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6.1 Lynx Design Rationale

The Lynx science pillars address some of the most profound science questions facing the astronomy 
community today  These science pillars set the mission goals and observatory requirements for the 
notional Design Reference Mission (DRM) (Figure 6 1), defined here as the science program, obser-
vatory architecture and telescope design, and the notional mission profile  The DRM is designed to 
achieve transformational science with low risk by (1) prioritizing a General Observer (GO) program 
with a long mission lifetime and high observing efficiency, (2) capitalizing on advanced payload tech-
nologies with clear development paths, (3) embracing heritage architecture and operations paradigms, 
and (4) incorporating proven spacecraft technologies 

A team of dedicated engineers, technologists, and scientists from NASA Centers, government 
institutions, universities, and industry has generated a mission concept and preliminary observatory 
design  The Lynx team started with a broad trade space, including key technology, mission profile, and 
spacecraft options  Exhaustive trades were carried out at the component, system, and mission levels 
(§9 and Appendix B), resulting in a streamlined, highly capable DRM that will perform science befit-
ting a flagship mission for a cost and schedule that permits a balanced astrophysics portfolio 

The Lynx X-ray Observatory will inspire extraordinary new science investigations that are not possible 
through existing or planned missions. The Design Reference Mission will deliver revolutionary 
scientific returns across all three science pillars driving Lynx mission requirements. The approach 
detailed here leverages extensive spacecraft and mission operations heritage, all while requiring 
only four key technologies to be advanced to Technology Readiness Level 6. This approach will 
greatly reduce risk posture while maximizing mission success.
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Figure 6 1  The Lynx DRM stems from the challenging science drivers defined by the science pillars  At a high level, 
these requirements present a need for an extremely sensitive X-ray telescope with a large collecting area coupled with 
high angular resolution across the field of view and unprecedented spectral resolution  The resulting architecture 
enables a broad range of science across the field and serves as an Observatory for the astrophysics community  
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6.1.1 Mission Architecture

Lynx will provide the worldwide astronomical community with a flexible and efficient observing plat-
form: an X-ray observatory with a large effective area coupled with high angular resolution across a 
large Field of View (FOV) and unparalleled spectral resolution  Lynx will operate at a halo orbit at 
Sun-Earth-L2 (SE-L2), an orbit that allows high viewing efficiency (>85%), an extended mission dura-
tion, a benign thermal environment, and easily managed communications  Chandra-proven mission 
operations and infrastructure will be implemented to ensure efficient, queued observation schedul-
ing; Chandra-like pointing attitude control, stability, and knowledge consistent with sub-arcsecond 
imaging; and robust communication infrastructure to rapidly acquire and distribute processed data 
to observers (Figure 6 2)  

Like all NASA flagships, Lynx will be a mission of high national priority  The Lynx mission architec-
ture and spacecraft design therefore adopt a Risk Class A profile, which allows no credible single-point 
failures to prevent mission success  This means following strict implementation of risk management 
and mission assurance practices with redundancies on credible critical single-point failures  This also 
means that the Lynx design will use flight-proven hardware and operational procedures where feasible 
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Figure 6 2  Depiction of Lynx at SE-L2 (not to scale)  Lynx operation goals and leveraging of previous mission heritage 
processes are highlighted 
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and will aim for mission longevity in a relatively benign 
operating environment  Key Lynx mission parameters are 
summarized in Table 6 1 

Lynx will operate as a GO facility, allowing for a broad 
range of community-driven observing programs that 
include the both the science detailed in the pillars outlined 
in §1 – §3 and the Observatory/Discovery science (§4)  In 
keeping with the GO program philosophy, all Lynx observa-
tions will be subject to peer review, including those related 
to the three science pillars  Time pre-allocation can be 
considered only for a small number of multi-purpose key 
programs, such as surveys in pre-selected regions of the sky 

Although Lynx will be a large observatory, estimates of 
its mass and volume have ensured its compatibility with 
multiple future heavy-class launch vehicles anticipated to be available in the 2030 timeframe, includ-
ing the Space Launch System (SLS)  This flexibility significantly reduces Lynx’s mission risk and cost 
by eliminating the historical single-source constraint  The success of new launch vehicle systems such 
as the Falcon Heavy has greatly changed the landscape, and Lynx is designed to take full advantage 
of the likely 2030 launch market 

6.1.2 Observatory Architecture

The Lynx science program requires an observatory that is significantly more capable than any other 
X-ray mission, previous or planned  Capabilities include high sensitivity for sub-arcsecond imaging 
over a wide FOV and milli-Angstrom resolution spectroscopy  On-axis angular resolution of 0 5-arcsec-
ond Half-Power Diameter (HPD) is required to avoid source confusion (i e , the noise generated by 
the numerous sources that are too faint to be detected individually (Appendix A)) and background 
limitations at the faintest fluxes, and to uniquely associate X-ray sources with counterparts at other 
wavelengths  A mirror effective area of 2 m2 at 1 keV and an FOV with arcsecond or better imaging 
extending to ~10 arcminutes off-axis are needed to adequately sample the population of supermas-
sive black hole seeds at high redshift in a reasonable amount of time  The combination of arcsecond 
or better angular resolution with up to R = 2,000 spectral resolution is needed to map the thermo-
dynamic state of hot gas flows in nearby stellar nurseries, extragalactic winds, Active Galactic Nuclei 
(AGN) outflows, and the cores of clusters of galaxies  An even higher resolving power (R = 5,000) is 
needed to probe low-density circumgalactic and intergalactic gas in absorption against background 
AGNs and to resolve all major emission line diagnostics of plasma physics in the soft X-ray band (§6 3 3) 

The Lynx Observatory meets the requirements necessary to achieve these science goals due to the 
careful integration of the spacecraft and telescope and through the use of advanced technologies  The 
spacecraft and telescope elements must be designed in unison and guided by trades that maximize 
system capability  Understanding the impact of the spacecraft elements (e g , thermal regulation, vibra-
tion, and dynamic operation) on the telescope is essential to achieving the necessary performance  The 
error budgets necessary to achieve the required imaging and spectroscopic performance are exacting, 
and are shown in §6 6 1 
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Table 6 1  Defining Lynx Mission Parameters  
High-observing efficiency, long lifetime, dedicated 
GO program, and launch vehicle flexibility are 
among the high-priority Lynx mission attributes 

Mission Parameter Value

Mission Risk Class A

Orbit SE-L2 

Observing Efficiency >85%

Mission Lifetime
Baseline
Provisioned 

 
5 years operation  
20 years operation

Science Program GO driven

Launch Vehicle Class Heavy



The Lynx spacecraft is designed to meet the telescope demands with a low-risk design posture  
While recent advances in propulsion systems, power systems, avionics, Command and Data Handling 
(C&DH), and many other areas will be implemented, all spacecraft systems will be high Technology 
Readiness Levels (TRLs), i e  7–9  Minimizing on-orbit operational risk is also a mission priority  The 
Lynx mission has been specifically designed to avoid unique orbital or pointing maneuvers and compli-
cated deployments  Onboard mechanisms needed for standard deployments such as solar array panels 
and instrument and mirror contamination doors will all have strong spaceflight heritage (high TRL), 
and flight-heritage mechanisms will be employed for focal plane instrument translation and focusing 
as well as for grating array insertion and retraction 

The underlying Lynx architecture is dictated by the nature of X-ray light from astronomical sources 
(Figure 6 3)  Though the paths of X-rays are not easily altered, X-rays can be reflected and focused by 
grazing incidence mirrors at incident angles that are less than the critical angle of total external reflec-
tion  At X-ray energies, this angle is on the order of arcminutes to a few degrees from parallel to the 
reflecting surface  Therefore, for practical focal ratios, focal lengths are measured in meters, the effec-
tive collecting area for a single mirror is modest, and the resulting paucity of focused X-rays puts every 
photon at a premium  Meeting the Lynx effective collecting area requirement requires nesting large 
numbers of thin, lightweight, co-aligned, co-axial mirrors in order to optimize the available aperture 
and to achieve acceptably low mass 

X-ray detectors measure each photon’s arrival time, energy, and location in the focal plane  A given 
detector can only be optimized for a subset of these capabilities  Since different science objectives require 
different instrumentation, the Lynx design envisions a single X-ray mirror assembly and a suite of science 
instruments that can be individually placed within the optical path when requested for an observation  
Accordingly, Lynx requires a high-angular resolution, large-effective-area mirror assembly and a science 
instrument suite that collectively is capable of fine imaging, high-resolution dispersive grating spectros-
copy at low energies, and high-resolution imaging spectroscopy across the Lynx waveband in order to 
meet all Lynx science goals 
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Figure 6 3  Diagram tracing X-ray photons through a generic X-ray mirror assembly and onto a detector located at 
the focal plane  A translation stage can be used to translate different instruments into the focal point  X-ray gratings 
can be deployed to intercept the X-rays leaving the mirror assembly, diffracting them onto a detector assembly at a 
fixed location on the focal plane 
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This architecture is similar to most past and present X-ray observatories  The Lynx team has leveraged 
the demonstrated Chandra legacy elements, including placing a retractable grating array for dispersive 
spectroscopy; adopting an updated, State-of-the-Art (SOA) pointing and aspect determination system 
conceptually identical to Chandra’s Pointing Control and Aspect Determination (PCAD) system; and 
implementing the Chandra operations and mission planning paradigm, among others  

Achieving leaps in capability requires improvements beyond the current SOA in X-ray mirrors and 
science instrumentation  The Lynx team recognizes that the path to achieving flagship-class science while 
also maintaining an acceptable cost and risk posture requires the Lynx telescope elements to be well 
defined, have relatively mature candidate technologies at the present time, and well-defined maturation 
paths over the next several years  Technology development paths, schedules, and cost estimates to reach 
TRL 6 by mission Preliminary Design Review (PDR) are summarized in §7 and in comprehensive tech-
nology development plans  Further risk reduction for the Lynx concept may be attributed to the multiple 
candidate technology alternatives for payload elements and science instrument components, and due 
to the fact that all instrument technologies baselined for the Lynx DRM have evolved from either flight-
proven heritage or from designs destined for near-term, space-based missions  A special section of the 
Journal of Astronomical Telescopes, Instruments, and Systems (JATIS) details ongoing efforts to develop 
these technologies specifically for the Lynx mission [533] 

6.2 Observatory Configuration 

The Lynx Observatory consists of the telescope and the spacecraft  The telescope includes all elements 
related to the Lynx Mirror Assembly (LMA), science instruments, and Optical Bench Assembly (OBA), 
while the spacecraft provides all basic systems to support the telescope and operations, including propul-
sion; Guidance, Navigation, and Control (GN&C); power; thermal; avionics and flight software; and 
C&DH  The GN&C also provides the data necessary to compute a highly accurate aspect solution on 
the ground, modeled after the Chandra PCAD system  As Lynx is a Class A mission, the Observatory 
has been designed with redundancies for all credible single-point failures (summarized in Table 6 14)  

The Lynx Observatory configuration is defined primarily by the science requirements for effective 
area, FOV, and angular and spectral resolution over a 0 2- to 10-keV energy range  To meet these require-
ments, Lynx has baselined its telescope to have a 3-m-diameter mirror assembly with a 10-m focal length, 
coupled to a suite of science instruments with a fixed optical bench structure  These three science instru-
ments are known as the High-Definition X-ray Imager (HDXI), the X-ray Grating Spectrometer (XGS), 
and the Lynx X-ray Microcalorimeter (LXM) 

Additional configurations (§9) were considered, and a trade study on the achievable science as a func-
tion of cost was carried out  Baselining the 3-m diameter mirror assembly with 10-m focal length was 
determined to provide the most science per dollar and will allow the science outlined in the Lynx science 
pillars (§1 – §3) to be completed within ~50% of the 5-year baseline mission, reserved for Observatory/
Discovery science (§4)  This configuration will also allow for an observatory architecture with a realizable, 
near-term implementation plan and is optimized for a x5-m heavy-class launch vehicle fairing  Primary 
Lynx Observatory resources are summarized in Table 6 2 
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The Lynx Observatory configuration 
(expanded in Figure 6 4) illustrates a straight-
forward design with a stable platform capable of 
maintaining the alignment between the mirror 
assembly and the focal plane instruments (via 
a fixed optical bench) within tolerances needed 
to maintain the exacting imaging performance  
This design allows for stable pointing over time-
scales needed for typical observations, and for 
either focal plane instrument to be easily trans-
lated into and out of the focal point (§6 3 5)  

The Lynx spacecraft will provide the struc-
ture and environment needed to support the 
telescope, as well as all the necessary mecha-
nisms to ensure the spacecraft can meet the 
science requirements  Key mechanisms include 
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(10-m focal length)
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• High-De�nition X-ray Imager (HDXI)
• Lynx X-ray Microcalorimeter (LXM)
• X-ray Grating Spectrometer Detector 

(XGD) Assembly

• X-ray Mirror Modules
• Pre- and post-collimators
• Barrel Structure 
• Contamination Doors

Integrated Science Instrument Module (ISIM)
Optical Bench 
Assembly  (OBA)
• Magnetic Diverter

Retractable X-ray 
Grating Array (XGA)

Lynx Mirror Assembly (LMA)

Table 6 2  LXO resources 

Observatory Resource Parameter
Overall dimensions (solar panels stowed) 4.5-m diameter × 12.7-m long
Predicted total mass (includes 23% Mass 
Growth Allowance (MGA)

7,713 kg

Predicted Power (includes 34% margin) 7,421 W
Data Volume 240 Gbits/day  

(500 Gbits data storage)

Pointing accuracy 10 arcsec (3σ)
Ground aspect knowledge (Post-facto) 1 arcsec RMS absolute to sky
Image reconstruction 0.2 arcsec HPD within 10 

arcmin radius
Stability (between LMA & focal plane) ±1/6 arcsec per s, per axis (3σ)
LMA 3-m outer diameter and 10-m 

focal length 
Science instrument suite •  HDXI 

•  XGS 
•  LXM

Figure 6 4  Lynx configuration expanded to show the telescope and spacecraft portions of the Observatory  The LMA 
is surrounded by the spacecraft and consists of a high-resolution, large-area mirror assembly with pre- and post-
collimators and contamination doors  A retractable X-ray Grating Array (XGA) is attached just after the LMA  A 
fixed OBA ties the LMA to the science instruments that include HDXI, LXM, and XGS, where the XGS is comprised 
of the XGA and X-ray Grating Detector (XGD) assembly  [Credit: NASA/M  Baysinger]



those used to deploy the sunshade door to prevent sunlight from illuminating the telescope entrance 
aperture, insert and retract the X-ray Grating Array (XGA), and to translate the science instruments 
into and out of the focal point  A summary of primary mechanisms is provided in §6 4 7 (Table 6 20)  
All of these mechanisms are at TRL 6 or higher (most are at TRL 9) and require little to no maturation 

Equally vital to achieving the Lynx science requirements is the overall system integration and inter-
face design (§6 6)  This includes the impact on the Observatory from the SE-L2 natural environment (e g , 
global deformations due to system-wide thermal gradients), as well as the impact on the telescope perfor-
mance from the telescope system interfaces and spacecraft elements (e g , the thermal and mechanical 
interfaces between the LMA and the OBA and those between the OBA and the spacecraft)  Error budget 
allocations have been generated to identify requirements on system elements and to allocate performance 
budgets to each element; these are detailed in §6 6 1, and provide allocations for the on-axis imaging 
performance, spectroscopic performance, and LMA effective area  Elements within these error budget 
allocations are examples of key driving science requirements that will be tracked as Technical Perfor-
mance Measures (TPMs) as the Lynx design matures  Tracking these TPMs using the Lynx Model-Based 
Systems Engineering (MBSE) tool (Appendix C) will allow monitoring of reserve usage and trends of 
margin changes  This allows rapid, proactive design assessment and reduces technical risk  

6.3 Design of the Telescope Elements

Given that the spacecraft design is relatively straightforward and that minimal to no development is 
required, Lynx’s success lies primarily in the design and implementation of the telescope  The primary 
elements requiring some degree of development in order to meet Lynx science requirements are the 
X-ray mirrors and the three science instruments  

The LMA is a fixed structure attached to the OBA  Figure 6 5 shows the attachment of the LMA to 
the OBA and of the OBA to the spacecraft using bipods  Forward and aft contamination doors are used 
to control contamination on the X-ray mirrors while on the ground, and en route to SE-L2  Once on-orbit, 
these doors and a sunshade attached to the spacecraft will be opened and will remain open throughout 
the mission  A single retractable grating array, the XGA, has the ability to move into and out of the optical 
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Figure 6 5  Drawing of the LMA with the XGA in the retracted position and aft-contamination door open  Bipods are 
used to attach the LMA to the OBA and from the OBA to the spacecraft bus 



path as required  The XGA will launch in the retracted position and will have a failsafe mechanism that 
automatically retracts if the controlling mechanism fails 

The Integrated Science Instrument Module (ISIM) provides an interface to the OBA and houses the 
focal plane instruments (HDXI, the X-ray Grating Detector (XGD) assembly, and LXM), their electronics, 
radiators, and supporting structure (Figure 6 6)  Two of the science instruments—HDXI and LXM—along 
with their electronics and radiators are mounted on a moveable platform that is part of the ISIM, while 
the XGD assembly is located on a fixed platform  The ISIM also provides interfaces for thermal, power, 
and data for these instruments  More detail is found in (§6 3 5) 

6.3.1 Lynx Mirror Assembly

The LMA will be the most advanced of its kind, designed to preserve the sharp vision of Chandra 
on-axis but extended over the entire FOV while increasing the collecting power with significantly 
larger effective area  

These requirements flow directly from the Lynx science goal of observing the first supermassive 
black hole seeds and unambiguously associating them with the first galaxies observed by the James 
Webb Space Telescope (JWST)  Lynx’s on-axis angular resolution of 0 5 arcseconds (HPD) is required 

The Lynx Mirror Assembly design incorporates fine angular resolution across the full field of view 
with large effective area. These capabilities empower synergistic observations with 30-m-class, 
ground-based telescopes planned for operation in the 2030s.
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Translation slides (for HDXI and LXM)

Lynx X-ray Microcalorimeter (LXM)

ISIM Translation Table (2.4-m x 2.4-m)
High-De�nition X-ray Imager (HDXI)

Focus 
Mechanisms

X-ray Grating Detector Assembly (XGD)

Incident X-rays

ISIM Fixed Plate (2.4-m OD)

Figure 6 6  ISIM with the translation table shown in translucent-gray, to which HDXI and LXM are attached  The 
HDXI and LXM can be translated on-axis, depending on the desired science measurement  Three focusing mechanisms 
allow for fine focus of the HDXI and LXM  The XGD assembly is mounted to the ISIM fixed plate, and has a focus 
mechanism built into its housing  The electronics boxes for the instruments and the radiators are not shown in this view 



to avoid source confusion at the faintest fluxes and to uniquely associate X-ray sources with high-
redshift optical and near-infrared (IR) galaxies  A mirror effective area of 2 m2 at 1 keV and an FOV 
with arcsecond or better imaging extending to ~10 arcminutes off-axis will allow for the population 
of supermassive black hole seeds at high redshift to be adequately sampled in a reasonable amount of 
time (§1)  

LMA requirements (Table 6 3) will enable the 
next generation of X-ray astronomy and will deliver 
synergistic observations with ground- and space-
based observatories with high angular resolutions 

6.3.1.1 LMA Design Overview

The LMA gain in performance over existing and 
planned missions is acquired through the use 
of advanced silicon X-ray mirror technology 
combined with a precise mirror prescription and 
modular assembly  Chandra achieved on-axis sub-
arcsecond angular resolution with four nested pairs 
of full-shell mirrors that were directly fabricated 
out of Zerodur® glass, cut and polished to thick-
nesses ranging from 16- to 24-mm and coated with 
iridium [534]  Lynx will achieve the same angular 
resolution with much thinner (0 5 mm) mirrors 
that allow for greater nesting of mirror pairs and 
larger effective area while simultaneously reduc-
ing mass per collecting area  

Lynx’s large FOV and off-axis angular resolu-
tion are enabled through the use of shorter mirror 
segments and by changing the telescope geom-
etry from a Wolter Type I (used by Chandra) to a 
Wolter-Schwarzschild configuration  The Wolter-
Schwarzschild configuration provides a much flatter 
best-focus surface because it does not suffer from 
comatic aberration [535]  The Lynx Point Spread 
Function (PSF) for the low-energy end of the band-
pass (0 2 to ~2 keV) is expected to be better than 1 
arcsecond HPD at 1 keV to a field radius of at least 10 
arcminutes  The flatter Lynx response is required for 
wide-field surveys and efficient imaging of extended 
sources at high-angular resolution  Figure 6 7 illus-
trates how the PSF varies as a function of off-axis 
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Figure 6 7  The Chandra PSF (HPD) resulting from the 
use of Wolter Type I mirror prescription and the focal 
surface of ACIS-I, compared to the predicted Lynx PSF 
that will use a Wolter-Schwarzschild prescription coupled 
to a curved “optimal” focal plane detector assembly  Lynx 
will achieve sub-arcsecond angular resolution across 
the required FOV   
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Table 6 3  LMA primary requirements 

LMA Parameter Requirement  

Energy range 0.2–10 keV

Angular Resolution: 
    On-Axis 
    Across the FOV

 
0.5 arcsecond HPD 
< 1 arcsecond HPD

Grasp at 1 keV 
(effective area × FOV for  <1 arcsec HPD) 

~600 m2  arcminutes2

Field of View (FOV) 20 arcminutes diameter

Effective area at 1 keV 2 m2

Effective area at 6 keV 0.1 m2



angle and includes the effect of the detector focal plane geometry for both Chandra (coupled with the 
Advanced CCD Imaging Spectrometer (ACIS-I) [536]) and Lynx (coupled with HDXI; §6 3 2 1) 

The achievable angular resolution is highly dependent on the mirror technology—fabrication, coat-
ing, alignment, and mounting processes  During this concept study, the Lynx team focused on three 
mirror technologies that have a long history of development and are currently being funded: Silicon 
Meta-shell Optics [537], Full Shell Optics [538, 539], and Adjustable Segmented Optics [540, 541]  A trade 
study considered each technology’s ability to meet Lynx science requirements as well as their capac-
ity for overcoming technical challenges and meeting programmatic constraints  Members of the Lynx 
Science and Technology Definition Team (STDT), NASA program and technology experts, industry 
partners, independent consultants, and members from the Silicon Meta-shell Optics, Full Shell Optics, 
and Adjustable Segmented Optics technology teams carried out this assessment  Over 5,000 manhours 
over 6 months were spent on this study, with over 100 documents produced  All three technologies met 
the Lynx requirements and were deemed viable options  The recommendation, then, was to use the 
most mature technology, the Silicon Meta-shell Optics, to focus the design (see Appendix B 2 1 for more 
detail on this trade study)  The availability of alternative feasible technologies, however, reduces the risk 
to development and enhances the Lynx’s ability to meet its requirements with a design that meets cost 
and schedule constraints  

The Silicon Meta-shell Optics technology combines advanced polishing technology with monocrys-
talline silicon, whose near-zero internal stress enables the fabrication of extremely thin (lightweight) 
optics using advanced deterministic polishing technology, and is actively being developed by a team at 
NASA Goddard Space Flight Center (GSFC)  Silicon also has other highly desirable properties, includ-
ing a low Coefficient of Thermal Expansion (CTE), high elastic modulus, high thermal conductivity, and 
low density, making it the best material choice for the Lynx mirrors  

Silicon Meta-shell Optics use a modular design in which modules are built by layering mirror segment 
pairs of nearly identical size on top of one another  The first mirror pair is kinematically supported for 
alignment and then permanently bonded at eight locations onto a silicon plate, which serves as the 
structural backbone of a mirror module  Subsequent layers are built up in the same manner  A baffle is 
included to reduce stray X-ray photons (i e , unwanted photons that originate from the diffuse cosmic 
X-ray background that scatter onto the mirror aperture)  Multiple modules are mounted into a meta-shell 
ring-like structure of a given diameter  Multiple meta-shells are nested together to attain the required 

The Lynx Silicon Meta-shell Optics are mature, and their modular design is highly amenable to mass 
production. Multiple parallel production lines at multiple locations will optimize mirror segment 
fabrication and assembly.
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effective area (Figure 6 8)  A significant advan-
tage of this modular design is that it is highly 
amenable to mass production  Multiple, parallel 
production lines will be used to optimize mirror 
segment fabrication and assembly  As part of this 
study, a manufacturing optimization algorithm 
has been developed and is being refined to assess 
the trade between production time and the cost 
of the LMA [542] 

The LMA will include pre- and post-colli-
mators to help regulate the thermal response of 
the mirror on-orbit and a barrel structure that 
mounts the mirror assembly to the OBA using 
flight-proven (TRL 9) flexures and forward and 
aft contamination doors for ground operations  
LMA design characteristics are summarized 
in Table 6 4 
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Table 6 4  Key LMA design characteristics  The Silicon Meta-
shell Optics use a modular design that uses many mirror 
segments that mount into meta-shells, which are nested 
into the mirror assembly 

Mirror Assembly Parameter Value
Optical Assembly Geometry Wolter-Schwarzschild
Mirror Segment Material Mono-crystalline Silicon
Segment Size 100-mm x 100-mm
Segment Thickness 0.5 mm
Number of Mirror Segments 37,492
Number of Modules 611
Number of Meta-shells 12
Meta-shell Radius Range 120-mm (inner) –  

1,500-mm (outer)
Total Length (pre- to post- collimator) 0.85 m
Predicted LMA Mass  
(includes collimators, support structure, 
and contamination doors)

2,035 kg

Steady-State Temperature 293 K ± 0.25 K
Contamination Limit (based on Chandra) 
Molecular 
Particulate

 
~40 Å 

< 10-5 surface coverage

Figure 6 8  The LMA mirror segments are mounted into modules along with baffles that reduce the amount of scattered 
X-ray light onto the focal plane  These modules are mounted into multiple meta-shells of different diameters to build-up 
effective area  These meta-shells are mounted onto a common support structure called the ‘spider,’ along with pre- 
and post- collimators for thermal control  The entire assembly is mounted inside a barrel that interfaces to the OBA  

The complete LMA includes an outer barrel 
structure that mounts the mirror assembly 
to the OBA and contamination doors.

These meta-shells are mounted onto a common spider 
structure along with pre- and post-collimators.

12 nested meta-shells of di�erent diameters 
are used to build-up the e�ective area.

611 modules are mounted into 12 meta-shells.

Precision-ground silicon spacers are used to layer multiple 
pairs of mirror segments on top of one another. A stray 
X-ray-light ba�e is also mounted. 

Pre-Collimator

Metashell Assembly

Post-Collimator

Spider

37, 492 individual, thin silicon mirror 
segments are fabricated.



This design exceeds the Lynx LMA require-
ments for effective area and FOV and is made 
possible using thin (0 5-mm) mirror segments 
that are also relatively short  The effective area 
for this geometry at 1 keV is 2 1 m2 (Figure 6 9); 
the ghost-free FOV, which accounts for structure 
blockage, is 22 arcminutes in diameter 

A description of the current performance 
for Silicon Meta-shell Optics and an overview 
of the development path to TRL 6 are provided 
in §7 2 1  A comprehensive technology develop-
ment plan is provided in the  Silicon Meta-shell 
Optics Technology Roadmap  

6.3.1.2 Lynx Mirror Assembly Performance Considerations

The baseline design for the LMA is a product of multiple engineering studies that included detailed 
structural, dynamics, and thermal designs  The results of these studies have been compiled into the 
DRM Supplemental Design Package. Critical design features include mitigating contamination on the 
mirror assembly (both on the ground and on-orbit), thermal control, and launch survivability 

Contamination Control —  Contamination control on the mirrors is needed on the ground and on-orbit, 
as molecular and particulate contaminants on X-ray optical surfaces can degrade performance, and 
changes in contamination levels can compromise calibration stability  To control contamination, doors 
have been incorporated into the LMA that allow for a dry nitrogen purge on the ground, with the 
covers remaining closed post-calibration through the completion of a post-launch outgassing phase  In 
operation, the Lynx thermal control subsystem maintains the LMA at approximately room tempera-
ture—higher than the surrounding subsystem structure by around 10 °C — to minimize particulate 
and molecular adhesion to mirror surfaces over time  

Thermal Analysis — The LMA thermal operation on-orbit is 293 K ± 0 25 K, necessary to maintain the 
fine angular resolution required by the Lynx science goals  A detailed thermal analysis on the optics 
spider and pre-collimator was conducted to optimize their geometries and to improve thermal perfor-
mance and minimize power requirements for the optical system  The design uses the mirror support 
element (or spider) to double as the active, heated portion of a thermal pre-collimator to radiatively 
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Figure 6 9  The total LMA effective area as a function of energy 
and the effective area for each of the 12 meta-shells are shown   
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heat the LMA, plus a passive portion 
forward of the spider to minimize 
the heat lost to space (Figure 6 10)  
Similar pre-collimator designs have 
been used previously on multiple 
X-ray telescopes, including the 
Einstein Observatory and Chandra  
In addition, the LMA will have a 
post-collimator (with similar geome-
try to the spider) to thermally control 
the exit aperture of the telescope and 
the grating array  The results of this 
analysis were used to size the heater 
controllers and power system (§6 4 3) 

Launch Survivability and Structural Considerations — Factors that impact analyses related to LMA 
launch survivability require knowledge of the specific launch vehicle environment, as well as a more 
detailed design than is practical for this design concept phase  However, initial high-level assessments 
have been made based on the current design and assumed launch vehicle loads provided by the NASA 
Launch Services Program (LSP) Office (§6 5)  Analyses indicate that the LMA would survive launch 
assuming standard engineering design practices are followed  All safety factors are per NASA-STD-
5001B W [543] 

Two specific areas were investigated for this analysis: (1) quasi-static strength of LMA subcom-
ponents and (2) individual mirror strength and relative motion  These areas were assessed via linear 
static stress analyses and frequency response analyses 

Quasi-static Strength — Structural details and analysis of the 
LMA are presented in the Lynx DRM Supplemental Design 
Package  Analyses performed to assess LMA launch surviv-
ability included linear static stress analyses based on Mass 
Acceleration Curve (MAC) load factors that were developed by 
the Silicon Meta-shell Optics design team at GSFC as shown 
in Table 6 5  The loads are reflective of the Atlas V and Delta 
IV launch vehicles  These MAC load factors are intended to 
include transients, quasi-static ascent, and random vibrations  
These are first-cut estimates and are expected to be conserva-
tive  As the project evolves and detailed structural dynamic 
analyses are performed, these loads will be tailored for the 
more detailed design 
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Table 6 5  LMA MAC load factors for the 
12 meta-shells 

Meta-shell Mass (kg)
MAC Curve Load 

Factor (G’s) Atlas V/
Delta IV

1 31.3 19.8
2 44.5 18.1
3 54.8 16.4
4 63.7 15.9
5 72.0 15.3
6 79.6 14.8
7 85.3 14.3
8 91.2 13.8
9 97.9 13.3

10 103.7 13.3
11 108.7 12.9
12 115.5 12.9

Figure 6 10  Results of LMA thermal analysis 

Passive Pre-Collimator           Spider         Mirror        Post-CollimatorNode

Temperature [K], Time = 0 sec

>293.1
293.15
285.67
278.18
270.7
263.22
255.73
248.25
240.77
233.28
225.8
218.32
<218.32

Power to Optical 
Bench 330 W

Power to Space 
880 W

Power to 
Spacecraft 

40 W



Post Bonds between Mirror Segments — As shown in Figure 6 8 (middle of the top row), preci-
sion ground spacers (or posts) are used to layer multiple segment mirror pairs on top of one another 
for assembly into a module  The applicable MAC quasi-static load factors were applied to each meta-
shell in a static stress analysis to optimize the size of the posts and to calculate the adhesion shear/
tension interaction margin of safety in the post bonds  Each meta-shell was analyzed as an indepen-
dent “component” to the supporting spider  The minimum predicted margin of safety was +0 002 in 
the post bonds  The positive margin was indicative of an acceptable design, indicating that the posts 
meet the strength requirements 

Spider and Flexures — Static strength analyses were performed for the LMA spider and flexures, 
which are used to attach the meta-shells to the spider  This was done using International X-ray Obser-
vatory (IXO) Coupled Loads Analysis (CLA) results with a 2 0 modeling uncertainty factor, resulting 
in 12 3 G axially and 3 4 G laterally that were applied simultaneously  The predicted margin of safety 
for the spider was +6 55, and that of the flexures ranged from +0 53 to +2 25  

Mirror Segments — Due to the uncertainties related to structural analysis of brittle materials such 
as silicon, the LMA development plan will include steps to proof-test each mirror segment as it is fabri-
cated  Only qualified mirror segments that pass flight-level stresses will be integrated into the assembly 

Mirror Segment Strength and Relative Motion — The mirror segments have a radial spacing of 5 
mm within each of the mirror module assemblies  A high-level frequency response analysis of mirror 
segment vibration during launch was performed to estimate motion of these segments relative to one 
another  Using conservative estimates of the dynamic environment and a rigid input to the LMA barrel, 
it was determined that there were no issues regarding relative motion between mirror components or 
assemblies  A detailed analysis during Phase A will incorporate more realistic damping as well as a 
fully coupled loads analysis that will provide more realistic inputs to the launch locks 

6.3.2 High-Definition X-ray Imager

Together with the LMA, the HDXI will enable the high-angular resolution across the Lynx FOV required 
for the deepest surveys to detect the seeds of supermassive black holes, carry out the wider medium-
depth surveys needed to study the evolution of black holes and galaxies, and mapping of the diffuse 
extended structures ranging from massive clusters of galaxies and galaxy halos to large star-forming 
clouds  The HDXI requires a FOV of 20 × 20 arcminutes2 and a small pixel size that adequately overs-
amples the mirror 0 5-arcsecond PSF  The HDXI will also provide the necessary spectral resolution 
at soft energies to enable measurement of the thermodynamic properties of hot gas in galactic halos 
and other extended objects  High time resolution is needed to maintain single-photon counting when 
observing bright X-ray binaries and compact sources, avoiding event pileup  Like the LMA, the Lynx 
HDXI will combine the best heritage technology (specifically X-ray Charge-Coupled Device (CCD) 
technology) with ongoing sensor technology development efforts, which will provide the lowest risk/
lowest cost path to the required measurement capabilities 
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6.3.2.1 HDXI Design Overview

Silicon-based X-ray imaging spectrometers are standard for nearly every recent X-ray observatory  
Examples include Chandra’s ACIS [544], XMM-Newton’s EPIC MOS [545] and PN Cameras [546], 
and Suzaku’s X-ray Imaging Spectrometer (XIS) [547]  All of these instruments use traditional X-ray 
CCDs with acceptable spectroscopic performance and imaging capability but relatively low readout 
rates  For X-ray observations with next-generation telescopes such as Lynx and Athena, the current 
generation of pixelated silicon sensors offer high readout rates, high-broadband quantum efficiencies, 
and minimal crosstalk compared to traditional CCDs, and have thus been baselined for the Lynx DRM  

The Lynx HDXI requires a detector array with small-pixel sensors that can appropriately oversam-
ple the telescope’s PSF with low noise, large FOV, and high-count rate capability (Table 6 6)  Based on 
the SOA and maturation path, the natural choice is to use an array of monolithic or hybrid pixelated 
Complementary Metal-Oxide Semiconductor- (CMOS-) based active sensors or advanced CCDs 
with CMOS readout  For purposes of costing and schedule, the hybrid CMOS sensor and associated 
Application-Specific Integrated Circuit (ASIC) has been adopted for the DRM  This choice was made 
simply because engineering interface information on the visible-band version of this technology is 
in the public domain and readily available  The HDXI detector candidate technologies are described 
in §7 3 1 and are detailed in the HDXI Technology Roadmap and elsewhere in the literature [548, 549, 
550, 551]  All three of these technologies require similar resources from the spacecraft, are at the same  

The Lynx High-Definition X-ray Imager’s advanced megapixel X-ray sensors are natural extensions 
of legacy CCDs but with higher readout rates, improved spectroscopic performance, lower noise, 
and are intrinsically radiation hard.
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Table 6 6  HDXI meets the Lynx requirements as outlined in the STM 

HDXI Parameter Capability
Energy Range  0.2–10 keV
Quantum Efficiency (excl. optical blocking filter) ≥ 0.85 0.5–7 keV
Field of view 22-arcmin diameter 
Pixel size ≤ 16 µm x 16 µm (0.33 arcsec)
Read noise < 4e– (RMS)
Energy resolution  
     at 0.3 keV  
     at 5.9 keV

 
< 70 eV (FWHM)  
< 150 eV (FWHM)

Full-field event rate >8,000 ct/s
Time resolution (20 × 20-arcsec window) ≤ 100 µs
Framerate:  
     Full-field mode  
     Window mode (20 × 20 arcsec)

 
>100 frames/s  
>10,000 windows/s

Filling factor/ chip gap > 95%
Radiation tolerance 5 yrs at L2 (baseline)  

20 yrs at L2 (goal)
Optical/UV Blocking 10-6 in U- and V-bands 
Filter(s) Open aperture, optical blocking filter, closed position and calibration

https://wwwastro.msfc.nasa.gov/lynx/docs/documents/TechnologyRoadmaps/HDXI_TR.pdf


level of maturity, and are currently funded for development  Having three technologies available for 
consideration for the HDXI significantly reduces the risk to development, ensuring that Lynx require-
ments will be met  

The design reference HDXI focal plane features 21 abutted advanced silicon sensors tiled to approxi-
mate the mean curved focal surface of the telescope (Figure 6 11) [548]  The 22-arcminute-diameter FOV 
is set by the FOV of the LMA  The HDXI focal plane sensor array and readout electronics are housed 
inside a vacuum enclosure with a circular aperture entrance window 

A schematic block diagram of the reference HDXI design is shown in Figure 6 12  The sensors are 
connected to the Front-End Mother Board (FEMB) via flexprint interconnections  Digitized sensor data 
from the FEMB are sent to Event Recognition Processers (ERPs) that filter non-X-ray events and empty 
pixels, reducing the telemetered data volume by 3 to 4 orders of magnitude  Processing is under the control 
of Detector Electronics Units (DEUs) commanded from the spacecraft and incorporating dedicated 
firmware and software  The HDXI has a high-speed windowing capability in which a 20-×-20-arcsec-
ond region of a sensor can be read out in <100 µs, which will eliminate pileup from bright sources and 
allow high-resolution timing measurements of pulsars and magnetars  This windowing capability can 
be run simultaneously with the full-field readout so that events from the bright source are processed 
rapidly, but the entire FOV is also read out at the nominal ~100-frames/s cadence  The HDXI system is 
capable of sustained throughput up to 8,000 cts/s, allowing continuous, pileup-free observations of any 
extended X-ray source in the sky   Finally, the system will be capable of transferring full sensor frames 
to the ground for diagnostic purposes  X-ray event data and auxiliary and diagnostic metadata will be 
formatted into Consultative Committee for Space Data Systems- (CCSDS-) compliant packets for trans-
fer to the spacecraft onboard memory 
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Figure 6 11  (Left) Simulation of a 4 Msec deep field with HDXI array of 21 sensors superimposed  The sensors have a 
pixel size that is well matched to the telescope PSF of 0 5 arcsec HPD  (Right) The sensors are tilted to approximate a 
curved focal plane, needed to optimize the angular resolution across the entire 22-arcminutes diameter FOV  



The HDXI sensor array and FEMB are located inside an aluminum vacuum enclosure that also 
contains a filter mechanism (Figure 6 13)  Cooling is provided through a cold strap connection between 
the sensor array which is conductively coupled to a silicon-carbide mosaic plate and the enclosure   
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Figure 6 13  The HDXI showing the filter mechanism and vacuum housing  The DEU is not shown, as it is located on 
ISIM 

Figure 6 12  Block diagram of the Lynx HDXI system  The HDXI DEU and all radiators are attached to the ISIM 
translation table  Flex cables between the translation table and spacecraft provide power, control, and data  The filter 
mechanism allows for individual filters or a calibration source to be inserted in front of the sensor array  
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This enclosure, along with its thermal load from the 
rest of the instrument, is passively cooled via exter-
nal radiators that are connected to the instrument 
through heat pipes that move along with the transla-
tion table  This scheme allows the sensors to be cooled 
to their nominal operating temperature of –90 °C 

The filter mechanism is a unique design capable 
of supporting multiple filters that can be used in 
combination with one another  Though the DRM 
design includes an open aperture, an optical blocking 
filter, a 55Fe calibration source, and a closed position, 
additional filter types will be studied during Phase 
A to maximize the science value  

The ISIM’s translation table enables the HDXI 
(along with its support electronics and radiators) to 
be moved on- and off-axis as needed  A focus mecha-
nism on the ISIM allows for axial translation of ±1 
cm, more than enough to establish the telescope 
focus and correct unpredicted variations that may 
arise due to thermal and structural displacements 
on-orbit  HDXI instrument features and spacecraft 
resources are detailed in Table 6 7 

6.3.2.2 HDXI Performance Considerations

The HDXI design uses standard elements for active pixel sensors  Detailed studies that include thermal, 
mechanical, electrical, flight software, and instrument reliability are provided in the DRM Supplemental 
Design Package  HDXI longevity to 20 years without loss of performance is crucial  Primary consid-
erations that may affect performance over time are radiation damage (which can result in degraded 
imaging and spectral resolution) and contamination on the sensor surface (which can degrade the 
low-energy response)  With proper design and lessons learned from Chandra, however, both of these 
potential risks will be mitigated 

Radiation Considerations — At SE-L2, there is an appreciable flux of charged particles, primarily in 
the form of moderate-energy protons (§6 6 2 1)  These charged particles exist as an omnidirectional 
flux, a portion of which can be concentrated through the LMA directly onto the focal plane  Relatively 
low (–90 °C) sensor operating temperature and shielding on the HDXI enclosure will be used to miti-
gate the ambient particle flux, and a magnetic diverter (§6 3 6) will be used to “sweep” the charged 
particle flux away from the focal plane  This technique has been successfully implemented on nearly 
every focusing X-ray observatory (e g , Chandra [552] primarily for electron flux)  The magnetic diverter 
design for Lynx will be similar to what will be used for Athena, with a focus on diverting the low-
energy proton flux to reduce background on the focal plane instruments [553]  In addition, the HDXI 
will use CMOS-based sensor technology that is inherently radiation hard, primarily because charge 
is not transferred across these devices but is instead read out directly from each pixel  The advanced 
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Table 6 7  Reference HDXI design includes an array of 
21 advanced silicon X-ray imaging sensors  Required 
spacecraft resources are listed 

HDXI Resource Value

Sensor configuration Back-illuminated, fully-
depleted, CMOS-compatible

Detector material Silicon

Number sensors in array 21 (curved focal plane)

Pixel elements per sensor 1,024 × 1,024

Size ~ 48 × 48 × 36 cm

Mass (includes sensors, structures, 
filter mechanism, DEU, and 
harnesses)

80 kg (104 kg with margin)

Power (with margin):  
    Nominal  
    Safe hold  
    Survival

 
249 W  

7 W  
7 W

Focal plane operating temperature –90°C

Data rates:  
    Nominal  
    Peak

 
600 kbps  
6 Mbps

Contamination limit  
Molecular  
Particulate

 
~100 Å  

< Level 600



CCDs are in principle also sensitive to the effects of displacement damage on charge transfer effi-
ciency  This is mitigated through a number of radiation-hardening features, as described in detail in 
[550]  Radiation tolerance testing is an integral part of the technology development path detailed in 
the HDXI Technology Roadmap  It is expected that the charged particle environment will be similar 
to that seen by Chandra, and therefore is not expected to be an issue, even over the extended 20-year 
lifetime  However, detailed designs of the HDXI and surrounding structure are required to accurately 
model the impact of the charged particle population on the sensor array over time  These studies will 
be performed during Phase A 

Contamination Considerations — A contamination control engineering study for HDXI was carried 
out as part of an Instrument Design Lab (IDL)  Detailed results may be found in the DRM Supplemental 
Design Package  Contamination on the sensor array throughout mission lifetime will be minimized 
by venting of the HDXI filter and detector assemblies; careful temperature control of the sensor array, 
FEMB, and surrounding structure; and by the ability to bake out the sensor assembly to remove 
contamination buildup over time  Keeping the sensor array warmer than the rest of the surrounding 
structure during cruise will prevent outgassing materials from contaminating the detector  An early 
on-orbit bakeout in this configuration will drive off any water or other contaminants accumulated 
during launch processing  On-orbit, the filters, which are in close proximity to the sensor array, will 
be held at room temperature to mitigate contamination from the rest of the Observatory  The filters 
and mechanisms will be kept clean, and the filter housing interior will be coated with a molecular 
absorber coating  The HDXI has been designed with filter and detector bakeout capabilities, further 
mitigating contamination  During bakeout, when the instrument temperature is raised to evaporate 
contaminants, the instrument will be translated to one side of the translation table assembly, where 
the detectors will view a plate coated with a molecular absorber coating affixed to the stationary part 
of the ISIM  This plate will be in direct line-of-sight of the detector, minimizing contamination accu-
mulation  During normal operation, the FEMB will be kept at a temperature that is ~10 °C warmer 
than the sensor array  A more detailed temperature analysis and contamination study will be carried 
out during Phase A 

6.3.3 X-ray Grating Spectrometer

The Lynx XGS will characterize the warm gas in galactic halos out beyond their virial radius through 
absorption line studies of background AGNs — which require high spectral resolution of R > 5,000 — and 
sensitivity (effective area of 4,000 cm2 at 0 6 keV) in the 0 2- to 2 0-keV band, capable of 1-mÅ sensitiv-
ity in key absorption lines of OVII and OVIII  The XGS will carry out transformational science that 
includes these studies on the Warm Hot Intergalactic Medium (WHIM) and will expand our knowl-
edge on active star-forming regions, stellar coronae, and the impact of X-ray and extreme ultraviolet 
flux and winds on planet habitability 

The Lynx X-ray Grating Spectrometer will be the most advanced of its kind, with R > 5,000 and a 
large effective area of 4,000 cm2 at 0.6 keV.
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6.3.3.1 X-ray Grating Spectrometer Design Overview

The Lynx XGS will provide the highest-throughput, highest-resolution spectra at soft energies of any 
X-ray spectrometer ever flown to date (Figure 6 14)  For comparison, the Reflection Grating Spectrometer 
(RGS) on XMM-Newton has a resolving power from R = 150 to 800 over the 0 33- to 2 5-keV band 
with an effective area of ~150 cm2 at 0 83 keV [554]  The High-Energy Transmission Grating (HETG) 
on Chandra provides spectral resolving power up to R = ~65 to 1,070 over the 0 4- to 10-keV range 
with an effective area of 59 cm2 at 1 keV [536] 

These increases in performance are made possible through recent developments in transmission [555] 
and reflection [556] grating technologies, both of which are able to meet Lynx requirements  Critical-Angle 
Transmission (CAT) gratings, currently being developed at the Massachusetts Institute of Technology 
(MIT), have been selected for the Lynx DRM for project costing and scheduling purposes (see Appendix 
B 5 1 for trade study details)  Reflection gratings that operate in an Off-Plane (OP) geometry, currently 
being developed at Pennsylvania State University (PSU), offer equally high performance  Having two tech-
nologies that are similarly mature provides a low risk 
posture related to the development of this instrument  

A comprehensive CAT-XGS Technology Roadmap 
and an OP-XGS Technology Roadmap are summarized 
in §7 3 2 and §7 3 3  Much like the Lynx mirrors, the 
XGS technology will be competed once Lynx has been 
selected for funding  

The XGS consists of two major elements: (1) a large 
XGA located immediately after the LMA on a retract-
able structure and (2) the XGD assembly that is located 
on a fixed location on the ISIM  Defining characteris-
tics are given in Table 6 8  
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Figure 6 14  Plots comparing (Left) the CAT-XGS effective area summed over all detected diffraction orders, and (Right) 
resolving power averaged over all detected diffraction orders to that of Chandra and XMM  The XGS has orders of magnitude 
more effective area and unprecedented resolving power  
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Table 6 8  Key CAT-XGS characteristics  XGS will 
meet the Lynx requirements as outlined in the STM 

XGS Parameter Capability
Energy range 0.2 – 2 keV
Resolving power R > 5,000 (R = 7,500 goal)
Effective area @ .6 keV ~4,400 cm2 (4,000 cm2 required)

XGD Parameter Capability
Sensor Pixel size ≤ 16 µm × 16 µm (0.33 arcsec)
Read noise < 4e– (rms)
Energy resolution for resolving 
spectral orders

 
≤ 80 eV (FWHM) @ 0.3 keV

Radiation tolerance 5 yrs at L2 (baseline) 
20 yrs at L2 (goal)

https://wwwastro.msfc.nasa.gov/lynx/docs/documents/TechnologyRoadmaps/CAT_TR.pdf
https://wwwastro.msfc.nasa.gov/lynx/docs/documents/TechnologyRoadmaps/OPG_TR.pdf


X-rays that are focused by the LMA pass through the XGA, which diffracts the X-rays according to 
wavelength  The diffracted spectrum is observed by an array of sensors located on the focal surface (Figure 
6 15)  The gratings in the XGA are blazed such that most photons are diffracted into high-diffraction 
orders at large distances from the focal point, increasing the spectral resolving power  The line spread 
function of the diffracted orders determines the grating performance  Spatially overlapping diffraction 
orders with different wavelengths are “order-sorted” using the energy resolution of the sensors [555] 

The XGS design is based on the Chandra HETG spectrometer [557], which is a Rowland torus design 
but optimized for blazed transmission gratings (i e , “tilted Rowland torus”)  The Rowland torus is a three-
dimensional extension of the Rowland circle geometry, which is necessary to avoid aberrations related 
to the incoming focused X-rays  In this configuration, the gratings are mounted on one side of the torus, 
while the detectors are located on the other side (for detailed descriptions see [558, 559])  The gratings, 
telescope imaging focus, and readout array share the same torus surface  The transmission geometry is 
comparatively insensitive to grating misalignment and grating non-flatness, leading to relaxed align-
ment and figure tolerances  

When deployed, the gratings cover roughly 73% of the LMA area (covering 264° in azimuth), leav-
ing areas with the largest aberrations uncovered  The gratings are placed close to the mirrors because a 
longer distance between the gratings and the detector improves the spectral resolving power  Since indi-
vidual grating facets are flat and the torus is curved, most points on the grating array do not match the 
Rowland torus exactly  Using a geometry with a tilted torus reduces this error 
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Figure 6 15  Conceptual sketch of the XGS “tilted Rowland torus” design optimized for blazed transmission gratings  The 
telescope focus is located at the origin of the coordinate system  The dotted lines represent the position of the torus  This 
design minimizes aberrations by bringing the torus surface close to tangential to the blazed grating facets  
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The Lynx XGA consists of ~2,100 individual grating facets (50 × 50 mm in size are baselined) mounted 
into a large grating array structure (or grating array door)  Smaller gratings could be arranged to follow 
the surface of the Rowland torus better, which would reduce optical aberrations but increase the area 
blocked by support structures  Ray-traces for the XGS indicate that larger sized gratings can be used 
to achieve a resolving power of up to R = 7,500, which could reduce photon loss due to mounting 
structures and reduce fabrication cost [555]  A 
more detailed study involving a more detailed 
design of the LMA and XGD will be carried 
out during Phase A  

The single retractable grating array is 
attached to the LMA structure (Figure 6 16)  
Effort has been made to keep the mechanism 
simple while maintaining precise position-
ing each time the gratings are deployed  The 
actuator used to deploy the grating array allows 
for 1 2-µm-level positioning for high repeat-
ability  A second actuator has been added for 
redundancy  CAT gratings have an alignment 
tolerance of roughly 100–200 µm along the 
optical axis, well within the capability of these 
actuators  Table 6 9 lists key spacecraft require-
ments for the XGA  

Mechanical stops at the deployed position 
ensure that the gratings are held stably at the 
precise axial spacing relative to the mirrors  The 
XGA insertion mechanism includes a spring-
loaded feature that allows the stepper motor to 
overdrive and provide a constant preload force 
against the stops  Lateral position control of the 
grating array is handled passively with design 
constraints in the hinge-line, as well as the selec-
tion of grating metering path structures that 
match the thermal expansion or contraction 
of the LMA  Active features such as thermal 
control heaters may be added to the grating 
support structure to provide additional stability  

The Lynx X-ray Grating Array (XGA) uses state-of-the-art grating technology that exceeds Lynx 
requirements. The X-ray Grating Array deployment heavily leverages heritage from Chandra, resulting 
in a simple, elegant design that provides repeatable deployment and relaxed alignment tolerances 
between the gratings and optics. 
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Figure 6 16  (Left) Conceptual drawing of the LMA with the 
XGS grating array shown  The XGA will be stored outside of 
the contamination door and launched in the open position  
(Right) The grating array covers ~73% of the mirror area to 
provide the required effective area and can be retracted when 
not in use  [Credit: NASA MSFC/M  Baysinger/J  Rowe]   

Mechanical Struts to Optical Bench Assembly

Contamination
Door

3 m

96º

LMA

XGA

Table 6 9  Lynx spacecraft resources required by the CAT grating 
array  CAT gratings have relatively relaxed alignment toler-
ances and operational temperatures 

XGA Characteristic Value
Number of gratings (with facets) ~2,100
Grating size 50 × 50 mm
Grating array inner/outer radius ~0.13 m/~1.5 m
Azimuthal LMA coverage 265°
Alignment stability (along optical axis) 200 µm
Alignment tolerance to optics  
(along optical axis)

10 mm

Deployment repeatability 100 µm
Grating door operational cycles 10,000 cycles (5,000 on ground,  

5,000 on-orbit)
Grating door Fail Safe Non-deployed (or "open") 

position
Operational temperature 20 ± 4 °C
Survival temperature -18 to 55 °C
Grating array mass (with door structure) 69 kg (87 kg with margin)



The grating array will be launched out of the FOV in the retracted position and held in place for launch 
with pin-puller mechanisms that will be released once on-orbit  The insertion method is through a drive 
mechanism at the hinge-line once unlocked  The grating array door will also include a failsafe device to 
remove it from the FOV should both the primary and redundant mechanisms fail 

Chandra and XMM-Newton serve as excellent examples of X-ray missions that have successfully 
flown and operated large-scale grating spectrometers, demonstrating that scaling individual gratings to 
large arrays is a surmountable challenge  Scaling to the large areas required by the Lynx XGS is addressed 
by both CAT and OP technologies in §7 3 2 and §7 3 3, respectively, and in their respective technology 
development plans  The same manufacturing algorithm to be applied to the Lynx mirror segments will 
also be applied to the XGS gratings to optimize cost and schedule and to reduce risk [542] 

The Lynx XGS will have a dedicated detector assembly with an array of active pixel sensors enclosed 
in a vacuum housing on a fixed platform on the ISIM  An optical blocking filter will be deposited directly 
onto the X-ray sensors to block stray light that could adversely affect the background level  The detector 
array will also have an independent focus adjustment mechanism that is sufficient to establish the tele-
scope focus on-orbit and for overcoming unpredicted thermal and mechanical deviations  

The detector will use the same sensor technology as that of the HDXI to save cost and schedule  As 
such, the HDXI Technology Roadmap serves as the development plan for the XGD  The HDXI pixel size 
of 16 × 16 µm is such that it oversamples the 100-µm (Full Width at Half Maximum (FWHM)) line 
spread function required for R = 5,000 by more than a factor of 6, making it much more capable than 
required by Lynx [555]  The XGD detector type will be revisited during Phase A when a detailed trade 
study can be conducted to determine the most optimal technology type for a given cost and schedule  

The XGD mechanical layout is consistent with the Rowland torus defined by the gratings  The 
zeroth-order for the CAT gratings will be detected using HDXI or LXM, while blazed higher orders are 
dispersed onto a detector array located as close 
as possible to the zeroth-order without occult-
ing the HDXI or LXM (Figure 6 17)  Since the 
gratings mostly disperse soft x-rays and become 
highly transparent for shorter wavelengths, the 
zeroth-order contains most of the incident flux 
at higher energies and can be used for simulta-
neous spectroscopy, in addition to the flux from 
the mirror area not covered by the XGA 

The XGD assembly is similar to that of HDXI, 
with the primary differences being the reduced 
number of sensors (i e , from 21 for HDXI to 18 
for XGD)  The XGD does not have a filter wheel, 
but does have a built-in focus mechanism  The 
sensor array is electrically connected to a front-
end motherboard (FEMB) that contains the 
readout electronics  Heaters, heat pipes, and 
radiators regulate the sensor array temperature  
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Figure 6 17  Drawing of the layout for the XGD, located on 
the fixed plate of the ISIM (in blue)  The zeroth-order is 
located at the telescope focus and is detected by the LXM 
or HDXI  Higher orders are dispersed into the linear array 
offset from the focal point 

392 mm

294 mm

Telescope
Focus

CAT-XGS Sensor Array

https://wwwastro.msfc.nasa.gov/lynx/docs/documents/TechnologyRoadmaps/HDXI_TR.pdf


The DEU containing ERPs, backend processors, VERSA-Module Europe card (VME) -based controllers, 
detector controllers, and power supplies receives power from the spacecraft and allows for command 
and data flow (Figure 6 18)  A more detailed design is found in the DRM Supplemental Design Package 

Spacecraft resources required for the XGD are similar to those for the HDXI (Table 6 10)  Maximum 
data rates are conservatively set to be the same as that of HDXI, given that the gratings will be always be 
less efficient than direct detection  A more detailed study to refine these rates will be conducted during 
Phase A   

6.3.3.2 XGS Performance Considerations

XGS is designed for high performance (large 
effective area coupled with high resolving power) 
and longevity (20-year extended mission)  Three 
key considerations have been factored into the 
XGS performance: (1) launch survivability, (2) 
ability to maintain alignment between the 
LMA and XGA on-orbit, and (3) ability to miti-
gate contamination sufficient to maintain the 
required performance throughout the mission 
lifetime 

123

Lynx Mission Design6  Design Reference Mission

Figure 6 18  CAT-XGS detector assembly block diagram  This architecture is similar to that of HDXI, the main differences 
being fewer sensors than the HDXI, the lack of a filter wheel, and the inclusion of a focusing mechanism 
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Table 6 10  XGD spacecraft requirements are listed  Required 
temperatures and expected data rates are consistent with 
those of HDXI 

XGD Resource Value
Number of sensors 18  

(with 0.5-mm gaps in between)
Power (with margin):  
    Nominal  
    Safehold  
    Survival

 
190 W  

7 W  
7 W

Operating Temperature –90°C
Data rates:  
    Nominal  
    Peak

 
600 kbps  
6 Mbps

Detector Focus Range ± 1 cm
Focus Stability 3 µm
Assembly enclosure size (L×W×H) 40 × 27 × 15 cm
Mass (sensors, structures, DEU, fine 
focusing motor, and harnesses)

65 kg (80.4 kg with margin)



Launch Survivability — The XGA is made up of many relatively small, thin gratings mounted to a 
larger structure  The concept leverages the grating design used on Chandra, which grants confidence 
in its feasibility  As the XGA concept matures, static strength analyses will be performed to size the 
hardware per MAC load factors, and random vibration analyses will be performed to ensure that 
any potential unique dynamics are identified and considered  MAC load factors are intended to be a 
combined design load covering transients, quasi-static ascent, and random vibrations  As the project 
evolves and detailed structural dynamic analyses are performed, loads will be tailored for the evolving 
design  Random vibration environments known to envelope potential launch vehicle environments 
will be utilized until Lynx-specific environments are defined 

Alignment to Mirrors — The gratings are arranged on the surface of a torus  Shifts of the entire 
XGS grating structure of 1 cm along the optical axis or several millimeters perpendicular to it do not 
significantly affect the line spectra function keeping the resolving power of the spectrograph within 
requirements  The acceptable translation of several millimeters corresponds to an angular precision 
of a few arcminutes’ rotation with respect to the mirrors given the size of the XGA [555]  Additionally, 
misalignment along the optical axis can be corrected with the focusing mechanism in flight, making 
this a very robust design that reduces cost and scheduling risk by minimizing the steps required for 
relative alignment of mirrors and the XGA  

Radiation Considerations — The natural radiation environment at SE-L2 is the primary consideration 
regarding the XGD  As these sensors are the same as those used for the HDXI, the same mitigation 
applies (§6 3 2 2) 

Contamination — On-orbit, the grating arrays will be kept at higher temperatures than the surround-
ing subsystems to minimize particulate and molecular adhesion to mirror and grating surfaces  A 
detailed thermal analysis will be carried out during Phase A to optimize the thermal control system  
Additionally, the XGA has an effective area of 4,400 cm2, which is more than the 4,000 cm2 required to 
meet Lynx science goals  If a fraction of the XGA does become contaminated over time, the remaining 
effective area should still meet the requirement  Contamination on the XGD will be minimized using 
the same considerations as those for the HDXI, that is, through proper venting and careful thermal 
control of the assembly and surrounding structure (§6 3 2 2) 

6.3.4 Lynx X-ray Microcalorimeter

The Lynx science pillars require a range of angular and energy resolution capabilities and rely heavily 
on the LXM’s performance  The LXM will be capable of: spatially resolving AGN feedback signatures 
from surrounding hot gas and jets in galaxies, groups, and clusters on 1-arcsecond or finer scales with 

The Lynx X-ray Microcalorimeter will be the most advanced X-ray microcalorimeter ever flown. With 
over 100,000 pixel elements arranged into three separate arrays, the Lynx X-ray Microcalorimeter will 
provide an extensive range of imaging and spectroscopic capabilities. Due to recent advances in 
technology and heavy leveraging of previous and present day microcalorimeter design elements, 
this design is highly feasible.
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2-eV energy resolution; resolving starburst-driven winds in low-redshift galaxies at a high spectral 
resolution of ~0 3 eV over ~1-arcminute FOVs (at 1-arcsecond imaging resolution); mapping metal-
licity gradients (3 eV resolution over a 5-arcminute FOV) in circumgalactic, group, and galaxy cluster 
fields; and surveying young Supernova Remnants (SNRs) in local group galaxies  

The Lynx team has performed multiple simulations showing the feasibility of spectroscopic obser-
vations on arcsecond and sub-arcsecond resolution scales, which have been highlighted in the text 
(e g , in §2 2 and §3 3)  

6.3.4.1 LXM Design Overview

A feasible LXM design has been developed for the Lynx DRM that meets the combinations of spec-
tral, spatial, and FOV required to enable this transformational science  Though unique, this design 
borrows heavily from flight heritage and design elements for other X-ray microcalorimeters currently 
in development, and uses high-TRL elements whenever possible [560]  

The most important LXM element required to meet the Lynx science goals is its focal plane  The 
LXM focal plane is composed of a large array of pixels (or absorbers) with sensors attached that deter-
mine the energy of individual incident photons by precisely measuring the temperature rise from the 
heat deposited  As the thickness of the absorber decreases, so does its heat capacity and usable energy 
range  Thus, there is a tradeoff between energy resolution and energy range in order to achieve the best 
possible energy resolution for a given energy  

The LXM Focal Plane Assembly (FPA) has three sensor arrays, each designed to meet particular 
Lynx science requirements  The Main Array (MA) is designed to provide a large FOV with good angu-
lar resolution and energy resolution across the Lynx bandpass  The Enhanced Main Array (EMA) has 
a narrower FOV, but an angular resolution that is precisely matched to that of the Lynx telescope  The 
Ultra-High-Resolution Array (UHRA) has the same reduced FOV as the EMA, but with much higher 
energy resolution at lower energies, achieved with thinner absorbers (Figure 6 19) 
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Figure 6 19  LXM will have three sensor arrays that share the focal plane  The Main Array will provide a large FOV with 
good angular resolution and energy resolution across the Lynx bandpass  The Enhanced Main Array has a narrower 
FOV but an angular resolution that is precisely matched to that of the Lynx telescope  The Ultra-High-Resolution Array 
has the same reduced FOV as the Enhanced Main Array but with much higher energy resolution at lower energies 
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5' FOV

1" Pixels
∆E = 3 eV

R = 2,000 @ 6 keV

Enhanced Main Array
1' FOV
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R = 3,000 @ 6 keV
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∆E = 0.3 eV

R = 2,000 @ 0.6 keV



The count rate capability is much higher for the UHRA than for the MA and EMA, and is a derived 
value based on the intrinsic design of the arrays  The design of the UHRA pixels is inherently a few times 
faster than the MA and EMA hydra designs due to the lower heat capacity of the UHRA absorbers and 
also due to the small size of the UHRA Transition Edge Sensors (TESs)  The UHRA count rate capabil-
ity ranges from 80 cts/s to 1,000 cts/s per 1-arcsecond pixel, depending on the required energy resolution  
The UHRA is useful up to ~2 keV based upon the Quantum Efficiency (QE) and energy resolution, with 
the energy resolution degrading slowly with energy to ~3 eV  For all three arrays, a lower energy resolu-
tion requirement would allow for a higher count rate capability 

Using three arrays for the LXM design not only meets the Lynx science goals, but also provides 
a feasible design that can be fabricated in the relative near-term  By contrast, if one were to design an 
X-ray microcalorimeter capable of achieving 0 3-eV resolution up to 7 keV across the full LXM FOV, it 
would require 360,000 pixels and 360,000 TESs, which is currently not practical  Additionally, many of 
the LXM-expected science observations would result in photon-starved pixels, effectively negating any 
benefit from the higher angular resolution; this was not considered an acceptable design trade 

A trade study examined the potential benefits of extending the LXM response to higher energies of 
~15 to 20 keV  The science case for this is broad and includes improving black hole spin measurements 
[561], expanding our understanding of the X-ray-emitting corona associated with accreting black holes 
[562], improved feedback measurements [563], studies of obscured AGN [564, 565], X-ray reverberation 
mapping to uncover the geometry of the central engine [566], and studies of ultraluminous X-ray sources 
[567]  A higher energy response can be achieved without modifying the current instrument design (and 
by operating the microcalorimeters at a slightly higher heatsink temperature); however, modifying the 
LMA via additional mirrors or multilayer coatings would be required  This trade is documented in 
Appendix B 2 2 1 

The true power of the X-ray microcalorimeter was first realized by the Soft X-ray Spectrometer (SXS) 
on the JAXA Hitomi (Astro-H) mission, when it revealed the high-resolution (4 9 eV FWHM at 6 keV) 
spectrum of the core of the Perseus cluster, tightly constraining the velocity dispersion of the cluster 
gas [568]  Building on the successful implementation of Hitomi’s SXS, the European Space Agency’s 
(ESA’s) planned Athena Observatory will include an X-ray microcalorimeter (the X-ray Integral Field 
Unit (X-IFU)) in its payload that is well matched to Athena’s large FOV and higher angular resolution 
[569]  The X-IFU focal plane has a different design than the SXS, with many more pixel elements to 
read out and requiring an even higher energy resolution  The LXM will be the most capable yet, as the 
Lynx science case requires an FOV comparable to the X-IFU, but matched to the order of magnitude 
higher angular resolution expected for the Lynx telescope  The LXM will also deliver an even higher 
energy resolution, which will be necessary to address some of the most compelling and unanswered 
science questions regarding the fundamental drivers of galaxy and large-scale structure formation and 
evolution  However, a finer angular resolution combined with a relatively large FOV translates into an 
increased number of pixel elements over that of the X-IFU  Due to innovative thermal multiplexing, 
the number of sensors (TESs) read out in the LXM will be twice that of the X-IFU [560] 
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Thermal multiplexing will be performed using hydras in the form of TESs [570, 571] (Figure 6 20)  
These have been baselined due to their relatively high maturity levels compared to other thermometer 
technologies  Multi-pixel TESs, or hydras, reduce the number of TESs that need to be read out  This 
multiplexing allows for wider focal plane coverage (or finer sampling of the FOV for the same coverage) 
without a commensurate increase in the number of wires or readout components 

Superconducting Quantum Interference Devices (SQUIDs) in resonators allow the multiplexed read-
out of hundreds of sensors on a single electronics chain  In a microwave SQUID multiplexed readout, 
the current signals from sensors biased with DC voltage stimulate Radio Frequency- (RF-) SQUIDs that 
change the resonant frequency of the microwave resonators coupled to a common feedline [572, 573]  

A comb of microwave tones probe the resonators, and a shared semiconductor amplifier (e g , a High-
Electron Mobility Transistor (HEMT) or a Silicon-Germanium Heterojunction Bipolar Transistor (SiGe 
HBT)) measures the summed tones  The maximum assumed number of HEMTs powered on at a single 
time is 16  Minimal to no energy resolution degradation from the readout is expected for this design [572]  

The combined capability of the three LXM sensor arrays (Table 6 11) highlights the LXM’s full poten-
tial to achieve the Lynx science pillars and to make new discoveries  The design’s technical feasibility has 
been established through numerous recent breakthrough technologies, not only for the sensor, but also 
for the supporting elements  The technology development path is described in detail in §7 3 4 and in the 
LXM Technology Roadmap 
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Figure 6 20  (Left) Schematic showing components of a TES calorimeter that uses the thermal boundary between 
the TES film and the substrate to decouple the TES from the substrate  (Right) Schematic representation of the TES 
hydra  (Inset Top-Right) Thermal model of a multipixel TES consisting of four X-ray absorbers connected to a single 
TES via varied thermal conductance Gi = 1…4  The TES is weakly thermally coupled to a heatsink via conductance  
The measured average X-ray pulse shapes for a 4-pixel hydra at 6 keV is shown  The differences in pulse shapes before 
equilibration are used to determine the pixel that absorbed the X-ray photon  Lynx will use 25 hydras for the MA and 
EMA, and no hydras for the UHRA  
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Achieving high energy resolution across the Lynx bandpass requires that the LXM focal plane array 
be cooled to 50 mK  The LXM FPA is housed within a cryostat designed to minimize the LXM’s overall 
footprint on the ISIM  The architecture has roots in previous X-ray missions such as Hitomi, but has a 
cryogen-free operation (i e , there are no expendable cryogens that limit mission lifetime) 

The key components in the cooling system, shown in Figure 6 21, are the cryocooler, which cools 
from room temperature (~283 K) down to 4 5 K, and then a multi-stage Adiabatic Demagnetization 
Refrigerator (ADR), which provides continuous cooling down to 50 mK [574]  

A thrust tube design provides mechanical support to the various temperature stages to minimize the 
diameter of the LXM (Figure 6 22), which allows the XGD to be placed closer to the telescope optical axis  
The use of these canonical thrust tubes (and verification of the thermal and structural performance) will 
be confirmed in pre-Phase A and Phase A  The Advanced Cryocooler Development Program (ACTDP) 
four-stage (Mega4-1) pulse tube cryocooler developed by Lockheed Martin is already at a relatively high 
TRL and has been baselined for providing 4 5-K cooling  As there are a number of different options for 
providing this cooling — such as the Turbo-Brayton Cryocooler developed by Creare — a trade study 
will be conducted during Phase A to assess the state of these technologies and the advantages and disad-
vantages of each  The dominant heat loads from the detection chain at 4 5 K come from the HEMTs 
(estimated to dissipate 16 mW) and the harnesses (estimated to conduct 3 mW) [574] 
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Table 6 11. Key characteristics for LXM for the three arrays  The energy resolution and count rate capability are inversely 
related  A lower energy resolution allows for a higher count rate  The range of this trade space is indicated by the terms 
‘high-res’, ‘mid-res,’ and ‘low-res’  The design of the UHRA pixels are inherently a few times faster than the MA and EMA 
hydra designs due to the lower heat capacity of the UHRA absorbers and also due to the small size of the UHRA TESs 

Characteristic Main Array (MA) Enhanced Main Array (EMA) Ultra-high Resolution (UHR) Array
Energy range (keV) 0.2 – 7 keV 0.2 – 7 keV 0.2 – 0.75
Quantum efficiency:  
    Area fill factor  
    Vertical QE

 
> 90%  

> 80% at 6 keV

 
> 80%  

> 80% at 6 keV

 
> 90%  

> 99% at 0.75 keV
Field of view 5 × 5 arcmin [1.5 cm x 1.5 cm] 1 × 1 arcmin [3 mm × 3 mm] 1 × 1 arcmin [3 mm × 3 mm]
Pixel size (arcsec) 1 × 1 [50 µm × 50 µm] 0.5 × 0.5 [25 µm × 25 µm] 1 × 1 [50 µm × 50 µm]
Energy resolution:  
    High-res  
    Mid-res  
    Low-res

 
3 eV (FWHM) at 6 keV  
5 eV (FWHM) at 6 keV  

10 eV (FWHM) at 6 keV

 
2 eV (FWHM) at 6 keV  
4 eV (FWHM) at 6 keV  

10 eV (FWHM) at 6 keV

 
0.3eV  (FWHM) at 0.75 keV  
0.8 eV (FWHM) at 0.75 keV  
2 eV (FWHM) at 0.75 keV

Number of pixel elements 
(number of TES readouts) 86,400 (3,456) 14,400 (576) 3,600 (3,600)

Number of hydras per pixel 25 25 N/A
Count-rate capability:  
    High-res  
    Mid-res  
    Low-res

 
10 cts/hydra (0.1 mC)  
40 cts/hydra (0.4 mC)  

150 cts/hydra (1.5 mC)

 
10–20 cts/hydra (0.1–0.2 mC)  
40–80 cts/hydra (0.4–0.8 mC)  

150–300 cts/hydra (1.5–3.0 mC)

 
80 cts/s/pixels (0.8 mC)  
320 cts/s/pixel (3.2 mC)  

1,000 cts/s/pixel (10 mC)
Absolute energy calibration 1 eV 1 eV 0.25 eV
Timing resolution  
Timing accuracy

2 µs  
50 µs

Instrument background <5 × 10-3 cts cm-2 s-1 keV-1



At one end of the cryostat are a gate valve and an aperture assembly that incorporates thin-film filters 
similar to those on Hitomi to block IR and optical photons  An engineering study was conducted to 
determine the optimum IR-blocking filter design to provide a high system (filter + detector) QE across 
the Lynx bandpass [575]  Outside of the gate valve, the LXM will include an external filter wheel and a 
modulated X-ray source capable of providing pulsed X-ray lines at multiple energies similar to that used 
on Athena’s X-IFU [569] and Hitomi’s SXS [576] for in-flight calibration 

The LXM detector assembly, cryostat, and the full complement of readout electronics are located on 
the translation table on the ISIM  When the LXM is translated into the optical axis, its electronics and 
radiators move along with it, minimizing the overall complexity of the ISIM  A block diagram for the 
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Figure 6 21  (Left) Overview of the LXM cryostat and readout electronics  (Right) Side-on view of the LXM, including 
a cross-sectional view of the cryostat  The X-rays enter the cryostat from the bottom  The filter wheel and modulated 
X-ray source (with its electronics) are located a small distance below the bottom of the main cryostat on a separate 
mounting plate, which is attached to the main cryostat 

Figure 6 22  (Left) LXM FPA cross section  The high-
magnetic-permeability Cryoperm shield is at 4 5 K, 
and the superconducting niobium shield is at 0 6 K  
(Right) View of the FPA 50-mK stage  The MA, EMA, 
and UHRA are visible on the top surface through an 
IR-blocking filter that is transparent in this figure  The 
multiplexer readout components are on each of the 
eight side panels shown in blue and green 
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entire LXM is shown in Figure 6 23  The block diagram shows the FPA design for housing the detector 
array also includes the cold readout and an anticoincidence detector utilized to reduce the background 
X-ray events [577]  Two redundant electronics boxes for controlling the cryocooler and the redundant 
Main Electronics Boxes (MEBs) are also shown  Most of the electronics boxes consist of standard circuits 
and components used frequently for space, such as control microprocessors, conditioned power sources, 
and control signals for all of the various components and mechanisms  The Digital Electronics and Event 
Processor (DEEP) and the analog RF electronics boxes 
are the only ones that are technically demanding, and 
thus in need of technology development, as described 
in the LXM Technology Roadmap 

The primary resources required for the spacecraft 
to support the LXM are listed in Table 6 12  The larg-
est mass contributions for the LXM come from the 
cryostat and the electronics boxes  Power estimates 
are dominated by the DEEP boxes (615 W) and the 
cryocooler (653 W), followed by the RF electronics 
boxes (141 W), other electronics boxes, and operational 
heaters  The choice for the Field Programmable Gate 
Arrays (FPGAs) — a main part of the DEEP electron-
ics — was conservative  Future processors are likely to 
become available that could reduce the power needed  
Similarly, it is very possible that future cryocoolers 
will require less power  A reduction in power leads 
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Table 6 12  LXM spacecraft resources 

LXM Resource Value
Total mass (with margin)  
Cryostat  
Electronics Boxes  
Thermal (heat pipes, etc.)  
Misc. (harnesses, structures, filters)

468 kg (585 kg)  
164 kg  
146 kg  
72 kg  
86 kg

Power (with margin)  
    Nominal  
    Safehold  
    Survival

 
1,575 W (2,205 W)  
310 W (434 W)  
10W (14 W)

Operating temperature:  
    Cryocooler  
    Multistage ADR

 
Cools from 283 K to 4.5K  
Cools form 4.5 K to 50 mK

Data Rates  
    Nominal  
    Peak

 
20 kbps  
8 Mbps

Detector Focus Range ± 1 cm
Focus Stability 3 µm
Cryostat Size (length x diameter) 1.43 m x 0.6 m

Figure 6 23  LXM block diagram  
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to a reduction in the mass of the radiators, which have a margin of 40% and are part of the ISIM  The 
LXM is assumed to launch warm and only needs about 10 W of housekeeping power until the Observa-
tory is en route to SE-L2  

The assumed maximum data rate for the LXM is based upon a total maximum count rate for the 
whole array of 100,000 cts/s and an assumption that 80 bits are needed to describe each event  Therefore, 
the LXM has a maximum data rate of 8 Mbps  When looking at the brightest sources such as Sco X-1, 
the instantaneous data rate may be higher  In these instances, it is assumed that the other instruments 
are turned off and that there is a limit on exposure such that the total volume of data collected is <240 
Gbps per day, which matches Lynx’s telemetry limit 

The LXM design is a natural progression from Hitomi’s SXS, the X-ray Imaging and Spectroscopy 
Mission’s (XRISM’s) Resolve, and Athena’s X-IFU  One example of how Lynx will leverage technology 
development from these other payload is through the use of the Modulated X-ray Source (MXS), which 
will be included on the LXM FPA for in-flight calibration by providing pulsed X-ray lines at multiple 
energies  The LXM will also leverage the X-IFU readout layout (similar wire density and flex cable tech-
nologies) due to the similar focal plane size  This also allows for the mechanical, thermal, magnetic 
shielding, anticoincidence detector, and IR filter designs from the X-IFU to be leveraged  Cooling the 
LXM focal plane will be met with a cryostat that uses heritage from SXS and Resolve, and design details 
from the X-IFU  Other cooling system elements will be achieved via a thrust-tube-type design mounted 
in a fashion similar to that used for Spitzer 

6.3.4.2 LXM Performance Considerations

The LXM performance relies not only on the performance of the instrument itself, but also on how the 
LXM interfaces to the Observatory  The LXM must survive launch and must have adequate vibration 
and thermal isolation from the ISIM 

Launch Vibration — The cryocooler will use the same staging configuration as the ACTDP four-
stage cooler  This configuration is robust and straightforward to design, assemble, and test  The LXM 
cryocooler may be required to support significant masses during launch vibration, so design iterations 
during Phase A are expected in order to meet minimum resonant frequency requirements  

Vibration and Thermal Isolation — Vibration and thermal isolation between LXM and the ISIM are 
necessary to ensure that Observatory performance is not affected by vibrations from the LXM cryo-
cooler  Isolation is addressed in the design through the use of three bipods to connect the cryostat to the 
ISIM and by locating the cryocooler compressor, rotating valve, and all moving parts onto a separate 
stand from the cryostat  The cryocooler is only coupled to the cryostat though a flexible tube, allow-
ing the cryostat to remain vibrationally isolated  As an alternate option, the turbo-Brayton cryocooler 
by Creare is also being considered for the 4 5-K cooling  There is an inherent lack of vibration gener-
ated by the cryocooler, as it is based upon the use of extremely low-mass parts generating extremely 
small vibrations at frequencies in excess of 1 kHz, and the use of gas bearings and clearance seals that 
prevent mechanical contact and thus eliminate wear  This is a slightly lower TRL than the ACTDP; 
however, Creare is currently funded to mature this technology 
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The cryostat design utilizes heritage from Hitomi’s SXS regarding the design of the vibration and 
thermal isolation  However, detailed analyses will need to be conducted in Phase A to optimize this 
scheme for Lynx  The TES sensor technology used by the X-IFU and the LXM is based upon a first-
stage SQUID amplifier with a low impedance input, which is inherently less sensitive to vibrations of 
the sensor and its wiring 

Contamination — The LXM contamination control requirements are based upon those previously 
set by Hitomi  These requirements are driven primarily by the sensitivity of the detector system and 
the optical blocking filters  The detector is subject to degradation if the filter or calorimeter surfaces 
are contaminated with particles or residue  

Surface contamination requirements for the thin film optical filters, associated carriers, and the 
aperture assembly will be designed to minimize filter obscuration, prevent particles from physically 
damaging the filters, and limit end-of-life film thickness for non-volatile residue and ice to 500 Å  
To meet these limits, the filters will be kept visibly clean  For the particulate contamination require-
ment, no particles larger than 50 µm will be allowed  For the molecular contamination requirement, 
the molecular limit will be determined by analysis and X-ray transmission tests  The FPA and carrier 
surfaces will be cleaned and verified upon final assembly and will subsequently be maintained at that 
level through filter integration  The detector system must meet the surface contamination requirements 
similar to that of the thin film filters  Therefore, upon assembly, detector system surfaces will be visibly 
clean with no particles larger than 10 µm  Detector system surface cleanliness will be maintained by 
keeping the assembly in controlled environments and periodically cleaning surfaces where feasible  

The ADR contamination control requirements will be designed to minimize contaminant redistri-
bution to sensitive filter or detector surfaces  To minimize such contaminant redistribution, internal 
dewar surface contamination and outgassing levels will be limited  Vent paths for dewar pump-down 
will be designed such that the flow of outgassed molecules and particulate contamination across thin 
film filter surfaces is minimized  Proper venting of helium gas will be designed to avoid thermal 
conduction caused by vented gaseous molecules  The LXM cryostat outgassing levels will be limited 
by selecting low-outgassing materials and by baking out assemblies that contain significant quantities 
of nonmetallic materials  For materials selection, the criteria that should be applied are a maximum 
of 1% total mass loss and 0 1% collected volatile mass  Vacuum bakeout tests will be conducted for 
harnessing and Multilayer Insulation (MLI)  

Radiation Considerations — Superconducting detectors and electronics are generally considered more 
resistant to radiation than semiconducting electronics because they do not depend on the mobility of 
individual electrons and holes and because the material properties of a superconductor are averaged 
over spatial scales of the coherence length, which greatly exceeds the small size of damage features 
created by ionizing radiation  Research on radiation effects has focused on superconducting tunnel 
junctions because their nanometer-scale barriers are the only features whose size approaches the 
scale of radiation damage  Irradiation tests have been performed on tunnel junctions by a number of 
researchers, including by those on the Lynx team  These results are summarized below: 
• A Japanese research team exposed two Nation Institute of Standards and Technology- (NIST-) series 

SQUID arrays to 160 MeV protons, delivering a 10-krad dose  Their performance before and after 
irradiation was statistically consistent  More tests of this type are planned for the Athena project 
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• The Gravity Probe B team exposed three cold DC SQUIDs to 105 to 107 protons/s/cm2 with proton 
energies of 50–280 MeV  They concluded, “No changes of the type to be expected from critical 
current variations were observed, nor was any permanent damage noted in the SQUIDs ” [578]

• For Herschel, “More than 100 junctions have been irradiated with [10 MeV proton] doses between 
109 and 1,013 protons/cm  According to the analysis, a 2×1,010 protons/cm dose would correspond 
to … 4 years mission with a 1-mm thick Al shielding  After the tests, only small and not significant 
changes (about 1%) were observed on the junctions I-V curves ” [579]

• Frunzio et al  1998 summarized irradiation experiments  Two proton-irradiation experiments on 
niobium-based tunnel junctions (as are planned for Athena) delivered doses of 77 and 500 Mrad 
without causing damage  A third experiment that delivered 5,000 Mrad resulted in damage [580]  

One estimate [581] for the radiation dose from four years at L2 with 1-mm-thick aluminum shielding 
is about 50 krad (given for silicon, but assumed applicable here, too)  Frunzio determined the damage 
threshold for niobium junctions to between 500 and 5,000 Mrad  Hence, the damage threshold is at 
least a factor of 104 greater than the expected mission dose [580]   

In regard to radiation effects, the LXM’s main potential sensitivity is to the effects of radiation damage 
in the room temperature electronics  All LXM electronics will meet the radiation tolerance require-
ments necessary for the flight electronics to operate over the lifetime of the Lynx mission at SE-L2  The 
processors, Analog-to-Digital Converters (ADCs), and Digital-to-Analog Converters (DACs) needed 
for microwave SQUID readouts are the critical electronics components that require high performance 
and must be radiation-tolerant  A detailed discussion of the flight-compatible components identified 
as an initial baseline are described in [582]  

The HEMTs are the main remaining components that 
are potentially sensitive to the radiation environment  Based 
upon the known radiation sensitivity properties of semicon-
ducting devices similar to the HEMTs currently baselined 
for LXM, space-qualifying the SOA HEMTs is not expected 
to be a problem  However, this still needs to be verified, and 
this verification process has been included as an important 
component of the LXM Technology Roadmap 

6.3.5 Integrated Science Instrument Module 

The ISIM is the support structure for the focal plane instru-
ments that interfaces to the OBA and places the required focal 
plane camera in the proper position for each observation  

The HDXI and LXM are mounted on a translating table, 
while the XGD assembly is mounted on a fixed platform  Both 
the translation table and the XGS platform will be capable of 
focus adjustment to establish the best focus on-orbit and to 
allow for offsets of the focal planes for those three cameras  
ISIM resources are summarized in Table 6 13  
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Table 6 13  ISIM resources are summarized  
The ISIM mass of 1,460 kg interfaces to the 
optical bench  The total number of moves and 
distances for translation and focus include 
ground testing and 20 years on-orbit 

ISIM Resource Value
Total mass (with margin)
    Translation table and interfaces
    Fixed table
    Housing
    Radiators, and thermal hardware
    Mechanisms
    Instruments (total)

1,460 kg
108 kg
73 kg

123 kg
194 kg
193 kg
769 kg

Average operating temperature 283 K 
Focus range ± 1-cm
Focus stability 3 µm
Focus accuracy 0.01 mm
Focus total number of moves 20,000
Focus total distance 200 m
Translation range 75 cm
Translation stability 3 µm
Translation accuracy 5 µm
Translation total number of moves 20,000
Translation total distance 15,000 m

https://wwwastro.msfc.nasa.gov/lynx/docs/documents/TechnologyRoadmaps/LXM_TR.pdf


This translation table assembly allows any point along a line to be chosen as the celestial target aim 
point  This allows, for example, selection of the desired LXM subarray, or optimizing the focus over 
the FOV of the tilted HDXI chips  The XGD is mounted in a fixed location on the ISIM offset from 
the optical axis to intercept the dispersed spectrum regardless of whether the HDXI or LXM is at the 
primary focus  The XGD has an independent focus mechanism built into its housing  The positioning 
requirements and lifetimes are easily met with standard design practices and high-TRL mechanisms  
The placement of the instrument electronics boxes was optimized to minimize the distance between 
each of the instruments and their electronics (shown in Figure 6 24)  A more detailed design will be 
carried out during Phase A and will also include the heat pipe placement  Mechanisms for translating 
and focusing the instruments have dual-redundant motors (§6 4 7) 

The ISIM also provides a protective, light-tight cover for the instruments, as well as mounting 
surfaces for the radiators required by the cold LXM focal plane detectors and the cryocooler  Radiators 
will be placed on the three coldest sides of the ISIM based on the temperature requirements and prox-
imity to the instruments they serve  For those requiring significant heat transfer from instrument to 
radiator panel (e g , the LXM DEEP boxes), heat pipes will be employed as both the primary path and 
for spreading heat over a large radiator panel  The size of the radiators sets the size of the ISIM trans-
latable platform, resulting in ample real estate for supporting electronics and thermal management 

The Sun-exposed surfaces of the ISIM will be treated with low-absorptance, high-emittance exter-
nal treatments such as Optical Solar Reflectors (OSRs) or zinc-oxide-filled painted coatings (e g , Z-93)  
Overall, the ISIM’s temperature will be cold-biased to support colder focal plane detectors as well as 
reduce the overall heat load of the instruments to the radiators 
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Figure 6 24  Views of the ISIM with HDXI, XGD, and LXM mounted, along with a view of their electronics boxes  
An elliptical opening, seen in the top-vie in the ISIM fixed plate allows for the HDXI and LXM to translate across 
the focal plane 
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6.3.6 Optical Bench Assembly

The OBA’s function (depicted in Figure 6 25) is to maintain precise control of the geometric alignment 
between the optical elements of the LMA and the science instruments within the ISIM  To perform 
this function, the OBA design uses a near-zero CTE, lightweight, high-tensile, compressive strength 
carbon fiber composite (M46J) structure additionally supported by ring stiffeners  To provide stabil-
ity against vibration and high-frequency 
jitter while maintaining the required rigid-
ity, the LMA is optimally anchored to the 
OBA by three pairs of bipods, while the ISIM 
is attached directly to the OBA  To mini-
mize thermal gradients and rapid localized 
temperature excursions due to Observatory 
reorientation, the OBA is cold-biased and 
uses passive thermal insulation and active, 
autonomous thermal control via resistive 
heaters  The OBA is opaque to stray light 

The OBA presents the largest outward 
surface area toward both hot and cold (Sun 
and anti-Sun) sides of the Observatory  It 
therefore potentially suffers the largest ampli-
tude deformations due to induced thermal gradients and other disturbances that affect the alignment 
of the optical elements along and perpendicular to the optical axis  

Thermal effects are minimized by placing MLI blankets on top of the low-CTE OBA composite 
structure  In addition, to maintain positive thermal control within the OBA over a longer lifetime of 
20 years, the MLI is augmented with a one-time-deployed siliconized Kapton® sunshade (§6 4 4)  The 
sunshade deployment uses a simple series of spring ribs along the length of the OBA, with the ribs 
and sunshade held just above the MLI with single-shot actuators during launch, which then release 
the sunshade to its flat shape upon deployment  This arrangement keeps the outer layer of the MLI 
blanket under 10 °C so that the net heat flow is from the OBA to the exterior for all allowable Obser-
vatory orientations  The sunshade extends as needed to allow the full field of regard adopted for the 
mission, including the ±15° roll capability  

Thermoelastic analysis of the Observatory indicates that maximum deformations do not exceed 
2 4 µm along any principle axis due to changes in orientation relative to the Sun  Critically, along the 
optical axis, these maximum deformations are much less than the telescope depth of focus and will 
not compromise the Lynx PSF  Lynx is more tolerant of deformations perpendicular to the optical axis 
because lateral placement is monitored by the Fiducial Transfer System (FTS) 
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Figure 6 25  OBA provides geometric alignment between the 
optics and science instruments  
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Chandra and XMM-Newton experience beyond Earth’s radiation belts shows that charged particle 
flux through the open aperture of telescope optics can be substantial  Chandra utilizes a magnetic 
diverter located within the OBA between the mirror assembly and the focal plane instruments to 
deflect electrons from paths toward the on-axis science instrument  A similar magnetic diverter for 
soft protons is planned for Athena [553]  Lynx can accommodate a similar magnetic diverter within 
the OBA cavity  Though no specific design has yet been considered, a mass with ample mass growth 
allowance based on Chandra’s magnetic diverter as a first-order approximation has been assumed and 
incorporated into the Master Equipment List and cost estimate  

As described in §6 4 2, to monitor the alignment of the optical system, the Lynx GN&C system has 
adopted the Chandra-heritage PCAD system  The PCAD system includes an FTS, as depicted in Figure 
6 26  The FTS places images of Light Emitting Diodes (LEDs) located near each science instrument 
in the FOV of the star-tracking camera  These diodes serve as points of reference of the instrument’s 
lateral position with respect to the star camera boresight 
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Figure 6 26  Schematic demonstrating the principle of the Lynx FTS  In addition to imaging the tracking starfield, 
the star camera images light from LEDs located near each science instrument  The fiducial light passes through a 
collimating lens and retroreflector mounted at the node of the LMA before being transferred via a highly stable 
periscope to the star camera 
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The Spacecraft will meet Lynx requirements with high TRL, low risk design solutions. Lynx will take 
advantage of emerging subsystem technologies to enhance performance and reduce risk without 
expensive architecture changes. Subsystem elements have been designed to provide 20 years of 
on-orbit operation and to maximize launch flexibility.

6.4 Design of Spacecraft and Subsystems

The spacecraft includes all necessary subsystems to 
enable the scientific and operational functionality of 
the Observatory, as shown in Figure 6 27  The Lynx 
system block diagram is shown in FO2, illustrating 
the system dependencies  

Following a trade study on configuration archi-
tecture, a Chandra-like spacecraft was selected 
(Appendix B 1 1)  This layout is straightforward, 
with no complicated deployments and provides for 
standard thermal management of the LMA  The 
design of the spacecraft and individual subsystems 
is robust, with extensive use of low-risk, high-TRL, 
heritage, and commercially available components  
However, the architecture itself is not dependent on 
obsolescent technologies, and newer technologies can 
be incorporated as available during detailed design  
The application of Risk Class A design requirements 
and industry-standard margins have been used 
throughout, and credible single-point failures have 
dual-redundant systems (summarized in Table 6 14)  

6.4.1 Propulsion

The propulsion subsystem is a monopropellant blowdown system utilizing hydrazine as fuel and 
gaseous nitrogen as the pressurant, and can be realized through existing high-TRL and/or modi-
fied heritage components  The current design utilizes six modified ATK 80274 propellant tanks, two 
(plus two redundant) Northrop Grumman MRE-15 main engines, and eight (plus eight redundant) 
MRE-1 0 Reaction Control System (RCS)/Attitude Control System (ACS) thruster modules  The ATK 
80274 standard model tank is flight-proven, but Lynx will utilize a modified version to extend the 
height to allow for the 489-kg load of propellant  The propulsion system is sized to meet the delta-V 
required to reach the SE-L2 orbit and perform an initial de-spin (also called de-tumble, the negation 
of unwanted motion after separation from the launch vehicle), with sufficient residual propellant to 
perform station-keeping and momentum unloading maneuvers for a minimum of 20 years on-orbit   

137

Lynx Mission Design6  Design Reference Mission

Figure 6 27  Lynx spacecraft schematic  All spacecraft 
subsystems are at high maturity levels or modified heritage 
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Table 6 14  Redundant systems have been developed for every credible single point failure on Lynx 

Subsystem Provisions for Fault Tolerance
Mechanisms • Forward Door Assembly (FDA): Dual-redundant motors

• Aft Door Assembly (ADA): Dual-redundant motors 
• Grating Arrays: Dual-redundant motors
• Horizontal translation table mechanisms: Redundant horizontal drive motors in series
• Drive screw itself considered non-credible failure
• Vertical translation table mechanisms: Dual-redundant vertically stacked actuators
• Instrument fine focusing motor: Dual-redundant motors

CD&H • Flight Computer: Dual-redundant Spacecraft Flight Computers + Redundant Safe Mode Backup Controllers
• Solid-state Recorder: Internally redundant with redundant power, control, and data I/O connections Redundancy provided by 

blocks of independently addressable memory
• Data Acquisition Units: Dual-redundant for spacecraft + aft DAU
• Main Propulsion System Controller: Dual-redundant
• Reaction Control System Controller: Dual-redundant
• Reaction Wheel Controller: Dual-redundant
• LMA Heater Controller: Internally redundant 
• SC/OB/ISIM Heater Controller: Internally redundant 
• Avionics/Propulsion Heater Controller: Internally redundant
• Translation Table Mechanisms Controller: Dual-redundant
• Solar Panel Array Drive: Dual-redundant
• Remote Command and Telemetry Units: Internally redundant

Communication • X-Band Transponder: Dual-redundant
• Ka-Band Transceiver: Dual-redundant
• Ka-Band Diplexer: Dual-redundant
• X-Band traveling-wave tube amplifier: Dual-redundant
• X-Band traveling-wave tube: Dual-redundant
• Ka-Band traveling-wave tube: Dual-redundant
• Ka-Band traveling-wave tube amplifier: Dual-redundant 
• Ka-Band PAA: With 4 antennas, a loss of one reduces available FOV. Operational maneuvers may be required to establish Earth 

link with remaining antennas
• X-Band antennas: Passive components, failures are not expected

Power • Solar Array Drive Actuators: Dual-redundant actuators
• Power distribution: Separate distribution to spacecraft and science instruments
• Batteries: One additional battery added for fault-tolerance

Propulsion • Main Engines: Dual-redundant set of 2 thrusters
• Thrusters: Dual-redundant set of 8 thrusters; allows momentum unloading after worst-case 3 failures

GN&C • Control Actuators: Six-wheel reaction wheel pyramid allows for single wheel failure; Any 3 wheels can control vehicle, with 
reduced momentum envelope and increased slew times.

• Coarse Sun Sensors: One additional sensor for fault tolerance
• Ultra-fine Sun Sensor: Dual-redundant
• Inertial Measurement Unit: Any 2 of 6 gyro channels allow for 3-axis rate measurement
• Aspect Star Camera: Redundant Focal Planes and Electronics. 

Thermal • Foil resistance heaters and heater controllers are internally redundant. Redundant temperature sensors provided for each heater 
zone. Fault detection and switching functions performed within the heater controllers or by command 

• Heat pipe radiators are inherently fault tolerant. Transport and header heat pipes are shielded. Heat rejection hardware failures 
are non-credible



Mission analyses used to determine delta-V are based on the JWST and the IXO, while estimates 
of de-spin and momentum unloading propellant mass are provided by analysis of the Lynx insertion 
scenario  Figure 6 28 shows the Lynx mission profile with all maneuvers and delta-V budget  

6.4.2 Guidance, Navigation, and Control

The GN&C system maintains knowledge of the spacecraft orientation, controls the maneuvers 
required to orient desired celestial targets within the telescope FOV, and holds each target attitude 
for the commanded duration  Table 6 15 highlights key parameters of this system  The Lynx system 
achieves the required 10-arcsecond absolute point-
ing accuracy and stability of ±0 17 arcsecond per 
second per axis after target acquisition and allows 
the Observatory to carry out a 90° slew maneu-
ver in ~50 minutes  The minimum continuous 
observation time-on-target is 105 seconds, with 
longer observation times possible with appropriate 
momentum management  In addition, the GN&C 
system provides sufficient data for post-facto calcu-
lation of an absolute location on the sky to within a 
1-arcsecond RMS radius and to reconstruct X-ray 
images within a 0 2-arcsecond RMS diameter  
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Figure 6 28  Launch to orbit timeline and delta-v budget 
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Launch Window Expansion 10.5
Post-TTI Correction 21.0
MCC-1 7.9
MCC-2 5.3
Other (Contingency) 5.3
Station-keeping (20 yrs) 56.1
Disposal 1.1
Total delta-v Required 107.1

Table 6 15  The GN&C subsystem meets derived science 
and mission requirements with low risk design solutions  

GN&C Subsystem Key 
Parameters Value

Observations 1–20 targets per day,  
1,000–100,000 s per observation

Orbit determination accuracy 30 km 
Pointing accuracy 10 arcsec (3σ)
Onboard knowledge 4 arcsec
Ground aspect knowledge 1 arcsec absolute to sky
Stability ±0.17 arcsec per sec per axis
Slew performance 90° degree slew in 50 min



The Lynx GN&C system architecture is based on Chandra’s PCAD design heritage  The Lynx design 
includes an SOA Ball Aerospace High-Accuracy Star Tracker (HAST) camera capable of simultane-
ously tracking 8 to 10 object images with 1- to 4-second readouts, three 3-axis strapdown Honeywell 
Miniature Inertial Measurement Units (MIMUs), two Adcole Coarse Sun Sensors, two Adcole Ultra-
Fine Sun Sensors, and six Rockwell Collins TELDIX® RDR 68-3 reaction wheels sized to counteract 
environmental disturbance torques  To hold the target attitude, the star camera acquires and tracks 
known guide stars in the target vicinity, the MIMUs monitor rotational rates, and reaction wheels are 
commanded to spin as needed to compensate for disturbance torques (due primarily to solar wind 
and radiation pressure)  The MIMUs and reaction wheels are used to maneuver to science targets 

Unloading of reaction wheel momentum due to environmental disturbance torques (primarily 
due to solar pressure) is assumed to occur once the reaction wheels reach a total momentum capacity 
of ~50%  The determination of disturbance torques is based on worst-case geometric offset of Obser-
vatory center of mass and center of pressure for a conservative estimate of propellant needed (Figure 
6 29)  This offset will be optimized (i e , minimized) during detail design to grant an opportunity for 
higher propellant margin 
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Figure 6 29  The Lynx center of gravity and center of solar pressure were included in the GN&C analysis and are 
sufficient  The design will be further optimized to improve propellant efficiency during preliminary design 
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The Lynx SE-L2 orbit is free from Earth and Moon shadowing, allowing for uninterrupted observa-
tion of any target  However, no Lynx science instrument can tolerate direct solar radiation, so viewing 
is restricted to angles larger than 45° from the direction toward the Sun (Figure 6 30)  This restriction 
makes about 15% of the sky inaccessible at any given moment, but no part of the sky remains inacces-
sible for more than three months of each year  In addition, the spacecraft and instrument designs take 
advantage of the hot and cold sides of the Observatory to locate radiators, fuel lines, etc , which imposes 
a constraint on the Observatory 
roll angle (rotation about bore-
sight) of approximately ±15° to 
prevent impingement of direct 
sunlight on these surfaces  

The post-facto aspect solu-
tion makes use of the guide star 
positions, the fiducial light posi-
tions, and the integrated MIMU 
rate data to compute the solu-
tion for the pointing direction, 
roll, and gyroscope biases  It 
then interpolates the solution 
to the precise arrival time of 
each registered X-ray photon 
event, allowing each photon 
to be registered to its point of 
origin on the sky  

Ranging and Doppler velocity data are sufficient for station-keeping a satellite at a linear Lagrange 
point, such as the SE-L2 in the case of Lynx [583]  Deep Space Network (DSN) ranging and Doppler 
measurement data will be obtained during the three one-hour daily communication passes  Detailed 
simulations performed for the JWST mission showed that two 30-minute (alternately, two 3-hour) 
passes per day will measure the velocity to 6 5 (5 9) mm/s versus a requirement of 2 cm/s accuracy 
to maintain a halo-type orbit [584]  The simulation assumes that both northern and southern hemi-
sphere DSN stations are used, and that the solar radiation pressure force can be modeled to 5%  
Station-keeping maneuvers will be done approximately every three weeks  Approximately 2 5 m/s 
per year is the expected correction  Unloading angular momentum is not done with a perfect torque 
couples by thrusters  An unloading efficiency of 87% is expected, and thus 13% of the force produces 
orbital perturbation  In principle, ideal momentum unloading could contribute to the station-keep-
ing  However, random orientations relative to the orbit will be assumed  Thus, for the 49 momentum 
dumps expected per year, a random walk delta-V of 1 6 cm/s per year is imparted, a small impact to 
the total 2 5 m/s adjustment 

The Lynx propellant budget is sized for the 2 5 m/s per year for a 20-year mission  A future study 
will determine if significant propellant can be saved via improved orbit determination  Candidates 
for the improved determination are use of the DSN delta-Doppler one-way ranging, or incorporating 
onboard cameras dedicated to tracking solar system objects including the Earth, Moon, and asteroids  
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Figure 6 30  Lynx Field of Regard  Lynx can view the entirety of the celestial 
sphere less the 45° Sun avoidance cone imposed by the sunshield that is in 
place to protect the sensors from solar impingement 
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6.4.3 Power

As summarized in Table 6 16, the electrical power system is designed using all high-heritage compo-
nents to generate, store, manage, and distribute required power to the Observatory throughout all 
phases of operation via a combination of deployable solar panels and onboard energy storage  Energy 
storage is supplied via five 28-V batteries, with one additional battery to ensure single-fault tolerance  
The batteries are sized to provide launch power (743 W) for 156 minutes from launch to the comple-
tion of initial checkout and solar array deployment  Initial thermal analyses suggest that the LMA, 
OBA, HDXI, and XGS can be powered down during the launch phase  Survival heaters following the 
launch phase but prior to solar array deploy-
ment will be powered by onboard batteries until 
the solar arrays are deployed  A more detailed 
analysis will be conducted during Phase A that 
will contain the possible inclusion of additional 
batteries or a small body-mounted solar array 
panel, to provide additional survival power in 
the event of an anomaly before full solar array 
deployment 

Two UltraFlex™ deployable solar arrays 
with a total area of 51 m2 are utilized to provide 
sufficient total power and are articulated to 
allow for full Sun illumination at any boresight 
pitch angle with respect to the Sun  The arrays 
are sized to meet the 7 4-kW peak operational 
power requirement (XGA inserted and LXM 
at the primary focus) with ~40% margin  The 
power system design accounts for expected 
degradation over a 20-year mission lifetime  

6.4.4 Thermal

Thermal control and regulation of the LMA and OBA are 
critical to meeting Observatory performance requirements  
The spacecraft thermal subsystem is designed to maintain 
the spacecraft and OBA at an average temperature of 283 
K and the LMA at a warmer temperature than the space-
craft (293 K ± 0 25 K) (Table 6 17)  The temperature of the 
mirrors will be controlled throughout assembly and align-
ment as well as in flight to minimize contamination  The 
Observatory-level thermal system design includes the use 
of a high-TRL thermal control approach with the use of 
conventional MLI, a siliconized Kapton sunshade, OSRs 
where appropriate, and redundant heaters and radiators  
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Table 6 17  The Thermal subsystem uses active 
and passive design to maintain the required 
temperature envelope for all allowable sun angles, 
to meet science requirements, and to control 
possible contamination of the mirrors over the 
mission lifetime  

Thermal Subsystem Key Parameters Value
LMA temperature 293 K ± 0.25K
SCE maximum average temperature
OBA maximum average temperature
ISIM maximum average temperature
Translation table maximum average 
temperature

283 K

OBA average zone Temperature for full 
range of allowable sun angles

283 ± 2 K

Table 6 16  The Lynx power system is designed to provide 
power throughout all phases of operation  All power values 
are in Watts 

Source
Launch (0 
– 156 min)

Survival Mode 
(5 min) Battery 

Power Only

Normal Mode 
(LXM, XGS on, 

Downlink)
Avionics 551 546 1,812
GN&C 0 283 283
Propulsion 0 510 510
Mechanisms 0 0 210
Thermal 178 154 178

Total SCE 
Subsystems 729 1,493 2,993

LXM 14 14 2,205
HDXI 0 7 248
XGS 0 7 190
LMA Heater 0 593 1,346
OBA Heaters 0 438 438
Total Telescope 14 1,059 4,427
Total Observatory 743 2,552 7,420



The current DRM conceptual design uses advanced high-performance radiators to reduce mass  
This technology has a clear path to TRL advancement; however, current flight-heritage radiator tech-
nology can meet the Lynx thermal performance requirements with a nominal mass increase  

A trade study of the OBA thermal control comparing passive and active control options concluded 
that a purely passive system of heat pipes and MLI could not maintain the required limit on tempera-
ture gradients at all pitch angles due to variation in heat pipe inputs on the bench  See Appendix B 6 6 
for more details 

Another study was conducted to determine an alternative to the use of Chandra-heritage silverized 
Teflon MLI on the optical bench  This study was prompted by the more-rapid-than-predicted degrada-
tion of the Chandra MLI due to Ultraviolet (UV) exposure  Analysis of the JWST-heritage siliconized 
Kapton revealed poor thermal control in using this material as simply the outer MLI layer for the 
Lynx geometry  OSRs were also studied, and although the OSR solution provided the desired thermal 
performance, the support structure required to mount them to the optical bench was determined to 
have an unacceptably large mass impact  Following this study, an additional option was analyzed that 
included the use of a lightweight, flat, simple deployable sunshade of siliconized Kapton  Through a 
modest study of pitch and roll combinations, the preliminary analysis showed that this design produced 
similar performance to the OSR solution without significant additional mass (see Figure 6 31 and the 
Lynx DRM Supplemental Design Package for more details) 

6.4.5 Avionics and Flight Software

The avionics equipment in the Lynx spacecraft is 
designed to perform the functions of GN&C, power 
switching, data storage, command management, 
uplink and downlink communications, and ther-
mal control  These systems will draw heavily from 
heritage (e g , Mars Orbiter, Chandra, Spitzer, and 
JWST designs)  Lynx requirements allow the use 
of technologies that are readily available  Table 
6 18 summarizes key parameters for this system 
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Figure 6 31  Schematic depiction of single-deployment Si-Kapton sunshade mounted on sun-facing side of OBA 
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Table 6 18  The Avionics and Flight Software (S/W) subsys-
tem meets requirements with heritage design solutions  

Avionics and Flight Software 
Subsystem Key Parameters

Value

Total science data collection rate 240 Gbit/day (2.78 Mbps)

Total science memory storage 48 hours (~500 Gbit)

Total SCE memory storage 1 Tbit (1.4 Gbps capacity)

Flight software lines of code 100, 000

Flight software reuse (%) 68%



A temperature-controlled, ultra-stable oscillator (1 part in 109 per day) synchronizes all spacecraft 
control and data and command functions  A heritage flight computer system will be baselined, similar 
to that used for the Jet Propulsion Laboratory’s (JPL’s) Mars Orbiter, which is designed for long life in 
the SE-L2 environment  Based on analysis of the science instrument designs, the maximum science 
data rate is 240 Gbits per day  The spacecraft design assumes up to 48 hours of science data storage, 
with a total data storage capacity of 1 TB and spacecraft capacity of 1 4 Gbps  The Lynx flight software 
includes software for the spacecraft and science instruments  The spacecraft software will reside on 
the redundant spacecraft flight computers  Remote command and telemetry units interface between 
the spacecraft computer and the functional subsystems, including the focal plane instruments  

Flight software will control communications and data handling, attitude control, recorder manage-
ment for housekeeping and science data, spacecraft health and safety monitoring, PCAD, electrical 
power, thermal control, and will be responsible for recognizing fault conditions and managing safe 
modes  Safe mode control will include a separate set of control processing electronics that operate with 
different software  The science instruments will include software that will reside on the electronics 
units developed by each science instrument provider  The flight software will incorporate new devel-
opment only for mission-specific components and as needed for obsolescence  Examples of reuse of 
software algorithms include power management, C&DH, health and safety, executive services, and 
memory loads and dumps  Examples of Lynx-specific software components include instrument support, 
mission-specific operations concept support, power switching services, and mechanism control  Based 
on system design and Class A requirements, ~105 software lines of code are estimated for the Lynx 
flight software system, at ~68% reuse  All Lynx flight software development will comply with NASA 
Software Engineering Requirements per NASA Procedural Requirement (NPR) 7150 2, and NASA 
software safety standard 8719 13 as Class A Safety Critical software 

An internally redundant Safe Mode Electronics Unit (SMEU) (shown in Figure 6 32) is included 
to enable the Observatory hold position or to slew autonomously to a safe Sun angle in the event of 
out-of-range onboard parameters  See §6 7 2 for discussion on Safe Mode  Ka-band is not currently 
part of the SMEU; this will be part of a future trade during preliminary design 

The system design includes three heater controllers to maintain the design temperatures and ther-
mal gradient requirements for key science and spacecraft systems  These controllers are designed with 
multiple zones, each with 100% redundant heaters and sensors  Figure 6 33 contains a schematic of 
the temperature control concept 

The Lynx avionics are susceptible to galactic cosmic rays and solar particle events at SE-L2  To miti-
gate resulting negative effects, the avionics design includes components that were specifically selected 
for a long life in a deep space environment  A more rigorous design, appropriate shielding, and care-
ful parts selection during Phase A is needed (§6 6 2 1)  
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Figure 6 32  The internally redundant SMEU will provides autonomous safing capability  
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Figure 6 33  Thermal control concept  Multiple thermal zones designed to maintain temperatures and gradients for 
the mirror, instruments, optical bench and spacecraft  Conservative analysis used to determine number of and size 
of heater controllers  Power numbers reflect controller capability, not actual heater power required, which is smaller  
The colors indicate the relative temperature gradient between elements 
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6.4.6 Command and Data Handling

For communications with the ground, Lynx will utilize NASA’s existing DSN system to provide Telemetry, 
Tracking, and Command (TT&C), ensuring high-reliability and high-data rate communications for 
downloading its science and spacecraft health data and uplinking commands  Table 6 19 summarizes 
the telemetry data rates and volume for the science instruments and spacecraft 

For the DRM, a flight-heritage communication system has been baselined that is similar to that 
used on the Mars Reconnaissance Orbiter, which supports data volumes up to 270 Gbits/day  It is also 
assumed that the Lynx communication system will utilize the high-heritage Ka-band for data down-
link (per Space Communications and Navigation (SCAN) guidance) and X-band for low-rate uplink 
and backup telemetry  The current Lynx concept assumes high-flight heritage, phased-array antennas, 
avoiding the use of gimbaled antennas and their potential vibrations, providing more stability for the 
telescope during science operations   

With the guidance from NASA SCAN experts, the Lynx engineering team conducted a trade 
study on future DSN communications and capabilities  Technology for long-distance, space-based 
laser communications was demonstrated in NASA’s 2013 Lunar Laser Communication Demonstra-
tion (LLCD), the space terminal that flew on the Lunar Atmosphere and Dust Environment Explorer 
(LADEE) spacecraft  The LLCD configuration demonstrated an error-free data transmission at a rate 
of 622 Mbps from lunar orbit  From the science perspective, there are benefits to considering higher 
data rates  First, the same volume of data could be downlinked in a much shorter time  Feasible data 
rates could be 5× or more higher than the current baseline  Alternately, larger volumes of data could 
be downlinked in the same amount of time  A trade study will be carried out during the Lynx detailed 
design phase to assess the state of the technology and applicability to Lynx 
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Table 6 19  Lynx data volumes are modest and easily handled in the 2030s timeframe 

Source Expected Volume Data Rate Comments

Science Data 240 Gbits/day 2.78 Mbps
(maximum average)

Based on science objectives and known X-ray fluxes

LXM < 200 Gbits/day* 200 kbps to 8 Mbps Minimum rate is background. Maximum rate observations are scheduled for 
no more than 6 hours and interleaved with low-rate observations

HDXI < 200 Gbits/day* 600 kbps to 6 Mbps Minimum rate is background. Maximum rate observations are scheduled for 
no more than 6 hours and interleaved with low rate observations

Aspect 0.9 Gbits/day 10 kbps 8 stars per second, 4 gyro rates every 31 ms

Grating readout <160 Gbits/day 600 kbps to 6 Mbps Minimum rate is background. Maximum rate observations are scheduled 
for no more than 6 hours and interleaved with low rate observations. Used 
simultaneously with LXM or HDXI

Housekeeping 17 Gbits/day 200 kbps Estimate. Flexible depending on mode.

Downlink Frequency 1–3 times/day;  
1 hour each

22.2 Mbps Chandra-like operations

Uplink Frequency 1–3 times/day;  
1 hour each

< 1 Mbps Chandra-like operations

*Only one of the LXM or HDXI takes celestial data at any time.



6.4.7 Mechanisms

Lynx mechanisms for the DRM were chosen to meet all science and mission requirements and to have 
low development risk  Requirements that the mechanisms must meet include operation in the intended 
environments, cycles sufficient to complete the 5-year baseline mission (and extendable to a 20-year 
mission) and to carry out ground processing and verification, reliability, repeatability, accuracy, torque, 
and motion range  Additionally, all Lynx mechanisms have been designed to be either internally redun-
dant or grouped with redundant mechanisms  Most Lynx mechanisms have flight heritage, and others 
are high-TRL with very low development risk  In most cases, a representative off-the-shelf mechanism 
part number has been identified  As Lynx moves into preliminary design, mechanisms will be opti-
mized to increase performance for reduce cost  A summary of mechanisms is provided in Table 6 20  
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Table 6 20  Lynx mechanisms meet requirements within the current SOA 

System Element Expected Performance Mechanism Type/Example Part # Mechanism TRL
Solar Panel Deployment Single deployment Deploys on boom using spring mechanism. 

Contains deployment and launch locks. 
Provided by supplier

9

Launch locks for XGA, ISIM, 
siliconized Kapton thermal 
sunshade

Single deployment NEA Model 9106B 9

Forward contamination door/
sunshade deployment

Designed for 20 cycles open/close. Single 
deployment on-orbit

Moog Type 7 Harmonic Drive Rotary Actuators 9

Aft contamination door 
deployment

Designed for 20 cycles open/close. Single 
deployment on-orbit

Moog Type 7 Harmonic Drive Rotary Actuators 9

ISIM horizontal translation 750-mm horizontal translation  
5-µm accuracy, 3-µm stability

PI LS-180 High-Load Stage (or similar) 6+

ISIM Focus 40-mm vertical translation Moog Linear Actuator (or similar) 6+
HDXI and LXM filter adjustment Open/Closed positions, lateral 

repeatability of inserted filter is estimated 
to be ±6 µm

Segment Brushless DC Motors 9

XGA deployment Designed for 10,000 cycles,  
open/closed positions 
200-µm stability along optical axis  
and 100-µm repeatability

Moog Type 7 Harmonic Rotary Actuators 9

XGD Focus 30-mm range with 1.25-µm step fine 
focus adjustment

Standa 8MT173V-30 (or similar) 6+



6.5 Launch Vehicle

The Lynx Observatory will launch on a heavy-class launch vehicle of identical capability to those 
currently available (e g , Delta IV Heavy)  The ability to launch on this class vehicle allows launch 
flexibility, resulting in reduced risk and optimized cost and schedule  The outer diameter of the Lynx 
spacecraft is ~4 5 m in diameter, sufficient to fit into a standard 5-m-class fairing  The overall volume 
of the Lynx Observatory easily fits inside the payload dynamic envelope when the solar panels and 
sunshade door are retracted  No additional deployments are needed  Similarly, the maximum payload 
mass requirement is met with adequate margin (Figure 6 34)  

Lynx is compatible with existing heavy-class launch vehicles, reducing the risk of meeting the 
constraints (vehicles capabilities in terms of mass, environments, center of gravity location, and 
dynamic envelope) of future (2030s) similar vehicles. 

Due to the uncertainty regarding the specific launch vehicle with the payload envelope and lift 
capability to launch Lynx to SE-L2 in the 2030s, NASA’s LSP has provided payload envelope, lift capa-
bility, and environments for generic vehicle class types (intermediate and heavy class), as well as for 
the SLS vehicles  Per current LSP guidance, the maximum payload mass to SE-L2 for the intermediate 
class launch vehicles in the 2030s is 6,500 kg, and for the heavy class launch vehicles is 10,000 kg  The 
Lynx DRM Observatory mass is 7,712 kg, which includes a 24 5% MGA per AIAA recommendations  
Based on this information, a heavy-class vehicle meets the requirement to launch Lynx to SE-L2 with 
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Center of 
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16 m

Lynx Observatory Mass Summary

Parameter Value

Total Observatory Dry Mass (Basic) 5,763 kg

Total Propellant Mass
(includes margin, Propellant, Residuals and Pressurant)

537 kg

Payload Adapter Mass‡ 0 kg

Total Launch Mass (no MGA)* 6,300 kg

Future Heavy Launch Vehicle (LV) Capability 10,000 kg

Pre-Phase A Margin 
[24.5% MGA on Basic Dry Mass + Margin to LV Capability]

37%

‡ Payload adaptor mass is not considered part of the payload as per NASA LSP guidance
*MGA is 24.5% of the Basic Mass. Total Observatory mass with MGA is 7712 kg. MGA is 
per AIAA depletion table for pre-Phase A design, and takes into account high-heritage 
spacecraft components. 

Figure 6 34  Lynx Observatory Mass Summary  Lynx fits within the payload envelope and can launch on a future 
Heavy-class vehicle to SE-L2 with sufficient mass growth allowance and launch vehicle margin 



an additional launch vehicle margin of 23%, which is sufficient for this stage of mission design and 
level of high-heritage hardware and systems 

Though the Lynx DRM assumes a baseline launch on a heavy class vehicle, a broad trade space 
regarding the availability and applicability of larger class vehicles such as SLS was explored  The goal of 
this study was to reduce the risk of launch vehicle availability in the 2030s even further and to provide 
options that could potentially minimize project cost and optimize schedule (see Appendix B 1 3)  

One option worth mentioning is the possibility of launching Lynx on the SLS as a single payload 
with a co-manifested human crew  In this scenario, Lynx would be the only payload (other than crew) 
carried by the SLS, and would maintain its national importance of a Class A flagship mission  This 
scenario is akin to the space shuttle launching Hubble, the Compton Gamma-Ray Observatory, and 
Chandra flagship missions 

The current Lynx configuration easily meets the 10,000-kg and 7 2-m-diameter co-manifested 
payload envelope, but not the 8 4-m length limitation  A study was conducted via an industry Coop-
erative Agreement Notice (CAN) partnership to provide an initial design of an Extendable Optical 
Bench (EOB) that would allow the Lynx launch configuration to fit inside the SLS co-manifested 
payload envelope  The preliminary design includes three telescoping segments deployed on-orbit via 
lead screws  The overall concept is shown in Figure 6 35  See also supplemental DRM Supplemental 
Design Package for more details on the design and preliminary analysis 

An SLS co-manifested launch limits 
launch availability and does not allow for 
direct insertion to SE-L2 orbit, resulting in 
an increased total delta-V, propellant load, 
and other subsequent mass impacts  Cable 
management, thermal protection designs, and 
structural stability also need careful consid-
eration  However, because this option could 
potentially result in significant cost savings 
to the project, it is worth exploring further 
at a future date  

The EOB option, in a general sense, 
provides a solution that would allow Lynx to 
fit into a variety of launch vehicles with shorter 
payload envelopes  However, this option comes 
at the added risk of increased number of 
mechanisms for deployment and additional 
ground testing and analyses to ensure on-orbit 
telescope performance is not compromised  As 
such, the solid OBA and standard heavy-lift 
vehicle for the 2030s as defined by LSP have 
been baselined for the Lynx DRM 
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Figure 6 35  EOB design for SLS single-payload co-manifested 
with a human crew, trade-study option  Preliminary design 
and analysis shows feasibility, but with increased complexity 
and risk 



6.6 Systems Engineering and Integration

The Lynx Observatory will meet its science requirements by developing a robust requirements trace-
ability that emphasizes the full system performance  Using MBSE tools, the Lynx team will develop 
all systems engineering products  MBSE allows for a simulation-driven, end-to-end lifecycle process 
that supports the development and maintenance of requirements and functional analysis/allocation, 
system analysis and control, and management  A preliminary model has already been generated by 
the Lynx team working with the University of Alabama in Huntsville (UAH) (Appendix C)  Using 
this model, technical requirements will be developed per the processes outlined in NPR 7123 1, NASA 
Systems Engineering Processes and Requirements, with implementation details documented in the 
Lynx Systems Engineering Management Plan (SEMP), which will be developed as Lynx moves into 
pre-Phase A 

In pre-Phase A, stakeholder needs, goals, and objectives will be collected; the concepts of opera-
tions will be utilized to derive operational requirements; and technical requirements for the Lynx 
system will be derived  These top-level requirements will then be functionally decomposed and allo-
cated through the requirements hierarchy  

The proposed Lynx requirements hierarchy, shown in Figure 6 36, takes into account the Work 
Breakdown Structure (WBS) and Product Breakdown Structure (PBS) to provide clear interfaces and 
divisions of responsibility between Lynx partners and future contractors 

Lynx will use proven systems engineering principles and processes and apply them using state-of-
the-art MBSE tools.
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Figure 6 36  Requirements hierarchy tree  Interface Requirement Documents (IRDs) and Interface Control Documents 
(ICDs) are defined between interfacing elements 



During the study phase, the Lynx systems engineering team traced science- and mission-based 
requirements from the Mission Traceability Matrix to requirement implementation in the conceptual 
design (FO3) to show that all requirements can be met with margin in at least one feasible concept 

The spacecraft, optical bench, and ISIM element conceptual design shows that requirements can 
be met with low-risk, high-TRL design solutions  The Lynx flight system uses a robust, future-proof 
system architecture that does not require (but can take advantage of) new technologies to increase 
reliability and performance margin  This can be implemented on a subsystem level without costly 
system architecture changes as new capabilities become available  Details of the flight system concep-
tual design can be found in the Lynx DRM Supplemental Design Package 

The systems in the Lynx flight design requiring technology development in order to meet require-
ments are the optics and the instruments, and are detailed in the technology development plans in 
§7  The Lynx ground system concept leverages the existing Chandra ground system, using successful 
flight-proven approaches to meet all ground system requirements, as described in §6 7 4 

The Lynx systems-level engineering model and spares philosophy will apply the guidelines in NPR 
8705 4 for Risk Class A projects, tailored to meet budgetary constraints  All new technologies such 
as the science instruments and the LMA will have engineering models or Engineering Development 
Units (EDUs)  During Phase A, a cost-effective and risk-reducing approach will be used to identify the 
sparing level and specific spare items for each element and subsystem  This could be at the subsystem, 
box and/or component level, depending on a number of factors such as long-lead procurement times, 
criticality of the item, risk to the item, and cost and schedule impacts of not having a spare available  
After launch, engineering models and unused spares will be configured to simulate on-orbit systems to 
validate software loads, for example, prior to uploading to Lynx  In this way, the investment in spares 
and engineering models will be leveraged even after launch of the flight system  During this study 
phase, a percentage was used to cost spares in the parametric cost models (§8 5 2) 

The Lynx team will perform product Verification and Validation (V&V), ensuring that requirements 
are met, including those for the flight hardware and software  V&V will be performed at multiple levels 
of assembly and integration  The approach will be to verify subassemblies to the extent possible prior 
to integration to a higher-level system and then verify at the system level to ensure that requirements 
are still met when integrated  This approach will ensure that issues are identified as early as possible 
and will make locating their root causes easier, thereby saving schedule and cost  This approach will 
also ensure that possible interface issues are addressed at the integrated system level  

At the Lynx Observatory level, the protoflight V&V approach will be used  This is mainly driven by 
the prohibitive cost impact of a full, observatory-level qualification unit  This is technically acceptable 
due to the high TRL level of the proposed design solution for the spacecraft, optical bench, and ISIM 
elements  Lynx does not require any new technology in these elements to meet science and mission 
requirements  The Lynx Observatory’s lower TRL elements (such as the optics and instruments) will 
have EDUs that are representative of the flight hardware and will be tested at qualification levels and 
durations  In addition, these flight units will still be tested at protoflight levels  This rigorous approach 
will confirm that the final products meet environmental and functional requirements and are able to 
support science operations 
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The V&V methods used for Lynx will benefit from the lessons learned from Chandra  Lynx uses a 
Chandra-like system architecture, which will allow leveraging of the lessons learned from Chandra’s 
verification and Assembly, Integration, and Test (AI&T) to develop a technically rigorous schedule 
and cost, as well as an efficient verification test flow 

MBSE tools will be used to deliver a technically correct and resource-efficient flow from requirements 
to verification activities, which will make configuration management, traceability, and verification 
more integrated as they are performed in the same model  At lower levels of verification, partners and 
suppliers may use other tools such as relational databases to perform V&V  These can be linked to the 
Lynx Observatory model to ensure an overall integrated V&V picture  

Validation, as separate from verification, will be addressed in two ways by the Lynx team  First, by 
ensuring that requirements fully address end user’s needs, goals, objectives, and the intended opera-
tional modes and environment; validation can be addressed in verification activities  This is preferable 
because validation concerns can be addressed prior to flight  Second, during the on-orbit commis-
sioning and calibration phase, the Lynx Observatory can be extensively fine-tuned to optimize science 
return and ensure efficient operations 

6.6.1 System-Level Error Allocations

The Lynx design architecture leverages the considerable investment Chandra made in detailed error 
budget development and adapts it  Using lessons learned from Chandra, Lynx will track error budgets 
at a higher system level and allocate error to the contributing elements/components across the system  
This will provide increased flexibility as the design matures to avoid unnecessary conservatism of any 
one contributor to the error budget  This, in turn, avoids unnecessary development impacts to cost and 
schedule while still meeting science requirements at the system level with margin  Reserve has been 
included to account for any unknown elements that may contribute to the performance  

The Lynx team focused on three areas regarding error budget allocations: (1) on-axis image quality, 
(2) spectroscopic resolving power, and (3) effective area  These TPMs are critical to meeting the Lynx 
science goals  Each error budget provides a first-cut at the error allocations for each element affect-
ing that particular TPM  Reserve usage for each TPM error budget will be tracked and monitored 
throughout the project  

6.6.1.1 On-Axis Image Quality

The Lynx on-axis imaging budget borrows from the Chandra budget to identify the main sources of 
error to imaging performance  This includes the finite optical quality of the LMA, misalignments 
(static and dynamic) between the X-ray mirrors and the focal plane instruments, and the quality of the 
aspect solution  The current program links the three main branches of the error budget and includes 
reserve to realize the 0 5-arcsecond on-axis image quality  This is different from the arrangement used 
in the legacy program, where the corresponding main sources of image degradation were separately 
specified (as per MSFC-SPEC-1836)  
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The current error budget architecture (Figure 
6 37) links the main branches of the error budget, 
allowing for reallocation among these branches to 
harvest overperformance in one area to ease the allo-
cation on another  This is a key lesson learned from 
other missions and demonstrates Lynx’s conservative 
approach to design to cost 

The 0 5-arcsecond HPD imaging required for Lynx 
is equivalent to an RMS diameter of 0 416 arcseconds  
Figure 6 38 clearly indicates the dominant role LMA 
imaging quality plays in realizing the Lynx objective 
of 0 5-arcsecond image quality  

Image reconstruction errors (Figure 6 39) and 
alignment stability errors (Figure 6 40) are derived 
from detailed budgets from Chandra and populated 
with flight-proven values and analysis of the Lynx 
design  The use of flight-validated performance values 
in the aspect budget and the reapplication of the alignment tolerance analysis from Chandra gives high 
levels of confidence  Moreover, due to the root-sum-square addition involved in error budgets, small 
deviations both positive and negative have small influence at the top level  This means that there is 
little risk to performance from these values and small opportunity, such that the main focus of effort 
and resources should and will be on the LMA (Figure 6 41) 

The LMA budget follows lessons learned in the derivation of the Chandra imaging budget but also 
includes specific terms for the Silicon Meta-shell Optics implementation  The left-most branch of the 
budget contains the scattering terms, which are non-Gaussian and energy-dependent  The geometric 
branch shown on the right-hand-side is the result of finite tolerances in manufacture, alignment, and 
environment, which are Gaussian in nature and are energy-independent  The values for the various 
terms are the result of analysis and simulation using validated predictive tools  Energy-dependent 
terms are enclosed in the blue-outline boxes 
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Figure 6 37  High-level error budget architecture for 
the LMA on-axis imaging  The main elements include 
the performance of the LMA, the alignment stability 
between the LMA and the focal plane instruments, 
and the ability to reconstruct an image  The latter 
is based on the ground aspect reconstruction of the 
arrival direction of each photon based on star camera 
and gyro rate data  

Figure 6 38  High-level error budget architecture for Lynx on-axis imaging at 1 keV  The main elements include the 
performance of the LMA, the alignment stability between the LMA and the focal plane instruments, and the ability 
to reconstruct an image  The latter is based on the ground aspect reconstruction of the arrival direction of each 
individual photon, based on star camera and gyro rate data  By linking these three error budgets, we can reallocate 
error and apply reserve across the three contributors to meet performance requirements with efficient use of cost and 
schedule resources 
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Figure 6 39  Aspect image reconstruction error budget 

Image Reconstruction
(1 axis)

0.055

Image Reconstruction
(Radial)

0.077

FID Light Stability during 
an Observation

0.043

Reconstruction Errors

0.054

Margin

0.010

RSS

1 Sigma Values

3 Sigma Values
FTS Stability during an 
Observation

0.076
Periscope Stability

0.065

Retrore�ector Collimator 
Induced Errors

0.038

Incorrect Relative Motion

0.010

Aspect Sensor
Induced Errors

0.132

Unmeasured Structural 
Variation

0.030

LOS Temporal Errors
(5 stars)

0.046

LOS Spatial Error
(5 stars)

0.086

LOS Temporal Errors
(3 FID Lights)

0.017

LOS Spatial Error
(3 FID Lights)

0.088

Figure 6 40  Alignment/stability budget for on-axis image quality  Telescope integration includes the degradation of 
imaging performance due to LMA integration in bench 

Alignment /Stability

0.057

Telescope Integration

0.005

Static Alignment Induced 
Image Degradation

0.005

Static Impact to 
Image Performance

0.037

Random Variation

0.043

RSS

Material Instabilities 
(epoxy, metals, etc.)

0.025

Focus Variation

0.025

On-orbit Dynamic Response

0.025

Not measured by Aspect 
System (transverse/tilts)

0.025 

Three Year 
Storage

0.000

Vibe Test and Launch 
Hysteresis

0.025



155

Lynx Mission Design6  Design Reference Mission

Figure 6 41  LMA top level imaging error budget  

Scatter Contribution
(Scatter Distribution)

LMA Performance – Top Level, 
on-axis one sigma

0.396

Low-frequency Axial and 
Out-of-Plane Scatter 
(f<0.1 mm-1) σ =30 A

Mid-frequency Errors 
(0.1 <=f <= 1 mm-1) 
RMS= 1 nm

High-frequency Errors 
f <= 1 mm 
RMS= 4 Å

Low-frequency 
Azimuthal Errors

0.100

Geometric Core

0.396

Non-gaussian PSD Gaussian Terms

E�. Area-weighted RSS

Energy-dependent
Values 

Use Chandra-like PSD

Coated substrate �gure 
errors

0.250

Alignment

0.245

Aperture Di�raction

0.041

Ground-to-Orbit Errors

0.142

Roundness, DDR

0.100

Alignment and 
Bonding

0.200

Outer Meta-shell (12)

0.02

Thermal Uncompensated 
Multilayer (+/–0.1C)

0.1

Integration of 
Meta-shells

0.100

Intermediate Shells
Thermal Structure (+/–0.1C)

0.01

Integration of 
Modules

0.100

Inner Meta-shell (1)

0.07

Gravity Release

0.1

Perfect WS Core

0.05



6.6.1.2 Spectral Resolving Power

The Lynx XGS performance is characterized by the effective area (Aeff) and the spectral resolving 
power R  Both of these key TPMs are affected by the alignment of the XGA and XGD to the LMA  
Integration of the XGA and XGD onto Lynx is straightforward, and SOA mechanisms provide more 
than sufficient tolerances to maintain critical alignments  Since the alignment tolerances required to 
meet the resolution requirement are tighter than those required to meet the effective area budget, only 
the resolving power error budget values are shown in Figure 6 42  

The branches of the spectroscopic error budget correspond to the finite tolerances in the assembly 
and integration of the XGA in the branch labeled “XGA Assembly Internal Misalignments ” Alignment 
tolerances between the XGA and LMA are detailed in the branch labeled “XGA to LMA Alignment 
Errors ” These tolerances include static alignment (installation), mechanism repeatability, and stability 
of the alignment during a measurement  The third branch of the tree focuses on detector alignment 
effects, including static alignment (installation) or resolution limits for the adjustable Degrees of Free-
dom (DOFs) and stability 

The error allocations are based on a combination of detailed ray-trace simulations and analytic 
approximations  The foundation for this analysis is ray-trace work done by the CAT-XGS team at MIT 
to establish the sensitivity of the CAT gratings to misalignments in the six rigid-body DOFs  The 
simulations initially assume a perfectly aligned CAT-XGS and include non-ideal effects such as the 
finite extent of the mirror PSF, astigmatism inherent in the design, and finite sizes of CAT gratings 
and CCD detectors (which cause deviation from the ideal Rowland torus geometry) 

A ray-trace with 200,000 photons for three wavelengths in the XGA band were evaluated and Aeff 
and R were calculated  Aeff is the total effective area summed over all dispersed orders that fall on 
the XGD, and R is the average resolving power, where the resolving power from individual orders is 
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Figure 6 42  XGS resolving power R allocation error budget 
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weighted by the number of photons in that particular order  Using this ray-trace simulation, sensi-
tivities of the six rigid-body deviations from perfect alignment were computed  Figure 6 43 shows an 
example of the results from a set of simulations, with the top row showing the effects of translations 
and the bottom row showing the effects of rotations of the grating elements  The coordinate system 
used is aligned with the global system but centered on the individual grating element  Each figure 
shows the shift or rotation angle on the x-axis and then plots the spectral resolving power (R) with a 
solid line; the value for R can be seen on the left y-axis of the figure  Over-plotted is the effective area 
with dotted lines; the value can be seen on the right y-axis of the plot  Using this method, the sensi-
tivities to facet misalignment within the XGA, the XGA alignment to the LMA, and the XGD to the 
LMA were determined 

For the XGA assembly internal alignments, small finite alignment tolerances of 50 µm for transla-
tions and 1 arcminute for rotations are posited as reasonable tolerances and show negligible impacts 
to the error budget  XGA to LMA alignment studies indicate that a shift along the x-axis (the optical 
axis) will not impact performance  Shifts along the other axes will have a negligible impact on Aeff but 
can result in reduced R for shifts larger than 1 or 2 mm  

Alignment requirements are set by R for all rotations  Rotation around the y-axis or z-axis will move 
some gratings “above” and others “below” the surface of the Rowland torus, dramatically widening 
the spot of the dispersed rays  Due to the long lever arm, gratings farthest away from the rotation axis 
have the largest effect  Tolerances for the alignment of the XGA door to LMA of 0 5 mm in translation 
and 1 arcminute in rotation are easily met and have minimal effect on Aeff or R 
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Figure 6 43  Sensitivity of R and Aeff to internal XGA tolerances 
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The XGD-to-LMA alignment was also studied  A shift along x or a rotation around z will bring the 
XGD out of focus  Thus, these are the misalignments with the largest impacts  Fortunately, these are 
also the two DOFs that can be adjusted on-orbit with the planned XGD focusing mechanism  Since 
focus can be adjusted with a mechanism, the static allocation is just the mechanism resolution, which 
will be capable of positioning the detector within the depth of field of 25 µm  

6.6.1.3 Effective Area

The science requirement for at least 2-m2 effective mirror area at 1 keV has been decomposed into a 
high-level error budget shown in Figure 6 44  The dominant terms are obscuration from the support 
structure and the thermal pre- and post-collimators, and the reflection efficiency of the mirror  To 
minimize the shadowing, the LMA is designed so that the structural elements of the spider align 
with elements of the pre- and post-collimators  The total obstructed geometric area is 13 5%, includ-
ing 2% margin  The error budget will be maintained to manage margin and will become a TPM as 
the design matures  Contamination also contributes to effective area loss  To maintain the integrity 
of calibration, particulate contamination is separately controlled to cover no more than 0 005% of 
the mirror area, which was achieved for the Chandra mirrors  During ground handling, the mirror 
is covered and purged with a positive pressure of clean, dry nitrogen  On-orbit, the thermal control 
system keeps the mirror at a higher temperature than any surfaces in view to reduce the chance of 
volatile contaminants condensing on the reflecting surfaces  The grating assembly has been designed 
to minimize obscuration by aligning its structural elements to the mirror assembly  The mirror has 
been designed with excess geometric area to allow for the loss of tens of segments or even an entire 
module, while still preserving margin  
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Figure 6 44  High-level block diagram of the error budget elements for the Lynx effective area 



6.6.2 Integrated Observatory Performance

The following analyses were completed during the concept study phase to address key performance 
parameters that directly enable the Lynx science mission  Results of these analyses have been incor-
porated into the Lynx conceptual design and are used to show that performance requirements are 
met with margin 

6.6.2.1 SE-L2 Natural Environment Analyses

The SE-L2 natural environment and the environment of the orbits around that point are relatively 
benign compared to those of geosynchronous and low-Earth orbits  For this and other reasons, this 
location will also be home to JWST, WFIRST, Spectrum Roentgen Gamma (SRG), and Athena  Lynx 
will leverage knowledge from these missions regarding predicted (and eventually measured) envi-
ronmental factors, and will incorporate this knowledge into the detailed design work during Phase A  

The ionizing radiation and meteoroid SE-L2 environments are the primary elements with the poten-
tial to influence Lynx performance and longevity  Preliminary consideration for each has been given, 
and mitigation for each is discussed in the relevant subsections that discuss the telescope and space-
craft detail (§6 3)  Additional environmental factors have also been considered, such as the thermal 
properties, orbital attitude disturbance, and control  Additional considerations will be made during 
Phase A, such as the plasma environment and spacecraft charging 

Ionizing radiation in the form of solar particle events can cause single-event effects and degrade 
hardware  Galactic cosmic rays can upset avionics and contribute to the total hardware dose, and 
moderate energy protons (100–300 keV) can scatter down the optical path, creating background 
events and degrading detector performance  The total ionizing dose over a 20-year mission lifetime 
was estimated using the Space Environment Information System (SPENVIS)  Preliminary analysis by 
the MSFC Natural Environments Branch of total ionizing dose concludes that there is minimal risk 
of single-event effects or hardware degradation over a 20-year mission lifetime (including transit and 
phasing orbits on the way to SE-L2) assuming a modest (2 5-mm-thick) aluminum shielding  For those 
particles that are scattered down the optical path, the Lynx design follows the Athena guideline [553] 
to place strong magnets around the optical path to divert, to the extent practical, focused low-energy 
protons and electrons away from the X-ray detectors 

In addition, the mass-limited fluxes and impact speed distributions of meteoroids — as defined by 
NASA’s Meteoroid Environment Office, Meteoroid Engineering Model 3 — on various Lynx surfaces 
indicate minimal risk over the mission lifetime  These surfaces (e g , radiators, solar panels, thermal 
blanketing, and similar structures) are sized to allow for predicted degradation  In particular, the 
modular design of the Lynx X-ray mirror elements allows for a small number of damaged mirror 
segments without measurable degradation to overall Lynx performance  Furthermore, it was deter-
mined by GSFC’s Mission Design Lab that only a small number of meteoroid particles would potentially 
penetrate the laminated OBA structure and allow in scattered light over the extended 20-year mission 
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6.6.2.2 Telescope Thermoelastic Analysis

A thermoelastic analysis of the Lynx telescope system was performed to estimate the order of magni-
tude of global deformations between the LMA and the focal plane due to predicted thermal gradients  
Three of the available predicted gradients were used as input loads to the Lynx structural Finite Element 
Model (FEM), an image of which is shown in Figure 6 45  These gradients represented the steady state 
thermal gradient when oriented 45°, 90°, and 175° to the Sun  Displacements at the aft end of the OBA 
and at the center of the LMA spider were predicted for each gradient 

Assumptions for this analysis included:
1  Assuming that the structure is 

deformed at predicted thermal 
steady state conditions (as opposed to 
performing transient thermal analyses) 
is conservative 

2  The derived CTE based on JWST-heri-
tage CTE data is achievable for the 
specific OBA composite layup design 

3  At the start of the Lynx service life, the 
system will be focused and aligned 
Focus was expressed as the primary concern; therefore, thermal deformations were predicted in 

the z-axis (optical axis) direction  The difference between the predicted deformation at pairs of steady 
state thermal gradients (45° and 90°, 90° and 175°, and 45° and 175°) was considered a conservative 
estimate of changes in the structure’s geometry 

Results indicated an estimated 2 5-µm optical axis relative motion between the center of the LMA 
spider and the center of the aft end of the OBA  The current error budget allocation for this motion is 
25 µm, resulting in an estimated order of magnitude of error budget margin

6.6.2.3 Observatory On-Orbit Dynamic Analysis

A lesson learned from Chandra was that while jitter or relative motion between the mirrors and the 
focal plane was not an issue, resonances of the mirror shells due to Reaction Wheel Assembly (RWA) 
vibrations was  This issue was discovered during system testing and manifested as an impact to image 
quality  The solution at that time was to incorporate RWA passive isolators into the design  The Lynx 
design incorporates this lesson by including passive isolation for the RWA as well as for the LXM 
cryocooler to circumvent the risk of pertinent dynamics negatively affecting Observatory image qual-
ity  Detailed design and analysis of the passive isolation system will be conducted as the overall Lynx 
design matures  

A detailed dynamic analysis was performed to determine the relative motion perpendicular to 
the optical axis between the LMA and a point near the center of the focal plane  The Lynx structural 
FEM was used for this analysis  Existing reaction wheel specification data were used as inputs, and 1% 
damping was assumed  The predicted maximum relative motion was <0 004 µm, which is compared 
to the jitter error budget of 13 µm  Without the planned RWA passive isolation, three orders of magni-
tude of margin exist  
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Figure 6 45  FEM used for telescope thermoelastic analysis  
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Vibrations associated with the LXM cryocooler will result in relative motion between detectors on 
the ISIM  The predicted motion between the HDXI and the XGD is planned future work  However, 
with isolation between the cooler and adjacent structure, there is no known reason to think pertinent 
motions will pose a significant engineering challenge  Detailed design and analysis of the cryocooler 
isolation systems will be conducted as the overall Lynx design matures 

6.6.2.4 Observing Efficiency Assessment

An analysis was performed using the conceptual Observatory design and conservative estimates to show 
a Lynx observing efficiency of 91 5%, including 3 3% of the time observing celestial calibration targets  
Details of this analysis are provided in the Lynx DRM Supplemental Design Package  This observing 
efficiency provides a margin of an hour per day compared to the required minimum observing effi-
ciency of 85%  The analysis used an example observing schedule from the Chandra project using 720 
targets and a non-optimized observing schedule to be conservative  The time for each slew to target 
was based on the Lynx reaction wheel sizing and moments of inertia, and an additional 10 minutes of 
time was added to each slew maneuver to account for star acquisition and settling of any vibrations  
Two 10-minute momentum dump intervals per week and one 10-minute station-keeping maneuver 
every three weeks were included  Instrument and spacecraft configuration will take place during slews, 
and communication to DSN will occur at any time including during science observations  Only nomi-
nal conditions were used in the study, with no safing actions or solar event shutdowns, as these were 
not intended for inclusion in the 85% requirement  The observing efficiency analysis and error budget 
allocation will be updated as the Lynx design matures 

6.6.3 Observatory Assembly, Integration, and Test

Many basic optics module and science instrument characteristics will be measured during subassembly, 
while only system-level ground X-ray calibration of the flight optics and instruments will be carried 
out at a dedicated calibration facility  Additional X-ray calibration at a continuum of energies using 
celestial sources and full-aperture illumination will be performed in-flight 

6.6.3.1 Ground Calibration

A key difference with Chandra calibration is the hierarchical design of the meta-shell optics planned for 
Lynx  This approach enables the PSF and effective area of individual optics modules to be mapped over 
a full range of energies and pitch and yaw angles with relatively modest Ground Support Equipment 
(GSE) and X-ray test facilities (preferably co-located with module production facilities)  Visible light 
metrology is sufficient to verify module-to-module co-alignment within meta-shells and of meta-
shells within the LMA  The LMA (protected from contamination) is then transported to a dedicated 
calibration facility for the final verification of the system at a small subset of X-ray energies and angles, 
thereby reducing schedule and cost  

The Lynx conceptual design maximizes science observation time and minimizes time spent on 
non-science operations.
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After performing an assessment of available X-ray calibration facilities, the Lynx team decided to 
baseline the use of MSFC’s X-ray and Cryogenic Facility (XRCF) for on-ground calibration activities 
of the LMA and scientific instruments  This facility was built in the 1990s for the Chandra project, is 
being considered for use by ESA’s Athena project, and can accommodate the Lynx on-ground calibra-
tion campaign  Figure 6 46 shows a diagram of the instrument chamber 

Modifications to the facility are required and are under consideration for the Athena calibration 
campaign scheduled to take place in the FY28–FY29 timeframe  Anticipated XRCF modernization 
and upgrades include changes to the X-ray source system, X-ray detector system, X-ray data acqui-
sition and control system, contamination control and monitoring system, thermal control system, 
and cleanroom facilities  The Lynx project will 
leverage these upgrades to reduce overall cost  
Specific upgrades for Lynx will include but are 
not necessarily limited to mirror and instrument 
handling fixtures, a mirror reorientation fixture, 
focal plane instrument positioning fixtures, a 
high-speed detector, a metrology system, and 
other handling equipment  XRCF upgrades 
and usage are included in the project schedule 
and cost (§8)  

Ground calibration of the LMA includes 
verification of effective area and PSF at highly 
oversampled spatial resolution  The diameter of 
the X-ray beam entering the XRCF test chamber 
is 1 46 m, allowing ~20% of the LMA aperture 
to be illuminated at one time  The plan is for the 
LMA to be aligned in the test chamber offset 
from the boresight of the beam and translated 
and/or rotated about its optical axis (under 
vacuum) to successively illuminate the entire 
LMA aperture as shown in Figure 6 47 

Ground calibration of the XGA includes 
verification of the dispersion relation, effective 
area in all diffraction orders, and line response 
function  XGA calibration will require the LMA 
to ensure that it is properly aligned and that the 
grating deployment mechanism and the grating 
focal plane detector meet requirements  

Ground calibration of the HDXI (and XGD) and the LXM in tandem with the LMA is planned (see 
§8 4)  The proposed LXM development schedule follows the approach used by the SXS instrument on 
Hitomi [585], is planned for the Resolve instrument on XRISM, and is similar to the approach planned 
for the Athena X-IFU  It is based on the development of an engineering model and a protoflight unit, 
with selected subsystem flight spares but no complete instrument spare  The engineering model will 
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Figure 6 46  XRCF Instrument chamber accommodates Lynx 
on-ground calibration requirements 
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undergo extensive qualification testing beyond the typical level of an EDU in order to space-qualify 
the design  The engineering model, not the flight unit, will be X-ray tested along with the LMA TRL 
demonstrator (§7 2 1) at the XRCF 

The X-ray calibration of Lynx will require a suite of GSE, including focal plane detectors and flight-
like communications within a flight-like thermal environment  The calibration will be in two stages  
The first is a six-month setup and rehearsal designed to test all GSE, communications, harnessing, and 
alignment procedures; validate performance simulations; verify data flow; and develop test schedules, 
handling procedures, and contamination control procedures  The calibration rehearsal will use engi-
neering models of the optics and all science instruments  The six-month ground calibration of flight 
units (and LXM engineering model) will immediately follow the rehearsal as shown on the project 
schedule (§8 4)  The rehearsal will be conducted within a 40-hour workweek, while the calibration of 
the flight equipment will utilize 24/7 operations 

6.6.3.2 Lynx Mirror Assembly Integration & Test

The LMA structure consists of the X-ray mirror module assembly, forward and aft contamination 
doors, barrel assembly, and structural mounts  The fiducial transfer system components are also inte-
grated at this assembly step  The high-level LMA Integration and Test (I&T) flow is shown in Figure 
6 48  LMA I&T begins with the availability of the validated mirror module assembly  The LMA test 
campaign includes pre-environmental functional testing, Electromagnetic Interference/Electromagnetic 
Compatibility (EMI/EMC) testing, Thermal Vacuum (TVAC) testing, first-motion testing of mechanisms, 
and post-environmental testing  All tests can be conducted using existing NASA and/or contractor 
facilities  Following testing, the LMA is shipped for integration into the XRT  LMA I&T is expected 
to take six months  An additional two months of risk mitigation has been assumed 

163

Lynx Mission Design6  Design Reference Mission

Figure 6 48. LMA I&T flow 
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6.6.3.3 Integrated Science Instrument Module I&T

The ISIM assembly includes the LXM and HDXI mounted on the translation table, the XGD mounted 
on a stationary or “fixed” plate, electronics boxes, harnesses, and radiator panels  The high-level ISIM 
I&T flow is shown in Figure 6 49  ISIM I&T begins with the mounting of the translation mechanisms 
to the closeout plate and translation stage  The LXM is then integrated and aligned to the translation 
stage, followed by the HDXI  Then, the XGD is installed and aligned on the stationary closeout plate, 
followed by installation of the electronics boxes, harnesses, and thermal components  The test campaign 
includes pre-environmental functional testing, EMI/EMC testing, TVAC testing, first-motion testing 
of mechanisms, alignment, and post-environmental functional tests  All tests can be carried out at 
existing NASA and/or contractor facilities  Following testing, the ISIM is shipped for integration into 
the XRT  The ISIM I&T is on the Lynx critical path and is expected to take 14 months to complete  A 
critical path margin of two months has been added to this activity per critical path schedule margin 
guidelines 

6.6.3.4 X-ray Telescope I&T

The X-ray Telescope (XRT) assembly includes the XRT, XGA, OBA and electronics, harnesses, and 
thermal system components  The high-level XRT I&T flow is shown in Figure 6 50  XRT I&T begins 
with the integration and alignment of the XGA to the LMA  This assembly is then mounted to the 
OBA, and finally, the ISIM is integrated  The test campaign includes pre-environmental functional 
testing, single-motion mechanical testing, alignment tests, and PCAD system tests  All tests can be 
conducted at existing NASA and/or contractor facilities  Following testing, the XRT is shipped for 
integration into the SCE  The XRT I&T is on the Lynx project critical path and is expected to take 18 
months to complete  A critical path margin of nine months has been added to this activity per critical 
path schedule margin guidelines 
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Figure 6 49. ISIM I&T flow 
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6.6.3.5 Spacecraft Element I&T

The SCE consists of the spacecraft and all of the subsystems, such as power, thermal, C&DH, GN&C, 
and propulsion  The high-level SCE I&T flow is shown in Figure 6 51  SCE I&T begins with integration 
of the propulsion system, followed by the GN&C, power system components, thermal components, 
C&DH system components, harnesses, and MLI  Spacecraft testing includes functional and perfor-
mance testing, verification of all electrical interfaces, comprehensive performance test (pre- and post-), 
alignment checks, acoustics, shock and vibe, EMI/EMC, three-point thermal balance, end-to-end data 
flow, deployment testing of the solar arrays, sunshade and contamination doors, and mechanisms  All 
of these tests can be conducted at existing NASA and/or contractor facilities  Following testing, the 
SCE is shipped for integration with the XRT into Lynx  SCE I&T is expected to take eight months to 
complete  No additional margin is included for this activity  The Lynx spacecraft is a similar design to 
Chandra, which took seven months for I&T 
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Figure 6 50  XRT I&T flow 
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6.6.3.6 Observatory I&T

The Lynx Observatory I&T integrates the fully qualified XRT and SCE  The high-level Lynx I&T flow 
is shown in Figure 6 52  Lynx Observatory I&T includes ambient functional testing, alignments, leak 
checks, deployments, full Observatory functionality, and electrical/mechanical compatibility  The 
test campaign includes pre-and post-functional testing, cryogenic vacuum and thermal balance tests, 
EMI/EMC tests, and acceptance-level acoustic and vibration testing  Furthermore, data flow to the 
Lynx Science and Operations Center will take place during this phase of I&T  All of these tests can 
be conducted at existing NASA and/or contractor facilities  Following testing, Lynx is shipped to the 
launch site for the launch vehicle integration and is readied for flight  The Lynx Observatory I&T is on 
the project critical path and is expected to take six months to complete  Critical path margin of one 
month has been added to this activity per critical path schedule margin guidelines 

Key operations during Lynx AI&T are performed to verify and validate system performance 
requirements  Given the commonalities between the Lynx and Chandra architectures, the AI&T flow 
for Lynx closely resembles the heritage assembly and test philosophy of Chandra  The overall AI&T 
flow is shown in Figure 6 53  

The AI&T activities and flow were developed by the Lynx systems engineering team consisting of 
MSFC and SAO systems engineers along with industry CAN partners with direct experience on the 
Chandra Observatory  This flow outlines the system-level integration sequence for Lynx, high-level tests 
at the end of each assembly sequence, and the assumed durations for each  This information was used 
as direct input into the late-Phase C/Phase D portions of the Lynx project schedule described in §8 4 
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Figure 6 52  Lynx Observatory I&T flow 
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The Lynx Observatory architecture includes 
two primary elements: (1) the XRT and (2) the 
SCE  These elements are further broken down into 
subelements and assemblies as defined in Table 6 21 

A feasible assumption (based on Chandra) 
for subsystem Design, Development, Test, and 
Evaluation (DDT&E) is that the mirror modules, 
XGA, LXM, HDXI, and XGD are all govern-
ment-furnished and that the prime contractor has 
DDT&E responsibility for the OBA and ISIM, as 
well as the entirety of the SCE  Further, it can be 
assumed that the prime contractor is responsible 
for integration of the mirror modules into the 
LMA, integration of the LXM, HDXI, and XGD 
into the ISIM; and for integrating the LMA, XGA, 
OBA, and ISIM into the XRT  It is assumed that 
all subassemblies are delivered to the next level 
of integration fully qualified to the extent practi-
cal  The XRT and SCE will be delivered to Lynx 
Observatory I&T as fully qualified units  

Protoflight-level environmental testing will be performed at the subelement level, and acceptance-
level vibration and acoustics testing will be performed at the Observatory level  Interface simulation 
hardware will be used during tests at lower levels of assembly to provide data for final analysis and 
verification  Testbeds, mock-ups, and engineering models and test units at the subelement level will 
be used as pathfinders to provide data and analysis to be used for final verification at the Observatory 
level  Specifically, engineering models of the X-ray Mirror Modules and scientific instruments will be 
used for calibration checkout, early testing, schedule risk mitigation for manufacturing, and assembly 
of these complex components 

Electrical Ground Support Equipment (EGSE) and Mechanical Ground Support Equipment 
(MGSE) will be developed and qualified to safely handle and align the flight hardware during AI&T, 
and special transportation equipment will be developed as needed to move flight hardware during 
assembly and test activities  A standard C-5 cargo plane can be utilized for transporting the large 
assemblies  Existing test facilities are anticipated to be used during the AI&T campaign for Lynx  
Specifically, cryogenic vacuum testing can be performed at NASA Johnson Space Center Chamber A 
or GSFC Chamber 290  Lynx will require an ISO-7-class cleanroom facility such as the GSFC’s Space 
Systems Development and Integration Facility (SSDIF) to mitigate contamination, specifically on the 
X-ray optics  Furthermore, the test and cleanroom facilities used for Chandra are still available and 
operational; however, this in no way presumes contractor preference or selection  Original Chandra 
partners as well as other aerospace contractors have developed new or improved facilities since that 
time that would be acceptable for this mission 
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Table 6 21  Lynx Observatory primary elements, subele-
ments, and subassemblies 

Primary 
Elements

Primary Subelements Primary Subassemblies

XRT LMA X-ray Mirror Modules
LMA Structures

PCAD system
XGA GAS
OBA Magnetic Broom
ISIM LXM

HDXI
XGD

ISIM Structures
SCE Structural System Secondary structures and 

mechanisms
Thermal Control System MLI, heaters
Electrical Power System Solar arrays, batteries

C&DH System Flight computer, controllers
Communication System Antenna, transponders

GN&C System Rxn Wheels, PCAD,  
Star Trackers, IRUs

Propulsion System MPS, RCS/ACS engines, tanks



Figure 6 53  Lynx AI&T flow
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ISIM=Integrated Science Instrument Module
LMA = Lynx Mirror Assembly (X-ray mirror modules + pre-post   
collimators, fwd. / aft contamination doors, barrel assembly)
LV=Launch Vehicle
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6.7 Concept of Operations

The concept of operations describes the fundamental on-orbit and ground support operations neces-
sary to conduct the Lynx science program  In the Lynx paradigm (Figure 6 54), end users (referred to 
as general observers) conceive scientific experiments that define celestial targets, instrument configura-
tions and observing modes, and durations of observations  The Lynx mission operations infrastructure 
then turns these definitions into scheduled programs of actions through mission planning and 
scheduling, commands the Observatory to execute the programs through operations activities, and 
ensures the resulting data are recovered, processed and validated, and then distributed to the general 
observers and the broader community in a timely manner  The Lynx Science and Operations Center 
sends commands to the Observatory and receives data from the Observatory through the DSN  The 
commands include all of the general observers’ target and configuration requests, as vetted by mission 
support, and the spacecraft responds by positioning the proper instruments in the correct arrange-
ments and photon-counting modes, and by slewing to and holding on targets  The process is made 
efficient by placing Lynx in an optimized observing environment capable of a long mission lifetime 
using flight-proven mission operations befitting a community-driven flagship mission, and maintain-
ing data integrity and fidelity throughout 

The Lynx Observatory will serve the worldwide astronomical community as an efficient, long-lived 
scientific observing platform. 
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Figure 6 54  Concept of operations showing the cycle from user requests for observations to user receipt of science 
data  Following review, observation requests are processed by the Lynx Science and Operations Center into commands 
uplinked to the Observatory  Physical data from the Observatory flow through the DSN to the Lynx Science and 
Operations Center (which includes both mission and science operations), and ultimately to the observers, the general 
scientific community, and the public 
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The Lynx Observatory is accommodated, with margin, in a standard heavy-lift vehicle for the 
2030s  The SE-L2 orbit planned for Lynx easily meets the high observing efficiency requirement with 
a launch-to-orbit timeline sufficient to carry out all necessary performance verification and commis-
sioning tasks  The subsequent science operations phase (§6 7 2) can fulfill the entire range of Lynx 
science objectives with enough flexibility to accommodate rapid response for unanticipated Targets of 
Opportunity (ToOs)  There is sufficient propulsion for orbital maintenance, power, data, and commu-
nications capability during the science operations phase  See §6 4 for mission implementation details 

To best support the user community, Lynx ground operations (§6 7 4) are modeled after Chandra-
proven practices and infrastructure  All Lynx science instruments are photon-counting detectors that 
accumulate event-based time, position, and energy data  These data (along with engineering data) are 
accumulated and temporarily stored on board before being periodically telemetered to the ground, 
where the data are then archived, processed, and distributed to the scientific community  

Finally, the Lynx concept of operations includes plans for the decommissioning and disposal of 
the Observatory and the preservation of science and engineering data and data products (§6 6 3) 

6.7.1 Launch to Orbit — Cruise, Commissioning, and Check-Out

Lynx will launch in the mid-2030s under the current assumption that it will be integrated onto a heavy-
class (expendable or recoverable) vehicle that will launch from NASA Kennedy Space Center (KSC)  
Following a Transfer Trajectory Insertion (TTI) maneuver, Lynx will be inserted into the 800,000-km, 
semi-major axis halo orbit around the SE-L2 libration point  As summarized in Appendix B 1 2, several 
orbits were analyzed for Lynx, including SE-L2, drift-away, Lunar Distant Retrograde Orbit, Chandra-
type orbit, and Transiting Exoplanet Survey Satellite- (TESS-) like orbit  After careful consideration, 
the SE-L2 orbit was selected because it provides: (1) no eclipsing, (2) a stable thermal environment, (3) 
avoidance of trapped radiation belts, (4) high observing efficiency, and (5) moderate fuel and propulsion 
requirements relative to some of the other orbits considered  The observing efficiency is the percent-
age of real time Lynx will spend on science observations and takes into account the estimated times 
for slewing, thermal, and vibrational stabilization  

The estimated time to reach SE-L2 is 104 days  During this time, the spacecraft and telescope 
systems are powered on, allowed to outgas, and undergo system checks and initial calibration  Early 
orbit operations schedules are being developed for each of the telescope systems, with an integrated 
element that provides contamination mitigation during the outgassing and checkout phases  

6.7.2 On-Orbit Operations

The on-orbit operational modes are preplanned using a scheduling process that seeks to maximize the 
time on-target while accommodating all necessary spacecraft operations  The sequence of slews and 
dwell times are planned to achieve an observing efficiency of at least 85% [579], while staying within 
budgets for consumables, momentum unloading, and data storage  The mission schedule plan will be 
used to generate spacecraft and instrument commands, which are then uplinked to the spacecraft and 
stored  A sufficient number of commands will be loaded to ensure autonomous operations for 72 hours 

On-orbit operational modes can be classified as “Normal Pointing Mode” or “Maneuver Mode” 
with an additional “Safe Mode ” ToOs are carried out using the Normal Pointing and Maneuver modes 
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Normal Pointing Mode — Following on-orbit activation and checkout, Lynx will be primarily in 
Normal Pointing (also called “Science”) Mode conducting an autonomous pre-planned program of 
celestial observations  In this mode, the telescope’s optical axis is pointed within 10 arcseconds of a 
commanded celestial position, which is assured by locking on pre-planned stars at specific positions 
in the aspect star camera  The positions of the stars are constantly monitored and recorded for later 
downlink, along with the positions of fiducial lights in the focal plane projected onto the star camera 
image and inertial reference sensor data  All these data are needed to reconstruct the X-ray image on 
the ground with precise celestial coordinates  The X-ray camera uses its internal computer software 
to detect and recognize single photons as they arrive and tags them with arrival time, position, and 
energy (or, equivalently, wavelength) 

When the XGA is inserted, the XGS-dispersed spectrum is directed onto the XGD, while the non-
dispersed portion can be focused onto either focal plane instrument  Therefore, there are four observing 
configurations available for science observations: 
1  XGS gratings inserted and LXM at the primary focus (XGS+LXM)

2  XGS gratings inserted and HDXI at the primary focus (XGS+HDXI)

3  HDXI as the primary with gratings retracted (HDXI only)

4  LXM as the primary focal plane instrument with gratings retracted (LXM only)

A typical scientific observing scenario may involve the spacecraft dithering the optical axis in a 
pattern on the focal plane in order to average the response over many pixels  Typical data collection 
times for Lynx are expected to range from ~1 ks up to a few hundred ks per pointing, limited only by 
angular momentum buildup  There is no practical limit for the total time on a single target via multiple 
pointings  Slews to new targets require only 1–3 ks 

The Nominal Pointing Mode is transparent to the selection or internal settings of the focal plane 
instruments  The Lynx data subsystem interfaces with each camera to collect CCSDS-standard encoded 
packets of data as they are assembled by the camera software  Data collection and time registration 
are synchronized by signals from the precision spacecraft clock  The data packets contain X-ray events, 
background events that mimic X-rays, and auxiliary configuration, timing, temperature, voltage, and 
current “housekeeping” data from the instrument  During the observation, the reaction wheel speeds 
are adjusted based on data from the star camera and gyros to absorb angular momentum generated 
by disturbance torques and thus keep the pointing direction within limits  At the commanded end 
time of the observation, the spacecraft computer sends signals to allow the X-ray camera(s) to transi-
tion to standby and prepares to enter the Maneuver Mode 

On-orbit calibration observations are performed as part of the Normal Pointing Mode science 
operations  See §6 7 3 for more details  

Maneuver Mode — In Maneuver Mode, a new target quaternion is loaded from the stored command 
sequence, and an eigen-axis rotation is computed for slewing the optical axis to the new position  The 
reaction wheel speeds are changed to generate appropriate torques on the Observatory, keeping the 
total angular momentum unchanged  The expected slew path is continuously compared to the gyro 
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rate data to ensure the maneuver is progressing properly  At the end of the maneuver, the star camera 
is commanded to acquire pre-determined acquisition stars  Deviations of these stars from their 
expected positions allows a fine update to the pointing direction, whereupon the star camera locks on 
guide stars used to hold during the observation, and the Observatory transitions to Normal Pointing 
Mode  The guide stars may include some or all of the acquisition stars  During Maneuver Mode, the 
ISIM and XGA mechanisms are used to place either the HDXI or the LXM at the mirror aim point, 
to insert or retract the XGA, and to adjust detector positions along the optical axis to nominal focus 
locations  Commands are sent to the focal plane instruments to configure for the upcoming observa-
tion  Reaction wheel momentum may be unloaded by firing the reaction control propulsion engines 
during Maneuver Mode  

Safe Mode — Safing actions are initiated autonomously by onboard detection of one or more preset 
sensor limit violations  Depending on the alarm, the Observatory may continue control by the space-
craft computer and either hold on stars at the current attitude (“Bright Star Hold Mode”) or use coarse 
and fine Sun sensors to reorient normal to the Sun line (“Normal Sun Mode”) while awaiting ground 
instructions to affect a recovery  Such alarms do not indicate any spacecraft system failures, and the 
onboard computer maintains control  In the presence of more significant alarms that might indicate 
possible hardware failures, the computer may switch to redundant subsystems and electronics, or may 
switch off the computers and transfer to the SMEU firmware to hold the vehicle in a safe, power-posi-
tive orientation (Safe Mode)  The spacecraft is designed to be able to survive in Safe Mode indefinitely  
Upon receiving telemetry, any anomalies will be recognized automatically by ground software and 
alarms relayed to mission operations personnel  The anomaly response will ensure that the spacecraft 
and instruments are safe, and will then develop and implement an appropriate recovery plan to return 
to Normal Mode observations  A hierarchy of safing actions will be defined 

The phased array antenna allows ground contacts and solid-state recorder data playback to take 
place in any mode, including Safe Modes  

Rapid Response Capabilities — Stored command loads can be interrupted and updated as needed 
to accommodate ToOs  In assessing the strategies for Lynx response to the ToOs, it is important to 
note that Lynx will fly in an astrophysical landscape shaped by transformative capabilities in the time 
domain  Detection rate of transient events will increase by orders of magnitude compared to the pres-
ent  As a long-lived Great Observatory platform, ToO follow-up with Lynx will enable extraordinary 
advances in the astrophysical transient discovery space  

Optimistically, Lynx could respond to a ToO trigger within three hours of approval  This is possible 
for ~10% of triggers, and requires a 24-hour availability of the relevant mission planning and opera-
tions teams  Longer response times are possible with an increased probability and require less strain 
on mission operations  An 8-hour response can be achieved for ~100% of targets, still assuming that 
the relevant teams are available 24/7  A ToO turnaround response time of faster than 24 hours can be 
routinely guaranteed without additional strain on the mission operations 
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The interruption and re-planning of command loads for a Risk Class A observatory like Chandra 
(and indeed Lynx) dominates the ToO response time  A review of procedures developed during two 
decades of Chandra operations suggests the following most optimistic scenario, in which it is possible 
for Lynx to respond within three hours for high-priority transient events (also shown graphically in 
Figure 6 55)  This scenario still maintains the conservative risk posture appropriate for the Risk Class 
A Observatory:
1  Community alerts triggered, and relevant Lynx team members are notified — Following 

submission of the request, an alert mechanism is triggered to notify all relevant persons on the 
Lynx team of the urgent science event  Upon review, the request is approved  Procedures for 
quick approval of the ToO requests are developed with input from, for example, the Lynx User’s 
Committee or its equivalent  The ToO response timeline starts from this point 

2  Reschedule and review of the new observing schedule — New schedule and satellite 
commands are generated on a timescale of minutes  Once the commands are generated, they 
are distributed to subsystem groups for review  Conducted in parallel, each review typically 
takes 1 5 hours to complete  

3  Archiving of the approved schedule, transmitting to the DSN ground station, and DSN 
uplink — This step takes 30 minutes  If it is completed during the normally scheduled DSN 
uplink, the new command load can be immediately sent to the spacecraft  This condition 
is satisfied for ToO observations approved within a time window from tDSN,start–2 hours to 
tDSN,end–2 hours  Assuming three DSN contacts per day and a 1-hour duration of the contact, 
the delay related to DSN contacts can be avoided for approximately one-eighth of the triggers 

4  Satellite slewing and science observation — Upon receiving a new command load, it takes 45 
minutes for Lynx to perform a 90° slew, acquire guide stars, and start a new observation  For a 
smaller fraction of targets, the slew is shorter and the new observation can start sooner 
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Figure 6 55. A summary of the technical and programmatic steps needed to plan, review, and uplink Lynx command loads 
following a ToO request  In some cases, the response time could be as short as three hours, though 24 is more typical  



6.7.3 On-Orbit Calibration

A set of standard celestial targets will be determined for on-orbit calibration use  These targets will be 
periodically observed to monitor the LMA, all science instruments, and aspect system performance  
Calibration observations are planned, scheduled, and executed as part of Normal Pointing Mode 
operations (accompanied by Maneuver Mode slews) (see §6 7 2)  Calibration measurements during the 
course of the mission science phase primarily monitor changes in performance characteristics such 
as detector background, energy resolution, energy gain, and filter throughput; grating line response 
function; system on- and off-axis PSF and optical alignment; and cross-calibration amongst the three 
Lynx science instruments  Some performance characteristics can be monitored parasitically using 
science observations without the need for separate calibration measurements  The same amount of 
calibration time as for Chandra, about 1 Ms per year, decreasing later in the mission to about 700 ks 
per year, has been budgeted for Lynx  

In addition, the HDXI and LXM contain in situ calibration sources that are mounted on their filter 
assemblies  Specifically, the LXM design includes a modulated X-ray source of pulsed X-rays at multiple 
energies similar to that used on Athena’s X-IFU [569] and Hitomi’s SXS [576]  The HDXI includes a radio-
active 55Fe source in its selectable filter mechanism  These onboard calibration sources allow calibration 
data acquisition during Normal Pointing Mode (see §6 7 2) when the given instrument is not being used 
as the primary instrument for an observation   

6.7.4 Ground Operations

All science and observatory data will be received, and all commands to Lynx will be generated by a 
co-located team of flight, science, and ground operations personnel  This team will be responsible for 
the spacecraft health and safety, carrying out all observational programs, monitoring and perform-
ing necessary maintenance, and retrieving and transmitting all data for processing, archiving, and 
distribution  

Several ground operations teams are necessary to plan Lynx operations and to process science data 
collection and distribution:
• The Flight Operations Team schedules, plans, generates spacecraft command sequences, uplinks, 

verifies spacecraft commands, and monitors real time data during communications with Lynx  
The team performs engineering analysis of subsystems and diagnoses anomalies 

• The Science Operations Team is responsible for planning the mission schedule sequence by opti-
mally scheduling targets provided by the Lynx user community  That team specifies the science 
instrument configuration for each observation and conducts on-orbit scientific instrument moni-
toring and calibration 

• The Science Planning Team coordinates with observers and with the staffs of other observatories 
to carry out coordinated multi-wavelength campaigns and to perform simultaneous observations  

• The Science Data Team performs standard data processing (with scientific validation and veri-
fication), archiving of data products, and distribution to the Lynx community, maintenance and 
distribution of calibration products and analysis tools, and archival search and retrieval services 

174

Lynx Mission Design 6  Design Reference Mission



• The Ground Operations Team is responsible for supporting and maintaining all ground support 
hardware and software facilities used for scheduling, commanding, data flow, archiving, and 
communications  This includes facility infrastructure upkeep, network integrity, and facility secu-
rity  Redundant critical systems will be provided for at a physically separate site 
A schematic of the Lynx data flow is shown in Figure 6 56  Communication to the Lynx Observatory 

from the Lynx Science and Operations Center will be through the DSN  One hour of telemetering during 
one to three daily contacts are envisioned during normal operations  Following data receipt and qual-
ity check, housekeeping data will be forwarded to the flight operations team for monitoring and safety 
checks while all data will be transmitted to the science data team for processing 

By analogy to Chandra, and accounting for differences, it is estimated that the ground software system 
will include 1 2 million logical lines of code  Standard data processing proceeds via automated pipelines, 
controlled by a parameter file derived from the archive defining observer requirements 

Level 0 processing decommutates telemetry data  In Level 1 processing, the decommutated telem-
etry files have all camera events extracted (necessarily including both background and genuine X-ray 
photons), the aspect solution performed, and the time, celestial position, energy, and a quality flag tagged 
to each event  All products are archived and made available to the observer  In standard Level 2 process-
ing, analysis tools are applied to generate a higher quality selection of celestial X-ray photon events  The 
Level 1 and 2 results go through an automated V&V process prior to ingesting into the archive and noti-
fying the observer of their availability  Science-oriented software for data reduction and analysis will 
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Figure 6 56. Data flow through the Lynx Science and Operations Center  Functional operations are performed by the 
science and the data operations teams, under the cognizance of the director’s office  
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comprise about one-third of the total data system  Processing tools will include the ability to model the 
mirror PSF as a function of energy and position at both low and high fidelities and the ability to model 
cosmic, instrumental, and in situ particle-induced backgrounds  ATOMDB [586] or a successor will be 
integrated with the analysis system to provide spectral line identifications and to model thermal plasmas  
Tools will allow model fitting of spectra and of spatial structure  The data archive, data management, 
ingest, and distribution functions will comprise about one-third of the data system  This includes protec-
tion of proprietary data, the pipeline control software, search and retrieval tools, and interfaces to mirror 
archives  Remaining software will provide for proposal solicitation, management, planning, and peer 
review infrastructure, as well as science mission planning and scheduling tools  

Operations software will take advantage of Commercial Off-The-Shelf (COTS) systems for data 
transmission, raw data storage, communications, and assistance with mission planning and schedul-
ing  Operations personnel will modify and configure these systems for Lynx-specific characteristics  A 
command and telemetry database will be developed and maintained  Software will monitor real time 
data, check for limit violations, and send out appropriate automated notices as needed  Monitoring and 
trends tools will provide data to subsystems engineers for detailed spacecraft performance assessment 

Table 6 16 from §6 4 6 shows the telemetry rates and data volume from the expected focal plane 
detectors  With the CCSDS packetization, the instantaneous data rates are allowed to exceed the telem-
etry downlink capacity so long as the onboard memory storage capacity of 480 Gbits is not exceeded  
Only a very few sources will approach the maximum data rates shown in the table  Observations will 
be scheduled so that the daily average telemetry does not exceed 240 Gbits so that it can be downlinked 
at the 22 2-Mbps rate in three 1-hour contacts per day 

6.7.5 Serviceability

The science opportunities enabled by Lynx are greatly enhanced by its long mission lifetime  Lynx has 
been designed and provisioned to operate for 20 years at SE-L2 without significant reduction in capa-
bility, and with sufficient redundancy of key systems  Robotic serviceability will further help to ensure 
this long lifetime and could extend it further  To the extent practical under this study, the Lynx team 
has considered and incorporated robotic servicing design elements into the Observatory, consistent 
with guidance provided by the Satellite Servicing Projects Division (SSPD) at GSFC and the congres-
sional mandate for all future observatory-class scientific spacecraft to include servicing † 

Lynx Observatory servicing is enabled primarily using “cooperative servicing aids” in the areas of 
remote survey, Rendezvous and Proximity Operations (RPOs), and capture to enable refueling and refur-
bishment (Figure 6 57)  These servicing aids include standard interfaces and designs that are universally 
applicable to all new satellite missions, and are described in detail in [587]  

Remote Survey — Allows the Observatory to be inspected from a distance in order to diagnose issues  
Lynx will include retroreflectors installed on the tips of the antennas and solar panels, the OBA, and 
ISIM to facilitate this 

† Public Law 111-267-Oct. 11, 2010, 124 Stat. 2833, Sec. 804. In-Space Servicing [https://www.congress.gov/]
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RPO — Rendezvous with a servicing satellite is enabled by the inclusion of specifically designed fiducial 
labels that are placed strategically across the Observatory  Once the servicing satellite is within 100 m 
of Lynx, proximity operations can commence (following capture)  Prior to launch, closeout detailed 
photos using optical and IR will be taken of the Observatory at the launch site, with servicing in mind  
Additionally, the forward Lynx sunshade door is designed to close in order to mitigate contamination 
of the optics from robotic servicing vehicle thruster plumes 

Capture — Standardized grapple fixtures will be installed on the forward and aft regions of the 
Observatory for easy capture by the servicing spacecraft  An external grounding point will be added 
to mitigate potential electrical differences between Lynx and the servicing spacecraft  During the 
detailed design phase, Lynx will consider implementing yet-to-be determined techniques to accom-
modate on-orbit loads during capture  While captured, refueling is possible with standardized valves 
designed specifically for robotic refueling [588], and MLI panels can be refurbished 

A more complete trade study will be carried out during pre-Phase A and Phase A and refined further 
as the Lynx design matures  This trade space will likely include (and is not limited to) spacecraft repair/
replacements (e g , thrusters and solar panels), replacing external sensors such as star trackers, repairing 
external mechanisms, and including test ports for on-orbit diagnostics  Designing for the replacement 
of the focal plane instruments is not practical based on their requirement to maintain translation and 
focus tolerances relative to the LMA and/or XGA, their integration into the ISIM translation stage, and 
in the case of LXM, its large mass  However, this could be revisited during the detailed design phase   
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Capture
Grapple features fore and aft will 
allow for capture and servicing

Flight releasable 
grapple fixture 
on ISS 
Image:  GSFC SSPD

Refurbishment
Thermal blankets (MLI) will 
be applied with Velcro® and 
loops provided to facilitate 
manipulation with robotic arm Velcro®

and loops  
Image: GSFC SSPD

Rendezvous and 
Proximity Operations 
(RPO) Fiducials
Specially designed fiducials 
will be applied during the 
detailed design phase to 
allow for RPO activities Fiducials provided for the MMS 

spacecraft
Image: GSFC SSPD

Refueling
Standardized valves for refueling along 
with servicing-compatible safety caps 
will be included during the detailed 
mission design phase

Robot-friendly fuel 
valve design 
Image:  GSFC SSPD

Figure 6 57  Future robotic servicing is enabled by incorporating servicing features into the Lynx design  Areas of 
servicing include remote survey, RPOs, and capture for refueling and MLI refurbishment  



6.7.6 End of Mission

After the 5-year baseline mission (with a potential extension up to 20+ years) of scientific discovery, 
Lynx will enter the end-of-mission operational phase  Lynx will comply with all applicable require-
ments in NASA-STD-8719 14, Process for Limiting Orbital Debris, and planning and compliance 
will be documented in an End of Mission Plan (EOMP)  In the Lynx conceptual design, the delta-V 
budget and propellant load includes a disposal maneuver for end-of-mission  This will nudge Lynx 
out of its SE-L2 operational orbit and into a heliocentric disposal orbit  Although not required by 
NASA-STD-8719 14, Lynx can passivate (depletion of stored energy such as propellant and batteries) 
the Observatory to reduce future risk  After the operational mission is complete, the legacy of Lynx 
will live on in the archived scientific data, enabling astrophysical discoveries for years to come 
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FO3. Lynx Mission Trace Matrix

A. Mission Functional Requirements B. Mission Design Requirements C. Spacecraft Requirements D. Ground System Requirements E. Operations Requirements
Requirement DRM Design Confirmation Requirement DRM Design Confirmation Requirement DRM Design Confirmation Requirement DRM Design Confirmation Requirement DRM Design Confirmation

1 Design for 
minimum 
observing 
efficiency  
of 85%

Verified by simulation of a 
realistic target sequence. Study 
of Lynx Observing Efficiency*

• DRM requires 2.5 
years to complete

• Minimize on-orbit 
transients that 
reduce observing 
time

• Provide propulsion 
to reach SE-L2, 
maintain orbit, and 
provide momentum 
management"

• To meet the Lynx effective collecting area requirement requires 
nesting large numbers of thin, lightweight, co-aligned, co-
axial mirrors in order to optimize the available aperture. 85% 
efficiency verified by simulation of a realistic target sequence. 
6.1.2, 6.4.5, and Study of a Lynx Observing Efficiency*

• Design of attitude control system, CDMS, propulsion system, 
and thermal system minimizes non-science time. Thermal 
system can control temperatures within science requirements 
at any allowable pointing attitude and throughout maneuvers.

• Propulsion system has adequate propellant load and control 
authority. Sufficient momentum unloading prop allocation.*

• Provide for 
attitude control

• Provide ability 
to maneuver 
between celestial 
targets

• Chandra-proven mission operations 
and infrastructure will be implemented 
to ensure efficient, queued observing 
scheduling; Chandra-like pointing 
attitude control, stability, and 
knowledge consistent with subarcsecond 
imaging. (6.1.1)

• The reaction wheel configuration, 
consisting of 6 wheels, along with the 
attitude control system thrusters, and 
MIMUs, provide for 3-axis control. The 
MIMUs and reaction wheels are used to 
maneuver to science targets. (6.4.2)

• Provide efficient 
mission 
planning 
and target 
sequencing

• Derive aspect 
solution

• Chandra legacies include adopting an 
updated, state-of-the-art pointing and aspect 
determination system conceptually identical  
to Chandra's PCAD, and implementing the  
Chandra operations and mission planning 
paradigm. (6.1.2)

• A PCAD system is integrated with the telescope 
and spacecraft to provide a highly accurate 
aspect solution and to control pointing and 
dithering. (6.2)

• Acquire 1–20 
targets/day

• Provide for 
continuous data 
collection for 
1–100 ks/target

• The GN&C system maintains knowledge of the spacecraft 
orientation, controls the maneuvers required to orient 
desired celestial targets within the telescope FOV, and 
holds each target attitude for the command duration. 
(6.4.2)

• Assuming a maximum disturbance torque of 0.00037 
Nm, the accumulated momentum in 100,000 s of 
continuous observation is 37 Nm. The momentum 
capacity for the baseline 6-wheel pyramid is 59.5 Nm, 
providing >60% margin. This allows continuous target 
pointing to meet/exceed the requirement.*

2 Design for 
operation and 
survival in 
science orbit

Observatory designed to 
survive in radiation and 
thermal environment at 
SE-L2. Spacecraft systems are  
designed to provide a stable 
platform and maintenance 
of the halo orbit, as well as 
keep the observatory attitude 
within mission guidelines for 
Sun avoidance. Environments*  
and Thermal Control*

• Provide solar power 
with battery storage

• Provide propulsion 
for momentum-
unloading 
maneuvers, station-
keeping and EOL 
disposal

• Design S/C 
surrounding 
X-ray mirrors 
to ease thermal 
management of the 
mirrors

• Leverage hot/cold 
sides of observatory 
for thermal 
management

• Design for Risk 
Class A

• Provide for minimal 
on-orbit servicing

• Provide for SE-L2 
radiation and 
particle environment

• The power system batteries are sized to provide adequate 
power during launch and ascent, including survival power 
to the payload, prior to solar array deployment, with 40% 
margin. Solar arrays are sized to provide the maximum needed 
observatory power for 20 years.*

• Propellant load and propulsion systems were designed to meet 
the requirements that flowed from the science objectives to 
the mission and spacecraft, including EOL disposal maneuver.

• The spacecraft thermal subsystem is designed to maintain the 
spacecraft and OBA at an average temperature of 283 K, which 
allows the LMA to maintain positive thermal control at 293 K. 
(6.4.4)"

• The use of MLI with a hot-side sunshade provides positive 
thermal control of the telescope, and pointing constraints 
provide a cold-side location for radiators for the instruments 
and electronics. (6.4.4)

• Spacecraft components are fully redundant, for any credible 
failure, where required to meet the risk standard.*

• Grapple fixture, reflectors are located on the observatory. 
Sunshade door can close during servicing.*

• Charged particles exist as an omnidirectional flux, a portion 
of which can be concentrated through the LMA directly onto 
the focal plane. Relatively low (~90 C) sensor operating 
temperature and shielding on the HDXI enclosure will be used 
to mitigate the ambient particle flux, and a magnetic diverter 
will be used to divert the charged particle flux away from the 
focal plane. Micrometeoroid environment was modeled and 
has a near-zero percent chance of degrading performance. 
(6.3.2.2)

• Distribute needed 
power; peak  
<8 kW

• Provide for 
communication 
with existing 
ground stations 
(DSN)

• Maintain 
operating 
temperatures 
within required 
limits

• Place instruments 
at optimum focus

• Power system is designed to deliver 
4430 W to the payload at the end-of-life 
(20 years), which includes a 40% power 
margin for the instruments and an 
overall payload power margin of 30.5%.*

• For communications with the ground, 
Lynx will utilize NASA's existing DSN 
system to provide telemetry, tracking, 
and command, ensuring high reliability 
and high data rate for communications 
for downloading its science and 
spacecraft health data and uplinking 
commands. (6.4.6)

• Cooling for the sensor array is through 
a cold strap connection between the 
sensor array that conductively coupled to 
a SiC mosaic plate and the enclosure. The 
enclosure, along with its thermal load 
from the rest of the instrument through 
heat pipes that move along with the 
translation table.  (6.3.2.1)

• Strong space flight heritage (high TRL) 
and flight heritage mechanisms will be 
employed for focal plane instrument 
translation and focusing and for grating 
array insertion and retraction. (6.1.2)

• Monitor health 
and safety of 
observatory

• Provide for on-
orbit calibration

• All science and observatory data will be received 
and all commands to Lynx will be generated by 
a co-located team of Flight, Science, and Ground 
operations personnel. The team is responsible 
for the spacecraft health and safety, carrying 
out all observational programs, monitoring 
and performing necessary maintenance, 
and retrieving and transmitting all data for 
processing, archiving, and distribution. (6.7.4)

• A set of standard celestial targets will be 
determined for on-orbit calibration use. These 
targets will be periodically observed to monitor 
LMA, all science instruments, and aspect system 
performance. (6.7.3)

• Maintain 45 
degree Sun 
avoidance

• Command 
instruments for 
data collection 
and standby

• Restrict roll 
angle to 
manage thermal 
environment

• Store commands 
for up to 72 hours 
autonomous 
operation

• Observations will be checked by the mission planning 
software to ensure observations remain outside the 
Sun-avoidance angle, and maneuvers between targets 
will be designed to avoid even momentary entry into this 
region.

• The avionics equipment located in the Lynx spacecraft 
is designed to perform the functions of GN&C, thermal 
control, power switching, data storage, command 
management, and uplink of commands and downlink of 
data. (6.2, 6.4.5)

• Thermal analysis informed the design such that this 
requirement is met.*

• On board flight computer RAD750 can perform 
autonomous operations with flight control and 
operations software uplinks to non-volatile memory.*

3 Design for 
accommodation 
of payload in 
launch vehicle 

Payload meets mass, and 
static and dynamic envelope 
requirements for generic 
heavy-class launch vehicle 
for the 2030s, as defined 
by LSP. Spacecraft, optical 
bench, and integrated science 
instrument module structure 
are sized to survive the launch 
environment as specified for 
Delta IV Heavy. See Section 6.4 
and Configuration*

• Design for NASA-
provided LV per LSP 
recommendations

• Design to survive 
launch:  fit w/
in static and 
dynamic envelope 
defined by LV; 
exceed minimum 
modal frequency 
requirements for LV

• Baseline configuration sized to fit within the LSP Future Heavy 
payload dynamic envelope provided.*

• Observatory mass, volume, and dynamic analysis make Lynx 
compatible with multiple anticipated future heavy-class 
launch vehicles expected to be available in the 2030 timeframe 
including, the Space Launch System. (6.1.1)

Battery power 
until solar array 
deployment

Energy storage is provided via five 28-V 
batteries with one additional battery to 
ensure single fault tolerance. The batteries 
are sized to provide launch power (743 
W) for 156 minutes from launch to the 
completion of initial checkout and solar 
array deployment, and for 5 minutes of 
survival mode. (6.4.3)

Plan initial on-
orbit activation 
and checkout

For 156 minutes following launch, Lynx will rely on 
batteries to power minimal spacecraft systems, 
survival heaters for critical telescope elements, and 
to deploy the solar panels. During travel to SE-L2, 
the spacecraft and telescope systems are powered 
up, allowed to outgas, and undergo system checks 
and initial calibration. (6.7.1)

• Maintain optics 
and instruments 
in low-power 
mode prior 
to solar array 
deployment

• Instrument initial 
V&V

• Energy storage is provided via five 28-V batteries with 
one additional battery to ensure single fault tolerance. 
The batteries are sized to provide launch power (743 W) 
for 156 minutes from launch to the completion of initial 
checkout and solar array deployment, and for 5 minutes 
of survival mode. Power will be provided to all attached 
architecture elements during initial checkout (2.6 hours) 
and solar array deployment per power schedule. Full 
power will remain available during final orbit insertion. 
(6.4.3.3*)

• For 156 minutes following launch, Lynx will rely on 
batteries to power minimal spacecraft systems, survival 
heaters for critical telescope elements, and to deploy the 
solar panels. During travel to SE-L2, the spacecraft and 
telescope systems are powered up, allowed to outgas, 
and undergo system checks and initial calibration. 
(6.7.1) Note that the L2 halo orbit has no eclipse time to 
interrupt solar panel provided power.

*DRM Supplemental Design Package
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FO3. Lynx Mission Trace Matrix  continued

A. Mission Functional Requirements B. Mission Design Requirements C. Spacecraft Requirements D. Ground System Requirements E. Operations Requirements
Requirement DRM Design Confirmation Requirement DRM Design Confirmation Requirement DRM Design Confirmation Requirement DRM Design Confirmation Requirement DRM Design Confirmation

4 Provide data 
collection that 
is sufficient for 
uninterrupted 
observations 
by all  science 
instruments

On board computer provides 
for 1 Tbit of onboard data 
storage. Comm plan allows for 
sufficient downlink of data to 
satisfy maximum expected 
data rates from instruments, 
with margin. See Section 6.4.6 
and C&DH*

• Use existing DSN 
ground station for 
communications

• Use Ka-band 
for science data 
downlink (per SCaN 
guidance)

• Use X-band for 
command uplink 
and engineering up/
downlink

• For communications with the ground, Lynx will utilize NASA's 
existing DSN system to provide telemetry, tracking, and 
command, ensuring high reliability and high data rate for 
communications for downloading its science and spacecraft 
health data and uplinking commands. (6.4.6)

• A flight-heritage communication system will be baselined, 
similar to that used on the Mars Reconnaissance Orbiter, 
which supports data volumes up to 270 Gbits/day. The Lynx 
communication system will utilize the high heritage Ka-band 
for science data downlink. (6.4.6)

• The Lynx C&DH system baselines X-band for low-rate uplink 
and backup telemetry. (6.4.6)

• 6 Mbps maximum 
instantaneous 
data collection 
rate

• 1 Tbit onboard 
data storage

• Provide for 240 Gb 
downlink/day

• Translate science 
instruments to/
from primary aim 
point

• Insert/retract XGS

• Using a standard 10Base-T Ethernet bus 
supports 10 Mbps rates.

• Included in the Avionics equipment is a 
1 Tbit mass data storage device, which 
provides 100% redundancy.

• Following a Chandra-like DSN schedule 
of 3 one hour links per day at 22 Mbps 
achieves the 240 Gbits per day downlink 
requirement.

• HDXI and LXM, along with their 
electronics and radiators, are mounted 
on a moveable platform that is part of 
the ISIM. The translation table assembly 
permits either instrument to be placed 
on-axis. (6.3)

• On-board mechanisms will all have 
strong space flight heritage (high TRL) 
and flight heritage mechanisms will be 
employed for focal plane instrument 
translation and focusing and for grating 
array insertion and retraction. (6.3)

• Plan Normal 
(Science) Mode 
program

• Provide L0 data 
to the

• Operations 
Center with 
< 72 hours 
latency.

• Provide for 
data archival, 
retrieval, and 
distribution to 
public

• Plan instrument 
configuration to 
avoid excessive 
data collection

• Lynx will be primarily in normal pointing mode 
conducting an autonomous pre-planned 
program of celestial observation. The telescope 
optical axis is pointed within 10 arcsec of a 
commanded celestial position, which is assured 
by locking on pre-planned stars at specific 
positions in the aspect of the star camera. (6.7.2)

• The 1 Tbit of on board memory stage provides 
a latency capability which exceeds the 48 hour 
requirement.*

• All Lynx science instruments are photon counting 
detectors that accumulate event based time, 
position and energy data that are accumulated 
and temporarily stored on board before being 
periodically telemetered to the ground where 
it is processed, archived, and distributed to the 
scientific community. (6.7)

• The Science Operations Team is responsible 
for planning the mission schedule sequence 
by optimally scheduling targets provided by 
the Lynx user community. That team specifies 
the science instrument configuration for each 
observation and carries out on-orbit scientific 
instrument monitoring and calibration. 
The Science Data Team performs standard 
data processing, archiving data products, 
and distribution to the Lynx community, 
maintenance, and distribution of calibration 
products and analysis tools, and archival search 
and retrieval services. (6.7.4)

Follow Normal 
(Science) Mode  
pre-planned 
observing program

Lynx will be primarily in normal pointing mode conducting 
an autonomous pre-planned program of celestial 
observation. The telescope optical axis is pointed within 10 
arcsec of a commanded celestial position, which is assured 
by locking on pre-planned stars at specific positions in the 
aspect of the star camera. (6.7.2)

5 Design for 
5-year mission

All Observatory systems 
designed for on-orbit life of at 
least 5 years with margin and 
not to preclude 20 years. See 
Section 6.4.1; Propulsion*

• Provide 
consumables for 
up to 20 years 
contingency

• Provide for robust 
safe modes system

• Prop load is sized for 20 year mission, including momentum 
unloading and station-keeping.*

• An internally redundant Safe Mode Electronics Unit (SMEU) 
is included to allow the observatory to autonomously slew 
to a safe Sun angle in the event of out of range on-board 
parameters. Safe mode control will include a separate set 
of control processing electronics that operate with different 
software. (6.4.5, 6.4.6)

6 Provide 
pointing 
control of the 
optical axis at 
desired targets.

Pointing and propulsion 
systems were designed to 
meet the requirements that 
flowed from the science 
objectives to the mission and 
spacecraft. The design of the 
OBA and its attachments to 
the LMA and ISIM  minimize 
telescope boresight variation. 
See Section 6.3.6, 6.4.2, and 
GN&C*

• Photon counting 
science instruments 
to record time, 
position, and energy 
for each event

• Limited optical 
bench length 
variation keeps 
image in focus, and 
lateral boresight 
variation is  tracked 
with a fiducial light 
system

• Stability 0.17  
arcsec/sec

• All Lynx science instruments are photon counting detectors that 
accumulate event-based time, position and energy data that 
are accumulated and temporarily stored on board before being 
periodically telemetered to the ground where it is processed, 
archived, and distributed to the scientific community. (6.7)

• OBA is made of a low CTE material to minimize length variation 
and potential "hot-dogging" due to maneuvers changing the 
temperature profile, and the sunshield maintains cold-bias 
for positive heater control. Bipod struts to LMA are an a 
thermalized design and temperature-controlled, as is the 
flexure connection to the ISIM

• The pointing control system incorporates hardware that 
has equivalent or better performance than the Chandra 
PCAD system, which allows the observatory to meet this 
requirement.*

• Pointing attitude 
to 10 arcseconds 
absolute

• On-board 
knowledge 4 
arcseconds

• The reaction wheel configuration, 
consisting of 6 wheels, along with 
the attitude control system thrusters, 
and MIMUs, provide for 3 axis control. 
3-axis reaction wheel typically provides 
pointing accuracy of +/- 0.0001 deg 
(0.36 arcsec).*

• Sensor suite includes Inertial 
Measurement Unit 3x plus High Accuracy 
Star Tracker for state updates (+/- 0.2 
arcsec/axis, 1 sigma).*

• Post facto 
image 
reconstruction 
consistent with 
0.2-arcsecond 
RMS system 
accuracy

• Absolute 
celestial 
location to 1 
arcsecond

• A Chandra-like PCAD system is integrated with 
the telescope and spacecraft to provide a highly 
accurate aspect solution and to control pointing 
and dithering. (6.2)

• The GN&C system maintains knowledge of the 
spacecraft orientation, controls the maneuvers 
required to orient desired celestial targets within 
the telescope FOV, and holds each target attitude 
for the command duration. (6.4.2)

Monitor exact 
pointing attitude 
history and 
spacecraft 
alignment

The Lynx GN&C system has adopted Chandra heritage 
PCAD system. To hold the target attitude, the star camera 
acquires and tracks known guide stars in the target 
vicinity, the MIMUs monitor rotational and translational 
drift rates, and reaction wheels are commanded to spin,  
as needed, to compensate for disturbance torques.  
(6.3.6, 6.4.2)

*DRM Supplemental Design Package
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The Lynx X-ray mirror assembly and three science instruments are the critical technologies that 
will enable the Lynx Observatory’s revolutionary science. To date, significant development efforts 
have advanced these technologies to a Technology Readiness Level (TRL) of 3 or higher based on 
non-advocate estimates. Credible and executable technology development plans are in place to 
advance all components of these technologies to TRL 5 by the start of Phase A and to TRL 6 by 
the Preliminary Design Review. These plans have been independently and objectively assessed 
with respect to risk, cost, and schedule. These Lynx technology development plans will ensure that 
the telescope optics and instrument systems meet the scientific performance and programmatic 
requirements for the Lynx Observatory.

7.1 Four Lynx-Enabling Technologies

The Lynx Observatory will require the development of four enabling technologies: an X-ray mirror 
assembly and three science instruments  For purposes of in-depth cost, schedule, and system integra-
tion evaluation, the Silicon Meta-shell Optics, the hybrid Complementary Metal-Oxide Semiconductor 
(CMOS) High-Definition X-ray Imager (HDXI), the Critical-Angle Transmission (CAT) X-ray Grating 
Spectrometer (XGS), and the Lynx X-ray Microcalorimeter (LXM) have been designated as the Design 
Reference Mission-enabling technologies  (§6) These technologies have matured significantly and are 
all currently at TRL 3 or higher, with some elements or components at a higher TRL, as assessed by 
the most recent Physics of the Cosmos (PCOS) Technology Management Board assessment in 2019  
In addition, multiple credible technology options are being independently developed for each of these 
four technologies (or for components of these technologies)  Cultivating multiple technology options 
at this time will significantly diminish risk to the project 

Each technology contains several key elements that require maturation to TRL 6  Complete devel-
opment plans for each technology (a k a , technology roadmaps) have been developed and are included 
as supplements to this report  The Lynx technology maturation plans were developed by expert 
teams—often with participation across multiple academic, industrial, and government institutions  
The technology plans follow the development paths from the current State of the Art (SOA) to TRL 5 
by the start of Phase A (Key Decision Point- (KDP-) A: October 1, 2024) and to TRL 6 by Preliminary 
Design Review (PDR): February 1, 2028)  This schedule assumes a launch date of November 2036, 
technology development funding starting three years prior to KDP-A (FY22), and final architecture 
selection beginning eight months prior to KDP-A (§8 4)  At currently anticipated funding levels, most 
enabling Design Reference Mission (DRM) technologies are expected to achieve TRL 4 by the start 
of directed funding, and there are no known fundamental physical challenges to reaching TRL 6 for 
any Lynx-enabling technology 

7 Lynx Technology Development
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While this report is focused on the specific technologies selected for the DRM, the Lynx team recog-
nizes the risks inherent in developing specialized technologies with characteristics that are beyond 
the SOA  For this reason, the program is supporting parallel “alternate technology” efforts for the 
mirror assembly and all three science instruments (or components of instruments) for the purpose of 
risk reduction  These include two alternate X-ray mirror assembly architectures—called the Full Shell 
Optics and the Adjustable Segmented Optics—and an alternative feasible XGS technology: the Off-
Plane X-ray Grating Spectrometer (OP-XGS)  Complete technology development plans for these three 
alternates are provided as supplements to this document  The HDXI development plan includes two 
architectures in addition to the hybrid CMOS technology: the monolithic CMOS and the advanced 
“digital” Charge-Coupled Device (CCD)  All three HDXI technologies are included within a single 
development plan because, while they differ in architecture, they are nearly identical in functionality 
and require similar Observatory resources and interfaces  The LXM development plan includes alter-
native technologies for thermal sensor, readout multiplexing, and cryocooler subsystem components 

All the Lynx technology development plans present reviews of the SOA; descriptions of the tech-
nical elements being developed, tested, and verified; statements of TRL 4, 5, and 6 specific to each 
technology; assessments of the key milestone elements (with Advancement Degree of Difficulty 
(AD2) evaluations† [626]) needed to advance each technology to successive TRL levels; and estimates 
of the associated schedules, costs, risks, and risk mitigations  In addition, a special section of the 
Journal of Astronomical Telescopes, Instruments, and Systems (JATIS Vol  5(2), 2019) dedicated to 
Lynx-enabling technologies provides 20 open-access refereed articles with additional information 
on Lynx technology development plans 

Table 7 1 summarizes the enabling Lynx DRM technologies, their SOAs, the specific Lynx require-
ments driving their development, top-level challenges to advance their Lynx-specific TRLs, and a 
synopsis of the milestone(s) for TRL advancement to the next level  The following subsections highlight 
the most challenging technology development elements for each enabling technology 

The combination of significant relevant heritage and high current SOA ensures that further tech-
nology development for all four Lynx-enabling technologies is well within the experience base with a 
high degree of confidence that TRL 6 can be achieved with low schedule and cost risk  All technologies 
have analytically and experimentally demonstrated critical function and characteristic proof-of-concept 
while validating model predictions of key parameters  

The Lynx team recognizes the complex interrelationship among these four enabling technologies 
and the need to demonstrate required performance at a system level early in the development sched-
ule  The natural juncture in the Lynx project development schedule for such a demonstration matches 
the X-ray mirror assembly and the X-ray Grating Array (XGA) TRL 6 maturation point in early 2027  
A joint TRL 6 demonstration combining a mirror engineering unit—with representative components 
spanning the full range of the Lynx aperture diameters, with a complementary grating array portion 
of the XGS—is planned at this time in the program schedule  X-ray performance and environmental 
tests of this engineering model are planned at NASA Marshall Space Flight Center’s (MSFC’s) X-ray 
and Cryogenic Facility to accommodate the test article’s large size  Ground Support Equipment (GSE) 
will be used for mirror and grating array X-ray performance 

†AD2 is a bottoms-up assessment of the anticipated difficulty over the course of a technology maturation project. AD2 is 
determined through consideration of cost, schedule, and risk with a resulting value on a scale of increasing difficulty from 1 to 9.
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Table 7 1  Lynx-enabling technologies requiring technology maturation 

Technology Function Development Challenges Development Path AD2 - Rationale

Ly
nx

 M
irr

or
 A

ss
em

bl
y (

LM
A)

Silicon Meta-shell Optics – Modular design with 
many thousands of thin, lightweight mirror segments 
integrated (via modules/meta-shells) into the Lynx 
Mirror Assembly 

Current TRL = 3

Provide high-resolution 
imaging over the large 
field of view and broad 
energy range needed to 
meet Lynx science goals

• Demonstrate a reliable fabrication 
process to mass produce quality 
mirror segments

• Verify processes for assembling the 
required 611 mirror modules 

• Demonstrate assembly processes 
for 12 meta-shells

• Demonstrate final assembly, 
alignment, and testing processes

• Develop alternate mirror technologies in 
parallel with baseline 

• Fabrication, alignment, coating, bonding, 
and qualification of single-mirror segment 
pairs (TRL 4)

• Fully populating and qualifying multiple 
mirror modules and a single meta-shell 
(TRL 5)

• Assembly and qualification testing of 
subscale (3 meta-shell) engineering model 
Lynx Mirror Assembly (TRL 6)

• TRL 4: AD2 = 3 – All required fabrication 
processes (substrate, coating, bonding, 
alignment) demonstrated, process 
refinement for mass production to be 
developed

• TRL 5: AD2 = 3 – Alignment and 
bonding processes will carry over 
from TRL 4 development; iterative 
fabrication assembly process required to 
ensure throughput and environmental 
survivability is straightforward

• TRL 6: AD2 = 3 – As with TRLs 4 and 
5, this is a relatively straightforward 
(albeit intricate) assembly, fit, and test 
phase that will likely require iterations; 
No fundamental barriers are apparent.

Hi
gh

-D
efi

ni
tio

n 
X-

ra
y I

m
ag

er
 (H

DX
I)

Imaging spectrometer leveraging pixelated silicon 
sensor technology heritage from many ground- and 
space-based applications

Current TRL = 3
  

Provide large-format, 
high-throughput, sub-
arcsec angular resolution 
at moderate spectral 
resolution over broad 
X-ray energy band to 
meet Lynx science goals

• Provide excellent low-energy X-ray 
response (high quantum efficiency) 
and fine spatial resolution at high 
frame rates

• Demonstrate low detector noise, 
high pixel-to-pixel response 
uniformity, and reliable readout 
processing

• Demonstrate required sensor (with 
Application-Specific Integrated Circuit 
(ASIC)) noise, resolution, and quantum 
efficiency at high and low energies in 
representative multichannel sensor

• Demonstrate required performance 
of integrated sensor/ASIC system of 
representative size before and after 
environmental testing

• Demonstrate required performance of 
¼-size focal plane in relevant environment 
before and after environmental testing

• TRL 4: AD2 = 5 – Optimization of 
pixelated silicon sensors and ASICs 
is standard industry practice, but 
all science requirements must be 
demonstrated on a single custom 
sensor; may require long lead-times

• TRL 5: AD2 = 2 – Integrating a sensor/
ASIC and associated readout electronics 
for evaluation to TRL 5 is largely an 
engineering activity

• TRL 6: AD2 = 2 – Combining multiple 
sensors and ASICs into an engineering 
model focal plane of pixelated silicon 
sensors has high heritage from many 
missions
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Technology Function Development Challenges Development Path AD2 - Rationale

X-
ra

y G
ra

tin
g 

Sp
ec

tr
om

et
er

 (X
GS

Very high resolving power, dispersive, soft 
X-ray spectrometer optimized for efficiency at 
astrophysically critical atomic line energies

Current TRL = 4

Provide high-
throughput, very 
high resolving power, 
dispersive spectroscopy 
to meet Lynx science 
goals for bright, point-
like sources

• Fabricate high- efficiency 
diffraction gratings (thin grating 
bars but deep device layers with 
low support structure obscuration)

• Advance metrology for alignment 
and mounting to preserve energy 
resolution (Line Spread Function 
(LSF)). Develop “chirped” gratings 
to maintain LSF of large grating 
facets

• Develop alternate grating array technology 
in parallel with baseline 

• Increase depth and decrease width of 
grating bars using Deep Reactive-Ion 
Etching and KOH polishing solution

• Leverage experience from past mission 
development as foundation for alignment 
metrology and assembly

• Build toward TRL 6 large-scale prototype 
matched to LMA TRL 6 demonstrator

• TRL 5: AD2 = 3 – Fabricating grating 
membranes with reduced structural 
obscuration is an incremental 
development but must pass 
environmental tests; conception 
and implementation of metrology 
infrastructure for mounting and 
alignment in brassboard is new 
development.

• TRL 6: AD2 = 3 – Fabricating larger 
grating membranes with designed 
grating bar widths and period chirp will 
leverage semiconductor and Micro-
Electrical Mechanical Systems (MEMS) 
industry practices – most development 
is incremental 

Ly
nx

 X-
ra

y M
icr

oc
al

or
im

et
er

 (L
XM

)

Large-format fine pixel microcalorimeter with three 
pixel array types providing a large range of scientific 
capabilities

Current TRL = 3

High-bandwidth microcalorimeter readout

Current TRL = 3

Focal Plane Assembly (FPA) and Optical Photon 
Blocking Filters

Current TRL = 4

Cryogenic cooling system

Current TRL = 4

Provide high-spatial 
resolution energy 
dispersive imaging 
capabilities to meet 
multiple Lynx science 
goals

• Reduce slew rates for the thermal 
multiplexed pixels to adequately 
match the readout capabilities of 
the μMUX readout

• Reduce thermal crosstalk 
• Avoid substantial energy 

degradation from crosstalk in 
readout circuitry at relevant mux 
factors

• Advance cryocooler and ADR 
technologies to required TRL within 
schedule and budget

• Develop alternate sensor technology in 
parallel with baseline 

• Fabricate heat-sinking of arrays with buried 
wires through multiple approaches to 
achieve best thermal crosstalk reduction

• Design readout components and 
operational parameters (e.g., tone power to 
amplifiers) to mitigate crosstalk  

• Leverage Athena’s X-ray Integral Field Unit 
(X-IFU) development for Lynx Focal Plane 
Array 

• Utilize two independent industry-based 
cryocooler design and development paths 
and choose best option

• TRL 4: AD2 = 3 – Existing TES-based 
arrays lack only standard testing; 
µMUX readout needs optimization for 
bandwidth required – testing/modeling 
efforts indicate no fundamental design 
limits for LXM

• TRL 5: AD2 = 3 – Arrays require 
advancement in heatsinking – 
buried wire technology scale-up 
straightforward; significant carryover 
from ongoing development efforts 
for multiple terrestrial applications 
expected for readout advancement (AD2 
= 4); cryocooler advancement requires 
funding investment

• TRL 6: AD2 = 2 – Straightforward 
engineering advancement of arrays 
to full size; readout integration into 
new FPA geometry is AD2 = 4; new 
FPA is an engineering effort leveraged 
from Athena (AD2 = 3) – blocking 
filter sizing and environmental testing 
not a technical challenge; cryocooler 
straightforward optimization between 
structural and thermal performance

Table 7 1  Continued
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Figure 7 1  Development schedule to mature four Lynx enabling technologies to TRL 6 by mission PDR 



Figure 7 1 displays the overall project schedule (including margins) for developing the four DRM 
technologies to TRL 6 prior to PDR  The schedule is the result of grassroots analyses by the individu-
als and organizations active in the respective technology development efforts and reflect realistic 
estimates of workload, procurement lead time, and funding profiles as detailed in the supplemental 
development plans for each technology  A full project schedule is given in §8 4, and each technology 
development plan supplement provides schedules detailing individual development milestone tasks 

Most enabling DRM technologies will achieve TRL 4 by the start of directed funding, which is 
expected to begin in FY22  The exception is the HDXI, whose early technology progress is through 
iterative cycles of design improvement and fabrication  Anticipated funding allows only a few develop-
ment cycles to be completed up to and during the pre-Phase A period, leading to a longer development 
path to TRL 4  In contrast, developing the HDXI to TRL 5 and 6 will be rapidly advanced 

All technologies described in this report are currently funded by NASA and other sources  Grass-
roots technology development (directed) and Phase A cost estimates are given for each Lynx technology 
in their individual technology development plans  The required funding estimated for the three-year 
pre-Phase A period for the four enabling technologies is in-family with Wide Field Infrared Survey 
Telescope (WFIRST) estimations, with Phase A funding estimated at a comparable level 

7.2 Optics Development

Lynx X-ray mirrors must enable leaps in sensitivity, spectroscopic throughput, survey speed, and most 
importantly, imaging performance over past or planned missions  Because of this critical significance, 
the Lynx team performed a comprehensive technology assessment trade study (Appendix B 2 1) of three 
X-ray optics technologies  The study evaluated each approach’s ability to meet Lynx science require-
ments, their capacity for overcoming technical challenges, and the validity of their schedule, cost, and 
risk estimates  The study recommended the Silicon Meta-shell Optics assembly architecture (§7 2 1) 
to focus the Observatory DRM while maintaining the Full Shell Optics (§7 2 2) and the Adjustable 
Segmented Optics (§7 2 3) architectures as feasible alternatives  The study cited Silicon Meta-shell 
Optics as being the most mature of the three technologies with the shortest path to achieving TRL 5 
and 6  Comprehensive technology development plans for all three architectures are provided in the 
supplemental documentation  

7.2.1 Silicon Meta-shell Optics

The DRM optics design for Lynx employs a highly modular approach to building, testing, and qualifying 
a mirror assembly [589]  In this approach, tens of thousands of similarly dimensioned, ~100-×-100-×-
0 5-mm, lightweight mirror segments (and nonreflecting stray light baffles) are integrated into mirror 
modules by attachment (directly or indirectly) via other mirror segments onto module mid-plates  The 
mirror modules, in turn, are integrated into full-circumference meta-shells of different diameters before 
finally being integrated to create the Lynx X-ray mirror assembly (§6 3 1 1)  The technology development 
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plan follows this hierarchy by first refining four technology elements through repetition: (1) fabrication, 
(2) coating, (3) alignment, and (4) bonding of single pairs of mirror segments (TRL 4)  This is followed 
by partially to fully populating mirror modules (including environmental qualifying and X-ray testing; 
TRL 5)  A TRL 6 engineering model demonstration of a Lynx Mirror Assembly (LMA) will contain 
numerous modules aligned and mounted within representative meta-shells whose parameters span 
the full range of the LMA  The full technology development plan to reach TRL 6 by Q4 2026 (well in 
advance of the start of Phase B) is contained in the Silicon Meta-shell Optics Technology Roadmap. The 
following is a summary of the key technology development elements from that document 

The Next Generation X-ray Optics group at NASA Goddard Space Flight Center (GSFC) has been 
continually developing the Silicon Meta-shell Optics technology since 2011  This technology combines 
the direct fabrication grind-and-polish method (proven for Chandra’s sub-arcsecond optical perfor-
mance) with mature production technologies widely used in the semiconductor industry, such as ion 
beam figuring and CNC machining  Critically, the technology uses a nearly ideal substrate (mono-
crystalline silicon) to fabricate extremely thin optical components 

At present, numerous monocrystalline silicon 
mirror substrates have been repeatedly fabri-
cated and (optically) demonstrated to meet figure 
requirements  A pair of uncoated mirrors aligned 
and bonded at four locations with silicon supports 
onto a breadboard silicon plate (as specified in 
the optical design) has achieved 1 3-arcsecond 
Half-Power Diameter (HPD) at 4 5 keV (Figure 
7 2)  Performance was demonstrated by full-
illumination X-ray tests at the X-ray beamline at 
GSFC; simulations show that equivalent perfor-
mance in the absence of gravity would be close to 
0 5-arcsecond HPD  A similar module was inde-
pendently measured at the PANTER 130-m X-ray 
beamline for its effective area at several different 
energies, agreeing within 2% with calculations 

The DRM optics design for Lynx uses monocrystalline silicon—an inexpensive staple of the semiconductor 
industry—for its mirror substrate material. Monocrystalline silicon, also known as single-crystal 
silicon, is a continuous crystal lattice free of grain boundaries. It can be ground, honed, lapped, 
cut, sliced, diced, and etched and remain free of internal stress. It is lightweight, stiff, and thermally 
conductive with a low coefficient of thermal expansion. Monocrystalline silicon is the ideal material 
for Lynx mirrors.
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Figure 7 2  A primary and secondary mirror pair aligned 
and bonded on a breadboard silicon plate  The concave 
reflecting surface faces down in this photograph, and the 
four (per mirror) silicon supports are hidden between the 
reflecting surface and the silicon plate  Right: An X-ray image 
obtained with a fully-illuminating beam of 4 5-keV (Ti K) 
X-rays showing a half-power diameter of 1 3 arcseconds  The 
effective area at several energies were measured at MPEs 
PANTER X-ray beam line from a similar mirror pair and 
shown to agree with theoretical expectations within 2% 

Secondary Mirror

Image at 4.5 keV: 1.3" HPD

Primary
Mirror

Silicon Plate

https://wwwastro.msfc.nasa.gov/lynx/docs/documents/TechnologyRoadmaps/SMO_TR.pdf


based on atomic form factors  These demonstrations place the fabrication, alignment, and bonding 
development of the Lynx baseline optics at TRL 3  The PCOS Program assessed the Silicon Meta-shell 
Optics technology at TRL 3 

Table 7 2 summarizes the approach or strategy used to meet each of the mirror performance 
requirements derived from the Lynx science objectives, with items in square brackets correlating these 
strategies with specific milestones (M1, M2, etc ) identified in the complete Silicon Meta-shell Optics 
Technology Roadmap, the associated TRL, and the planned completion date 

For an advanced optical assembly like the Lynx mirrors, performance must ultimately be viewed in 
the larger context of the Observatory’s overall ability to meet scientific goals  Thus, errors affecting 
performance must be identified in a flowdown of requirements, and realistically allocated bounds 
must be assigned at the component or finer level  For the hierarchical meta-shell approach, the error 
allocations apply to the technology development elements (i e , fabrication of mirror segments, coat-
ing, alignment, and bonding) at the mirror module level, and additional allocations are assigned for 
aligning and bonding into meta-shells and for aligning and attaching the meta-shells into the mirror 
assembly  A complete error budget (to be summed in quadrature) for the Lynx design, in units of angu-
lar distance, is given in Table 7 3  To meet Lynx requirements, the technology development plan must 
be executed within these error allocations at each stage of the process 
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Table 7 2  Lynx requirements on its mirror assembly derived from its science drivers and the strategy of the Silicon 
Meta-shell Optics technology to meet them 

LMA Requirements Derived from 
Science Requirements

Silicon Meta-Shell Optics Strategy to Meet LMA Requirements

Point Spread 
Function (PSF) 
(on-axis)

Better than 0.5 
arcsec

1. Use of a Wolter-Schwarzschild optical prescription optimized for best off-axis response and use 
of mirror segments short in the axial direction (100 mm) to minimize effects of field curvature. 
[COMPLETE]

2. Use of modern proven and deterministic polishing technology and metrology techniques to make and 
fully qualify each mirror segment. [COMPLETE]

3. Use of traditional kinematic support for alignment and minimal constraint for permanent bonding of 
each mirror element to realize the performance potential of each mirror segment. [M3, TRL 4, Q4/2019]

PSF  
(10 arcmin off-axis)

Better than 1 
arcsec

Effective area 2 m2 at 1 keV 1. Choose monocrystalline silicon to make thin (0.5-mm) mirror segments to efficiently pack the large 
mirror area into a small volume. [COMPLETE]

2. Coating of the mirror surface with iridium film and possibly other interference coating to enhance or 
maximize reflectivity. [M2, TRL 4, Q3/2019]

3. Incrementally fabricate and assemble up to 360 m2 of mirror surface area [TRL 5, 6]
Mass <2,500 kg 1. Use of monocrystalline silicon to make mirror segments that are geometrically thin and lightweight. 

[COMPLETE]
2. Use of the modular and hierarchical buildup process to minimize the mass of required mechanical 

structural and support material.

https://wwwastro.msfc.nasa.gov/lynx/docs/documents/TechnologyRoadmaps/SMO_TR.pdf
https://wwwastro.msfc.nasa.gov/lynx/docs/documents/TechnologyRoadmaps/SMO_TR.pdf


Table 7 3  Top-level angular resolution error budget guiding Silicon Meta-shell Optics technology development to 
meet Lynx requirements 

Major Steps

Cumulative 
HPD Req 
(arcsec, 2 

reflections)
Error 

Sources

Allocation 
(or Req) 
(arcsec 
HPD, 2 

reflections)

Technology 
Status as 

of Q1 2019 
(arcsec HPD, 2 

reflections) Notes

Optical 
prescription 0.11

Diffraction 0.10 0.10 At 1 keV, weighted average of diffraction limits of all shells.
Geometric 

PSF (on-axis) 0.05 0.05 On-axis design PSF is slightly degraded to achieve best 
possible off-axis PSF.

Fabrication of 
mirror segments 0.25

Mirror 
Substrate 0.20 0.40 Each pair of mirror segments must have a PSF better than 

0.2-arsec HPD, based on optical metrology.

Coating 0.10 0.20 Coating that maximizes X-ray reflectance must not degrade 
the mirror pair’s PSF by more than 0.1 arcsec.

Integration of 
mirror segments 

into modules
0.34

Alignment 0.10 0.30 Each pair’s image must be located within 0.1 arcsec of the 
module’s overall image.

Bonding 0.20 0.30 Bonding of a mirror pair must not degrade its PSF by more 
than 0.2 arcsec.

Integration of 
modules into 
meta-shells

0.36
Alignment 0.10 0.10* Each module’s image must be located within 0.1 arcsec of 

the meta-shell’s image.

Bonding 0.10 0.10* Bonding must not shift the module’s image by more than 
0.1 arcsec.

Integration of 
meta-shells into 
mirror assembly

0.39
Alignment 0.10 0.10* Each meta-shell’s image must be located within 0.1 arcsec of 

the overall assembly’s image.

Attachment 0.10 0.10* Permanent attachment of the meta-shell must not shift its 
image by more than 0.1 arcsec.

Ground-to-orbit 
effects 0.43

Launch shift 0.10 0.10* Launch shift must not degrade PSF by more than 0.1 arcsec.
Gravity 
release 0.10 0.14* Disappearance of gravity must not degrade PSF by more 

than 0.1 arcsec.
On-orbit 
thermal 0.10 0.16* On-orbit thermal disturbance must not degrade PSF by more 

than 0.1 arcsec.

Mirror assembly on-orbit performance 0.43 0.70
On-axis PSF of the optics. Add effects of jitter and other 
effects to get the final Observatory-level PSF.

* Model performance estimates

7.2.1.1 Key Elements and Milestones

Fabrication of Mirror Substrates — Numerous mirror substrates meeting performance require-
ments have been fabricated in recent months  Thus, the development work beyond the current TRL 
will refine the fabrication process to achieve higher efficiency at lower cost, as well as to fabricate a 
sufficient number  of mirror segments (>100) for making multiple mirror modules (TRL 4 and 5) and 
mirrors of varying optical prescription (TRL 6)  Ultimately, tens of thousands of flight-quality mirror 
segments will be needed for Lynx 

The fabrication process steps (Figure 7 3) to be refined and made more efficient in the technology 
development path start with a commercially procured block of monocrystalline silicon measuring 150 
× 150 × 75 mm, into which a conical approximation contour is cut with a band saw and then lapped to 
generate a precision conical surface that is a zeroth- and first-order approximation to an X-ray mirror 
segment  A thin top layer is then cut from the block  To remove the damage caused by the cutting and 
lapping process, the silicon shell is etched in a standard industrial process with an HNA solution, a 
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mixture of hydrofluoric, nitric, and acetic acids  Following this etching step, the thin shell is a single 
crystal, free of any internal stress  The conical substrate is then polished with synthetic silk on a cylin-
drical tool to achieve required specularity and micro-roughness  This step results in a mirror substrate 
with a clear aperture of approximately 100 × 100 mm, and 0 5 mm thickness with roll-off errors near 
the four edges  The areas near the edges are removed with a dicing saw, resulting in a mirror substrate 
of the required size  The damage along the cut edges is removed via etching to again restore the pris-
tine monocrystalline nature of the substrate 

The final step in fabricating the mirror substrate is a figuring process using an ion beam  The 
mirror substrate is first measured on an interferometer to produce a topographical map used to guide 
the ion beam to preferentially remove material where the surface is high  

The development plan for this technology element is to refine this fabrication process  Using no special 
equipment other than what is commonly available; the entire fabrication process used to complete one 
mirror segment currently takes about 15 hours labor time and less than two weeks of calendar time  

By TRL 6, a team of scientists, engineers, quality control personnel, and managers who are fully 
knowledgeable of the entire Lynx mirror production process will be in place  This team will include 
industry partners and other potential technology transfer recipients  At a minimum, as a first step of 
a technology transfer process, a list of potential suppliers, contractors, and industrial facilities that are 
technically ready to implement one or more production lines for making mirror segments, modules, 
and for integrating and testing those modules will be in hand  This plan includes the development of 
the mirror testing and qualification processes, including both science performance and environmen-
tal testing  Given the mass production nature involved in making the LMA, it is critical that there 
be three separate, efficient qualification processes: one for the modules, one for the meta-shell, and 
finally, one for the full mirror assembly  This is reflected in the calibration and assembly, integration, 
and test plans described in §6 6 3 2 
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Monocrystalline silicon block Conical form generated Light-weighted substrate

Etched substrate Polished mirror substrate Trimmed mirror substrate

150 mm
150 mm

150 mm

150 mm
150 mm

100 mm

Figure 7 3  Six major steps of fabricating a mirror substrate  The process is highly amenable to automation and mass 
production methods, leading to high throughput and low cost 



Mirror Coating — The mirror substrate needs a thin film coating to achieve high reflectance and 
meet effective area requirements  However, this coating introduces stress that can severely distort the 
figure of a mirror substrate  Preserving the substrate figure therefore requires a way to cancel or other-
wise compensate for this effect to prevent the coating from degrading the mirror pair’s Point Spread 
Function (PSF) by more than a budgeted 0 1 arcsecond  

The coating stress compensation plan is shown in Figure 7 4  Using the semiconductor industry’s 
dry oxide growth process, the backside (i e , the convex non-reflecting side) of the mirror substrate 
is coated with a layer of Silica (SiO2)  The SiO2 exerts compressive stress on the substrate, causing it 
to distort  Then, a thin film of high-reflectivity iridium with an undercoat of chromium serving as a 
binding layer is sputtered onto the front side 

The compressive stress of the iridium film counteracts the SiO2 stress and cancels some of the 
distortion, but significant distortion remains  The final step is to trim the thickness of the SiO2 layer 
to achieve precise cancellation of stresses and restore the figure of the substrate  This trimming step 
is guided by precise figure measurement and finite element analysis 

Two trimming methods for restoring the mirror figure to within the error allotment are being 
studied  One recently demonstrated method involves the use of hydrofluoric acid chemical etching 
[590]  Another is through the use of an ion beam, the same as that used for final figuring the silicon 
substrate  Since ion beam figuring is a dry process, it has the advantage of being cleaner; however, 
unlike chemical etching, it must be done under vacuum  Both methods are expected to meet stress 
compensation requirements  In the end, the method with the higher efficiency and lower cost will 
be used  Refinement through experimentation is expected to be completed by Q3 2019, and mirror 
segments with the correct physical dimensions (including thickness) and coated with iridium will be 
built as single-pair modules and tested in Q2–Q4 2020  The condition of the coated surface will be 
verified with a Zygo surface profiler (or equivalent) to ensure micro-roughness requirements are met, 
and by X-ray measurement to ensure the effective reflectance requirements are met 

Mirror Alignment — In the Silicon Meta-shell Optics design, each mirror segment will have four 
supports at optimized locations that necessarily and sufficiently determine the location and orienta-
tion of its curved surface (just as three supports are needed for a planar surface)  The alignment of the 
mirror segment is determined by the heights of the four supports  The alignment task is an iteration 
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Figure 7 4  Illustration of mirror coating process to enhance X-ray reflectance while preserving the figure quality of 
silicon substrate: The distortion caused by the stress of the iridium thin film is precisely balanced or compensated for 
by the stress of the silica on the other side of the mirror substrate 

1. Silicon mirror. 2. SiO2 grown on backside. 3. Iridium sputtered on front side. 4. SiO2 trimmed to match 
     iridium stress.



of Hartmann measurements using a beam 
of visible light monitored by a CCD camera 
(shown in Figure 7 5) and precise grinding 
of the heights of the supports  The precision 
required to meet the 0 1-arcsecond budgeted 
alignment error translates into a support 
height error of as little as 25 nm in the worst 
case corresponding to the largest (outermost) 
radius of curvature  This level of precision is 
easily achievable with a deterministic grind-
ing material removal process 

As of early 2019, an X-ray mirror capable 
of being supported at four points and aligned to about 1 arcsecond Root Mean Square (RMS) error 
has been repeatedly demonstrated  This error is currently dominated by two metrology factors: (1) the 
size of the light source and (2) the diffraction of the visible light that degrades the ability to locate the 
centroids of Hartmann maps, thereby degrading the precision of mirror alignment  Solutions to both 
of these problems have been identified: a smaller pinhole will be used to reduce the light source size 
from its current 100 µm to 5 µm, and beam-reducing optics will be used to focus the diffraction spot 
size from about 30 mm down to 5 mm, significantly increasing the centroiding precision  This work 
is necessary to achieve TRL 4 and is expected to be completed by the end of 2019  

Co-aligning (and bonding) another mirror segment pair on top of the first (for TRL 5 demonstra-
tion) is simply a repetition of the same procedure  The only significant difference lies in the optical 
prescriptions of the mirror segments  This difference only entails the use of different tooling, which is 
procured commercially and does not present any technical issue  There is the possibility that the diam-
eter of the supports may need to be made larger than that used in demonstrating TRL 4 to ensure that 
the module can sustain the vibration test environment  If larger diameter supports have to be used, 
the support grinding process would need to be refined to ensure an accurate top surface  There is no 
intrinsic technical difficulty, but additional time and effort would be needed to ensure the completion 
of TRL 5 demonstration 

Mirror Bonding — Mirror segments are bonded onto the four supports using epoxy adhesive  Figure 
distortion and alignment disturbance caused by epoxy shrinkage must be minimized such that bond-
ing of a mirror pair does not degrade its PSF by more than the budgeted 0 2 arcseconds 

Bonding the mirror segment is a direct extension of the alignment process  Once the four supports 
have the correct heights as determined by the Hartmann measurements, the mirror segment is fixed 
with epoxy and vibrations are applied to help the mirror segment settle in its optimal configuration  The 
epoxy on each support is spread uniformly and compressed, and the mirror segment is permanently 
bonded once the epoxy is cured  Any local distortion caused by epoxy cure is minimal, as the diameter 
of the support is only a few times larger than the thickness of the mirror segment  The 0 5-mm-thick 
mirror segment is very stiff over the length scale of the support diameter 
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Figure 7 5  Illustration of the Hartmann setup using a beam 
of visible light to measure the location and orientation of the 
mirror segment being aligned 

Mirror SegmentMirror Segment

Optical 
AxisOptical Axis

Side View Perpendicular to Optical Axis View Along Optical Axis
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As of early 2019, mirror segments have been repeatedly bonded using different epoxies, and multi-
ple variables have been found that can affect the bonding quality: (1) epoxy type, (2) cure strain of 
the epoxy, (3) epoxy viscosity, (4) diameter of the supports, and (5) surface geometry of the support 
in contact with the mirror segment  Finite element analyses have reproduced these effects  Numerous 
additional experiments will be conducted in combination with finite element analyses to quantify the 
relationships among these variables and arrive at an optimal specification  This work is expected to 
be completed by Q2 2020  By Q3 2020, it is expected that single-pair modules capable of consistently 
meeting Lynx PSF and effective area requirements (as well as Field of View (FOV) requirements) will 
be successfully built and tested 

There remains a risk that epoxy shrinkage during cure may cause larger-than-expected figure 
distortion within the segment “stack” comprising a mirror module  If this risk materializes, the number 
of mirror segments bonded to a module may need to be reduced, therefore increasing the number of 
modules needed  This will effectively reduce strength requirements and enable the use of much smaller 
amounts of epoxy, leading to less distortion  The net consequence of this is a slight reduction in the 
effective area of the LMA, as more modules will lead to a slightly lower nesting efficiency 

7.2.1.2 Programmatic Considerations

The four basic elements of the Silicon Meta-shell Optics approach have been empirically demonstrated  
Further technical and engineering development in the coming years will ready this technology for 
implementing the Lynx mission  

The main challenge for this optics design is the large numbers of mirror segments that need to be 
fabricated, coated, aligned, and mounted  This is mitigated by the hierarchical approach that reduces 
the mirror assembly production into a small number of highly repetitive, mature, and efficient routines  
Nearly all future technology development steps for the LMA are incremental improvements upon the 
current TRL  These new developments are similar enough to existing experience that a single develop-
ment approach may be taken with a high degree of confidence for success  Current NASA investments 
in Silicon Meta-shell Optics technology development, followed by directed Lynx technology develop-
ment funding, will bring the mirror assembly to TRL 6, well within the schedule for Lynx 

The hierarchical approach for building the Lynx mirrors is also highly conducive to developing, 
refining, and perfecting a set of iterative work procedures that involve building and testing many hard-
ware pieces at many different integration levels, guided by optical, thermal, and structural analyses  
Thus, reaching TRL 6 will demonstrate that not only can the LMA be made to meet science perfor-
mance and spaceflight environment requirements, but also that its production procedures meet the 
stringent schedule and cost requirements outlined in §8 5 2 1 and can be transferred to industrial 
partners for large-scale mirror production 

7.2.2 Full Shell Optics 

The Full Shell Optics option for Lynx [591, 592] is a direct fabrication technology with direct lineage 
to Chandra that combines traditional grinding and polishing with precise metrology to produce finely 
figured, full-circumference mirrors  The advantages of full shells over segments lie in the simpli-
fied alignment requirements, the inherently greater structural integrity, and the lower susceptibility 
to coating-induced stresses and mounting-induced distortions  The direct fabrication process flow 
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encompasses substrate procurement and initial preparation, successively finer grinding/machining, 
polishing and super-polishing steps, and final post-fabrication figure correction using ion beam figur-
ing [593] and/or differential deposition [594] techniques  

The full shell optics solution for Lynx is based upon low-density and low-coefficient of thermal 
expansion materials with high elastic modulus and high yield strength, such as lightweight metal alloys, 
glass, and fused silica  Detailed Lynx-specific optical designs and structural, thermal, and mechanical 
analyses of mirrors and mirror support structures during manufacture, integration, and flight have 
been provided in the Full Shell Optics Technology Roadmap. These analyses and simulations show that 
the full shell design can meet all scientific, technical, and programmatic evaluation criteria for Lynx 

The Full Shell Optics technology has been assessed at TRL 2 by the 2017 PCOS Technology Manage-
ment Board  This assessment is based on X-ray testing in 2011 [595] of a directly fabricated fused silica 
shell  This shell was designed to meet the 10-arcsecond requirement of the Wide Field X-ray Telescope 
(WFXT) concept [596] and performed within a factor of two of that requirement  Direct fabrication 
Full Shell Optics is being funded by NASA’s Internal Scientist Funding Model (ISFM) program at 
MSFC to develop processes based on lightweight metal and metal matrix composites substrates [592, 
597] and by the Italian Space Agency (ASI) at the Brera Astronomical Observatory (OAB) based on 
glass and glass-like substrate materials [591, 598]  

Performance, Issues and Challenges — To date, only moderate-size, ~0 5-m-diameter, thin full shell 
X-ray optics have been directly fabricated  Larger diameter thin mirrors are unwieldy and susceptible 
to large-scale distortions or damage during the manufacturing and handling processes  While there 
is little or no difficulty meeting reduced outer diameter requirements such as the 1 3-m2 configuration 
(§10) with full shell technology, potential solutions for large-diameter shell fabrication risks include 
using alternative substrate materials, thicker substrates, or shell segments of limited azimuth rather 
than full shells  Another challenge is obtaining measurements of the mirror shell figure throughout 
the manufacturing process to monitor progress and plan further processing  If metrology cannot be 
performed in situ, then the production schedule will need to be extended to account for delays due to 
installation and re-alignment between metrology and fabrication processes  

There are no fundamental physical barriers to achieving TRL 3 and 4 (X-ray test of a modest 
diameter, breadboard-mounted, coated mirror shell demonstrating ~3 arcseconds or better HPD)  
Achieving TRL 5 requires multiple two-reflection shells (representing diameters up to 1 m) mounted 
on a single flight-like support structure and X-ray calibrated  While both mounting and alignment 
are new developments (e g , documenting epoxy shrinkage and integrating shrinkage into models), 
similarity to existing experience is substantial and sufficient to warrant a single development path  
Reaching TRL 6 is an extension of the TRL 5 milestone to larger diameter mirror shells  Attaining 
TRL 6 requires additional (larger) machines that can fabricate mirrors aligned in a vertical orienta-
tion  Conceptually, TRL 6 is merely a scaling from TRL 5, but costs are substantial, as are estimated 
lead times to procure shells and manufacturing hardware  
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7.2.3 Adjustable Segmented Optics In development

The Adjustable Segmented X-ray Optics concept is designed to enable the fabrication, alignment, and 
mounting of lightweight X-ray optics with a figure that can be corrected to the desired precision after 
assembly  Adjustable X-ray Optics borrow from techniques to remove the blurring effects of atmo-
spheric turbulence in active ground-based optical/Infrared (IR) applications  The technology can 
potentially ease segment fabrication requirements, thereby reducing segment cost and schedule  In 
addition to fabrication errors, the addition of addressable actuation is also motivated by the need to 
correct mounting-induced distortions, reflective coating stresses, and epoxy creep, and by the poten-
tial to correct for post-launch environmental (temperature) changes on-orbit 

Actuation is accomplished by the patterning of sputter-deposited Lead Zirconate Titanate (PZT) 
electrodes and necessary electrical contacts on the backs of individual mirror segment substrates  
Applying a low DC voltage across the thickness of the PZT produces a stress in the piezoelectric mate-
rial that introduces a localized bending of the mirror segment analogous to the bimetallic effect  The 
resulting “influence function” of the electrode can be well characterized, and algorithms for the over-
all figure correction of the mirror can be constructed and applied  Applications have been made to 
0 4-mm-thick slumped glass (Corning Eagle XGTM), and plans are to use 0 5-mm-thick, single-crystal 
silicon mirror segments (equivalent to the Lynx DRM optics technology) instead  

The technology is currently at TRL 3, as assessed by the 2017 PCOS Technology Management Board  
It has been under development jointly by the Smithsonian Astrophysical Observatory (SAO) and Penn 
State University (PSU), with funding since 2013 through NASA’s Strategic Astrophysics Technology 
(SAT) and Astrophysics Research and Analysis (APRA) programs  A complete Adjustable Segmented 
Optics Technology Roadmap has been prepared for Lynx 

Performance, Issues and Challenges — An Adjustable Segmented Optics-based optical point design that 
satisfies Lynx science requirements has been developed, and a detailed imaging error budget is in devel-
opment  In parallel, developments have led to both a mirror mounting scheme that satisfies the demands 
of minimizing induced distortions and an optical alignment metrology and processes that align mirror 
segment pairs to ~0 35 arcseconds RMS diameter  The mirror point design makes use of a modular 
approach as previously envisioned for Con-X and the International X-ray Observatory (IXO)  The present 
design, which makes use of preliminary structural plans, includes three radial rows of modules — inner, 
middle, and outer — with 10 inner modules, 20 middle modules, and 40 outer modules  Each mirror 
segment is 200 mm long (axially), and segment azimuthal spans range from ~100 mm to ~220 mm  

Current development efforts are restricted to smaller mirror segments (i e , 100 × 100 mm) to avoid 
large investments in larger PZT deposition and other processing equipment during the early devel-
opment phase  The key areas to mature to TRL 4 are the addition of Zinc Oxide (ZnO) transistors to 
facilitate row-column addressing, the alignment of a mirror pair in a proof-of-concept mounting frame, 
the testing of this mirror pair in an X-ray beamline, and performance validation through simulations  
Demonstrating the required TRL 5 performance will include the fabrication and testing of full-sized 
mirror segments  This will require either an investment in larger processing equipment or partnering 
with an industry supplier  Other key maturity elements that need to be demonstrated include the addi-
tion of strain gauges to monitor mirror figure and partially populating and environmentally testing at 
least two modules (including mass simulators as needed)  The main hurdle in achieving TRL 6 is build-
ing and testing a higher fidelity, full-size, multi-module prototype that meets all Lynx requirements 
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7.3 Science Instruments Development

There are three enabling technologies that provide the full range of imaging and spectroscopic capa-
bilities needed for Lynx and define the science instrument suite: (1) the HDXI (§7 3 1); (2) the XGS 
(§7 3 2), which consists of an XGA mounted along the optical path just aft of the mirror assembly and 
a matched focal surface X-ray Grating Detector (XGD); and (3) the LXM (§7 3 4)  

For the HXDI (and the similarly capable XGD), the Lynx team has identified three sensor tech-
nologies (discussed in §7 3 1) with the potential to meet all scientific requirements for Lynx 

For the XGS, two grating technologies have been identified as feasible for Lynx: (1) the CAT (§7 3 2) 
gratings and (2) the OP-XGS (§7 3 3)  Both technologies are expected to meet Lynx diffraction efficiency 
and spectral resolution requirements, and reach TRL 6 well before PDR  The Lynx team conducted 
a trade study (Append B 5 1) in Q3 2018 to recommend one architecture to focus the design for the 
Lynx DRM  This study found that CAT gratings offer more relaxed alignment tolerances, making it 
easier to integrate within the Observatory and somewhat lower system mass, whereas off-plane grat-
ings have higher diffraction efficiency, thereby requiring less aperture coverage to meet the effective 
area requirement and a smaller XGD footprint (and power consumption)  Ultimately, the CAT-XGS 
was recommended for the DRM because of relative insensitivity to contamination, ease of implement-
ing thermal controls, and greater simplicity of alignment 

7.3.1 High-Definition X-ray Imager

The HDXI instrument is an imaging X-ray spectrometer capable of achieving a minimum 
22-×-22-arcminute2 FOV while simultaneously achieving a fine angular resolution of 0 33 arcseconds 
(≤16-µm pixel size) to directly oversample the PSF of the mirrors  The Lynx HDXI configuration 
adopted for the DRM (§6 3 2) has twenty-one 1,024-×-1,024-pixel sensors arranged in a 5-×-5 tiling 
with the four corners excluded  The HDXI spectrometer must function at high quantum efficiency 
over the full Lynx bandpass from 0 2 to 10 keV  The HDXI instrument design is derived from the 
highly successful CCD-based X-ray imaging spectrometers built for Chandra and XMM-Newton  The 
challenge to HDXI sensor technology for Lynx is providing both excellent low-energy X-ray response 
and fine spatial resolution in a rapid readout, low-power operational environment  To meet this chal-
lenge, HDXI sensors must satisfy demanding requirements on detector noise, pixel-to-pixel response 
uniformity, and readout processing 

Three promising sensor technologies are being extensively studied and developed for Lynx  The first, 
hybrid CMOS sensors, under development by Teledyne Imaging Systems, use a thick, fully depleted 
silicon wafer bump-bonded to a Readout Integrated Circuit (ROIC) with multiple high-speed readouts, 
low power, and on-chip digitization [599]  Another is a monolithic CMOS sensor in development at 
Sarnoff Research Institute (SRI) [600] that features in-pixel, high-responsivity sense nodes and on-chip 
digitization for fast, low-noise operation  And third, an advanced, “digital” CCD being developed at 
the Massachusetts Institute of Technology’s (MIT’s) Lincoln Laboratories combines CMOS-compatible 
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operating voltages and high-speed, on-chip amplifiers with parallel CMOS signal chains for greatly 
increased framerate and lower power [601]  Each of these sensor technologies is illustrated in Figure 7 6 

The current performance of these three sensor technologies is compared to the Lynx requirements 
in Table 7 4  As can be seen, reducing read noise in the hybrid CMOS architecture, increasing deple-
tion depth of the monolithic CMOS sensors, and increasing framerate in the digital CCD design are 
the key advancement requirements for the three sensor technologies, respectively  

In addition to advancing the X-ray photon-counting imaging sensor technology, the HDXI tech-
nology development plan includes maturing readout electronics specific to each sensor architecture  
The sensors convert incoming X-ray photons to electrical signals containing information about photon 
energy and interaction position, while readout electronics extract this information from sensor output 
signals and digitize it while also providing the timing and bias voltages required by the sensor  Read-
out electronics are expected to be implemented with Application-Specific Integrated Circuits (ASICs)  
Optimizing sensor-specific readout and control functions, operating temperatures, and developing 
flight packaging are the key advancements for the ASIC signal processors 

Specific milestones have been established along the TRL 6 development path for these elements, 
as documented and described in detail in the complete HDXI Technology Roadmap  The Lynx HDXI 
technology development plan is derived from experience with developing sensor technologies and 
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Table 7 4  HDXI sensor requirements and current performance of a single detector device 

Parameter Requirement Current Performance
Hybrid CMOS Monolithic CMOS DCCD

Pixel size (μm) ≤16 × 16 12.5 × 12.5 16 × 16 8 × 8
Spectral resolution (eV, FWHM)
    at 0.5 keV
    at 6 keV

<70
<150

78
156

60 (at 0.183 eV)
150

Measurement not available
145

Read noise (electrons, RMS) ≤4 5.6 2.9 4.2
Single-sensor framerate (frame/s) ×  
(frame size in Mpix)

≥100 × 1 >100 × 1 breadboard in 
design

20 × 1 4.7 × 0.5

Depletion depth (μm) 100 100 15 75
ASIC status Developed; simplifying 

improvements are planned
In development Breadboard in design

Figure 7 6  Prototypes of three sensor technologies under development for the Lynx HDXI  Left to right, these are 
the Teledyne/PSU hybrid CMOS sensor, the SRI/SAO monolithic CMOS sensor, and the MIT/Lincoln Laboratory’s 
digital CCD 

https://wwwastro.msfc.nasa.gov/lynx/docs/documents/TechnologyRoadmaps/HDXI_TR.pdf


ASICs for previous missions by the teams at MIT, PSU, and SAO in consultation with experts at 
Lincoln Laboratory, Teledyne, and SRI and with support from the Lynx engineering and technical 
teams at MSFC and SAO 

These technologies differ primarily in their architecture, but not in their functionality; each has 
demonstrated proof of concept  At present, each of these technologies individually meets some, but 
does not simultaneously meet all, of the Lynx HDXI requirements, and each is assessed at TRL 3 for 
Lynx by the most recent PCOS Program Annual Technology Report  Each technology requires similar 
resources from the spacecraft, and all three have similar development paths  The development plan 
assumes initially funding all three options to minimize risk  During the course of pre-Phase A activi-
ties, a downselection to two technologies will precede a final downselection prior to Phase A 

The pixelated readout sensors for the Lynx XGS (§7 3 2) will require many of the same capabilities 
as the HDXI detectors  Therefore, no separate XGS sensor technology development plan is needed 

7.3.1.1 Key Elements and Milestones 

The link between the science drivers and the performance requirements for the HDXI was detailed in 
§6 3 2  Here, those performance requirements are linked to the strategy to reach TRL 4 by the start of 
Phase A and to reach TRL 5 and 6 by mission PDR, as outlined in Table 7 5  A few additional perfor-
mance parameters, such as radiation tolerance and temporal resolution, are omitted here for brevity 
but included in the full HDXI Technology Roadmap 

The sensor technology and associated analog signal processing ASICs are the primary elements 
of the HDXI that need further development to reach TRL 6 by PDR  Other HDXI electrical elements 
such as high-speed event recognition processors and large free-standing optical blocking filters require 
some development, but more importantly, integrated system level testing is required for the complete 
HDXI system to achieve TRL 6  Thus, the HDXI technology development plan has three major stages: 
(1) advancing the sensors and ASICs from their present TRL 3 to TRL 4, (2) demonstrating that two 
sensor/ASIC pairs operating in close proximity meet TRL 5 requirements, and (3) demonstrating 
that a fully functional, flight-like system of five 1,024-×-1,024-pixel sensor/ASICs with representative 
event recognition processors (and optical blocking filters) meets all science requirements, operates at 
required rates, and meets all TRL 6 performance requirements, including appropriate environmental 
tests  The general technology development strategy for the sensor and readout electronics elements is 
discussed below 
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Table 7 5  HDXI technical requirements and the strategies to meet them 

HDXI Parameter Requirement HDXI Development Team’s Strategy to Meet Lynx Requirements
Quantum Efficiency  
(excluding optical 
blocking filter)

≥0.85, 0.5–10 keV
>0.1, 0.2–0.5 keV

1. Use of proven silicon wafer processes to develop sensors on high-resistivity material
2. Use of heritage from highly successful Chandra/ACIS and Suzaku/XIS among others
3. Use of demonstrated entrance window (backside)  passivation to enhance low-energy spectral 

resolution and quantum efficiency
Field of view 22 x 22 arcminute 

(5k × 5k pixels)
1. Employ four-side abuttable sensors as demonstrated for WFIRST
2. Leverage ability to closely pack sensors and associated electronics successfully as shown on many  

other missions
Framerate—full frame >100 frames s-1 1. Use highly parallel sensor and readout architectures and high-responsivity output transistors 

2. Use current generation Field Programmable Gate Array (FPGA) capabilities to perform event/island 
detection at these data rates

https://wwwastro.msfc.nasa.gov/lynx/docs/documents/TechnologyRoadmaps/HDXI_TR.pdf


Two major development efforts are needed to advance the sensor and ASIC technologies to TRL 4  
First, several dedicated device fabrication runs (three are planned) must be made to optimize a given 
sensor  Each such run entails a cycle of design improvement, lithographic mask production, wafer 
fabrication and test, device packaging, and laboratory characterization  The sensors must demonstrate 
low-noise performance at representative pixel rate, energy resolution, and quantum efficiency at high 
and low energies in a representative single-channel sensor before and after exposure to flight ionizing 
and non-ionizing radiation environments  

Second, and in parallel, several custom ASIC development runs must be made for each sensor 
technology  As with the sensors, dedicated fabrication runs are required for ASICs  Sensors and ASICs 
for each of the three technologies will initially be developed in parallel  An external review by subject 
matter experts and downselection to two sensor/ASIC technologies is planned in Q3 2023  The two 
ASIC/sensor combinations will then be tested to ensure adequate single- and multi-channel noise 
performance and radiation tolerance as needed to attain TRL 4 performance 

The risks and challenges to advancing the HDXI technology to TRL 4 are primarily attributable 
to budget and schedule if all the HDXI requirements cannot be demonstrated on a single architecture 
over the course of the TRL 4 development process  Funding three sensor technologies in the early 
stages of the Lynx mission is a risk mitigation approach that warrants a high degree of confidence for 
success based on past experience  A final downselect to a single architecture is planned at the start of 
Phase A following demonstration of TRL 4 performance 

To demonstrate TRL 5, an integrated system comprising two sensor/ASIC units of representative 
size operating in close proximity will be constructed and subjected to environmental tests  The two-
sensor configuration will simulate multi-sensor focal plane operation, and the environmental testing 
will include vibration, thermal cycling, and (10-year equivalent) radiation exposure   

Finally, TRL 6 will be demonstrated using an engineering model including a quarter-scale focal 
plane with five flight-sized sensors and ASICs in a realistic geometry using flight-like sensor-to-ASIC 
electrical interconnects  This unit will be subjected to full environmental testing 

7.3.1.2 Programmatic Considerations

The HDXI technology development plan outlines significant upfront effort to develop sensors and 
ASICs optimized for Lynx  This process of developing mission-specific pixelated silicon sensors has 
been successfully executed for numerous astrophysics missions including Chandra, Suzaku, and Hubble 
Space Telescope, as well as a much larger number of missions outside astrophysics  Lessons learned from 
these past programs suggest advancement to TRL 4 requires new development that is similar to exist-
ing experience but that multiple development approaches should be pursued to provide a high degree 
of confidence for success  Thus, to reduce risk and ensure performance requirements are met, three 
separate sensor/ASIC development paths are funded for study early in the HDXI plan  Furthermore, 
development of large focal planes (as needed for TRL 5 and 6 demonstrations) has considerable heritage 
in industry, academia, and government laboratories  Achieving TRL 5 and 6 requires only straightfor-
ward engineering processes that will be tailored for the development of a configuration representative 
of the HDXI focal plane for testing across the range of anticipated environmental conditions  Finally, 
sufficient funded schedule reserve will be in place to mitigate the (low) risks of sensor/ASIC fabrication 
delays, the need for additional fabrication cycles to meet performance requirements, and additional 
packaging development effort  
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The CAT grating design combines the high diffraction efficiency of specular reflection at grazing 
angles of incidence below the critical angle with the orders-of-magnitude relaxed alignment 
tolerances of transmission gratings to preserve the exquisite Lynx angular resolution in the resulting 
diffracted spectra leading to high spectral resolving power. 

7.3.2 Critical-Angle Transmission X-ray Grating Spectrometer 

The Lynx XGS will provide high-throughput, high resolving power (R >5,000) spectra over the soft 
X-ray energy band  The XGS is comprised of the XGA mounted along the optical path just aft of the 
mirror assembly and the XGD located on the Integrated Science Instrument Module (ISIM) (§6 3 3; 
readout array performance requirements are similar enough to those of the HDXI that its develop-
ment path is addressed in §7 3 1 )

The CAT grating design combines the high diffraction efficiency of specular reflection at grazing 
angles of incidence below the critical angle with the orders-of-magnitude relaxed alignment tolerances 
of transmission gratings to preserve the exquisite Lynx angular resolution in the resulting diffracted 
spectra leading to high spectral resolving power  

The CAT grating is a blazed dispersive transmission grating optimized to achieve maximum effi-
ciency in high diffraction orders near the astrophysically important, He-like O VII line energies  CAT 
grating bars are inclined by an angle less than the critical angle of total external reflection, relative to 
the incident X-rays, efficiently blazing into diffraction orders near the angle of specular reflection from 
the grating bar sidewalls (Figure 7 7)  
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Figure 7 7 (Left) Schematic CAT grating of period p  The mth diffraction order occurs at an angle βm where the path 
length difference between AA' and BB' is mλ  Shown is the case of blazing in the mth order where βm coincides with 
the direction of specular reflection from the grating bar sidewalls (|βm| = |θ|)  (Right) Scanning electron micrograph of 
a cleaved free-standing silicon grating membrane with 200-nm period grating bars and 5-µm period cross supports 
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CAT gratings are being fabricated at MIT’s Space Nanotechnology Laboratory; the same laboratory 
that produced gratings for Chandra, the Solar and Heliospheric Observatory (SOHO), the Imager for 
Magnetopause-to-Aurora Global Exploration (IMAGE), the Geostationary Operational Environmen-
tal Satellite (GOES), Two Wide-Angle Imaging Neutral-Atom Spectrometers (TWINS), and the Solar 
Dynamics Observatory (SDO)  The full CAT-XGS Technology Roadmap has been developed by the CAT 
grating team at MIT with support from the Lynx engineering and technical teams at MSFC  The Lynx 
design is based on the Rowland torus concept used by the Chandra High-Energy Transmission Grat-
ing Spectrometer (HETGS; [607]), which was also built by MIT  The initial CAT grating design was 
conceived in 2005, and the technology has been under development since 2007 principally through 
NASA’s APRA and SAT funding programs  The 2017 PCOS Program Annual Technology Report 
assessed the CAT-XGS technology at TRL 4 

CAT gratings are fabricated from Silicon-On-Insulator (SOI) wafers  The grating bars (Figure 
7 8) and integrated Level 1 (L1) support structures are etched from the 4- to 6-µm-deep device layer 
side of the wafer, and a stiffer, hexagon-shaped Level 2 (L2) support mesh is etched from the thicker 
opposing handle layer, with the buried SiO2 insulator layer between them removed from the open 
areas (Figure 7 8; center) 

The resulting grating membrane (Figure 7 8; right) is bonded to a narrow frame comprising a grat-
ing facet  Hundreds or possibly up to 2,000 co-aligned and mounted facets (depending on facet size) 
are needed to populate a Grating Array Structure (GAS) for Lynx that densely tiles a large enough 
fraction of the mirror aperture to collectively meet the system effective area requirement 
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Figure 7 8  (Left) Micrograph of CAT grating bars  (Center) Schematic of CAT grating “unit cell” showing the structural 
hierarchy (not to scale)  (Right) A 32-×-32 mm2 CAT grating membrane  Note the honeycomb structure of the unit 
cell’s hexagonal L2 mesh and the visible light diffraction due to the aligned L1 mesh in the device layer 
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Grating membranes of 32 × 32 mm2, 
yet slightly thinner than required for Lynx, 
have been fabricated, and individual plat-
inum-coated facets of 10 × 30 mm2 have 
demonstrated R >10,000 in 18th-order using 
Al-Kα radiation and illumination with an 
~1-arcsecond mirror pair (Figure 7 9; [602, 
605])  Facets with the same parameters have 
undergone thermal and vibration testing with-
out any loss in X-ray performance [603]  These 
particular facets provide ~30% diffraction 
efficiency [604], which would fall short of the 
baseline design for Lynx by ~20%  Neverthe-
less, all the basic concepts of a CAT grating 
spectrometer have been demonstrated  

The MIT Space Nanotechnology Laboratory is currently producing 200-nm-period CAT grat-
ings with 4-µm depths and 60-nm grating bar widths and facet areas up to 32 × 32 mm2  The baseline 
design for Lynx calls for 5 7-µm-deep, 40-nm-wide grating bars with 200-nm period 

The CAT grating array optical design for Lynx has been developed using geometric ray-trace simu-
lations [606] based on the DRM design mirror properties, grating sizes, and other grating properties, 
and optimized for resolving power  The main error terms for resolving power are misalignment and 
placement of individual grating facets, misalignment and placement of the grating array as a whole, 
grating facet period distortion, thermal gradients, aberrations in the optical design, deviation of detec-
tor surface from ideal placement (static and dynamic), and readout sensor pixelation 

7.3.2.1 Key Elements and Milestones

The key elements of the CAT-XGS design requiring maturation are improving the system effective 
area and preserving the spectral resolution  While preliminary ray-trace simulations supporting 
these design elements have been performed, additional work is anticipated in parallel with any future 
mirror assembly design modifications because the grating array layout is specific to the mirror assem-
bly characteristics 

System Effective Area — Increasing grating depth increases diffraction efficiency, and reducing bar 
width increases throughput  While etching ultra-high-aspect ratio structures on the nanometer scale 
is challenging, the required etch depth has already been achieved using tools developed for the semi-
conductor and Micro-Electrical Mechanical Systems (MEMS) industries  Specifically, grating bars 
with 200-nm pitch, 6-µm depth, and L1 structures of the needed dimensions have been etched from 
bulk silicon using Deep Reactive-Ion Etching (DRIE), followed by a short potassium hydroxide polish 
to create nanometer-smooth grating bar sidewalls  Fabrication of a full grating membrane from an 
SOI wafer with the required device layer thickness will be part of TRL 5 development (Q4 2019)  To 
further increase geometric throughput, all the support structures (L1, L2, and facet frames) need to be 
thinned by small amounts without compromising structural, thermal, or mechanical integrity  Larger 
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Figure 7 9  Spectrum of Al-Kα doublet (1 49 keV) in 18th-order 
from a single platinum-coated CAT grating measured at the 
NASA MSFC Stray Light Test Facility demonstrating R >10,000 
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grating membranes will increase throughput and system effective area  Grating facets of 60 × 60 mm2 
are planned for TRL 6 demonstration (Q4 2022)  The main challenge for the CAT-XGS fabrication of 
large-area grating facets with the required performance is process development on SOA fabrication 
tools from the semiconductor and MEMS industries, as well as development of some custom fabrica-
tion steps and optimization of support structures with the goal to maintain launch survival and to 
minimize membrane distortions due to bonding into facets  The larger the membrane area, the smaller 
the number of required grating facets, and the lower the ultimate cost of the grating array 

Spectral Resolution — Large grating facets are desired for reducing production schedule and cost and 
for improving throughput  However, large flat facets cannot continuously match the curved Rowland 
torus surface (§6 3 3 1)  Deviations lead to aberrations that broaden the diffracted Line Spread Function 
(LSF), thus reducing resolving power below requirements for the largest facet sizes considered  The use 
of chirped gratings (i e , imposing a variable grating period over the membrane) promises to recover 
resolving power  Current developments include patterning methods for 200-nm-period CAT grat-
ings using 4× projection lithography with e-beam written masks, as is standard in the semiconductor 
industry  Fabricating large membranes with period chirp is scheduled for TRL 6 (Q3 2023) 

Mounting and alignment distortions of grating membranes and facets need to be kept low to prevent 
grating period variations from impacting resolving power  The Lynx CAT grating array will consist 
of a large number of grating facets that must be arrayed on the Rowland torus to within well-defined 
tolerances  Facet alignment and bonding equipment and facet-to-GAS alignment and mounting equip-
ment (including metrology infrastructure) will need to be designed, procured, and applied to reach 
TRL 5 brassboard (Q2 2021) and TRL 6 prototype (Q4 2023) demonstrations  The Lynx XGS strategy 
to meet science requirements is shown in Table 7 6 

7.3.2.2 Programmatic Considerations

Advancing from the demonstrated SOA to the Lynx performance requirements will require several step-
wise advancements in grating fabrication, facet assembly, and precision alignment on the integrated 
grating assembly  However, there are no known physical barriers to achieving the required capabili-
ties (i e , formulating and applying the processes needed to produce the required number of finished 

204

Lynx Mission Design 7  Technology Development

Table 7 6  XGS requirements derived from Lynx science drivers and the strategy of the CAT grating technology to meet 
them  Values in [ ] refer to milestones, TRL, and expected completion date as given in the full CAT-XGS Technology 
Roadmap 

Lynx X-ray Grating Spectrometer Requirements 
Derived from Science Requirements CAT XGS Strategy to Meet Lynx Requirements

System effective area  
at OVII lines

4,000 cm2 1. Increase diffraction efficiency by fabricating deeper device layer (grating bar depth) [M1, TRL 
5, Q4 2019]

2. Increase geometric throughput by decreasing obstruction due to support structures [M2,3, 
TRL 5, Q2 2020]

3. Fabricate larger grating membranes [M11, TRL 6, Q4 2022]
4. Fabricate thinner grating bars to increase throughput and diffraction efficiency [M9, TRL 6, 

Q4 2022]
Resolving Power R > 5,000 1. Develop concept and metrology infrastructure for mounting and alignment to preserve LSF 

[M4, TRL 5, Q3 2020]
2. Develop “chirped” gratings to maintain LSF of large membranes [M12,13, TRL 6, Q3,Q4 2023]

https://wwwastro.msfc.nasa.gov/lynx/docs/documents/TechnologyRoadmaps/CAT_TR.pdf
https://wwwastro.msfc.nasa.gov/lynx/docs/documents/TechnologyRoadmaps/CAT_TR.pdf


grating membranes, facets, and array structures are extensions and refinements of current practices)  
Identified risks are primarily matters of production and manufacturing scale and can be mitigated by 
design conservatism  For example, the system effective area requirement can ideally be met by reduc-
ing support structure obscuration as planned or by increasing the mirror aperture coverage from the 
current ~65%  The latter incurs greater mass and cost but remains a viable option lowering the overall 
risk posture  Steady and reasonable investment in technology development through NASA SAT fund-
ing, followed by Lynx technology development funding, is expected to bring the CAT-XGS to TRL 6 
by Q3 2024, well in advance of mission PDR 

7.3.3 Off-Plane Reflective Grating Spectrometer

The reflection grating (also referred to as off-plane gratings or OP-XGS) concept for Lynx [608] is an 
alternative to the DRM grating architecture with a fully-developed OP-XGS Technology Roadmap  The 
reflection grating design utilizes a blazed grating to intercept light exiting the telescope optic to create 
a high-resolution dispersed spectrum  The light is incident nearly parallel to the grating grooves at 
grazing incidence  The small graze angles at X-rays allow close stacking of the gratings commensu-
rate with the nesting of the X-ray optics  Large-format (~100-×-100-×-0 5-mm3) gratings are fabricated 
using standard nanofabrication techniques [609]  The process begins by writing the groove pattern 
into a resist using an electron beam lithography tool  This pattern is transferred into a substrate to 
produce a master grating that can then be replicated hundreds to thousands of times using standard 
techniques such as substrate conformal imprint lithography  Once the gratings are replicated, they are 
aligned and mounted into modules appropriate to the telescope optic  

The OP-XGS reflection grating technology has been assessed at TRL 4 by the 2017 NASA PCOS 
Technology Management Board  The concept has been recently demonstrated on the suborbital Water 
Recovery X-ray Rocket (WRXR; [610]) and is slated to fly on the Off-plane Grating Rocket Experiment 
(OGRE; [611])  The latter includes a 12-shell polished silicon optic similar to the Lynx baseline design  
Experiments using similar gratings [608] have demonstrated diffraction efficiency over 60% (exceed-
ing the Lynx estimated requirement of 40%) and resolving power of R = ~8,000 (Lynx requirement is 
R = 5,000)  The specific technology described here has been under development at PSU (and formerly 
at the University of Iowa) since 2011 through funding by NASA’s SAT, APRA, and Roman Technol-
ogy Fellowship (RTF) programs  

Performance, Issues and Challenges — The OP-XGS design requires a smaller fractional occultation 
of the mirror aperture, allows for a wider working energy range (0 2 to 2 keV), and a smaller focal 
plane footprint (fewer focal plane sensors) relative to the baseline CAT-XGS  However, the OP-XGS has 
more restrictive alignment tolerances and a greater mass XGA than the CAT-XGS design  The align-
ment allocation, including sensitivity to repeated insertions and retractions of the XGA, is captured in 
the overall error budget  As with the CAT-XGS, the XGS system resolving power is affected by these 
alignments and by other tolerances within this error budget 

There are two main challenges for the OP-XGS technology development  First, while blazed grat-
ings have been fabricated for high efficiency and radial profiles (needed to diffract the converging 
telescope beam) have been fabricated for high resolving power, a large-format, radial blazed grating 
has not been tested to demonstrate both concurrently  At least four methods are under study that can 
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https://wwwastro.msfc.nasa.gov/lynx/docs/documents/TechnologyRoadmaps/OPG_TR.pdf


potentially be used to fabricate gratings of the required geometry  The highest risk for the most viable 
of these options is a decrease in diffraction efficiency because of increased scattering due to roughness 
caused by the radial profile not following the crystal structure of the silicon substrate 

The second challenge is achieving alignment per stringent Lynx requirements  A full error budget 
has not yet been validated specific to Lynx, but contributions have been identified that include grating-
to-grating alignments within a module, module-to-module alignments within the array, array-to-mirror 
alignments, and mirror + XGA alignment to the focal plane  These alignments, along with factors 
such as the details of the telescope PSF, pointing knowledge, and detector pixelation will form the 
error budget for the spectral LSF, which will ultimately determine the performance of the OP-XGS  
Concept designs and initial calculations argue that the tightest translational tolerance is on the order 
of 100 µm (1 σ), while the tightest alignment tolerance is around 5 arcseconds (1 σ)  The WRXR grat-
ing module demonstrated ~10s of arcseconds (1 σ) angular alignment and translation alignments 
better than 100 µm (1 σ)   

7.3.4 Lynx X-ray Microcalorimeter

The LXM is a broadband, energy-dispersive, high spectral and spatial resolution imaging spectrometer 
focal plane instrument (§6 3 4)  The LXM X-ray absorbers and sensors, operating at 50 mK, precisely 
determine incident photon energies by measuring the temperature rise from the heat they deposit  The 
LXM instrument concept builds upon substantial experience in developing microcalorimeter instru-
ments for space, including Astro-E, Astro-E2, Hitomi, the X-ray Imaging and Spectroscopy Mission 
(XRISM) (launching in 2022), and Athena (slated for launch in 2031)  The major technological differ-
ences of LXM from these predecessors are the 30-fold increase in the number of absorbers (105 pixels), 
their much finer pitch (25 to 50 µm), and the improved spectral resolution for a lower energy range 
subarray (<0 3 eV Full-Width Half-Maximum (FWHM)) 
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LXM requires an over 30-fold increase in the number of X-ray absorbers (pixels) compared to Athena’s 
X-ray Integral Field Unit. This is being realized through significant technology investment that has 
already demonstrated (1) thermal multiplexers (a.k.a., “hydras”) linking 25 pixels to a single temperature 
sensor; (2) fine-pitch, multilayer, superconducting wiring buried beneath planarized substrates—
leveraged from superconducting digital electronics and quantum computing developments—enabling 
wiring of large-format arrays; and (3) readouts using Superconducting Quantum Interference Devices 
(SQUIDs) coupled to microwave resonators—using technology pioneered for infrared detectors—
for a 10-fold advancement in the number of sensors read out on each signal chain without loss of 
energy resolution. A full-size, 102,800-pixel, Lynx X-ray Microcalorimeter array is under development 
today with fabrication scheduled for completion in 2019. 



The LXM concept has been advanced by scientists and engineers from several low-temperature 
X-ray detector groups in the U S  Key members of this group located at GSFC have substantial expe-
rience in developing all the microcalorimeter instruments listed above; most apropos being Athena’s 
X-ray Integral Field Unit (X-IFU)  Members of this group working on LXM are funded through NASA’s 
APRA, SAT, and ISFM programs  

There are four elements to be matured from the current SOA to TRL 6 for the LXM: (1) the arrays 
of detectors, (2) the readout electronics, (3) the Focal Plane Assembly (FPA) and optical/IR photon 
blocking filters, and (4) the cryogenic cooling system  These technology elements were collectively 
assessed by the 2017 NASA PCOS Technology Management Board for Lynx at TRL 3; however, the 
first element is expected to reach TRL 4 before this year is out, the second element within another 
year, and the third and fourth elements are already at TRL 4  Parallel development paths are actively 
being funded for most of these elements, greatly enhancing the potential for rapid advancement while 
helping reduce technical and schedule risk  Detailed development plans for all baseline and alternative 
technologies are provided in the complete LXM Technology Roadmap  

To meet all the science objectives for Lynx, the LXM design consists of three types of pixel arrays 
with different performance capabilities  These are referred to as the Main Array (MA), Enhanced Main 
Array (EMA), and Ultra-High-Resolution Array (UHRA)  Required performance characteristics for 
each array are listed in Table 6 11 of §6 3 4 1  The SOA performance of these arrays and of the associ-
ated multiplexing readout electronics are compared to the Lynx requirements in Table 7 7  
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Table 7 7  LXM array and readout electronics derived requirements and current performance 

Parameter Requirement Current Performance
Pixel Array MA / EMA / UHR Main Array Enhanced Main Array Ultra-Hi-Res Array
Pixel pitch (μm) 50 / 25 / 50 50 25 50
Array size 86,400/ 12,800 / 3,600 37,500 10,000 1,600
Hydra Factor 25 / 25 / 1 25 25 1
Spectral resolution in 
large-format prototype 
array  
(FWHM eV):  
Comment:

MA:  3 eV up to 7 keV  
EMA: 2 eV up to 7 keV 

UHRA: 0.3 eV up to 0.75 keV

Int. NEP (no X-T) = 2.7 eV  
Measured FWHM:  

3.3 eV @ 1.5 and 6.4 keV 
No heat-sinking =>  

high cross talk

Int. NEP(no X-T) = 1.2 eV
Measured FWHM:
1.7 eV @ 1.5 keV

(No heatsinking =>
high crosstalk)

Int. NEP (no X-T) = 0.26 eV
Measured FWHM:

0.26 eV @ 3, 6 and 9 eV
(Not yet measured at higher 

energies)
Performance in similar 
pixel type in other arrays

Measured FWHM in  
20-absorber hydras  (50 µm, 4.2 

µm thick): 3.4 eV @ 5.4 keV
–

Measured FWHM in 
absorber  

of 4.2 µm: 0.7 eV at 1.5 keV
Multiplexing Readout
Electrical multiplexing: 
Resonators/HEMT

400 / 100 / 667 128 TESs on single HEMT through 128 µMUX  SQUID resonators  (with 2-MHz bandwidth)

Resonator bandwidth 1.4 MHz / 5.6 MHz / 0.86 MHz Resonators of this BW 
successfully tested

Resonators produced – not 
yet tested

Resonators of this BW 
successfully tested

Resonator spacing 10 MHz / 40 MHz / 6 MHz Most demanding spacing (6 MHz) demonstrated in 128-TES demonstration

Int. NEP is the integrated Noise Equivalent Power, which is a measure of the achievable energy resolution calculated from the measured signal from X-ray events (responsivity) 
and the quiescent noise excluding thermal background crosstalk events (no X-T)

https://wwwastro.msfc.nasa.gov/lynx/docs/documents/TechnologyRoadmaps/LXM_TR.pdf


A fully wired microcalorimeter array prototype using the baseline Transition-Edge Sensor (TES) 
detector technology has been fabricated with over 55,000 pixels representing all three array types 
[612]  A full-size LXM microcalorimeter array is under development, with fabrication scheduled to be 
completed in late 2019  A central component of the MA and the EMA technology is the use of hydras 
linking multiple X-ray absorbers (pixels), each with a different thermal coupling, to a single TES 
microcalorimeter  The thermal conductance of each link is tuned so that the TES measures a different 
characteristic temperature profile for X-ray events absorbed in the different pixels (Figure 7 10)  The 
shape of the pulse is measured to determine the event position  

For use as an effective spectrometer, the combination of signals from all pixels in a hydra needs 
to produce a narrow spectrum, as shown [613] for the MA and EMA in Figure 7 11, ensuring high 
system energy resolution  The UHRA uses single-pixel detectors to maximize the energy resolution 
at low photon energies  The energy resolution of the UHRA has also been characterized (Figure 7 11, 
right panel), but not yet at representative energies because of the difficulty in producing a photon 
source with a sufficient intensity of 3 eV photons per pulsed laser-diode event 
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Figure 7 10  (Left) 50,000-pixel two-thirds linear scale LXM prototype detector array  The large square in the middle 
is the MA surrounding the EMA at its center  The UHRA is to the right  (Center) Single 25-pixel EMA hydra (25-µm 
pitch) prior to depositing absorbers  Colored squares delineate absorber locations  The TES is the large central square, 
the small dots are pixel contact stems, and narrow lines are thermal links connecting absorbers to the TES  Note the 
four “trunks,” each “branching” into four more stems for a total of five pixels for each of five hydra groups (one trunk 
is the TES itself)  (Right) Measured pulse shapes for all 25 pixels color-coded by group corresponding to center panel 
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Figure 7 11  X-ray spectra measured by prototype LXM sensor arrays  (Left) Co-added Al-Kα for all 25-pixel MA 
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These first prototype arrays fabricated specifically for LXM incorporate microstrip-buried wiring 
layers, developed through a collaboration between GSFC and MIT Lincoln Laboratory  They are of 
suitable pitch and density to read out a full-scale array; however, the prototype does not yet incorpo-
rate a heatsink layer required to prevent noise from thermal crosstalk degrading the energy resolution  
Improvements estimated for a device with suitable crosstalk heat-sinking are within LXM energy 
resolution requirements  

Readout electronics based on microwave SQUID multiplexing of up to 128 TESs have demon-
strated good performance without energy resolution degradation from the readout [614, 615]  These 
demonstrations have shown microwave SQUID multiplexing is capable of providing the necessary 
bandwidth for single-absorber TESs, and components spanning the necessary parameter space to 
read out the high slew rates of the multi-absorber hydra microcalorimeters have been experimen-
tally proven  The current technology assessment is TRL 3 because the readouts designed for each of 
the specific LXM pixel types have not yet been tested with LXM microcalorimeters and are likely to 
require some further iteration [616] 

The microcalorimeter array, anti-coincidence detector, and cold readout components are pack-
aged inside a focal plane assembly (FPA)  At the instrument base temperature, the FPA provides 
thermal-mechanical isolation and electromagnetic shielding  The LXM will leverage much of the same 
technology in the mechanical design, thermal design, magnetic shielding, and design of the anti-coin-
cidence detector as Athena’s X-IFU FPA [617] and is assessed at TRL 4  The design of the LXM FPA is 
summarized in [612]  The LXM will use a set of blocking filters mounted within the dewar that trans-
mit the X-rays of interest while attenuating longer wavelengths to prevent performance degradation 
of the microcalorimeters and cooling chain [618]  Current technologies meeting LXM requirements 
are at TRL 4  Additional development will leverage highly from Athena’s X-IFU  Optical/IR blocking 
filters are at TRL 5  

The cryogenic cooling system envisioned for LXM is also assessed at TRL 4  Many cryostats have 
already been developed for space-based applications, and many cryocoolers that integrate into them 
are under development in the commercial sector  As the Lynx FPA develops, the cryocooler definition 
will improve, the vibration requirements will be better refined, and designs specific to Lynx will reach 
higher fidelity  Part of the cryogenic system, the Adiabatic Demagnetization Refrigerator (ADR), provides 
the 50-mK cooling, as has been demonstrated on Hitomi by an ADR lifting 0 4 µW from the detec-
tor array  To achieve the estimated 6 µW of cooling needed for the LXM, a Continuous ADR (CADR) 
will be needed  CADRs have been demonstrated at TRL 4 with four cooling stages operating between 
4 5 K and 50 mK  For the LXM, a fifth stage operating continuously at 0 6 K must be demonstrated 
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7.3.4.1 Key Elements and Milestones

Development paths for each of the four elements to be matured for LXM are outlined below  Table 7 8 
lists the strategic approach used to mature these elements to meet the Lynx scientific goals  
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Table 7 8  Lynx requirements on the LXM derived from its science drivers and the strategy of the LXM technology 
to meet them

Main Array Requirement LXM Development Team’s Strategy to Meet Lynx Requirements
Energy Range 0.2 to 7 keV Energy range is set by (1) design of TES transition width, (2) pixel heat capacities, and (3) readout 

capability. Already shown that (1) and (2) are possible up to 7 keV. Will trade detector energy 
resolution with readout capability to allow standard energy range >7 keV in normal operating 
mode and will adjust bath temperature (energy resolution) for mode extending to 15 keV. 

Field of view 5 arcmins x 5 arcmins The use of hydras with 25 pixels attached to each sensor and high-yield buried multilayered 
superconducting wiring makes this feasible with only a factor of 2 more sensors than Athena’s 
X-IFU. Prototypes with half this FOV area (two-thirds the linear dimension) have already been 
fabricated with wiring pitch consistent with fabrication of full-size array.

Pixel size 1 arcsec x 1 arcsec Ion-milling of all-gold absorbers with the required quantum efficiency on 50-μm pitch has 
already been demonstrated. Area fill factor will be further optimized but current fill factor already 
acceptable.

Energy Resolution 3 eV (FWHM) Have demonstrated 3.3 eV for 1.5 and 6.4 keV X-rays in a 25-pixel hydra, and have shown 
sensitivity will be <3 eV when suitable heat-sinking incorporated. Will optimize absorber 
thickness and TES design to optimize resolution and ease of readout.

Enhanced Main 
Array Requirement LXM Development Team’s Strategy to Meet Lynx Requirements

Energy Range 0.2 to 7 keV Strategy same as for main array.
Field of View 1 arcmin × 1 arcmin Strategy similar to that of main array. Use 25-pixel hydras attached to each sensor and high-yield 

buried multilayered superconducting wiring.
Pixel Size 0.5 arcsec × 0.5 arcsec Strategy same as for main array.
Energy Resolution 2 eV (FWHM) Have demonstrated sensitivity in suitable 25-pixel hydras of 1.6 eV at 1.5 keV. Will optimize 

absorber thickness and TES design to optimize resolution and ease of readout.
Ultra-High-

Resolution Array Requirement LXM Development Team’s Strategy to Meet Lynx Requirements

Energy Range 0.2 to 0.75 keV Basic strategy similar to main array, but main development and focus is on the engineering of the 
TES transition properties.

Field of View 1 arcmin × 1 arcmin Fully wired full-size arrays utilizing buried superconducting multi-layered wires have already 
been designed, fabricated and tested. The FOV of this subarray is not a driver of technology 
development.

Pixel size 1 arcsec × 1 arcsec Strategy same as for main array.
Energy Resolution 0.3 eV (FWHM) This energy resolution has already been demonstrated for low-energy photons and needs to be 

demonstrated at energies in the bandpass of interest. Transition width will be engineered to 
optimize energy resolution and energy range to meet simultaneous requirements.

Readout Requirement LXM Development Team’s Strategy to Meet Lynx Requirements
Flight qualify suitable 
HEMT amplifiers

HEMTs must adhere  
to requirements for  
> 10-years at L2.

Will flight-qualify suitable HEMT amplifiers working together with a suitable HEMT 
manufacturing company.

Microwave 
SQUID resonator 
components.

Readout (µMUX SQUID 
resonators) must meet 
noise, bandwidth, 
and resonator spacing 
requirements of each 
LXM subarray.

Design, fabricate, and test microwave SQUID circuitry with the appropriate noise level resonator 
bandwidths and resonance frequency spacing for the LXM to demonstrate that subarrays can 
be read out without significant energy resolution degradation from the readout. Special care 
will be taken to minimize crosstalk between signals at different resonator frequencies. Parallel 
technology effort to develop code division multiplexing option until TRL 5 is established by a 
readout technology.



Element 1: Microcalorimeter Arrays — To achieve TRL 4 for the LXM MA, EMA (25 absorber hydras), 
and UHRA (single-pixel readout), prototype arrays with suitable form factors are needed  A subset of 
pixels from each subarray type has already demonstrated energy resolution that is close to meeting all 
LXM requirements (Figure 7 11)  It remains to verify that the energy resolution and pixel discrimination 
properties (for the MA and EMA hydras) are maintained when measurements are performed using 
suitable Nyquist inductors in the bias circuits  Previous measurements have shown no detrimental 
effects [619], but these measurements must be reproduced on LXM-compatible hydras to reach TRL 4 

At TRL 5, all three required pixel arrays will be fabricated on a single substrate (as already demon-
strated) and tested for quantum efficiency, pixel uniformity, and radiation hardness  Also, at TRL 5, the 
integration of heatsinking (via a gold thermal ground plane underneath the array, where the substrate 
has been thinned in the region of the absorbers) suitable to minimize thermal crosstalk across a full-
size array will be performance tested  The technical approach to heatsink advancement will be similar 
to one that has previously been successfully demonstrated at the necessary level  Scale-up of existing 
buried wiring technology is not expected to be an issue  

At TRL 6, a full-size, flight-like array with a pixel yield of >95% will be tested to verify that all 
performance and radiation hardness requirements are met  This test will be conducted with a full-scale 
demonstration FPA and readout electronics that support the operation of at least 25% of the pixels 
simultaneously  The AD2 to TRL 6 is low because the development needed is only incremental due to 
the previously successful demonstration of large-scale detector fabrication  Once TRL 5 is established, 
the detector essentially already exists, and only fabrication yield and sensitivities to the environment 
need to be verified, which are not expected to be problematic  

There are no known fundamental barriers to straightforward technology advancement using stan-
dard engineering practices for the microcalorimeter arrays given the recent breakthroughs made in 
the development of smaller pixels, fine-pitch wiring, and hydras  
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FPA Requirement LXM Development Team’s Strategy to Meet Lynx Requirements
Magnetic shielding Shielding factor  

> 6 × 105  
Ambient field < 1 µT

Use identical approach to magnetic shielding as has been developed and proven for the Athena 
X-IFU

Electrical wiring/
contacts

44 coaxial cables from 
283 K to 50 mK

Regular semi-rigid coax cables from room temperature to HEMTs at 4.5 K. Will verify thermal 
conductance of low thermal conductivity of superconductivity coax cables for use from 4.5 K to 
50 mK. Will integrate superconducting bump bonds for connections between TESs and µMUX 
readout. Will use superconducting microstrip flex under development at GSFC between detectors 
and readout.

Mechanical mounting Kinematically mount 
detector and readout 
chips. Support low 
temperature stages 
with rigid low thermal 
conductance supports.

Implement application-specific kinematic mounting techniques developed for mounting filters 
on Hitomi SXS and evolved for the Athena X-IFU. Develop and test low thermal conductivity 
thrust cones between lowest temperature stages using low thermal conductivity thin fiberglass 
structures.

Cryogenics Requirement LXM Development Team’s Strategy to Meet Lynx Requirements
Cooling from 283 K 
to 4.5 K

50 mW @ 4.5 K High 
reliability

Use of 4-stage pulse-tube cryocooler specially designed to meet cooling requirements as well as 
cooling of 3 thermal shields at intermediate temperatures. Parallel option of using 3-stage Turbo 
Brayton Coolers. Need to develop 4.5-K turbo-alternator. 

Cooling from 4.5 K to 
50 mK

Cooling: 250 μW @  
0.6 K 6 μW @ 50mK Heat 
generated: 
< 4 mW (avg.) @4.5 K

Further develop multistage continuous ADR similar to previous 4-stage ADRs but with additional 
5th stage to provide required cooling at 0.6 K. Heat generated, while cyclical, will be time-
averaged through thermal design to provide constant quiescent level of less than 4 mW.

Table 7 8  Continued



Element 2: Microcalorimeter Readout — To achieve TRL 4, the multiplexing focus will be on devel-
oping microwave SQUID circuits for each of the required pixel array types at reduced multiplexing 
factors to minimize design and fabrication time while still providing important information about the 
interactions between the sensors and the readout system  Some new development is needed to opti-
mize the designs for the bandwidth required  At TRL 5, the requirement will be ramped up to full 
bandwidth and energy resolution that meets full requirements  Additionally, radiation hardness will 
be tested on the TRL 5 test article  At TRL 6, a scalable readout geometry will be developed to read 
out >25% of the full-scale pixel arrays simultaneously 

At TRL 4, a High-Electron Mobility Transistor (HEMT) amplifier suitable for flight qualification 
will be designed and fabricated  At TRL 5, a set of flight-like HEMT amplifiers, complete with requisite 
cabling, will be fabricated and included in the TRL 5 test setup  Upon reaching TRL 5, these flight-
like amplifiers will have demonstrated that any energy resolution degradation after a 5-year equivalent 
radiation dose remains within the allowed range  The HEMT design will require no further develop-
ment and can be used for TRL 6 system testing 

Room temperature readout electronics for LXM are currently at TRL 3  The progression to TRL 4 
will proceed by assembling an appropriate set of room temperature readout electronics using commer-
cial parts as a breadboard model spanning a bandwidth of 4–8 GHz and testing with low-temperature 
SQUID resonators  This will be carried out using a lesser performing Field Programmable Gate Array 
(FPGA) than the one envisioned for LXM, but will prove the concept for being able to read out a 1–2 
GHz sub-band of the 4–8 GHz bandwidth  To progress to TRL 5, the breadboard components will 
be upgraded with flight-qualified components (a few components may need to be qualified through a 
NASA flight qualification process)  This will again be a room temperature operation, and will demon-
strate isolated readout of relevant pixel types at relevant multiplexing factors at frequencies ranging 
over the full bandwidth range of the HEMT  TRL 6 will be achieved by fabricating and testing a full-
scale readout system, with at least one quarter of the array using flight-qualified parts 

Overall, the advancing the readout to TRL 5 is moderately challenging but has a high degree of 
confidence of success because of widespread industry needs identical to those of LXM  The scale-up 
of the low-temperature electronics to TRL 6, with integration into a new FPA geometry, is similarly 
challenging  The room temperature electronics have a clear and feasible development plan, requiring 
a straightforward but large engineering support effort 

Element 3: Focal Plane Assembly and Optical/Infrared Blocking Filter Assembly — The Lynx FPA 
design is leveraged from Athena’s, and as such, it is currently at TRL 4  Advancing to TRL 5 will require: 
1  Design and testing of kinematic mounting approaches for the FPA chip and the anti-coinci-

dence detector, and also the microwave SQUID resonator chips together with Nyquist inductors 
and bias resistors; 

2  Simulations and experiments to determine whether there will be issues related to RF signals 
interfering with each other among the different microwave SQUID resonator chips; and 

3  Verifying the thermal and mechanical properties of the T-300 cone-shaped thrust tubes used for 
mechanical support of the FPA between different temperature stages, as well as verification of 
the mechanical properties and the DC- and AC-shielding performance of the magnetic shields 
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To progress to TRL 6, a full-scale model FPA attached to a CADR to provide representative temper-
atures/conditions for FPA operation will be designed, built, and tested  This will include appropriate 
interconnects and bump bonds  Advancing to TRL 6 represents a large engineering effort but will 
leverage Athena’s similar FPA design 

It is likely that connectorized coaxial cables that are suitable in size and thermal conductance for 
the LXM FPA will be used between each HEMT and the readout at 50 mK  Currently, there are only 
limited data available on the properties of such interconnects  To progress to TRL 5, measurements 
must be made to verify that the thermal and mechanical properties are suitable  Superconducting flex 
(around-the-corner wiring) is needed to carry signals between the detector arrays and the multiplexer 
chips, and measurements must be made to verify that the thermal, mechanical, and electrical proper-
ties are suitable for the LXM  TRL 6 will be verified as a part of the full-scale demonstration model 
FPA’s verification testing 

Optical blocking filters are already at TRL 5  Progressing to TRL 6 requires building a set of filters 
that are compatible with the FPA and cryostat designs, with appropriate kinematic mounts  Demon-
stration in the relevant environments will then be performed using a vibration table for mechanical 
verification 

Element 4: Cryogenic Cooling System — The commercial pulse tube cooler under consideration for 
LXM is currently at TRL 4, while the Reverse-Brayton (RB) cooler is at TRL 3  In order to advance the 
RB cooler to TRL 4, only the 4 5-K turboalternator stage remains to be demonstrated  Then, at TRL 
5, the RB cooler must demonstrate launch load survivability, and TRL 6 requires integration into the 
TRL 6 LXM test article and performance verification 

Advancing the pulse tube cooler to TRL 5 involves the design, fabrication, and demonstration of the 
full cryocooler system performance as proposed for the LXM, meeting all the cryogenic performance 
requirements  Breadboard electronics will be used with flight-compatible electronics components and 
verify that the system meets performance requirements and is compatible with expected launch loads  
Ultimately, TRL 6 will be achieved when an entire flight-like system is demonstrated with performance 
testing in pre- and post-launch load environments and with flight-like support electronics 

The LXM cryostat, which houses all components lower than room temperature, is based on design 
principles used for many previously flown cryostats  The design challenge is primarily a tradeoff between 
structural and thermal performance and is considered normal engineering work for experienced cryo-
genic engineers  Previous missions employing long-life dewars operating at this low temperature include 
the Infrared Astronomical Satellite (IRAS), Cosmic Background Explorer (COBE), the Infrared Space 
Observatory (ISO), Suzaku, Hitomi, Spitzer, and Herschel, among others  In the case of LXM, there will 
be no liquid helium, which simplifies the design  Nevertheless, the cryostat is considered TRL 5, and 
to advance to TRL 6, a cryostat design that meets the LXM’s thermal and structural requirements is 
needed, and structural and/or thermal sample tests are needed where suitable data for specific mate-
rials used in the design do not currently exist 

The ADR for LXM is already at TRL 4  To raise the 50-mK CADR to TRL 5 requires adding to the 
system and demonstrating a high-performance magnetic shield, as well as demonstrating that meeting 
launch load vibrational requirements can be met  To advance to TRL 6, a secondary continuous stage 
operating at 0 6 K must be added  This is a straightforward addition of another stage and its support 
and heat switch  This TRL 6 unit will need to demonstrate 6-µW cooling at 50 mK 
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7.3.4.2 Programmatic Considerations

As presented in detail in the LXM Technology Roadmap, alternative technologies are being indepen-
dently funded and investigated for the thermal sensor, readout electronics, and cryocooler elements 
of the Lynx design  This approach helps to mitigate about one-third of the identifiable technical and 
schedule risks while simultaneously enhancing the potential for bringing new and innovative tech-
nological solutions to the program  Formal selection of baseline LXM technologies for these elements 
will be made soon after TRL 5 performance has been verified (i e , near the start of Phase A) 

The FPA is a special-purpose entity that needs to be integrated and tested with the rest of the 
instrument  This means the design, fabrication, and testing of the detectors and readout should start 
early, and these components should be at TRL 6 early  Thus, all the critical technologies needed for 
LXM will achieve TRL 4 by the start of pre-Phase A, funded through ongoing existing research and 
development programs, achieve TRL 5 nine months prior to the end of pre-Phase A, and the critical 
detector and readout technologies will achieve TRL 6 by the end of Phase A through a TRL 6 demon-
stration unit, with seven months of margin 

Beyond that, the overall LXM development approach is based upon that followed by the Soft X-ray 
Spectrometer (SXS) instrument on Hitomi and is similar to the approach planned for the Athena X-IFU  
It is based on the development of an engineering model and a protoflight unit, with selected subsys-
tem flight spares but no complete instrument spare  There is no qualification model at the instrument 
or subsystem level, but the engineering model is planned to undergo extensive qualification testing 
beyond the typical level of an engineering development unit in order to space-qualify the design  The 
philosophy behind this approach is to optimize schedule considerations, with time for proper feedback 
between the engineering and flight model construction, without adding risk  

The LXM’s development will benefit greatly from the availability of additional experienced engi-
neers and scientists becoming available during Phase A to complement the LXM development team 
following the launch and commissioning of XRISM and from the ramp-down of Athena’s X-IFU 
activities during its Phase B  Furthermore, there are no major infrastructure upgrades needed, as the 
LXM program will leverage the substantial investment made for developing detectors for the X-IFU 
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8 Lynx Design Reference Mission Programmatics

The Design Reference Mission (DRM) programmatic details describe a well-validated and achievable 
project management approach, as well as schedule and cost formulation representative of a mature 
mission design, enabling technologies that are rapidly progressing and relatively small-quantity, 
manageable technology development risks, and a strong use of heritage  In addition to the technology 
development roadmaps described in §7, the DRM is further enabled by project management practices 
and approaches that leverage substantial Chandra heritage and team experience  The result is a well-
developed project organization, detailed WBS, feasible and achievable schedule, mitigatable risks, 
and credible and validated costing consistent with pre-Phase A formulation practices  The Lynx team 
understands the challenges related to developing and costing flagship class missions [620], and has 
taken a conservative approach throughout by including substantial margins and reserves to mitigate 
cost and schedule risks  

8.1 Project Classification and Authority

The Lynx DRM delivers on the transformative science program (§1 through §5), consistent with a 
NASA Flagship mission  Lynx is a Category 1 project as defined in NASA Procedural Requirements 
(NPR) 7120 5, NASA Space Flight Program and Project Management Requirements, and is classified 
as Risk Class A per NPR 8705 4, Risk Classification for NASA Payloads  This risk class is assigned due 
to the criticality of Lynx to NASA’s strategic plan, very high national significance, and long mission 
lifetime  The Lynx project will be under the decision authority of the NASA Associate Administrator 
(AA) and the Science Mission Directorate (SMD) AA  The project will be part of the recently estab-
lished Astrophysics Strategic Missions Program within the NASA SMD Astrophysics Division, and 
overall project management responsibilities will be assigned to the selected lead NASA Center  

The Lynx project will perform Lifecycle Reviews (LCRs) in accordance with the project manage-
ment processes defined in NPR 7120 5 and with the systems engineering requirements in NPR 7123 1, 
NASA Systems Engineering Processes and Requirements  An independent Standing Review Board (SRB) 
will conduct the LCRs and make recommendations on the project’s ability to proceed through the 
prescribed Key Decision Points (KDPs) and life-cycle phases  

Lynx is a flagship NASA mission designed to execute an ambitious and revolutionary science program 
while maintaining a low risk posture, and delivering on technical, cost, and schedule commitments 
to ensure mission success. This approach enables a launch in the mid-2030s at a reasonable cost for 
a flagship mission, consistent with pre-Phase A concept maturity.
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8.2 Project Organization and Partnerships

The Lynx project organization mimics that of successfully implemented heritage flagship missions  The 
notional project structure for Lynx (Figure 8 1) encompasses the roles necessary to deliver and launch 
the Observatory, provide required levels of technical authority oversight and insight, and ensure overall 
mission success  While Centers and contractors have not been assigned responsibility for the Lynx mission, 
estimated costs were burdened with rates and fees typical of the Centers and contractors that might ulti-
mately perform the mission  The resulting estimates are therefore useful for budgeting purposes  This 
organization is consistent with the project Work Breakdown Structure (WBS) and dictionary summa-
rized in §8 5 1  Specific mission roles will be established prior to Phase A following the final architecture 
decision and Mission Concept Review (MCR)  Strategic partnerships will take advantage of the existing 
resources (hardware and facilities) and workforce developed, over many years, for Chandra  These part-
nerships reduce risk through the implementation of lessons learned and significant stored knowledge 
of Chandra development through flight  Additionally, as a Flagship mission, Lynx welcomes continued 
international participation  An Acquisition Strategy Meeting will be conducted prior to Phase A to final-
ize decisions on international agreements, procurements, and partnerships  

The Lynx project will be staffed by the lead NASA Center (possibly supported by an external science 
team) to provide overall management and integration of mission elements, as well as lead project scien-
tist functions  Specifically:
• WBS 01, Project Management (PM) functions include the management, integration, and direction 

of Lynx project activities, in compliance with Agency policies and procedures  The PM is respon-
sible for programmatic business activities, control of the programmatic baseline, and resource 
management through rigorous project planning and control processes  The science payload manager 
for development of the X-ray mirrors and science instruments (the Lynx X-ray Microcalorime-
ter (LXM), High-Definition X-ray Imager (HDXI), and X-ray Grating Spectrometer (XGS)) will 
directly report to the PM  

• WBS 02, Systems Engineering (SE) functions include the technical design and performance of the 
mission  The Mission Systems Engineer (MSE) provides independent technical authority for Lynx 

• WBS 03, Safety and Mission Assurance (S&MA) functions include independent overview of S&MA 
activities and ensuring compliance with S&MA requirements  

• WBS 04, Project Scientist functions include leading the Science Working Group (SWG), ensuring 
the science content of the project, managing the technology development activities, and serving 
as the project interface to the Lynx science community 

• WBS 05, X-ray Telescope (XRT) management functions include overall Design, Development, Test, 
and Evaluation (DDT&E) of the telescope and its subsystems, as well as Integration and Test (I&T) 
and calibration of the telescope  It is assumed that these activities will be contractor-managed 

• WBS 06, Spacecraft Element (SCE) management functions include overall DDT&E of the SCE and its 
subsystems, as well as I&T of the SCE  It is assumed that these activities will be contractor-managed 

• WBS 07/09, Ground systems and mission operations functions include responsibility for the design, 
development, integration, test, implementation, and associated physical support equipment of 
the systems needed for commanding and operating the Observatory  This includes downlinking, 
processing, archiving, and distributing telemetry with the engineering and scientific data 
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• WBS 08, Launch vehicle services functions include interfacing between the project and launch 
vehicle provider 

• WBS 10, Observatory I&T functions include management of the overall Observatory I&T program  
It is assumed that these activities will be contractor managed  

• WBS 11, Outreach functions include responsibility for informing the public on Lynx’s benefits to 
the community  

A prime contract is anticipated to be competitively selected for the DDT&E of the SCE, the XRT 
(including DDT&E of the Integrated Science Instrument Module (ISIM)), and the Lynx Mirror Assembly 
(LMA)  The prime contractor will be responsible for overall integration for the Observatory, includ-
ing systems I&T  The anticipated prime contract roles defined above are similar to the management 
approach used for Chandra 

The Lynx project will benefit from potential international and/or academic partnerships  Along 
with the intention of having a fully open scientific program similar to Chandra and XMM-Newton, 
and presumably Athena, potential areas of contribution could include instruments, building on existing 
collaborations, or even a distinct contribution to the spacecraft  The possibility of such contributions 
is being explored and discussions will continue through Phase A 

It is assumed that the science instruments will be provided by an academic institution, NASA or 
other government agency, or by an international partner, and that the X-ray mirrors will be provided 
by a contractor  Instrument providers will be selected through a NASA-issued Announcement of 
Opportunity (AO), and the X-ray mirror provider will be selected through a NASA-issued Request for 
Proposal (RFP)  It is also assumed that a Lynx Science and Operations Center (§6 7) will be responsible 
for developing the ground system and leading Phase E under the direction of the lead NASA Center  
The sequencing of the AOs and RFP are discussed in more detail in §8 4 
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Figure 8 1  Notional Lynx project organization is consistent with NASA management practices and considers possible 
partnerships and prime contractor activities  Final organization will be defined following pre-Phase A procurement 
decisions and Mission Concept Review 
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8.3 Risks and Risk Mitigation

The Lynx design meets Risk Class A requirements that are consistent with NPR 8705 4  There are 
no credible single-point failures in the spacecraft or telescope designs, and the subsystems incorporate 
multiple redundancies throughout  A Failure Mode and Effects Analysis (FMEA) and Critical Items 
List (CIL) will be developed as required during project implementation to identify hardware items 
critical to the performance and safety of the mission, potential failure modes, and any resulting items 
requiring design improvements or corrective actions necessary to meet redundancy requirements  A 
summary of specific key redundancies for fault tolerance is provided in Table 6 14 

Level 1 Electrical, Electronic, and Electromechanical (EEE) parts, per the NASA Parts Selection List 
(NSPL), are included in the cost analysis, as are Engineering Models (EMs), prototypes, and compo-
nent spares for the optics and instruments as described in §7  A protoflight Verification and Validation 
(V&V) approach will be used at the Lynx Observatory level due to the prohibitive cost impact of a full 
Observatory-level qualification unit  Lower Technology Readiness Level (TRL) subsystems, such as 
the optics and instruments, will have engineering development units tested at qualification levels  See 
§6 6 for more details on the Lynx V&V approach 

The Lynx team has identified and ranked the top project risks and defined the Likelihood (L) and 
Consequence (C) of risk occurrence on a scale of 1 to 5, with 1 being the lowest likelihood of occur-
rence and consequence to the Project and 5 being the highest  The project risk list is shown in Table 
8 1, and Figure 8 2 provides 5-×-5 risk chart for these risks  The risks ratings are per the standard scale 
for consequence and likelihood, consistent with Goddard Procedural Requirements (GPR) 7120 4D, 
Risk Management Reporting  Project-level risks are defined as those with the potential to change the 
technical and/or programmatic baseline  In addition to project risks, each major technology under 
development will also carry risks as defined in the individual technology development roadmaps and 
summarized in §7  The risks fall under the general categories of technology maturation, manufactur-
ability, and science impact  All of the Lynx risks, which are specific to the DRM, have credible mitigation 

Lynx project risks are well understood and mitigation plans are well defined. For the mirrors, HDXI and 
XGD sensors, and XGS gratings, multiple feasible (and funded) alternate technologies are available 
to mitigate technology development risks. Additionally, the LXM leverages strong heritage from 
similar, in-development flight instruments.
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Table 8 1  Summary of top Lynx project risks 

Risk Title L C T S $

1 X-ray Mirror Module Assembly and Alignment 3 4 X X

2 LXM Technical Maturation to TRL 6 3 3 X X X

3 X-ray Mirror Segment Industrialization 2 3 X X

4 LXM Fabrication and Assembly 2 3 X X

5 X-ray Mirror Technical Maturation to TRL 6 3 2 X X X

6 HDXI/XGD Detector Technology Maturation to TRL 6 2 2 X X X

7 Calibration Facility Availability 1 3 X X

L = likelihood of risk occurrence;  C = consequence of risk occurrence;  T = technical risk;  S = schedule risk;  $ = cost risk



plans  It is important to note that multiple feasible 
technologies exist for the mirrors and instruments 
that might have a different set of opportunities and 
risks than those listed 

Risk 1 — X-ray Mirror Module Assembly and 
Alignment: If the ability to demonstrate and scale up 
the processes from a laboratory environment to the 
production levels needed to assemble and align the 
numerous X-ray mirror modules cannot be achieved 
while maintaining technical requirements, then the 
project cost and schedule will be impacted  
Mitigation: For each mirror system design under 
consideration, a technology development roadmap 
has been developed that includes early studies of 
mirror alignment and mounting processes  For the 
Silicon Meta-Shell Optics specifically, recent devel-
opments have shown the feasibility of producing a single aligned high-quality mirror segment pair 
that meets the necessary mirror figure  Further work is needed to prove full-scale feasibility of the 
necessary processes with requisite quality control to mount and align the many mirror segments into 
modules needed for flight  This work will take place during technology development  Starting at TRL 
4, multiple partially-populated modules will be demonstrated  By TRL 6/PDR, a high-fidelity, qualifi-
cation-tested, partially populated EM will be developed and will serve as pathfinder for the technology, 
as well as the manufacturing and assembly processes  For the Silicon Meta-Shell Optics technology, the 
EM will consist of three meta-shells (outer, middle, inner) with three fully populated modules in each 
that serve as a testbed for demonstrating technical and assembly processes  Nine months of DDT&E 
schedule margin have been added to the Silicon Meta-shell Optics delivery to flight unit calibration/
verification  This margin includes three months to delivery of the TRL 6/PDR demonstration unit to 
cover issues that arise during technology maturation and an additional six months of margin for issues 
that arise during the manufacturing and assembly process of the flight unit  
Impact: Increased cost and schedule to meet technical requirements 

L × C: 3 × 4

Risk 2 — LXM Technical Maturation to TRL 6: If the LXM is unable to achieve requisite technology 
maturation and performance to TRL 6, then the mission science and/or technology development cost 
and schedule will be compromised  
Mitigation: A detailed LXM Technology Roadmap that includes cost, schedule, and risk has been devel-
oped for the LXM, which is based on extensive experience from previous and planned space-based 
X-ray microcalorimeters  Technology developments from the Hitomi SXS, Athena X-ray Integral Field 
Unit (X-IFU), and X-Ray Imaging and Spectroscopy Mission (XRISM) Resolve X-ray microcalorimeter 
instruments will be leveraged as applicable for the LXM (§6 3 4)  Individuals supporting Athena X-IFU 
development also support LXM development from pre-Phase A onward, and those supporting the 
XRISM Resolve instrument will support the LXM from Phase A onward  The large-scale fabrication 
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Figure 8 2  Lynx risk ranking  No red risks identified; 
all identified risks can be mitigated 

https://wwwastro.msfc.nasa.gov/lynx/docs/documents/TechnologyRoadmaps/LXM_TR.pdf


of detectors is low risk since detectors have already been produced with scale and performance close 
to requirements, utilizing proven processes with high yield and reliability  For the read-out, the main 
risk is the number of read-out channels needed and, therefore, how much cooling power is required 
(and thus spacecraft resources such as power), rather than whether or not it will reach TRL 6  The 
LXM read-out uses microwave Superconducting Quantum Interference Device (SQUID) resona-
tors that are not difficult to fabricate in comparison to components under development for missions 
operating at longer wavelength  (For LXM, relatively few resonators per feedline are needed and thus 
resonance frequency accuracy is not critical)  The LXM DRM design requires the read-out of 7,600 
sensors—not a major scale-up from the number of sensors in the Athena X-IFU—and naturally leads 
to a focal plane assembly that is 4 inches in diameter at 50 mK (similar to the X-IFU) and with rela-
tively standard optical blocking filter sizes  Several industry studies have been initiated to investigate 
the LXM cryogenic design to identify the solution space (mass, volume, and complexity versus cost) 
for this already mature subsystem  Two Cooperative Agreement Notice (CAN) studies were carried 
out during this study, specifically to investigate the maturity of these systems and to consider their 
maturity as part of the LXM system  Periodic reviews will be conducted as needed to ensure requisite 
development milestones are met and that conservative cost and schedule reserves have been applied  
As part of the detailed LXM Technology Roadmap, a high-fidelity, full-assembly EM will be developed 
to serve as a pathfinder for Observatory assembly, integration, and test  Six months of DDT&E sched-
ule margin to TRL 6 have been included in the LXM development schedule to cover issues that may 
arise during technology maturation 
Impact: Reduced science capability or increased cost and schedule for technology development 

L × C: 3 × 3

Risk 3 — X-ray Mirror Segment Industrialization: If the manufacturing process used to fabricate 
mirror segments cannot be scaled to the required industrial-scale production levels while still meet-
ing the technical requirements, then the project cost and schedule will be impacted  
Mitigation: For each mirror system design under consideration, an early study of manufacturability 
and production of the mirror elements has been initiated through industry partnerships and as part 
of overall technology development considerations  For the Silicon Meta-shell Optics specifically, recent 
developments have shown that producing multiple high-quality segments that meet the necessary 
mirror figure is feasible within the Lynx program cost and schedule  Further work is needed to prove 
full-scale manufacturing feasibility with requisite quality control to produce the quantity of segments 
required for flight (§8 5 2 1)  An advantage of the Silicon Meta-shell Optics design is the nearly identi-
cal sizes and shapes of mirror segments regardless of location within the X-ray mirror assembly, and 
realization of cost and schedule savings via the utilization of several parallel processes in the manu-
facturing of these elements  Optimization of the manufacturing process (number of parallel machine 
lines, polishing lines, coating lines, etc ) will lead to a reduction in cost and schedule once the process 
steps have been defined and proven to yield segments and modules meeting project requirements  A 
high fidelity, partially populated EM will be developed as part of the TRL 6/PDR demonstration to 
serve as pathfinder for the technology and manufacturing processes  For Silicon Meta-shell Optics, 
an assumed 10% for spares has been included in the cost model to account for quality and other issues 
during the manufacturing process  Furthermore, via industry partnership, a queuing theory-based 
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model has been developed for the production time and cost of the LMA to determine the most efficient 
cost and schedule path through the manufacturing process, including but not limited to identifica-
tion of gating process(es) and the number of parallel manufacturing lines necessary to prevent pileup 
[621]  Finally, if schedule and cost challenges arise, mirror pairs can be eliminated from the design for 
up to a 50% reduction in effective area as discussed in §9  In this case, mass dummies would replace 
the eliminated mirror pairs, thus saving the time and cost for mirror polishing, coating and ion beam 
figuring  This option would not decimate the Lynx science program, but would necessitate longer 
exposure times  Nine months of DDT&E schedule margin have been added to the Silicon Meta-shell 
Optics delivery to flight unit calibration/verification  This margin includes three months to delivery 
of the TRL 6/PDR demonstration unit to cover issues that arise during technology maturation, and an 
additional six months of margin for issues that arise during the manufacturing and assembly process 
of the flight unit  
Impact: Increased cost and schedule to meet technical requirements 

L × C: 2 × 3

Risk 4 — LXM Instrument Fabrication and Assembly: If the LXM and its subsystems and compo-
nents cannot be fabricated, assembled, tested, and integrated within the projected timescale, then the 
critical path project schedule margin will be eroded at increased project life-cycle cost  
Mitigation: The DDT&E schedule for the LXM is based on the LXM Technology Roadmap and lever-
ages the DDT&E plan from the Athena X-IFU, as applicable  A full, high-fidelity LXM EM is planned 
prior to Critical Design Review (CDR) to serve as a pathfinder for the manufacturing and assembly 
processes  A team of scientists and engineers at GSFC possess substantial experience in the develop-
ment of instrumentation of this type  This team developed the detectors, focal plane assembly, filters, 
Adiabatic Demagnetization Refrigerator (ADRs), etc  for Astro-E, Astro-E2 and Hitomi; have applicable 
experience for I&T, calibration, etc ; and a proven record of having developed space-flight hardware on 
schedule  This GSFC team is currently focused on delivering similar hardware for the Resolve instru-
ment on XRISM, which is scheduled to launch in 2022  The team will likely be available for the full 
LXM development life cycle  In an almost ideal time-scale, they will be available to complement the 
separate technology development team currently focused on developing TES detectors and readout 
for the Athena X-IFU at the start of Phase-A  The gradual ramp-down of Athena X-IFU activities will 
likely fit well with the ramp up of LXM detector development work  DDT&E schedule margin of four 
months plus an additional five months of critical path reserve has been added to the project schedule 
for LXM delivery to ISIM I&T to account for issues that may arise during the fabrication and assem-
bly process 
Impact: Critical path schedule duration and increased project cost 

L × C: 2 × 3

Risk 5 — X-ray Mirror Technical Maturation to TRL 6: If the X-ray mirrors are unable to achieve 
requisite technology maturation and performance, then the mission science and/or technology devel-
opment cost and schedule will be compromised  
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Mitigation: Technology development roadmaps (§7) have been developed for the three different Lynx-
feasible, actively funded X-ray mirror technologies  Each technology will receive continued funding 
during pre-Phase A development and a final selection (based on technology maturation and proxim-
ity to reaching TRL 5 by the start of Phase A) will be made by the time of the Lynx Mission Concept 
Review (MCR) to ensure that the most mature and capable technology is selected for the mission  
Carrying the three technology developments in parallel and making periodic schedule and technol-
ogy advancement-driven downselect decisions provides risk mitigation among the candidates and 
optimization of science return  Each of these roadmaps identifies a set of unique risks and mitigation 
plans  The Silicon Meta-shell Optics technology chosen for the DRM has already validated the basic 
process of mirror segment fabrication and alignment through X-ray testing  Conservative cost and 
schedule reserves on the Silicon Meta-shell Optics technology have been applied, and periodic reviews 
will be carried out as needed to ensure that developmental goals are met  Furthermore, a high-fidelity, 
partially-populated EM will be developed as part of the TRL 6/PDR demonstration to serve as a path-
finder for the technology and manufacturing processes  Three months of DDT&E schedule margin to 
TRL 6 has been added to the mirror development schedule to account for issues that may arise during 
technology maturation 
Impact: Reduced science capability or increased cost and schedule for technology development 

L × C: 3 × 2

Risk 6 — HDXI/X-ray Grating Detector Technology Maturation to TRL 6: If the HDXI and X-ray 
Grating Detector (XGD) are unable to achieve requisite detector technology maturation and perfor-
mance, then the mission science and/or technology development cost and schedule will be compromised  
Mitigation: An HDXI Technology Roadmap has been developed, and because XGD requirements are 
met with the same sensors as those for HDXI, the HDXI Technology Roadmap is sufficient for both  
Though the hybrid CMOS-sensor technology has been selected for the DRM, there are at least two 
other sensor technologies of similar maturity that can meet Lynx requirements  Each of these sensor 
technologies (hybrid CMOS, advanced Charge-Coupled Device (CCD), and monolithic CMOS) have 
demonstrated proof-of-concept and are assessed at TRL 3  Each technology will be developed until 
a predefined downselect milestone in 2023, at which point the two most advanced technologies will 
proceed with development to TRL 4  These two selected sensor technologies will be funded to achieve 
TRL 4 by the start of Lynx project Phase A  The challenges to developing the HDXI and XGD are 
primarily confined to achieving TRL 4 performance  Once these fundamental capabilities have been 
demonstrated, subsequent development efforts focus on the assembly and testing of larger sensor/ASIC 
arrays and higher fidelity testing with respect to flight conditions  These are considered essentially engi-
neering activities and advancement to TRLs 5 and 6 is expected to be straightforward  A single sensor 
technology will be selected for TRL 5  Downselect decisions will be based on the cost and schedule to 
meet remaining TRL milestones and ability to meet Lynx performance requirements  Carrying the 
three technology developments in parallel and making periodic, schedule-driven downselect decisions 
mitigates risk among the candidates  If none of the advanced technologies makes the requisite progress, 
the use of existing CCD technology may be utilized, though with reduced capability  Three months 
of pre-Phase A schedule margin and five months of DDT&E schedule margin to TRL 6 is included in 
the HDXI and XGD schedules to cover issues associated with technology maturation 

222

8  Design Reference Mission ProgrammaticsLynx Mission Design

https://wwwastro.msfc.nasa.gov/lynx/docs/documents/TechnologyRoadmaps/HDXI_TR.pdf
https://wwwastro.msfc.nasa.gov/lynx/docs/documents/TechnologyRoadmaps/HDXI_TR.pdf


Impact: Reduced science capability or increased cost and schedule for technology development 

L × C: 2 × 2

Risk 7 — Calibration Facility Availability: If NASA Marshall Space Flight Center’s (MSFC’s) X-ray 
and Cryogenic Facility (XRCF) is chosen as the calibration facility for the Athena mission, and if the 
Athena calibration activity is significantly delayed, the Lynx schedule will be impacted 
Mitigation: Currently, the Athena mission’s notional schedule indicates that the flight unit calibration 
activities will take place from approximately mid-FY28 to around mid-FY29  The current Lynx project 
schedule has rehearsal and flight unit calibration activities taking place around mid-FY31 to late FY32  
To impact the Lynx critical path, the Athena calibration activity would need to slip by approximately 
2 5 years  This issue is currently considered a “watch” item 
Impact: Schedule duration and increased project cost 

L × C: 1 × 3

8.4 Life-cycle Schedule and the Critical Path

The Lynx project schedule reflects inputs and development planning from technology, engineering, 
and industry partner teams  It leverages heritage and analogous AI&T, mission and ground operation, 
and on-ground calibration planning, and is aligned with NASA project requirements, the WBS, and 
cost analysis, resulting in a credible path to a launch in the mid-2030s 

The schedule development process included multiple iterations to ensure appropriate complete-
ness and alignment of activities and durations, ultimately resulting in the integrated product shown 
in Figure 8 3  The project schedule covers all aspects of the Phase A – E portions of the lifecycle  Pre-
phase A technology development schedules, outlining milestones, detailed development activities, and 
associated costs and risks are included in the individual Lynx technology development roadmaps and 
summarized in §7   The technology development schedules include funded margin for achieving each 
TRL  Pre-Phase A is expected to start October 2021, be 3 years in duration, and end with final technol-
ogy downselect and architecture decisions  The project lifecycle schedule is detailed in its composition, 
consistent with the technology development plans and analogous Chandra integration activities, and 
credible for the pre-Phase A stage of development; however, it is still notional  Further development 
and optimization will take place following final technology and contractor selection during the late 
pre-Phase A/early Phase A timeframe  Specific analysis to optimize the manufacturing and assembly 
of the X-ray mirrors to determine the most cost- and schedule-efficient number of parallel manufac-
turing lines will also take place in the late pre-Phase A/early Phase A timeframe  The approach used 
for this analysis is described in §8 5 2 1  Additional schedule optimization opportunities include, but 
are not limited to, AI&T sequencing and on-ground calibration planning with respect to availability 
of the HDXI and XGD for the duration of the calibration campaign for end-to-end testing 

The schedule for specific elements was determined through various means including, but not 
limited to: 
• Key milestone phasing for the X-ray mirrors and science instruments consistent with costing, 

technology development (§7), and current DDT&E plans 
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• Input from the Chandra prime contractor for similar and assumed contracted activities for Lynx 
• Input from the Chandra science operations team for activities associated with ground systems 

and mission operations 
• Input from the Lynx calibration team, which includes Chandra and Athena calibration team 

members, for activities related to X-ray and Cryogenic Facility (XRCF) modernization and 
on-ground calibration  

The schedule was developed utilizing Government Accountability Office (GAO) Best Practices for 
Project Schedules, consistent with pre-Phase A project maturity  Schedule planning included identifi-
cation of all milestones and KDPs consistent with NPR 7120 5, as summarized in Table 8 2  Key Lynx 
phase durations, summarized in Table 8 3, were compared to, and validated against, the Chandra 
Actual and WFIRST In-Guide Schedules for a 2025 Launch Readiness Date (LRD) where applicable for 
comparable activities  The Lynx schedule 
is aligned with the WBS and mission 
cost estimate  Key project-level mile-
stones are indicated along the top row 
of the schedule  The planned start and 
delivery dates for all major elements of 
the project are identified  

All of the Lynx technologies for the 
X-ray mirrors and instruments will 
receive continued technology develop-
ment funding during the Pre-Phase A 
period  A technology review will take 
place approximately 12 months prior 
to the start of Phase A to downselect to 
the individual mirror and instrument 
technologies most ready to reach TRL 5 
by the start of Phase A, TRL 6 by PDR, 
and meet Lynx requirements 

As discussed in §7, there are multi-
ple, actively funded technologies with 
similar maturity levels currently in 
development for the optics and science 
instrument suite, capable of meeting 

Table 8 2  Key event dates 

Project Milestone
Approximate  

Milestone Date
Technology Development / Start of Pre-Phase A 10/2021
Architecture Decision 2/2024
MCR 8/2024
KDP-A / Start of Phase A 10/2024
SRR/MDR 2/2026
KDP-B / Start of Phase B 10/2026
PDR 2/2028
KDP-C / Start of Phase C 4/2028
CDR 11/2029
Start of X-ray Mirror Module, XGD & HDXI Flight Unit Calibration 12/2031
Delivery of LXM Flight Unit to ISIM I&T 6/2032
Delivery of X-ray Mirror Modules to LMA I&T 8/2032
Delivery of LMA to XRT I&T 4/2033
Delivery of ISIM to XRT I&T 10/2033
SIR 6/2035
KDP-D / Start of Phase D 7/2035
ORR 3/2036
LRD 10/2036
KDP-E / Start of Phase E 11/2036
End of Primary Mission 11/2041
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1. Alignment of Prime, ISIM, OBA and SCE reviews based on assumption that 

all fall under Prime contract scope of work.  Actual sequencing of 
contractor-level activities will take place early in Phase A after Prime Phase 
A contract award.

2. Optics and science instrument schedules include additional margin (Phase 
A – D):

  •  X-ray mirrors: 9 months
  •  XGA: 6 months 
  •  XGD: 10 months
  •  HDXI: 10 months
  •  LXM: 10 months+ 5 months critical path reserve
3. Pre-Phase A margins for technology development included in technology 

roadmaps (§7)
4. 19 months of critical path schedule reserves included per MSFC guidelines�� �������������
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Figure 8 3  Lynx project life-cycle schedule  



mission requirements  These technologies will continue receiving funding through the pre-Phase A 
period  Carrying these multiple technologies lowers the project risk posture in that downselect deci-
sions will be made in the pre-Phase A timeframe based on the ability of each technology to meet the 
remaining TRL 5 and TRL 6 maturity and project milestones, and Lynx requirements  Final selec-
tion of the mirror, XGA and LXM technologies will be made by the architecture selection milestone 
of February 2024  

As described in the HDXI Technology Roadmap, three separate sensor technologies are currently 
under development for the HDXI and XGD  An intermediate downselect will take place by July 2023, 
and the final downselect will take place by the start of Phase A, again based on maturation advance-
ment and ability to meet Lynx requirements  As noted in the schedule, the selected sensor technologies 
are expected to be at TRL 4 by the start of Phase A  The challenges to developing the HDXI and XGD 
are primarily confined to achieving TRL 4 performance  Once these fundamental capabilities have 
been demonstrated, subsequent development efforts focus on the assembly and testing of larger sensor/
ASIC arrays with higher fidelity testing with respect to flight conditions  These are considered essen-
tially engineering activities and advancement to TRL 5 and TRL 6 is expected to be straightforward  
Three months of pre-Phase A schedule margin is included in the technology development schedule to 
cover issues associated with technology maturation   Furthermore, aggressive development efforts are 
already underway for all three sensor/ASIC architectures and significant advances may reasonably be 
expected before the pre-Phase A period begins  

It is assumed that a single prime contractor will be responsible for DDT&E of the ISIM, Optical 
Bench Assembly (OBA), and SCE, as well as I&T of the LMA, the telescope, and the Observatory  
Alignment of the ISIM, OBA, and SCE DDT&E milestones reflects this assumption  An RFP will be 
released after the architecture selection milestone for a prime contractor Phase A contract award by 
February  2025, enabling the development of system requirements  Detailed schedules and sequencing 
of any contractor-led elements will be developed after selection  The remaining prime development 
contract will be awarded in Phase B 

The critical path was calculated based on the longest duration of activities through the project 
schedule  The Lynx critical path runs through the LXM DDT&E, and through ISIM, XRT, Observatory 
and launch vehicle I&T activities  The X-ray mirror development path through DDT&E only lags the 
LXM DDT&E path by ~1 month in this schedule  It is recognized that the actual development sched-
ule and critical path analysis will take place in Phase A following decisions on the final architecture 
and Observatory element providers  Nineteen months of schedule reserves were added to the critical 
path activities, consistent with guidance from MSFC 7102 1, Table 17-3, Standard Schedule Margin for 
Programs/Projects  In addition to the critical path reserves, margin has been added to the X-ray mirrors 
and science instrument schedules to account for uncertainties associated with technology develop-
ment, DDT&E, and key integration activities  Schedule margin has also been added to the on-ground 
calibration and LMA I&T to account for uncertainties associated with these activities  Critical path 
and schedule reserves are summarized in Table 8 3 
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Linkages between key elements are shown in Phase C of the schedule, consistent with the AI&T 
activities described in §6 6 3 

It is assumed that on-ground calibration will take place at the MSFC XRCF as described in §6 6 3 1  
Development of a new calibration facility is not required for Lynx, but modernization of this Chandra-
era asset may be required  The XRCF is under consideration as the calibration facility for Athena  If 
selected for Athena, facility modernization costs including but not limited to additional X-ray sources, 
detectors, data acquisition systems, and system-specific GSE, will be encumbered by the Athena project  
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Table 8 3  Key phase duration table 

Project Phase Duration 
(months) Comments

Pre-Phase A (Technology Development) 36 Pre-Phase A duration based on technology development schedules and 
assumed funding levels (comparable to WFIRST)

Phase A (Conceptual Design): KDP-A to KDP-B 24 Phase A duration based on technology development schedules and funding 
(comparable to WFIRST levels). 

Phase B (Preliminary Design): KDP-B to KDP-C 18 Phase B duration based on assumed technology development funding and all 
technologies reaching TRL 6 by PDR

Phase C (Detailed Design): (KDP-C to KDP-D) 87 Phase C includes development of X-ray mirrors (and integration into LMA) 
and 3 science instruments, mirror and instrument on-ground calibration, 
ISIM I&T, and XRT I&T. X-ray mirror development assumes multiple parallel 
manufacturing lines to be optimized during Phase A. LXM schedule 
comparable to Athena X-IFU. Chandra Phase C duration similar except for no 
analogous LXM, and Chandra SIM integration took place during Observatory 
I&T in Phase D. WFIRST Phase C shorter due to less complex design (2 science 
instruments and no ISIM)

Phase D (I&T): KDP-D to KDP-E 16 Phase D includes integration of XRT and SCE to become the LXO. Chandra Phase 
D also included integration of SIM during Observatory I&T. Lynx assumes ISIM 
integration during XRT I&T in Phase C

Phase E (Primary Mission Ops): KDP-E to KDP-F 60 Lynx planned operational lifetime is 5 years, extendable to 20 years with on-
board consumables 

Start of Phase A to SRR 16
Start of Phase B to PDR 16
Start of Phase C to CDR 19
Start of Phase C to SIR 86
Start of Phase D to LRD 15
Phase B to X-ray Mirror Delivery to Calibration 62 (53+9) Lynx mirror DDT&E includes additional 9 months of schedule margin
Phase B to LXM Delivery to ISIM I&T 68 (53+10+5) LXM DDT&E includes additional 10 months of schedule margin and 5 months of 

critical path reserve
Calibration (Flight Unit) 8 (6+2) On-ground calibration similar to Chandra with exception of additional science 

instrument (LXM EM); Schedule includes additional 2 months of margin
LMA I&T 8 (6 + 2) LMA I&T involves integration of the X-ray mirror module assembly, pre- and 

post-collimators, contamination doors, and other structures into the barrel 
structure; Schedule includes 2 months of margin

ISIM I&T 16 (14+2) ISIM I&T is more complex than Chandra SIM actual due to mechanisms and 
additional instrument; Schedule includes 2 months of critical path reserve

Telescope I&T 27 (18+9) XRT I&T involves integration of LMA, XGA, OBA, and ISIM; Schedule includes 9 
months of critical path reserve

SCE I&T 8 Lynx SCE comparable to Chandra actual; No additional margin included
Observatory I&T 7 (6+1) Lynx Observatory I&T comparable to Chandra actual; Schedule includes 1 

month critical path reserve
Launch Site Activities 8 (6+2) Lynx LV Integration comparable to Chandra actual; Schedule includes 2 months 

critical path reserve



The Lynx schedule and costing are conservative in assuming that XRCF will not be selected by Athena, 
and this work will be encumbered by the Lynx project  XRCF modernization activities occur in parallel 
with Observatory development; major reviews are shown in the schedule  Completion of these activi-
ties will coincide with the Lynx on-ground calibration during Phase C  

The development of ground systems, mission operations, and the science data analysis system will 
occur in parallel with the Observatory development, with major reviews shown in the schedule  The 
procurement strategy for these systems will be determined at the pre-Phase A Acquisition Strategy 
Meeting 

It is assumed the selection of the launch vehicle provider will take place in Phase A prior to the 
project System Requirements Review (SRR) and Mission Definition Review (MDR) to enable close 
coordination of critical design interfaces between the Observatory elements and the launch vehicle  

The schedule supports an October 2036 launch readiness, with plans for a nominal five years  
of mission operations  Additional onboard consumables extend the mission life to 20 years 

8.5 Cost

The Lynx team developed a parametric mission cost estimate for Phase A through the first five years 
of operation, consistent with GAO Best Practices for Estimating and Managing Costs and guidelines 
and requirements described in the NASA Cost Estimating Handbook  The following sections describe 
the methodologies and summary results of the Lynx mission costing effort  Details and results for the 
entirety of this effort are included in the Lynx Costing Book, which is unavailable to the public  

The process for the development of the parametric estimate includes additional levels of rigor, 
lending to its credibility  This includes the use of:  
• Multiple parametric models for all elements
• In-family comparisons at the subsystem level
• Subject Matter Expert (SME) inputs at the component level for all elements
• A transparent and clearly defined BOE and estimating process
• Multiple independently conducted cost estimates and/or assessments using different approaches 

The relatively straightforward Lynx Observatory design, technology maturation and evolution, and 
use of rich Chandra heritage and lessons learned enabled the development of a detailed parametric 
estimate and BOE, as well as multiple independently-developed validation cost estimates that 
yielded favorable comparisons. The sum total of this effort is a thoroughly and credibly costed 
pre-formulation stage mission.

On-ground calibration and environmental testing facilities capable of meeting Lynx requirements 
currently exist and are expected to be available in the 2030s. No new Observatory-level calibration 
facility construction is needed or included in the schedule or costing.
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The parametric estimate includes 30% reserves on the Phase B–D cost (excluding launch vehicle 
and fee) and 10% fee on the assumed contractor portions  The estimate is aligned with the WBS, proj-
ect schedule, Master Equipment List (MEL), and Power Equipment List (PEL), and includes funded 
schedule reserves to cover development risks discussed in §8 3 and §8 4  The launch vehicle cost was a 
pass-through per NASA Headquarters (HQ) guidance  The estimate incorporates high Chandra archi-
tecture heritage, robust and high-TRL spacecraft components and design, and a detailed and credible 
path forward for all DRM technologies (§6 and §7) 

The mission parametric estimate was validated through several separately conducted means to 
strengthen its credibility  The validation approaches include a Chandra analogous estimate, grassroots 
estimate, a non-advocate Independent Cost Estimate (ICE) with uncertainty analysis and an indepen-
dent, contracted Cost and Technical Evaluation (CATE) with uncertainty analysis  The parametric 
estimates for the LMA, HDXI/XGD, and SCE were separately validated with in-family comparisons 
to historic missions  

The validation estimates range from –11% to +28% of the parametric estimate, and the 40% confidence 
level (CL) results from the uncertainty analyses were within 1% of the parametric estimate. These 
independently conducted validation estimates provide credibility of the Lynx parametric estimate. 
(Figure 8.4). 
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Figure 8 4  The Lynx parametric estimate is normalized to 1 and compared with multiple independently conducted cost 
analyses including a comparison to escalated Chandra actuals, grassroots estimate, non-advocate ICE with uncertainty 
analysis, and an independent CATE with uncertainty analysis  These validation estimate results are within a band of 
–11 to +28% of the Lynx parametric estimate  The 40% CL on the uncertainty analysis cost curves are within 1% of
the parametric estimate  These results validate the credibility of the Lynx mission cost estimate 
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The total Lynx DRM parametric mission cost is in the range of $4 8B at a 40% CL to $6 0B at a 
70% CL in Fiscal Year 2020 Dollars (FY$20) and $6 5B at a 40% CL to $8 2B at a 70% CL in Real Year 
Dollars ($RY) 

Analysis of the trade space on the science return per dollar indicates that the Lynx DRM produces 
the most scientifically and technically capable architecture that meets the science goals  Details of this 
analysis are discussed in §9  

8.5.1 Work Breakdown Structure

The Lynx Observatory WBS is structured similarly to the Chandra WBS and is consistent with guidance 
provided in the NASA WBS Handbook (NASA/SP-2016-3404)  The structure allowed for develop-
ment of an analogous cost comparison to Chandra, discussed in §8 5 3 1  The WBS is defined to Level 
3 for all elements and to Level 6 for the XRT and SCE due to the in-depth knowledge and details of 
these systems  A summary of the key WBS elements associated with the DRM and their definitions is 
provided in Table 8 4  The fully expanded version of the WBS is provided in Appendix E  

The WBS provides the organizational scheme for the overall project, the structure for the cost 
model, and serves as the genesis of the Product Breakdown Structure (PBS) for all delivered hardware 
elements 

8.5.2 Cost Estimation Methodology

The primary cost estimate for Lynx was developed using parametric modeling, consistent with pre-
formulation design maturity  Parametric cost estimation and analysis for the Lynx spacecraft, mirror, 
instruments, and mission utilized the industry-standard Project Cost Estimating Capability (PCEC), 
SEER®-H (Space Guidance), PRICE® TruePlanning® Space Missions, and PRICE®-H models  The 
NASA Instrument Cost Model (NICM) was used as a validation model for the instrument estimates  
The launch vehicle cost was a pass-through as directed by NASA HQ and based on guidance from 
the Launch Services Program Office  The estimate for the LXM, discussed in more detail below, was 
developed by GSFC using PRICE®-H and was a pass-through for the Lynx mission estimate  The para-
metric cost models use Cost-Estimating Relationships (CERs) derived from the analysis of historical 
data with similar space programs and projects  These models have tailorable inputs allowing specific 
modifications to closely match the development approach for the Lynx optics and scientific instru-
ments  The ability to tailor inputs is critical for these technologies given the uniqueness of Flagship 
missions in general [620] and the paucity of specific X-ray mission analogies in the historical databases 
from which the CERs are drawn 

PCEC is a publicly available parametric model developed and maintained by MSFC’s Engineer-
ing Cost Office that is used to estimate the cost of spacecraft, launch vehicles, and human space flight 
systems  PCEC contains over 43 planetary and Earth-orbiting spacecraft missions and provides esti-
mates at the subsystem level, which are all documented within the Cost Analysis and Data Requirements 
(CADRe) database  
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Table 8 4  Summary WBS and definitions 

WBS Elements
Lynx X-ray Observatory Project

01 Project Management – This element includes the management, business and administrative planning, organizing, directing, 
coordinating, controlling, approval processes used to accomplish overall project objectives not associated with specific hardware or 
software elements as well as review planning, project reserves, project planning and control and configuration management, and science 
payload management.

02 Systems Engineering – This element includes the technical and management efforts of directing and controlling the mission-level 
engineering efforts for this project, system requirements development, verification, integrated test planning, and system and mission 
analysis including system architecture development, and technical oversight

03 Safety and Mission Assurance – This element includes the overall efforts of directing and controlling the safety and mission assurance 
elements of the project, including verification of practices and procedures, safety and mission assurance management, reliability 
analysis, quality assurance, and mission safety. 

04 Science and Technology – This element includes managing and directing the science investigation aspects, science support for Phases 
A–D as well as leading, managing, and performing the technology demonstration elements of the project. Included is the technology 
development effort to TRL 6 for the X-ray mirror modules (04.03), LXM (04.04), HDXI (04.05) and the XGS (04.06) which includes the XGA 
and XGD subassemblies. 

05 X-ray Telescope (XRT) -This element includes management (05.01), systems engineering (05.02), product assurance (05.03), integration 
and testing of the XRT and its subsystems (05.04), on-ground calibration (05.05) and calibration facility modernization (05.12). This 
element also includes the DDT&E of the X-ray mirror modules and its integration into the LMA with its associated structural and thermal 
elements, DDT&E of the LXM, HDXI and the XGS (XGA+XGD), DDT&E of the ISIM and its sub-assemblies, integration of the LXM, HDXI and 
XGD into the ISIM, and DDT&E of the OBA. The completed XRT is delivered to the Observatory I&T in WBS 10.

05.06 Lynx Mirror Assembly (LMA)
05.06.07 X-ray Mirror Modules
05.07 X-ray Grating Spectrometer (XGS) – X-ray Grating Array (XGA)
05.08 Optical Bench Assembly (OBA)
05.09 Integrated Science Instrument Module (ISIM)
05.09.08 Lynx X-ray Microcalorimeter (LXM)
05.09.09 High Definition X-ray Imager (HDXI)
05.09.10 X-ray Grating Spectrometer (XGS) - X-ray Grating Detector (XGD)
06 Spacecraft Element (SCE) – This element includes management (06.01), system engineering (06.02), product assurance (06.03), 

and I&T (06.04) and DDT&E of the spacecraft element and its subsystems: FSW (06.05), GSE (06.06), Structures (06.07), TCS (06.08), EPS 
(06.09), C&DH (06.10), Communications (06.11), GN&C (06.12) and Propulsion (06.13). The completed SCE is delivered to the Observatory 
I&T in WBS 10. 

07 Mission Operations – This element covers the totality of Mission Operations and Science Activity (and all associated support) during 
Phase E, commencing at the end of on-orbit checkout and running through the end of the primary science mission. This element includes 
tracking, commanding, receiving/processing telemetry, analyses of system status, trajectory analysis, orbit determination, maneuver 
analysis, and disposal of remaining end-of-mission resources. It also includes all aspects of science operations, mission planning and 
target scheduling, data analysis, archiving, scientific investigations and reporting. 

08 Launch Vehicle Services – This element includes the launch vehicle as well as management and implementation of activities required 
to place the observatory directly into its operational environment. This element includes activities to support integration and testing of 
the observatory into the launch vehicle. 

09 Ground Systems – This element covers the total development of the Mission Operations Systems (MOS) and Ground Data Systems 
(GDS), representing the Phase A–D effort to design, develop, integrate, test, and verify the software and hardware to support MOS/
GDS activities on the ground. It includes development of all MOS and GDS-required testbeds, support equipment, and facilities, and 
development and implementation of procedures, documentation, and training required to conduct mission and science operations. 

10 Systems Integration and Test – This element includes management and implementation of activities to perform observatory-level 
integration and testing. The element includes hardware, software, procedures, and unique GSE and facilities required to perform the 
integration and testing of the XRT to the SCE as well as I&T at the observatory level. This element also includes sustaining engineering 
support for telescope and observatory subsystems through on-orbit checkout. 

11 Public Outreach – This element includes all aspects of public outreach for the project including but not limited to press releases, media 
support, videos, models, website development to inform the public of the benefits of the project.

 



PCEC was selected for the overall mission level and spacecraft estimate because of its following benefits:
• Aligns with standard NASA WBS structure and fully captures NASA efforts under WBS 1, 2, 3, 

5, and 10 elements
• Provides full access to the data and analysis used to develop the CERs and related statistics
• Contains data that are normalized to minimize subjective inputs
• Incorporates the Space Operations Cost Model (SOCM) to estimate Mission Operations and Data 

Analysis functions for Phases B

Chandra and other flagship mission costs provide calibration factors  Chandra actuals, SEER-H®, 
and PRICE® TruePlanning® provides validation for the PCEC mission and spacecraft estimates  

SEER® and PRICE® are commercial cost models that employ large databases as tools for spacecraft 
and instrument cost estimation  SEER-H® was selected for the HDXI, XGS (XGA+XGD), and LMA 
estimates because it uses historical data that allows for a more accurate assessment of costs related to 
detectors and mirror segments  PRICE® TruePlanning® and NICM estimates, and Chandra actuals, 
provide validation for the LMA, instruments, and spacecraft  Furthermore, the SEER® risk analysis 
capability provides a coefficient of variation ranging from 0 3 to 0 5, consistent with Air Force guid-
ance for space systems as input distribution for the PCEC mission model  

The GSFC Instrument Design Lab (IDL) developed a cost estimate for LXM using the PRICE-H® 
tool  While this instrument incorporates heritage and design elements from past and planned X-ray 
missions, it does not have any direct analogies or historical analogies that provide an easy comparison  
The GSFC estimate  was developed with input from SMEs for the detector technology and manufactur-
ing, X-ray calibration sources, and Flight Software (FSW) testbed and associated hardware development  
This estimate was incorporated as a pass-through in the Lynx PCEC mission cost model  

The approach to parametric costing of the LMA was given special consideration, as the LMA 
assembly does not have applicable analogous historical comparisons (§8 5 3 1)  The manufacturing of 
the LMA’s many mirror segments (§6 3 1) is of particular importance, and unlike Chandra, can take 
advantage of a highly parallelized manufacturing scheme 

8.5.2.1 LMA Manufacturing Approach and Cost Considerations

The LMA consists of the X-ray mirror modules, integrated with the pre-and post-collimators, contami-
nation doors, and barrel structure  The unique feature of the LMA and key to the Lynx science program 
is the X-ray mirror module assembly  Understanding and preparing for the manufacturing of the 
mirror modules and the many mirror segments that populate them is a surmountable challenge with 
a solution that builds upon substantial laboratory work already accomplished  The Lynx team recog-
nizes that a fully vetted LMA manufacturing and assembly process must be demonstrated early in the 
project to demonstrate mission viability 

Industrialization of the manufacturing process and mirror assembly are the subject of two of the 
top project risks, as discussed in §8 3  Current studies are ongoing and will continue through Phase 
A to prove out the manufacturability and assembly of the mirrors as part of TRL advancement  The 
X-ray mirror module TRL 6 demonstration, which includes nine fully populated modules assembled 
within three meta-shells, will also serve as a test bed for the manufacturing and assembly processes 
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The mirror module assembly consists of 611 modules, populated with a total of 37,492 mirror 
segments that are mounted to a common structural element called the “spider ” A single ring (of a 
given diameter) consists of multiple identical modules to create a meta-shell  There are 12 meta-shells 
that form the LMA, enabling Lynx to meet its effective area requirement  Each mirror segment has the 
same thickness (0 5 mm) and roughly the same dimensions (100 mm × 100 mm)  Within the modules 
for a given meta-shell, the radius of curvature of the mirror segments does not change significantly  
This modular design allows for parallel manufacturing (by meta-shell), and this is reflected in the 
Lynx parametric cost analysis  

Inputs and Assumptions for Parametric Costing — The parametric costing utilizes an understand-
ing of the LMA fabrication and assembly process, obtained with the detailed input and review by the 
Silicon Meta-shell Optics team through multiple technical interchange and face-to-face discussions, 
throughout the course of this study  

The parametric cost model includes all elements required for fabrication and assembly of the LMA  
At a high level, there are essentially six cost areas; three are independent of the manufacturing process: 
(1) the materials for the mirror elements, or consumables, (2) the labor hours to assemble the meta-
shells into the LMA, and (3) the Lynx specific tooling such as lapping and polishing tools  The elements 
of cost that depend on the detailed design of the manufacturing process are (4) machine (server) costs, 
(5) facility costs such as rent, utilities, maintenance, and (6) level-of-effort costs such as management, 
systems engineering, procurement, quality assurance, and record keeping  

Details for the process and elements are applied during the selection of cost model parameters  
Some of the key SEER-H® model inputs include:
• The use of a learning curve to take advantage of the large quantity of similar (but individually 

produced) mirror segments and mirror modules 
• A decrease in the “Percent New Design” at the meta-shell level to account for the benefits of a 

largely repeatable production process:
• “Make” was used for the first meta-shell (80% new design)
• “Major Modification” was used for the second meta-shell (65% new design)
• “Average Modification” was used for the remaining meta-shells (15% new design)

• The staggering of the development start for the second and third meta-shells to benefit from the 
development of first meta-shell 

• The use of “Minor Design Changes” after the development of second meta-shell 
• Concurrent development and production timeline to take advantage of the use of 12 production 

lines for the meta-shells
• A model hierarchy that reflects each meta-shell as a separate subsystem

The Silicon Meta-shell Optics team also provided guidance on input parameters for prototype 
definition and spares at the mirror module level consistent with the Lynx sparing philosophy  Mass 
inputs were per the Silicon Meta-shell Optics team-provided MEL  

In parallel, the GSFC team developed a detailed grassroots estimate (Table 8 11, (WBS 05 06 07) 
and Lynx Cost Book)  This estimate includes costs for unique tooling such as for lapping and polish-
ing, capital equipment for mirror fabrication and coating, and labor to produce the mirror assembly  

233

8  Design Reference Mission Programmatics Lynx Mission Design



The estimate includes assumptions for process steps and time to complete based on laboratory expe-
rience to date, and based on the project schedule (Figure 8 3), estimates the number of machines and 
parts processed per machine per week to manufacture the 611 mirror modules and assemble the 12 
meta-shells  This estimate takes into account the industrialization of the repeatable manufacturing 
and assembly process, which is key to the cost effectiveness of the Silicon meta-shell design 

Manufacturing Process and Optimization — Based on laboratory work already accomplished to 
produce and align segment pairs, the Silicon Meta-shell Optics team has developed a detailed flow for 
the steps required to manufacture the X-ray mirror modules, which are the dominant component in 
the LMA (Table 8 5)  This analysis establishes, by measurement, the time required for each step in the 
process; identifies capital equipment for mirror fabrication and coating, along with unique tooling for 
lapping, polishing and the like; sizes and scopes the needed facilities; and estimates the labor neces-
sary to produce the mirror assembly  At this relatively early point in the program, the Lynx team has 
conservatively assumed 12 parallel manufacturing lines, or one per meta-shell, to shorten the overall 
manufacturing time enabling the work to fit within the overall Lynx project schedule (Figure 8 3) by 
taking advantage of the modular nature of the mirror assembly 
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Table 8 5  List of LMA process steps and associated time to complete each step 

Step Name Calendar Time (h)

Element Fabrication

1 CNC Grinding 4
2 Lapping (buffing and measurement on FizCam) 8
3 Slicing 3
4 Coarse edge treatment 1
5 Etch 1
6 Polishing (FizCam) 20
7 Smoothing (FizCam) 4
8 CNC Grinding 4
9 Trimming 2

10 Final Etching 3
11 FizCam measurement, IBF 3

Coating

12 Cleaning and oxidizing the backside 10
13 Sputter Ir coating 10
14 Anneal 10
15 FizCam measurement, IBF 3

Align and Bond

16 Measure height and locations of 8 spacers 0.5
17 Fabricate 8 spacers 4
18 Attach spacers and cure 2
19 Measure radial heights of 8 spacers and trim to tolerance 3
20 Align mirror by fine-grinding guided by Hartmann 4
21 Bond mirror and cure, return to Step 16 to complete module 10

The X-ray mirror module parametric estimate was within 4% of the GSFC grassroots estimate and 
found to be “in-family” with historical x-ray telescope assemblies (Figure 8.7).



A CAN study was initiated to develop an analytic method for optimizing the LMA manufactur-
ing process  This approach is based on industrial engineering methodology, and the first assessment 
of the LMA manufacturing process has been reported in the literature [621], indicating that the base-
line approach is feasible  

The CAN study derives a method that identifies the optimal number of machines (servers) required 
for each process step in order to minimize idle, or down time, over the entire manufacturing process  
Servers for a single production line include all manufacturing and metrology machines needed to 
carry out the mirror fabrication, coating, alignment, and bonding  There are 21 identified steps in the 
manufacturing process (Table 8 5) [622]  Assuming one production line per meta-shell means that 
there are 12*21=252 server sets to be procured  To be conservative, the full quantity of 252 servers 
was assumed for the parametric and grassroots cost estimates  Equipment for the servers is a mix of 
commercially available interferometers, grinders, slicers, etchers, ion-beam figuring machines, clean-
ers, coaters, ovens and the like, along with hardware unique for Lynx such as lapping, trimming, and 
polishing tools, and machines  Required equipment has been identified and costed based on prices 
for the commercially available items and costs for developing Lynx unique tools during the laboratory 
demonstration work  For example, individual lapping and polishing tools range in cost from $10K to 
$125K  The grassroots estimate for equipment is ~40% of the total estimated cost  By far the dominant 
labor effort is that required to fabricate, align, and bond a mirror segment  Based on laboratory expe-
rience to date as summarized in Table 8 4, and including ~10% margin, the number of labor hours to 
produce a mirror segment, which includes direct labor, overhead, and quality assurance, is conserva-
tively estimated at 61 hours  Summed over the full number of segments, the total labor equates to ~1,150 
person years, which equates to roughly 288 equivalent persons per year, for a 4-year effort  This effort 
(plus 6 months of funded schedule margin) is supported by the project schedule (Figure 8 3)  While 
this labor force to produce the mirror segments is considerable, the estimate is conservative and based 
on non-optimized processes  Labor costs have been estimated using a mix of levels and capabilities 
and a range or associated rates leading to a labor cost estimated at ~55% of the total grassroots cost 

The simple approach of procuring a complete set of servers for each meta-shell does not account for 
the fact that each step in the process will be completed at a different rate or that the number of modules 
and mirror segments in each of the 12 meta-shells differ, indicating that further optimization is possible  
Table 8 5 shows that the rate-limiting step is polishing, which is twice as long as the next longest step  
Since all of the steps after polishing take less time, there is idle time for those servers  Removing this 
idle time by optimizing the use of the servers would result in significant cost savings to the project  
Adding more servers for the polishing step (or other steps among the most time-consuming) would 
reduce the time required to flow through those “bottle-neck” stages  This optimization process indi-
cates that the parametric and grassroots estimates are somewhat conservative and that further trades 
involving the numbers of lines, servers, and related labor costs has the potential to reduce costs  A very 
preliminary, first pass suggests that a reduction in number of servers of order 30% is possible [621], 
but a much more thorough analysis will be performed during pre-Phase A to assess pros and cons of 
12 completely separate lines (as baselined at this point) versus a more integrated flow and more cost-
effective use of servers and resources  
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8.5.2.2 Parametric Cost Ground Rules and Assumptions

The ground rules and assumptions (GR&A) for the Lynx mission level parametric cost estimate process 
are summarized in Table 8 6 

Specific cost model inputs for LMA, HDXI, XGS (XGA+XGD) and the spacecraft are provided in 
Table 8 7  The integrated mission cost estimate was modeled using PCEC, with the mirror, instrument, 
and spacecraft models, and the SOCM operations model as inputs  The LV was not modeled, as the 
estimate was provided as a pass-through  As described in §8 5 2, the LXM cost was modeled by GSFC 
using PRICE-H®, and treated as a pass-through as well 
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Table 8 6  General GR&A for Lynx cost estimate 

Parameter Value
Baseline cost $FY20 per NASA inflation tables
Phased mission cost $RY per NASA inflation tables
Fee 10% applied to Spacecraft, ISIM, OBA, and LMA (X-ray mirror modules + associated structures); no fee for science 

instruments (assumed NASA or university-developed)
Reserves 30% on Phases B–D, excluding launch services and fee
Design approach Protoflight
Mission risk class A
Parts class Unmanned space class S1; redundancies provided in MEL (Appendix D)
Flight unit quantity 1
Spares 10% for all subsystems
Phase A estimate 5% of DDT&E + Flight Unit total
Public outreach estimate 1% of XRT (WBS 05) + SCE (WBS 06) totals

Table 8 7  Parametric cost model input parameters 

Parameter SEER-H® (Space Guidance) PRICE® (Space Missions) PCEC
Operating 
Environment

LMA, HDXI, XGS (XGA+XGD), SCE:  
Space unmanned, science, command and 
control, Earth-orbiting (SE-L2)

LMA, HDXI, XGS (XGA+XGD), SCE:  
Space unmanned, Earth-orbiting (SE-L2)

SCE, Mission:  
Earth-orbiting (SE-L2)1

Platform LMA, HDXI, XGS (XGA+XGD), SCE:  
Space unmanned

LMA, HDXI, XGS (XGA+XGD), SCE:  
Space unmanned

N/A

Standard LMA, HDXI, XGS (XGA+XGD), SCE:  
Science, command & control 

LMA, HDXI, XGS (XGA+XGD):  
Payload, Class A mission  
SCE: Class A mission

SCE, Mission:  
Robotic spacecraft

Acquisition 
Category

LMA, HDXI, XGS (XGA+XGD), SCE:  
Based on component and production plan; 
varies for individual components from 
“make” to “space procure to print”

LMA, HDXI, XGS (XGA+XGD), SCE:  
Based on component and production 
plan; varies for individual components 
from “new” to “minimum modification”

SCE, Mission:  
Based on subsystem heritage 
factor, parts rating (flagship 
mission), operating environment

Level LMA, HDXI, XGS (XGA+XGD), SCE: 
Component

LMA, HDXI, XGS (XGA+XGD), SCE: 
Component

SCE: Subsystem  
Mission: NASA and contractor 

Structures 
Complexity

LMA, XGS (XGA+XGD), HDXI, SCE:  
Primary/secondary structures knowledge 
base defaults, nominal complexity 
LMA-specific: Optics knowledge base, high 
to very high complexities, learning curve 
applied for subsequent modules

LMA, XGS (XGA+XGD), HDXI, SCE: 
Defaults based on environment, 
subsystem and function 
LMA-specific: Optics subsystem, high 
to very high complexities, learning curve 
applied for subsequent modules

SCE:  
Defaults based on environment 
and subsystem 
Mission: N/A
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Parameter SEER-H® (Space Guidance) PRICE® (Space Missions) PCEC
Mechanisms 
Complexity

LMA, XGS (XGA+XGD), HDXI, SCE: 
Component-specific knowledge bases, 
defaults and unmanned space operations

LMA, XGS (XGA+XGD), HDXI, SCE:  
Defaults based on environment, 
subsystem and function

SCE: Defaults based on 
environment, subsystem, and 
function 
Mission: N/A

Multiples of Same 
Component

LMA, XGS (XGA+XGD), HDXI, SCE:  
Multiple at next higher level of assembly

LMA, XGS (XGA+XGD), HDXI, SCE:  
Multiple at next higher level of assembly

SCE: Multiple at next higher level 
of assembly  
Mission: N/A

Electronics 
Complexity

LMA, XGS (XGA+XGD), HDXI, SCE: 
Component-specific knowledge bases, 
defaults, and unmanned space operations 
XGD-specific: 
Detector electronics unit (DEU) electronics 
box—conductive cooling knowledge base 
defaults—modification minor (15% new) 

LMA, XGS (XGA+XGD), HDXI, SCE:  
Price complexity calibration  
XGD-specific:  
Electronics box—20% new

SCE: Defaults based on 
environment, subsystem, and 
function  
Mission: N/A

Thermal 
Components

LMA: Thermal control knowledge base—
passive; spider heaters active; make  
XGA: N/A  
HDXI, XGD: Component-specific knowledge 
base defaults  
SCE: Component specific knowledge base 
defaults

LMA, XGS (XGA+XGD), HDXI, SCE:  
Price default complexity 

SCE: Defaults based on 
environment, subsystem, and 
function  
Mission: N/A

Power Per power schedule (Table 6.16) Per power schedule (Table 6.16) Per power schedule (Table 6.16)
Communication LMA, XGS (XGA+XGD), HDXI: N/A  

SCE: Component knowledge base,  
Std. RF X Band and Ka Band TWTA for SE-L2 
(1200W Ka Band Transponder)

LMA, XGS (XGA+XGD), HDXI: N/A  
SCE: Component knowledge base,  
Std. RF X Band & Ka Band TWTA for SE-L2 
(1200W Ka Band Transponder)

LMA, XGS (XGA+XGD), HDXI: N/A  
SCE: earth-orbiting, Std. RF X  
Band and Ka Band TWTA for SE-L2 
(1,200 W Ka Band Transponder)

Propulsion LMA, XGS (XGA+XGD), HDXI: N/A  
SCE: Weight-based, component-based

LMA, XGS (XGA+XGD), HDXI: N/A  
SCE: Weight-based, component-based

LMA, XGS (XGA+XGD), HDXI: N/A  
SCE: MPS—86N, 4 thrusters; 
RCS—5N, 16 thrusters

Quantities2 LMA: 10% prototype for structural items 
except for spider and meta-shell structures 
#1, #6, and #12 (50% to capture quantity for 
the EM), 4% prototype for mirror segments 
and modules,10% spares  
XGA: 10% prototype for structural items  
and spares   
HDXI, XGD, SCE: 65% prototype  
(10% wrap ETUs, 1 EDU (55% flight-quality 
unit), 10% spares

LMA: 10% prototype for structural 
items except for spider and meta-
shell structures #1, #6, and #12 (50% 
to capture quantity for the EM), 4% 
prototype for mirror segments and 
modules,10% spares  
XGA: 10% prototype for structural items  
and spares  
HDXI, XGD, SCE: 65% prototype  
(10% wrap ETUs, 1 EDU (55% flight-
quality unit), 10% spares

SCE: 65% prototype  
(10% wrap ETUs, 1 EDU (55% 
flight-quality unit), 10% spares

Notes:  1. Earth-orbiting environment selected for PCEC mission cost model based on Wilkinson Microwave Anisotropy Probe (WMAP) mission, a U.S. system 
at SE-L2, and classified as near-Earth orbiting. This choice of Earth operating environment is supported by similarities in the mission design and operation 
requirements for Lynx at SE-L2 and Chandra at High Earth Orbit (HEO).  2. Spares, prototype, Engineering Test Unit (ETU), and Engineering Development Unit 
(EDU) factors based on development philosophy described in §6.6.

Table 8 7  Continued



8.5.2.3 Parametric Cost Basis of Estimate

The parametric basis of estimate (BOE) summarized in Table 8 8 provides a basis for the cost esti-
mate by WBS element, and summarizes key parametric model assumptions  

Table 8 8  BOE for parametric estimate by project WBS 

WBS WBS Title 
01 Project Management

Basis of the Estimate: PCEC used for this WBS element. This estimate used a CER in the PCEC tool that utilizes data on Lead Organizations, flight 
systems organizations, heritage and parts ratings, and from similar projects. Reserves at 30% to Phase B–D costs. 

02 Systems Engineering
Basis of the Estimate: PCEC used for this WBS element. The CER provided estimates for the Government and Contractor SE cost per month at the 
Project-, Payload-, and Spacecraft-level based on data from mission destination and flight system power for similar projects.

03 Safety and Mission Assurance
Basis of the Estimate: PCEC used for this WBS element. The CER provided estimates for the Government and Contractor S&MA cost per month 
at the Project-, Payload-, and Spacecraft-level based on data from mission destinations, lead organizations, and flight system power for similar 
projects. 

04 Science and Technology
Basis of the Estimate: PCEC used for this WBS element. The CER provided estimates for the Government and Contractor Science and Technology 
cost based on the Astrophysics science category factor, applied to the sum of WBS 1–3, 5–7, and 9–11.

05 X-ray Telescope (XRT)
Basis of the Estimate: PCEC used to estimate the structural and mechanical portions of the XRT subsystem. However, the level of detail provided 
in the MELs made PRICE® and SEER® more suitable tools to estimate the LMA (05.06), the X-ray mirrors (05.06.07), the XGA (05.07) and the ISIM 
instruments (LXM: 05.09.08, HDXI: 05.09.09 and XGD: 05.09.10). PRICE® does not estimate X-ray optics and sensors well, so SEER® was used for 
instruments with these components. Also, SEER® provides an embedded Monte Carlo generation capability that provides input distribution into 
the PCEC model. Although the instrument’s mass and power are well outside the dataset in NICM, NICM was used to provide an additional point of 
comparison as PCEC does not estimate instruments. Note: The GSFC-provided PRICE® estimate for the LXM was a pass-through.

06 Spacecraft Element (SCE)
Basis of the Estimate: PCEC used to estimate the spacecraft costs because of the level of the data provided. PCEC also allowed the other estimates 
to be throughput with Monte Carlo input data and Monte Carlo analysis to be performed on the overall estimate. Used a 10% fee and 30% reserves. 
Flight Software costs are included in the GN&C, Communications, and C&DH Estimates in the mission level estimate. A proto-flight design approach is 
used, 65% prototype, flight unit of 1, and 10% spares to all subsystems. These percentages are similar/typical of Pre-Phase A efforts. 

07 Mission Operations
Basis of the Estimate: PCEC used for this WBS element. Utilized the near earth CER based on the daily data volume, mission type, tracking network, 
management mode, science team role, science team size, and quantity and type of instruments.

08 Launch Vehicle Services
Basis of the Estimate: Throughput from NASA HQ following direction from the Launch Service Program (LSP).

09 Ground Systems
Basis of the Estimate: PCEC used for this WBS element. Used Mission Operations (MO) and Data Analysis (DA) Phase B–D and near-Earth CER based 
on the flight system dry mass, mission type, tracking network, management mode, science team role, science team size, and quantity and type of 
instruments.

10 Systems Integration and Test
Basis of the Estimate: PCEC used for this WBS element. This CER calculates a monthly cost during I&T based on the mission duration, payload 
organization, flight system power, total payload mass, and number of payload elements. The monthly charge per phase is determined based on the 
database average for this type of mission.

11 Public Outreach
Basis of Estimate: Used 1% of Phase B–D costs. Historically, public outreach has been 1–2% of the project payload and flight system cost.
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8.5.3 Cost Validation

The primary cost estimate for the Lynx mission is the parametric estimate, which is consistent with 
pre-Phase A for concept formulation  The credibility of this estimate is strengthened by the SME inputs 
on the component level for every Observatory element  Further validation of the parametric estimate 
includes a detailed comparison to Chandra, a grassroots assessment developed by a team of highly 
qualified experts on both Lynx and Chandra, development of a non-advocate ICE with uncertainty 
analysis, and development of an independent, contracted cost and technical evaluation (CATE) with 
uncertainty analysis  In-family comparisons to the LMA, HDXI and XGD assembly, and spacecraft 
provides additional validation of the parametric estimate for these elements  The approaches to each 
of these validation methodologies are outlined below  

8.5.3.1 Chandra Analogy

Given the strong heritage from the Chandra mission and availability of actual costs, Lynx paramet-
ric cost estimates were compared with Chandra actuals normalized to $FY20  Detailed comparisons 
were performed at the subsystem level for the spacecraft, at the instrument and mirror levels for the 
telescope, operations, and at the mission level  

Lynx mission formulation and technology development have directly benefitted from having a 
science community and a contractor base with extensive and applicable experience from working 
on Chandra and other recent X-ray missions  Even though personnel and contractors will change, 
an exceptionally solid mission concept and cost basis for Lynx are developed with inputs and lessons 
learned from the current personnel base  The Lynx DRM uses an over-arching observatory and ground 
system architecture similar to that of Chandra, enabling Lynx to take advantage of lessons learned 
while also taking different approaches as necessary  

The analogous and comparable Chandra elements leveraged on Lynx, which include the spacecraft, 
the HDXI and XGS assembly, and operations are summarized in Table 8 9  Items less amenable to 
direct leveraging from Chandra are the X-ray mirrors (and LMA) and the LXM  However, as discussed 
below, these costs are well understood  For the spacecraft, almost all Lynx performance requirements 
are the same as those on Chandra, primarily due to having the same angular resolution requirement  
Observatory-wide error budgets for mass, power, thermal, and end-to-end performance, discussed in 

Multiple cost validation exercises conducted separately from the parametric analysis provided 
additional peer reviews, sensitivity analyses, and independent crosschecks—further strengthening 
the credibility of the Lynx parametric estimate. 

The huge gains in capability that Lynx provides do not directly translate to a huge cost increase over 
inflated ($FY20) Chandra actuals due to extensive, existing knowledge-base and lessons learned 
from past X-ray missions, existing spacecraft hardware, and recent advancements in X-ray mirror 
and science instrument maturity. As a result, the Lynx parametric mission cost estimate is within 
11% of the escalated ($FY20) Chandra actual cost.
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§6 6 1, demonstrate that the requirements are well understood and achievable  The Lynx design utilizes 
current high-heritage spacecraft components, analogous to those on Chandra  While Lynx will ulti-
mately use SOA elements, no new specific technology developments are required 

The mission cost estimate reflects the overall utilization of Chandra heritage  The Lynx PCEC para-
metric modeling includes heritage factors with settings of “major modification” (3 on a 1–10 scale) for all 
spacecraft subsystems and flight systems except structures, and a setting of “new but standard process” 
for structures  Parameters for mission type, mission destination, and operating environment, which 
influence the communication and mission operations cost estimates, are set to the same normaliza-
tion as WMAP, which operated at Sun-Earth L2 (Table 8 7, note 1)  Inclusion of these heritage factors 
lowers the parametric cost estimate 

Table 8 9  Summary comparison of key Chandra and Lynx spacecraft, telescope elements, and operations 

Observatory Element Lynx vs. Chandra Requirements Comments
Spacecraft
Propulsion Comparable except Lynx requires more 

fuel to maintain L2 orbit
Momentum management is similar. Lynx does not require internal spacecraft 
engines to reach final orbit.

GN&C Comparable Lynx requirements are similar for pointing accuracy and control, aspect 
determination, slew speed, and frequency.

Power Analogous 
Lynx ~3x Chandra

Lynx uses different solar panels and battery technology. However, the power 
design philosophy is similar and high TRL hardware already exists.

Thermal Comparable Thermal requirements are similar for the OBA and LMA, but due to aging of 
Chandra Multi-Layer Insulation (MLI), an additional offset layer and small 
sunshade is included for Lynx.

Avionics and Flight 
Software

Comparable Thermal control, power switching and management, data storage, command 
management, and uplink and downlink communications require Lynx-specific 
flight software, but the design philosophy is similar. 

C&DH Comparable except Lynx data storage 
and downlink rates are nearly 100x 
Chandra

Frequency of DSN contacts for uplink and downlink is similar to Chandra. 
Increased requirements for data storage and downlink rate can be met with 
already existing high TRL hardware.

Telescope
Mirror Assembly Comparable requirements, but 

implementation involves a very 
different approach

Lynx mirror fabrication and assembly is very different from Chandra. Lynx 
Mirrors are segmented and made of a different material. Lynx requires the 
integration of ~37,500 segments to form the LMA. Demonstrated laboratory 
production of multiple mirror segments, along with plans for mass production, 
plus modularity of the assembly provide a sound basis for the cost estimate.

HDXI Analogous Similar to primary imager on Chandra in terms of functionality and spacecraft 
resource requirements, even though Lynx HDXI will use SOA technologies.

XGS Comparable Grating array structure and mechanisms for Lynx designed similar to Chandra 
grating array. Detector system is also similar in terms of required spacecraft 
resources. Lynx grating array is much larger than Chandra gratings and uses a 
different design. 

LXM Not Analogous LXM is a unique instrument that leverages heritage and design from JAXA and 
ESA missions. There is no Chandra analogy. LXM costs are well understood given 
high heritage with other similar instruments (Hitomi SXS, XRISM Resolve and 
Athena X-IFU).

Operations Comparable Nearly all of the hardware and software requirements and algorithms are 
available for designing ground operations and science systems. Software 
heritage is substantial.
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Spacecraft Comparisons — Table 8 10 provides a look at two Chandra spacecraft subsystems also 
specified on Lynx for which current costing information is readily available 

Table 8 10  Cost comparison between inflated Lynx actuals and current vendor estimates for two spacecraft subassemblies 

Subsystem Chandra Actual Cost Chandra Cost ($FY20) Current Vendor Estimate

Reaction Wheels  
(6 flt.+1 spare) plus drive 
electronics and isolation system

$1.95M $3.82M $1.0–$2.0M  
Range due to uncertain cost for 

quality control

Aspect camera assembly $28.5M  
(1 optic with flip mirror and 2 

readouts)

$55.9M $30M–$35M  
(2 complete camera assemblies)

Although not necessarily representative for all spacecraft subsystems, these two examples show that 
costs have not escalated as quickly as predicted by NASA inflation factors  This assessment is directly 
relevant to the overall spacecraft cost comparisons since most Lynx spacecraft subsystems requirements 
are met by those used on Chandra, so hardware with demonstrated performance is already available  

Labor costs comprise the largest cost element at the full systems level for the spacecraft, with the 
subsystem hardware costs being a significant, albeit lower, contributor  The data above suggest that 
the hardware costs for various Lynx spacecraft subsystems are likely to be somewhat lower than the 
inflated Chandra actuals, while the labor required should not differ substantially from Chandra  These 
considerations provide additional support for the parametric estimates for the spacecraft being at a 
level comparable to the inflated Chandra actuals 

Telescope Comparisons — The Lynx telescope elements are based on technologies currently at TRL 
3 or higher  The LMA and science instrument requirements, their current state of development, and 
their technology development plans to achieve TRL 6 are presented in §6 and §7  Although further 
technology development is required, the development plans for the payload elements are well under-
stood, leading to credible parametric estimates for each as described in this section and in the Lynx 
Cost Book  The required pre-Phase A and Phase A technology development funding has been iden-
tified and is at a level consistent with existing NASA funded development opportunities and that of 
other similar programs 

Lynx Mirror Assembly — The X-ray mirrors are the dominant component of the LMA, and are akin 
to the mirror elements within the Chandra High Resolution Mirror Assembly (HRMA)  The Lynx 
X-ray mirrors have a collecting area ~30x the HRMA, comparable on-axis angular resolution, and a 
sub-arcsecond point spread function over a FOV 20x the corresponding FOV for Chandra  The sub-
arcsecond angular resolution over the much larger FOV for Lynx results from making small changes to  
the mirror prescription from the Chandra Wolter-1 to the Lynx Wolter-Schwarzschild, along with the 
use of substantially shorter mirror segments on Lynx, with no accompanying cost drivers  The tighter 
nesting of the thinner Lynx mirror segments results in a 3-m diameter, which is 2 5x larger than the 
HRMA  The focal length and focal plane plate scales are identical for Lynx and Chandra  The LMA is 
described in detail in §6 3 1  
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A key factor for the basis of the Lynx mirror costs, in addition to the ready availability of high-qual-
ity monocrystalline silicon, is the demonstrated laboratory performance of the machinery needed to 
polish, shape, and smooth the Lynx segments, along with the metrology to measure and confirm their 
performance  This situation can be contrasted with Chandra for which all of the equipment had to be 
developed almost from scratch  

In contrast to HRMA, the LMA is modular, lending itself to a “mass production, assembly line” 
approach  This systematized manufacturing approach is the essential factor constraining the Lynx 
mirror costs (§8 5 2)  While the approximately 37,500 mirror segments represent a large increase 
relative to Chandra’s eight mirror elements, the process is quickly transformed from the specialized, 
“one-at-a-time” Chandra approach to a relatively straightforward manufacturing process for Lynx  
For Lynx, handling and shaping small segments (even very thin ones) is substantially easier than deal-
ing with large, heavy Chandra elements  Chandra polishing required many months for each element, 
while Lynx segments can be done in a few days, with many segments being fabricated, aligned, and 
assembled simultaneously  The time, labor, and equipment costs for fabricating these mirrors are well 
understood and have been applied to project the Lynx mirror costs (§8 5 2)  

The planned assembly line process for Lynx keeps the production time for the total ensemble of 
segments comparable to the polishing time for the Chandra elements; the projected costs are compa-
rable in $FY20  In addition, a few pairs of segments have already been aligned at close to the precision 
required for Lynx; demonstration of flight-like alignment is included as part of the technology devel-
opment plan to achieve TRL 6  While Chandra had only eight elements, mounting and aligning them 
was very challenging  For Lynx, dealing with and assembling many more small, light-weight segments 
is also challenging, but is expected to evolve into a “routine” process for which the required time and 
associated costs are already approximately known  

Ultimately, the modularity of the Lynx mirrors provides a “safety valve” against schedule slip, cost 
growth, and/or depletion of mass margins, as mirror pairs can be eliminated from the design for up 
to a 50% reduction in effective area (§9)  In this case, mass dummies would replace the eliminated 
mirror pairs, thus saving the time and cost for mirror polishing, coating, and ion beam figuring  While 
this option would necessitate longer exposure times, a reduced area would not decimate the science 
program  This ability to react to challenges to cost and schedule during DDT&E provides overall project 
flexibility and reduces cost and schedule risk  This modular approach also supports having reason-
able numbers of spare segments at the 10% level, allowing replacement of broken or non-performing 
pieces during the manufacturing or assembly process or in a worst-case scenario, simple deletion of 
a module or a shell  Note that while Chandra had spare blanks for each element, none of these were 
polished, thereby making any potential replacement a more time-consuming and expensive propo-
sition  In terms of modularity and spares, the approach to the Lynx mirrors is far more robust and 
cost-effective than what was available for the Chandra HRMA 

Design and capability differences between the Lynx LMA and Chandra HRMA do  not translate directly 
into large differences in cost primarily due to readily available mirror segment Silicon material and cost 
efficiencies borne out of the repetitive manufacturing processes for the LMA segments and modules 
(§8.5.2). The estimated cost of the LMA is within 6% of the escalated ($FY20) HRMA actual cost.
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Lynx Science Instruments — Though the Lynx and Chandra science instruments use different tech-
nologies, meaningful comparisons can be made  The Lynx HDXI and XGD are designed to use similar 
technologies and both have substantial similarities to the Chandra Advanced CCD Imaging Spectrometer 
(ACIS)  However, the Lynx detectors provide significant increases in capability through higher quantum 
efficiency at lower energies, active pixel sensing, faster readout, and radiation hardness (§6 3 2)  These 
Lynx detectors do not require technology breakthroughs, just advancements over the current state of 
the art to couple with the LMA to provide leaps forward in sensitivity (100×) and FOV (20×), with 
high-angular resolution imaging and survey capabilities relative to Chandra  Similar considerations 
apply to the XGA, which will have on the order of 100× the throughput and 10x the resolving power 
of the Chandra gratings, enabling tremendous advances for spectroscopy of point-like sources such 
as stars and active galactic nuclei (§6 3 3)  Lynx costs for each of these instruments are projected to be 
~30% higher on average than the inflated Chandra costs for ACIS and the High Energy Transmission 
Gratings (HETG)  These estimates are conservative when taking into account ongoing advances in the 
semi-conductor industry, which have resulted in cost growth rates for sensors, electronics, and simi-
lar hardware that are lower than the standard inflation rate applied to escalate the Chandra actuals  

The one instrument on-board Lynx that does not have a direct analogue from Chandra is the 
LXM  The LXM cost estimate, however, does take into account other heritage and leveraged design 
elements from planned missions while allocating substantial funding for this new capability  Coupled 
with the capabilities of the LMA, the LXM provides breakthroughs for high-resolution spectroscopy 
of extended sources such as clusters of galaxies, galactic halos, and supernova remnants, to name a 
few (§2 2, §3 3)  There have been great advances in the technology development for this type of instru-
ment, both in the laboratory and through flight development for a series of Japanese missions  Those 
missions include Hitomi, where the performance capabilities of the SXS instrument were demonstrated 
before the premature loss of the mission, and XRISM, currently under construction  The LXM also 
benefits substantially from investments by NASA and ESA in the Athena X-IFU, which is a similar 
detector albeit with fewer pixels, less demanding spatial resolution, and no extra-high spectral reso-
lution subarray as is planned for the LXM  Through the use of thermal and electronic multiplexing, 
the LXM has a comparable number of readout channels to Athena and thereby comparable cooling 
requirements (§6 3 4)  

The LXM design leverages successes and developments related to Hitomi’s SXS and Athena’s X-IFU 
instruments  Vibration isolation necessary to avoid performance degradation related to the cryocooler 
relies on heritage from Hitomi  The LXM also includes an assembly with a modulated X-ray source 
capable of providing pulsed X-ray lines at multiple energies and is similar to that used on Hitomi for 
in-flight calibration  Infrared/optical blocking filters that are necessary to block long-wavelength 
photons from reaching the microcalorimeter array are also included and based on the Hitomi and 
Athena designs  The ADR baselined for the LXM and its control electronics are adapted from those 
used on Hitomi, with additional stages of similar design being added to provide further cooling power  
The burst disc, filter wheel, pump-out port, by-pass valve, dewar door mechanism, and event signal 
processor electronics and software are based upon those developed for and used on Hitomi  Since the 
baseline sensor technology uses Transiting Exoplanet Survey Satellites (TESs), there are many advances 
being made for Athena that will be leveraged for the LXM, such as the focal plane assembly that houses 
the sensor array, the cold read-out, and the anticoincidence detector for reducing background events  
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Operations Comparisons — The direct transfer of Chandra experience to Lynx also applies to the 
development and operation of the ground system, starting with a baseline to co-locate the science and 
operations centers and form an integrated team for all relevant activities  Even with the change from 
High-Earth Orbit (HEO) to an L2 orbit, Lynx requirements are similar to those of Chandra  The HEO 
has to deal with regular passages through trapped radiation zones, while the L2 has an added require-
ment for station keeping  Nearly all of the hardware and software requirements and algorithms are 
already available for scoping the ground operations and science systems and for guiding their develop-
ment, testing, and utilization  Software heritage is substantial, although Lynx anticipates new coding 
for a mission in the 2030s and beyond, utilizing more powerful hardware and software platforms avail-
able in that timeframe  Understanding the operations scope, and taking advantage of less expensive 
computer hardware and cost reductions from evolved Chandra operations, reduces cost and risk for 
Lynx relative to Chandra  This is especially the case for the first several years where the Chandra learn-
ing curve was still quite steep  One area where Lynx requires capabilities that are more sophisticated 
is the analysis of the detailed, high-resolution spectra obtained with the XGS and LXM  Overall, the 
combined ground system development and actual Lynx operations are comparable to the Chandra 
inflated costs, even after folding in an increased level of funding for Lynx science grants compared 
with Chandra levels  The parametric estimate for Lynx ground system development and operations is 
based on the Space Operations Cost Model (SOCM) that uses Lynx baselines for mission destination, 
operating environment, length of development, number of instruments, center or PI-led effort, single 
or multi-operations center, length of mission, size of science team, and several other parameters  

In comparing Lynx to Chandra, the spacecraft plus two out of the three Lynx instruments are not 
substantially different from evolutions of the Chandra equivalents and do not require significant break-
throughs or new inventions  Mission operations are particularly well understood, with plans and cost 
estimates derived from Chandra experience  The ability to produce a Lynx mirror at a cost similar to 
Chandra’s can be tracked to tangible technological advances, along with a mirror design amenable to 
mass production  The LXM is quickly gaining technology maturity from laboratory efforts and from 
other X-ray missions (Hitomi, XRISM, Athena) , and can be viewed as a well-understood evolution 
of the Athena X-IFU (in which Lynx instrument leads are already involved)  Given the achievements 
in key technology areas and the development plans to achieve TRL 6 for the LMA and the science 
instruments over the next several years, Lynx costs in $FY20 only modestly exceed the Chandra costs 
inflated to $FY20  

244

8  Design Reference Mission ProgrammaticsLynx Mission Design



8.5.3.2 Grassroots Estimate

The Lynx team developed a DRM grassroots estimate to validate the parametric estimate  The grass-
roots estimate was developed for each Level 2 WBS code, and in some cases, down to the WBS 3 level  
A skilled and diverse team of experts including Chandra project and prime contractor team members 
and Lynx science, engineering, and technology team members provided estimate inputs for the indi-
vidual WBS elements  The estimates consist of a mix of Chandra-analogous estimates, scaled Chandra 
actuals for prime contract activities, and true grassroots based on development planning  

For the prime contractor portions of the grassroots estimate, an analysis of actual Chandra prime 
and subcontractor labor hours was performed via an industry CAN partnership  The prime contractor 
efforts for Lynx approximate the same scope for Chandra and include contract management; mission 
assurance; telescope and science instrument module subcontract management; observatory systems 
engineering and Assembly, Integration, and Test (AI&T); spacecraft DDT&E; and observatory commis-
sioning  Actual Chandra labor hours were collected by WBS; scaling factors ranging from 1 0 to 1 5 
were applied based on knowledge of the design, scope of work, and schedule durations of both the 
Chandra and Lynx projects  An hourly labor rate was derived by averaging the actual Chandra average 
contractor rate (inflated to $FY20) and an average Department of Labor rate for aerospace industry 
workers  The derived average fully wrapped contractor labor rate was used for the prime portions 
of the grassroots estimate  Material costs were estimated at 50% of labor costs for those WBS codes 
involving development of flight hardware and GSE  

The grassroots estimate was developed for Phase A–E (first 5 years of operation) and aligned with 
the Lynx DRM project schedule  The Phase A estimate was based on ~150 civil servants and support 
contractors for WBS 1, 2, 3, and 4, which is similar to the number of personnel that supported the 
Chandra project in Phase A  An average fully loaded labor rate in $FY20 for MSFC personnel was 
applied to that level of support  Additionally, it was assumed that support from the Prime contractor 
for a Phase A requirements development contract would be 30 personnel at the derived average fully 
wrapped contractor rate  The Phase A estimate includes the technology development cost estimates (§7), 
and Phase A estimate for WBS 9  Phase A (and pre-Phase A) funding estimates include project office 
support for management, oversight, risk mitigation, and requirements development associated with 
technology development efforts  The technology development estimates for Phase A are consistent with 
the rapidly advancing technology maturation and funding projected during the pre-Phase A period  

The launch vehicle is included in the total grassroots estimate, and uses the same LSP-provided 
pass-through as for the project parametric estimate  Fee and 30% reserves were applied only to those 
contracted portions not based off Chandra actuals  It was assumed that the estimates based on Chan-
dra actuals represent the final cost with 100% of the reserves consumed  

The detailed grassroots estimate for project Phases A–E is within 4% of the parametric estimate. 
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Table 8 11 summarizes the grassroots BOE by WBS  This high-level summary is supported by an 
extended BOE that is part of the Lynx Cost Book  This extended BOE includes details such as a break-
down of assumed labor rates, materials, and equipment  In some cases, Rough Order Magnitude (ROM) 
cost estimates were provided by the vendor  A summary of personnel who prepared each grassroots 
WBS estimate and their qualifications is include in Appendix E 

Table 8 11  Lynx BOE for grassroots estimate 

WBS WBS Title
01 Project Management
Basis of Estimate: Task-based estimate developed from project milestones and deliverables and captures the annual average number of personnel 
based on Chandra project actuals per the project manager. FTE fully loaded cost from the MSFC average rate table for Science Office personnel 
escalated to FY$20 was used with additional funding for supplies and travel to calculate total cost for this WBS. Includes project management, project 
planning and control analysts, project coordinators, scheduler support, configuration and data management support, contract support, supplies, and 
travel costs.
02 Systems Engineering
Basis of Estimate: Task-based estimate developed from project milestones and deliverables, and captures the annual average number of personnel 
based on Chandra project actuals per the project manager. FTE fully loaded cost from the MSFC average rate table for Science Office personnel 
escalated to FY$20 was used with additional funding for supplies and travel to calculate total cost for this WBS. Includes Chief Engineer (oversight; 
NASA-provided Independent Technical Authority (ITA), systems engineering, requirements development & verification, materials support and 
independent review of analytical integration and requirements, ICDs, and verification products provided by the Prime Contractor.
03 Safety & Mission Assurance
Basis of Estimate: Task-based estimate developed from project milestones and deliverables, and captures the annual average number of personnel 
based on Chandra project actuals per the project manager. FTE fully loaded cost from the MSFC average rate table for Science Office personnel 
escalated to FY$20 was used with additional funding for supplies and travel to calculate total cost for this WBS. Includes Safety and Mission Assurance 
support for payload development and testing, reliability analysis, quality assurance and mission safety. Chief Safety Officer oversight is NASA-
provided Independent Technical Authority.
04 Science & Technology
Basis of Estimate: Includes science and technology management, science support (project Phases A–D) and Lynx optics and instrument technology 
development (Phase A). Estimate is based on 3% of WBS 1, 2, 3, 5, 6, 7, 9, 10 and 11. Same % was used in parametric. Includes the Phase A estimates 
for technology development for the DRM technologies as per the technology development plans (§7).
05 X-ray Telescope (XRT)
05.01 – 05.04 Telescope management, systems engineering, product assurance, I&T (Prime Contract)
Basis of Estimate: This WBS includes the DDT&E efforts associated with the XRT including the management, systems engineering, product assurance 
integration and test, GSE, the structure, thermal control system, and integration of the LMA, OBA, ISIM, and fiducial transfer components of the 
Pointing Control and Aspect Determination system. This element also includes Prime Contractor management, product assurance, and systems 
engineering activities. 
    The telescope contractor portion of this estimate is based on a review of actual Chandra WBS level 4 labor hours, rolled up to level 2 and an applied 
weighted complexity factor of 1.2 based on review of lower level details. The weighted factor was derived by comparison of the Chandra and Lynx 
designs, complexities and mass differences, and scaled time spans based on project schedules. Overall, the Lynx XRT is more complex than Chandra 
due to the number of interfaces, overall size, and tight alignment tolerance. The estimate includes the LMA and XRT AI&T including the flight OBA and 
doors, mechanisms, telescope control electronics and cabling, and thermal hardware. The size of the GSE will drive more manufacturing, materials, 
and assembly.
05.05 Telescope Calibration
Basis of Estimate: The Lynx ground calibration activities are assumed to be carried out at the MSFC XRCF as was done for Chandra in the 1990s. 
The calibration schedule and planned procedures are based on Chandra experience adjusted to better incorporate on-orbit calibration plans that 
are expected to considerably reduce ground calibration activities. This effort includes the calibration rehearsal activities to practice handling and 
calibration procedures using EM models for the LMA, XGA, LXM, HDXI and XGD, as well as the calibration of the flight mirrors and grating array to the 
flight grating and HDXI and XGD detectors. The high-fidelity LXM EM will be used for ground calibration.  
    This estimate includes both MSFC Full-Time Equivalent/Work Year Equivalent (FTE/WYE) and Prime Contractor WYE efforts to perform the Lynx 
ground calibration campaign. The MSFC portion of this estimate is a bottom-up pricing out of FTE/WYE specific tasks. The cost is based on average 
fully loaded rates for MSFC Science Office and XRCF personnel. The Prime portions of this estimate are based on actual Chandra hours with a scaling 
factor of 1.3 to account for the additional size and complexity of the Lynx system and the addition of the LXM instrument. The effort for the rehearsal 
and flight calibration activities will take ~2 additional months vs. that for Chandra. The Prime contractor portion also includes efforts to provide mirror 
module assembly-to-XRCF interface hardware necessary for X-ray calibration.
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05.06 Lynx Mirror Assembly
Basis of Estimate: This WBS includes the DDT&E efforts associated with the LMA including the management, systems engineering, integration and 
test, GSE, the structure, thermal control system, and integration of the X-ray mirror module assembly, barrel, and pre-and post-collimators.  
    The telescope contractor portion of this estimate is based on a review of actual Chandra WBS level 4 labor hours, rolled up to level 2 and an applied 
weighted complexity factor of 1.2 based on review of lower level details. The weighted factor was derived by comparison of the Chandra and Lynx 
designs, complexities and mass differences, and scaled time spans based on project schedules. This WBS compares to the HRMA Flight and GSE 
hardware and integration with similar complexity but with a diameter of 3× time larger than Chandra. All handling operations and gravity offloading 
need to reflect the constraints due to critical alignments (0.1 arcsec). A high-fidelity verification test article similar to the VETA-II on Chandra is also 
included for qualification testing. Actuator and electronics verification test sets and GSE fixtures are included. LMA shipping and purge GSE is included.
05.06.07 X-ray Mirror Modules 
Basis of Estimate: The X-ray mirror module estimate is based on work completed by the GSFC Silicon Meta-shell Optics team and technology status as 
of September 2018. The estimate includes equipment and labor costs of mirror segment fabrication, mirror segment coating, integration of segments 
into modules, module testing, integration of modules into meta-shells, and integration of meta-shells into the final X-ray mirror module assembly. The 
estimate includes facility costs for integration of the mirror module assembly into the LMA. The cost model reflects the number of labor hours based 
on a fully loaded rates for junior workers (technicians, project support etc.), and senior workers (engineers, scientists, etc.), as well as major equipment 
costs and small consumable items needed. For GSE, past purchasing prices inflated to FY$20 and/or recent quotations solicited from vendors were used. 
30% has been added to cover the price to account for upkeep and servicing contracts that are an essential part of operations. The estimate also includes 
an additional 10% to cover the procurement work associated with the equipment. For consumables, the estimate is based on usage experience, in 
combination with experience with many recent purchases. Labor hours are based on fabrication, coating, alignment, and bonding of mirror segments. This 
estimate does not include the development of the TRL 6 engineering model (included in WBS 4 estimate for Phase A activities).
05.07 X-ray Grating Array (XGA)
Basis of Estimate: The XGA estimate is for the CAT XGA, and is based on the Chandra HETG experience with grating fabrication and testing, and 
recent costing for the proposed X-ray Arcus Midex mission. Costs consist of labor (estimated FTE effort and duration for each milestone), new tools 
and equipment, consumables (boules, wafers, chemicals, etc.), costs for MIT Lincoln Labs to develop their processes and run batches through their 
fab, and services and fees (use of outside tools, machining costs, deposition services, etc.). Estimates for development includes: Build up fabrication 
and characterization infrastructure, establish documentation protocols, perform fabrication test runs, refine and optimize fabrication process steps, 
acquire custom SOI wafers, build assembly and alignment infrastructure, refine and optimize frame design, and long-lead time orders, personnel 
ramp-up (hiring and training) for the fabrication and characterization (“production”). Two scenarios are considered: Large gratings (2/wafer, ~ 800) 
and small gratings (7/wafer, ~ 2,050). We estimate that an XGA populated with large gratings is cheaper by ~ $4.5M, mostly due to labor savings 
from the smaller number of gratings to be characterized and handled. For the purpose of this estimate, the smaller gratings are assumed. 
    This estimate does not include the engineering model delivered post-CDR that will consist of a flight like grating array structure, several 
qualification-tested grating facets and mass dummies (part of WBS 4 estimate). This EM will be used to space qualify the design.
05.08 Optical Bench Assembly (OBA)
Basis of Estimate: This WBS includes the DDT&E efforts associated with the OBA including the management, systems engineering, integration and 
test, GSE, the structure, thermal control system, and magnetic broom. 
    The telescope contractor portion of this estimate is based on a review of actual Chandra WBS level 4 labor hours, rolled up to level 2 and an applied 
weighted complexity factor of 1.5 based on review of lower level details. The weighted factor was derived by comparison of the Chandra and Lynx 
designs, complexities and mass differences, and scaled time spans based on project schedules. Specifically, for this WBS, the differences are based on 
the increased optical bench diameter, increased size impacts on the GSE, and the thermal heater system and blanketing areas. Key alignment datums 
for ISIM and LMA will be engineered into the OBA for reference during XRT assembly. GSE fixtures will be manufactured to support assembly of the 
large composite structures and fittings, and rotation fixture to support final integration steps prior to XRT integration. GSE handling equipment will 
also serve as shipping supports.
05.09 Integrated Science Instrument. Module (ISIM)
Basis of Estimate: This WBS includes the DDT&E efforts associated with the ISIM including the management, systems engineering, integration and 
test, GSE, the structure, electronics system, thermal control system, and translation table mechanisms, as well as integration of the Government-
furnished science instruments (LXM, HDXI. and XGD), as well as overall I&T for the ISIM. 
    This estimate is based on analogy using Chandra Prime Contractor actual labor hours to design and build the ISIM, integrate the instruments, 
perform mechanism life tests and SIM environmental testing. The ISIM for Lynx is estimated to be more complex by a factor 1.5 over the Chandra ISIM 
due to 3 instruments to be installed, co-aligned and maintained (versus 2 for Chandra), accommodation of the LXM (a state-of-the-art cryogenic 
instrument) and its cryocoolers and a much more complex dynamics environment than Chandra (which had no coolers). 
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05.09.08 Lynx Microcalorimeter (LXM)
Basis of Estimate: The LXM BOE is based upon two rounds of costing carried out by the GSFC Cost Estimating, Modeling & Analysis Office following 
an Instrument Design Laboratory that was also carried out at GSFC, and is based upon a MEL that was produced during this laboratory in June 2017, 
and updated in June 2018. The estimate is based upon a combination of sources for the various subsystems in an attempt to provide the best possible 
estimate, which is different for the various different components. Where possible, the costs were based on the costs of nearly identical heritage 
components of the Soft X-ray Spectrometer instrument on Astro-H, inflated to $FY20. Detailed new grassroots estimates were made for the detector 
focal plane assembly, the majority of the adiabatic demagnetization refrigerator, and also the main detector read-out electronics. These were done by 
GSFC SMEs, and checked by the GSFC Costing Office to ensure all costs such as design, review, integration, and testing costs had been included. For the 
cryocooler, quotations were acquired from the two companies considered most able to provide cryocoolers meeting the LXM 4.5 K cooling and micro-
vibration requirements, and with the most advanced TRL. For these quotations, the development costs for Pre-Phase A and Phase A costs were kept 
separate from the main instrument costs and are included in the roadmap separately. These quotations include the cost of all models of cryocoolers 
needed for the project and are included in the Lynx Cost Book. The highest quotation was used to be conservative. Parametric estimates obtained 
using PRICE-H® were used for some of the items for which grass-roots estimates were not available, such as for the cryostat other than the cryocooler, 
the cost of GSE, environmental testing, spares and the cost of selected environmental test units. For the LXM, an EM and a proto-flight unit will be 
developed, with selected subsystem flight spares but no complete instrument spare. The EM will undergo extensive qualification testing beyond the 
typical level of an EDU in order to space-qualify the design.
05.09.09 High Definition. X-ray Imager (HDXI)
Basis of Estimate: This estimate is based on actual costs for the Chandra ACIS instrument, which to a zeroth-order approximation is a reasonable 
comparison to the Lynx HDXI. Although the Lynx HDXI is more capable than ACIS, 30 years of technical progress provides the extra capability at the 
same real cost. The estimate is derived from 533M financial reports during the Phase B–D development period (January 1993 through August 1999), 
escalated to FY$20. The estimate includes project management, systems engineering and integration, reliability and QA, DDT&E activities, detector 
assembly, detector electronics assembly, digital processor assembly, instrument integration and verification, GSE, CCD fabrication, fabrication 
facility and support, instrument flight software, flight operations and data analysis, science support and mission management, Lincoln Laboratory 
engineering and ACIS (2-chip) calibration support.  
    The GSFC IDL developed a separate grassroots/parametric-based estimate for the HDXI in February 2018. This estimate included DDT&E costs for the 
instrument based on the IDL design and CBE mass of 80.4kg, flight software, GSE, testing, flight spares and ETU. The total point design estimate was 
within 3% of the grassroots estimate. 
05.09.10 X-ray Grating Detector (XGD)
Basis of Estimate: The estimate for the Lynx XGD is based on similarity with the ACIS/HDXI, but scaled down to reflect the simpler layout and 
fewer sensors. Both instruments on Lynx are assumed to utilize the same sensor technology and follow a similar development path. Because Lynx is 
considering HDXI and XGD as separate instruments, developed by separate teams, most of the development and test costs will be incurred separately 
for each. ACIS included both an imaging array (4 CCDs) and a grating readout array (6 CCDS). The total raw detector cost was about 15% of the total 
ACIS instrument cost. Therefore, assuming only a grating readout on ACIS, the cost would have been about 10% (60% of 15%) less. A separate 
estimate for the XGD was obtained that assumed the use of an existing and commercially available CCD technology. This cost was within 9% of the 
grassroots ACIS/HDXI estimate. 
05.12 Lynx Calibration Facility
Basis of Estimate: This effort includes calibration facility-related work necessary to perform the rehearsal and flight calibration activities described 
in WBS 05.05. This includes facilities upgrades and modernization, GSE, DDT&E, labor, (e.g., technical, facility management, scientific, and IT support) 
and material costs. This effort is considered comparable to the estimates recently developed by MSFC XRCF staff in anticipation of calibration of 
Athena, currently in development by ESA, and anticipated to go through calibration in the FY28–FY29 timeframe. Anticipated calibration facility 
modernization and upgrades to the 1990s-era XRCF include changes to the X-ray source system, X-ray detector system, X-ray data and acquisition 
control system, contamination control and monitoring system, thermal control system and cleanroom facilities. GSE for Lynx calibration includes 
mirror and instrument handling fixtures, mirror reorientation fixture, focal plane instrument positioning fixtures, high-speed detector, metrology 
system, and other handling equipment.  
    This estimate includes both MSFC FTE/WYE and Prime Contractor WYE efforts to upgrade the existing XRCF facilities, develop test GSE requirements, 
define interfaces, and perform test planning and procedure development. The MSFC portion of this estimate is a bottom-up pricing out of FTE/WYE 
specific tasks. The cost is based on average fully loaded rates for MSFC Science Office and XRCF personnel. The Prime portion of this estimate is based 
on actual Chandra hours with a scaling factor of 1.0. The facility efforts are expected to be of lower scope as the facility and interface definitions 
already exist, some Chandra GSE can be re-used, so there is less new hardware. This new hardware is more complex, due to the size and tighter 
alignment tolerances for Lynx. Net assessment is that the overall effort will be the same. 
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06 Spacecraft Element
Basis of Estimate: Estimate is based on analogy using Chandra Prime Contractor labor actuals for this WBS element with modifications applied for 
assessed differences between the Chandra and Lynx spacecraft bus designs. Like Chandra, the Prime Contractor will have the responsibility for DDT&E 
activities associated with the spacecraft bus. Sub-elements include Management, Systems Engineering, Product Assurance, Integration and Test, and 
Ground Support Equipment, as well as all of the Spacecraft Bus subsystems (FSW, Structures, Thermal Control, EPS, C&DH, Communications, GN&C and 
Propulsion.  
    For this element, the Prime contractor effort was scaled at 1.5 over the Chandra effort based on increased mass and power requirements for Lynx. 
06.05 Flight Software
Basis of Estimate: In addition to the analogous Chandra estimate, a separate grassroots estimate for FSW was developed by the MSFC software 
engineering branch using the Constructive Cost Model (CoCoMo). Two estimates were generated: one using customized parameters based MSFC 
software team experience and the other using Class A software defaults. Only C&DH software was included in this exercise (no instrument software). 
104,739 software lines of code (SLOC) was estimated by the GSFC Mission Design Lab (MDL) for the Lynx spacecraft.  
    It is assumed that this element is include the in Prime contractor’s scope already. This grassroots estimate is provided for information and does not 
contribute to the total.
07 Mission Operations
Basis of Estimate: The Lynx cost model for Mission Operations in Phases E–F was developed by analogy using the actual costs for the corresponding 
Chandra WBS elements with modifications applied for assessed differences between the Chandra and Lynx requirements, while also taking into 
account efficiencies developed over the course of the Chandra operations to date, which are directly applicable to Lynx. The detailed assessment 
included review of Chandra MO actuals for phase E–F, identification of any differences with the Lynx hardware and operations, development of a 
Lynx cost model populated with Chandra labor and Other Direct Costs (ODC), and revisions made to the above for noted differences. This element also 
includes grants for the Lynx general observer program.
08 Launch Vehicle Services
Basis of Estimate: This cost is based on direction from NASA HQ and from LSP and includes the Full Mission costs for launch services for a composite 
heavy-class LV based on today’s prices escalated out to the Lynx 2035 LRD. Included in this cost is the standard launch provider services defined 
in the NASA Launch Services (NLS) II contract terms and conditions, as well as additional mission unique services necessary to meet the mission 
requirements as defined by the spacecraft project (e.g., additional doors, special cleaning, additional analyses cycles, etc.). Integrated Services covers 
payload processing at the launch site and LSP’s support-service contractor costs that will eventually be directly charged to the individual mission work 
performed. Finally, this element includes the station needed for downrange station telemetry coverage. The stations used during the mission are 
dependent on the mission-unique trajectory to meet the spacecraft requirements.  
    Per LSP, actual heavy-class vehicles that will exist in 2030s are unknown, so this cost includes a large degree of uncertainty. 
09 Ground Systems
Basis of Estimate: The Lynx cost model for Ground Systems in Phases A–D was developed by analogy using the actual costs for the corresponding 
Chandra WBS elements with modifications applied for assessed differences between the Chandra and Lynx requirements. The detailed assessment 
included review of Chandra Ground Systems actuals for Phase A–D, identification of any differences with the Lynx hardware and operations, 
development of a Lynx cost model populated with Chandra labor and ODC, and revisions made to the above for noted differences.
10 Systems Integration and Test
Basis of Estimate: Estimate is based on analogy using Chandra Prime Contractor labor actuals for this WBS element with modifications applied 
for assessed differences between the Chandra and Lynx Observatory I&T efforts. This WBS includes I&T management and systems engineering, 
GSE, facilities and all work necessary to integrate the XRT with the SCE and perform system-level testing. The scaling factor for I&T management is 
assumed to be 0.8 for Lynx due to the shortened schedule for this activity. The factor for GSE is assumed to be 1.5 for Lynx due to increased complexity 
associated with a heavier spacecraft and telescope. The factor for I&T execution is assumed to be 1.0 due to similar effort and testing. The average 
overall scaling factor is 1.05 for Lynx.
11 Public Outreach
Basis of Estimate: This element provides the resources to carry out a mission-related public outreach and communication for the project. The 
same resources as for Chandra are assumed for Lynx in the model. This provides for website and social media support, graphics and video generation, 
outreach to the public, and press and image releases at ~2/month.
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8.5.3.3 Independent Cost Estimate (ICE) and Uncertainty Analysis

At the request of NASA HQ, the MSFC Engineering Cost Office developed a non-advocate ICE and 
performed an uncertainty analysis to validate and determine the CL in the parametric estimate  The 
ICE addressed the uncertainty in the estimating methods, input parameters, design complexity, and 
fee  The analysis was performed in FY$20 and $RY, using NASA escalation factors for Phases B–E, 
exclusive of launch vehicle costs and reserves, to derive the cost basis for the assessment  

Input and model uncertainties were calculated for estimates performed using the PCEC tool  Input 
uncertainty was modeled using a triangular distribution, and model uncertainty was calculated using 
prediction intervals  Estimates performed for the LMA and science instruments using the SEER® and 
PRICE® models were assumed to be at a 25% CL  Coefficients of variation (CV), a rough measure of 
uncertainty, were in the 40% to 50% range  This resulted in conservatism in the range of results  The 
calculated overall CV of 35% on the derived cost basis is consistent with Air Force guidance for new 
space systems  Higher CVs for the mirror assembly and instruments reflect the amount of new design 
and technology development for these elements  

A Monte Carlo simulation on the input models provided a cost curve with CLs ranging from 
10%–90% as shown in Figure 8 5  Reserve amounts to achieve corresponding confidence levels were 
calculated based on the delta between the derived cost basis (parametric estimate for Phases B–E 
exclusive of launch vehicle and reserves) and the cost at the 50% and 70% CLs on the resulting cost 
curve  Based on this analysis, the Lynx 
parametric estimate with 30% reserves on 
B–D costs (exclusive of launch vehicle) has 
a 38% CL on the independent cost curve  
An analysis of 132 historic NASA projects 
[623] concludes that typically, project esti-
mates with reserves, have ~15% CL  Thus, 
the Lynx parametric estimate with 30% 
reserves on Phases B–D (less launch vehi-
cle) represents a substantially better reserve 
posture than historical NASA projects 

The resulting analysis yielded a cost 
range from $4 9B at a 40% CL to $6 2B at 
70% CL in $FY20, and $6 7B at 40% CL 
to $8 5B at 70% CL in $RY, using NASA 
escalation factors  

The MSFC Engineering Cost Office performed a non-advocate, independent cost estimate and 
uncertainty analysis of the Lynx parametric estimate and concluded that “…the independent risk 
assessment results are consistent with historical NASA mission cost growth behavior.” The 40% CL 
on the non-advocate cost curve is within 1% of the Lynx parametric estimate. 
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Figure 8 5  The Lynx parametric cost estimate with 30% reserves 
on Phase B–D (exclusive of LV) represents a 38% CL  To achieve 
a 50% CL, 37% reserves need to be applied to the cost basis  For 
70% CL, 64% reserves need to be added to the cost basis 



8.5.3.4 Independent Cost Analysis and Technical Evaluation 

To further validate the cost estimate and ensure incorporation of cost and schedule risks, the Lynx team 
procured the services of MCR Solutions, LLC to develop an independent risk-based life-cycle proj-
ect cost estimate and schedule forecast  For this assessment, MCR developed a detailed, independent 
parametric cost estimate (MCR ICE), analyzed the project schedule (§8 4) with respect to development 
durations for similar missions, analyzed the Lynx Technology Development section (§7), and assessed 
the DRM architecture (§6) to determine critical missing or underestimated development costs and 
schedule risks  These analyses were used as inputs into Monte Carlo-based analyses to produce the 
cumulative distribution functions for the total project and key lower level elements of the WBS that 
resulted in a total cost probability distribution for the predicted life-cycle cost and schedule realism  
The resulting “S-curves” for total project cost and schedule provide an assessment of the project para-
metric cost estimate and execution plan  

MCR Cost and Schedule Estimating Methodology — The Lynx team provided source information to 
MCR for the CATE analysis including the detailed project parametric costing BOE, project schedule, 
WBS, technology development roadmaps, DRM MEL and PEL, engineering analyses, and technical 
papers [624], as well as the non-advocate ICE (§8 5 3 3), and grassroots estimate (§8 5 3 2) for compari-
son  The CATE methodology for development of the MCR ICE followed the GAO and NASA best 
practices approaches for cost estimation  The CATE utilized some of the same NASA parametric cost 
estimating models used in the project parametric estimate, as shown in Table 8 12  Crosscheck models 
indicated in the table were used for validation of the ICE  PCEC emulated an Earth-orbiting robotic 
environment and SEER-H® used the unmanned space platform 

Table 8 12  Assignment of primary and secondary models and methods for CATE estimate 

Cost Element (WBS) Primary and Cross-Check Models and Methods
1.0 Project Management
2.0 Systems Engineering
3.0 Safety & Mission Assurance
4.0 Science & Technology

PCEC and SEER-H®

5.0 X-ray Telescope (XRT) PCEC at higher WBS-level; except where noted below; SEER-H® for lower-level detail of WBS 5.06, 
5.07, 5.09; 10% fee on most instruments. See Section 5 for details on fee.

5.06 LMA PCEC for primary; SEER-H® for crosscheck.
5.07 X-Ray Grating Assembly (XGA) Detailed model for primary using SEER-H® and TRL maturity based on MCR paper; PCEC for 

crosscheck.
5.09 Integrated Science Instrument Module 
(ISIM)

SEER-H® and PCEC as a crosscheck.

5.09.08 Lynx X-Ray Microcalorimeter (LXM) Detailed model for primary using SEER-H® and TRL maturity with NICM as a crosscheck.
5.09.09 High-Definition X-Ray Imager (HDXI) Detailed model using SEER-H® and TRL maturity with NICM as a crosscheck.
5.09.10 X-Ray Grating Detector (XGD) Detailed model using SEER-H® and TRL maturity with NICM as a crosscheck.

The independently developed cost analysis and technical evaluation (CATE) validated the Lynx 
parametric cost estimate and found it, “…reasonable, credible, reproducible, and consistent with the 
DRM parameters.”  The 40% CL on the CATE cost curve is within 1% of the Lynx parametric estimate.
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Cost Element (WBS) Primary and Cross-Check Models and Methods
5.05 XRT Calibration Throughput from Northrop Grumman, analogy estimate based on Chandra 1990 design.
5.12 Lynx Calibration Facility Throughput from Northrop Grumman, analogy estimate based on Chandra 1990 design.
6.0 Spacecraft Element (SCE) PCEC and SEER-H®, including flight software.
7.0 Mission Operations PCEC, SOCM, and Chandra analogy.
8.0 Launch Vehicle Services PCEC and SEER-H® plus throughput for LSP (launch vehicle).
9.0 Ground Systems PCEC using MO and DA Phase B–D CER; Project grassroots estimate used as roots crosscheck.
10.0 Systems Integration & Test PCEC and SEER-H®
11.0 Public Outreach Calculated as a percentage of project costs and PCEC
Schedule Project-provided schedule; MS Project; @Risk; basis of cost reserve

The MCR CATE used the same inputs and ground rules and assumptions established for the project 
parametric estimate, specifically:
• Project-provided WBS
• Model input mass, as provided by the MEL, including design redundancy and contingencies
• Achievement of TRL 6 for all instruments by PDR
• Contractor fee was included in selected elements consistent with project parametric estimate; fee 

was not applied to: 
• WBS 1–4, project management, systems engineering, S&MA, science and technology
• WBS 5 07, 5 09 08, 5 09 09, and 5 9 10, Instruments 
• WBS 5 05 and 5 12, Telescope Calibration
• WBS 7 and 9, Operations
• WBS 8, Launch Vehicle Services
• WBS 11, Public Outreach

• The total cost estimate was apportioned among project phases, as follows:
• Pre-Phase A costs were not included in the estimate
• Phase A: estimated as 5% of the total phase B–D cost
• Phase B–D: parametric models and select throughput values
• Phase E: parametric model based on 5-year operating life

• Flight software was estimated by PCEC from engineering data proposing 140 Kilo Source Lines 
of Code (KSLOC) with 60% reused, adjusted to 96 845 Equivalent Source Lines of Code (ESLOC)

•  Throughput estimate values were the derived from the project-provided Grassroots estimate for:
• WBS 5 5, XRT Calibration 
• WBS 5 12, Lynx Calibration Facility Modernization
• WBS 8 0, Launch Vehicle 
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As a first step in evaluating the estimate credibility, both the project parametric cost estimate and 
the non-advocate ICE were evaluated against the MCR CATE estimate range, e g , at the low to high 
boundaries before assignment of cost reserve and confidence assessment  At level 2 of the WBS, values 
were noted to be “within family ” 

Crosschecks were made for validation at lower WBS levels using more than one cost method 
(model, throughput or an analogue source) and at higher WBS levels, comparing cost and schedule 
with Chandra and other relevant projects 

Schedule Analysis — MCR analyzed the Lynx project sched-
ule (§8 4) using a Monte Carlo schedule risk assessment  
The project schedule was based on an analogy to Chandra, 
other-project actual cost experience, and MSFC policy  It 
was supplemented with historical schedule estimates (in 
months) derived from credible other scientific projects  
These detailed schedule estimates at lower-level WBS 
elements are consistent with an optimized project execution 
schedule and fit into the generally-accepted time-cost trade 
curve [625] shown in Figure 8 6, where dollars and months 
are optimized during project planning  Project execution 
uncertainty incorporates variations in time and cost from 
the fundamental plan resulting in explainable variances  
All Lynx cost/time solutions fall within expected limits 

The analysis indicates that the current plan with the programmed schedule margin and schedule 
visibility tasks has a high confidence of meeting launch vehicle integration  While the plan as config-
ured consumes some of the planned schedule margin, it provides adequate reserves accounting for 
the “unknown-unknown” risks, resulting in a high confidence credible plan 

Uncertainty Analysis — An important purpose of cost and schedule risk is to determine the total likely 
project cost and reserves that will assure an adequate budget and funding confidence level for success-
ful project execution of Lynx  As with the non-advocate ICE, several models with different correlation 
factors were applied for sub-elements to establish reserve amounts:
• PCEC: elements modeled using an assumed triangular risk distribution; mode uncertainty calcu-

lated using prediction intervals  The estimate intervals were established by the MEL parameters 
and TRL analysis as:
• Lower (L) bound: design weights without contingency
• Most Likely (L) value: design weights with contingency
• Higher (H) bound: design weights with contingency plus TRL adjustment to development cost
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Figure 8 6  Bathtub concept illustrating 
juxtaposition of optimum cost/time solutions 
and changes when there is schedule acceleration 
or delay  This is a nominal-shaped bathtub curve 
generated by a commercial cost model illustrating 
cost sensitivity to schedule 

Constraining the schedule is generally more
expensive than extending the schedule
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MCR determined that the project schedule demonstrates an estimate confidence greater than 50% 
for launch readiness based on a task duration range of –5% to +20% for all tasks both with and 
without planned schedule margin. 



• SEER-H®: elements modeled using an assumed triangular risk distribution; mode uncertainty 
calculated using prediction intervals  The model provided output values for the lower, most likely, 
and high bounds of the estimate 

• NICM: used to crosscheck the instruments and validate “in family” only  Due to the limited number 
of X-ray instrument data points, spectrometers and particle instruments were used as analogies 

• @Risk®: lower-level uncertainties combined to determine the top-level correction 

A primary consideration in calculating cost and schedule risk was the project requirement of start-
ing development at low TRLs and assuming a cost and schedule to achieve TRL 5 at the start of Phase 
A and TRL 6 by PDR  Adjustments to PCEC and SEER-H® non-recurring cost estimates were based 
on MCR’s NASA database of TRL development cost factors, as discussed above 

Other risk considerations included flight software development and instrument development  
Operational risks (failure on-orbit) were not considered in this estimate 

The resulting analysis yielded a cost range of $4 8B at 40% CL to $5 1B at 70% CL in $FY20, and 
$5 7B at a 40% CL to $6 1B at a 70% CL in $RY 

8.5.3.5  In-Family Comparisons

The overall Lynx mission parametric 
cost model is modular and built with 
multiple, detailed subsystem cost 
models used for individual elements, 
as described above  Use of multiple 
cost models provides validation of the 
individual subsystem estimates, and 
thus veracity of the overall mission 
estimates  The modularity of the 
mission cost estimate lends itself to 
further validation with element-level, 
in-family comparisons to similar 
elements on historical missions  There 
is general scarcity of available, compa-
rable, X-ray mission-level cost data 
that allows for in-family comparisons; 
however, data exists for compari-
sons of the LMA (Figure 8 7), HDXI 
and XGD assembly (Figure 8 8), and 
spacecraft (Figure 8 9)  The Lynx Cost 
Book includes these comparisons with 
actual costs 

Validation missions used to compare the LMA to historical X-ray telescope optical assemblies was 
selected from X-ray telescope missions with available cost and technical data  Foreign missions were 
excluded due to data unavailability  
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Figure 8 7  LMA in-family comparison to historical, U S -developed 
X-ray telescope optical assemblies  
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Historical cost data for the in-family comparison of the HDXI and XGD assembly was selected 
from spectrometer instruments with total B–D cost data in NICM, excluding spectrometers, spectro-
graphs, photometers, and radiometers designed for wavelengths longer than infrared 

Historical cost data for in-family comparison of the Lynx spacecraft element was selected from 
similar unmanned NASA missions with available cost data  
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Figure 8 8  HDXI and XGD assembly in-family comparison to comparable spectrometer instruments 
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Figure 8 9  Lynx spacecraft element in-family comparison to comparable NASA project spacecraft 



The Lynx parametric estimate was developed with a thorough understanding of the Observatory 
architecture, design considerations and programmatic construct  Multiple, detailed cost models were 
developed for the primary elements of the telescope and spacecraft, with special attention on the devel-
opment of the cost models for the X-ray mirrors and instruments given the absence of comparable 
X-ray technologies and missions in available cost data sets  These models were used to estimate the 
overall Lynx mission cost  Several validation analyses were undertaken by the Lynx team to provide 
credibility of the parametric mission estimate  These 
included a comparison to escalated ($FY20) Chandra 
actual costs, development of an independently conducted 
grassroots estimate, an independent non-advocate 
ICE with uncertainty analysis, and an independently 
conducted, contracted CATE with ICE and uncertainty 
analysis  As summarized in Table 8 13, the Lynx mission 
parametric estimate was within a –11% to +28% range 
of the validation results, and the 40% CL on the cost 
curves developed as part of the non-advocate ICE and 
CATE were consistent to within 1% of the Lynx mission 
cost, all resulting in a thoroughly and credibly-costed 
mission for pre-Phase A formulation  

8.5.4 Cost Contributions 

The Lynx team welcomes international participation in the Lynx project  Potential areas of contribu-
tion could include instruments, building on existing collaborations related to Athena and others that 
offer a distinct contribution to the spacecraft, and calibration support  Specific cost contributions will 
be sought out and defined more formally during pre-Phase A 
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Table 8 13  Comparison summary of cost valida-
tion results to parametric estimate 

Validation Cost Estimate
Delta from Mission 

Parametric Estimate 
(%)

Chandra comparison –11%
Independent CATE (40% CL) 0%
Non-adv. cost analysis (40% CL) +1%
Grassroots +4%
Independent CATE (70% CL) +5%
Non-adv. cost analysis (70% CL) +28%
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The nature of the Lynx Observatory trade space is multifaceted because it is designed to carry out a 
broad, Great Observatory-class science program  The Lynx team considered multiple configurations 
to assess the Observatory science capability as a function of cost  This analysis shows that the Lynx 
Design Reference Mission (DRM) is the optimal configuration in terms of science-per-dollar, while 
fully achieving the identified mission objectives (§6 1 1)  

9.1. Trade Configurations 

Sampling the broad Lynx trade space required a detailed design and costing for two designs that acted 
as anchor points for this trade  Significant effort was spent detailing all aspects of the DRM (§6) and 
a second, less capable configuration, dubbed the “1 3-m2 Configuration” (which is its mirror effective 
area at 1 keV)  This reduced configuration also has a less capable Lynx X-ray Microcalorimeter (LXM) 
and reduced X-ray Grating Spectrometer (XGS) effective area  The design and cost analyses for this 
1 3-m2 Configuration are presented in §10  The costs for all other configurations listed in Table 9 1 
were obtained by taking appropriate deltas and scaling from the two anchor points  

The Observatory configurations that were considered included combinations of reduced Lynx 
Mirror Assembly (LMA) effective area at 1 keV, while preserving the shape of the effective area curve 
across the bandpass, and science instrument capability  In all cases, the High Definition X-ray Imager 
(HDXI), matching the angular resolution and field of view (FOV) provided by the Lynx mirrors, was 
considered essential  However the Lynx team considered reductions in capability for XGS and LXM, 
as well as complete removal  The Lynx team also considered a poorer angular resolution of 2 arcsec-
onds (compared to 0 5 arcsecond for the DRM) 

The Lynx Design Reference Mission Observatory configuration is designed to provide the maximum 
science-per-dollar. To confirm this, the Lynx team conducted a high-level trade study of multiple 
Observatory configurations. Smaller configurations do not lead to significant cost reductions and 
result in substantial science losses. Larger configurations have increased capability but are sub-
optimal in the science-per-dollar sense.

9 Lynx Observatory Configuration Trade Space
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Table 9 1  The Lynx team studied a variety of configurations  The two anchor points are called out in the table  The 1 3m2 
Configuration should not be considered a preferred option to the DRM, as it is merely an anchoring point to provide 
reference for the multiple configurations that were considered  Checkmarks indicate the configurations studied  Bold 
checkmarks indicate the two “anchor point” configurations with full mission design and cost analyses 

Instrument Configuration
Effective Area 
(Diameter and Focal 
Length)

Nominal LXM and 
HDXI, scaled XGS

Nominal HDXI, 
reduced LXM, scaled 
XGS

Nominal HDXI and 
LXM, no XGS

Nominal HDXI, 
scaled XGS, no LXM

Nominal HDXI, no 
LXM and no XGS 
(imaging only)

2.1 m2 
[d=3 m, f=10 m]

 – DRM   

1.3 m2

[d=2.3 m, f=10 m]
 – 1.3-m2 
Configuration

  

0.8 m2 
[d=1.8 m, f=10 m]

   

3.0 m2 
[d=3.6 m, f=12 m]



4.1 m2 
[d=4.2 m, f=14 m]



2.1 m2, 2 arcsecs PSF 

The configurations with a reduced mirror effective were assessed by removing both outer and 
inner meta-shells from the DRM LMA design while maintaining a focal length of 10 m  A shorter 
focal length results in unacceptable reductions of the effective area above ~ 4 keV, and so these options 
are not viable  For configurations with larger effective area, a simplified approach was applied to the 
optical design  The DRM optical design already populates the input telescope aperture with nearly 
maximally packed mirror segments  Therefore, any substantial increase of the effective area must 
come from increasing the diameter of the mirror system   In addition, for the DRM design, the graz-
ing angle for the outer mirror shells is close to the maximum for reflecting 1 keV photons  Therefore, 
any increase of the telescope diameter must be accompanied by a corresponding increase of the focal 
length  A transformation of the LMA along these lines, maintaining a uniform increase of the effec-
tive area across the band, results in the number of mirror segments and assembly mass scaling as ~D 2   
Scalings informed by the Lynx parametric cost model and historical trends were applied to estimate 
the cost for these larger configurations (§9 3 2)    
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9.2. Impact on Science

The science capability loss and gain is assessed via the estimated effect of the Observatory configura-
tion changes on the notional observing plan (§5, Table 5 1) for the science pillars  The notional Lynx 
observing plan is a diverse collection of generally multi-object and multi-purpose programs, and it 
serves as a fair representation of the community-driven science program for Lynx in the 2030s  This 
approach allows science “scores” to be assigned for each element of the program, followed by estimates 
of how the science value of that element scales with available exposure time 

The process of assigning scores requires an assessment of the relative importance of the science 
that Lynx will be able to do in addition to its pillars — the “Observatory/Discovery” portion of the 
program  Examples of such science are given in §4  More importantly, Lynx must provide opportuni-
ties for observations that address today’s “unknown unknowns” — questions as of yet unasked  The 
ensemble of Lynx observations, as well as the discoveries across astrophysics, will drive these ques-
tions  As such, equal total weights, w = 0 5, were assigned by the Lynx team for both the Pillars and 
the Observatory/Discovery portions of the program 

Next, the science of the three pillars was separated into sub-themes, followed by programs, and 
then, within some of the science programs, into specific classes of observations  A uniform division of 
the science scores was used at each level of this hierarchy  More specifically, each pillar was assigned a 
weight of w = 0 5/3=0 167, the three sub-themes of the second pillar were assigned w = 0 167/3 = 0 0556 
and so on down to the lowest level of single-type observations, typically performed with a single science 
instrument  This hierarchy and the scores are documented in Table 9 2  

The scores assigned to individual programs enable an estimate of the science impact of removing 
science instruments from the Observatory, because some of the programs become completely unfea-
sible in this case  For these configuration changes, those programs’ science scores were removed from 
the overall total  For completeness, the impact of removing the instruments was also estimated for 
the Observatory/Discovery portion of the program  This was done under the assumption that the 
pillars portion of the program is a fair representation of the mix of target types, instrument choices, 
and observation modes for the Observatory/Discovery portion  Several methods (such as using each 
instrument’s total exposure time, the number of targets, computing the fractional exposure time, 
aggregated science score) lead to a similar conclusion: the HDXI, LXM, and XGS instruments will 
contribute approximately 30%, 50%, and 20% to the Observatory/Discovery program, respectively  
These percentages are consistent with the Lynx team assessment of historical trends of imaging versus 
spectroscopic observations on major NASA missions and provide a reasonable initial assumption  

History shows that for major astrophysical missions such as Hubble, Chandra, Spitzer, and Compton, 
unanticipated discoveries are at least as important as the execution of their original science goals. 
This study accounts for this by assigning equal weight to both the Lynx science pillars and the 
Observatory/Discovery portions of the program.
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Table 9 2  Lynx notional observing plan with weights 

Science Theme Weight Sub-theme Program Weight Typical Observations Weight Instrument Science with 
30% less area

Science with 
50% less area

The Dawn of Black Holes 0.167 Black hole 
dawn

1.1 Origin of supermassive black holes seeds* 0.083 Surveys over 1 deg2 to depth fx = 1.6–19 [0.5–2 keV] plus a deeper survey over 400 arcmin2  
to fx = 7–20 erg/s/cm2

 0.083 HDXI 0.700 0.500

From dawn to 
noon

1.2 Growth of supermassive black holes from cosmic dawn through cosmic noon to the 
present, relations between AGN and environments, triggering and quenching AGNs, 
relationship to star formation activity

0.083 Survey down to fx = 2–18 over up to 2 deg2 HDXI 0.850 0.700

The Invisible Drivers of 
Galaxy and Structure 
Formation

0.167 State of 
diffuse 
baryons z = 0

2.1 State of diffuse baryons in galactic halos—direct imaging* 0.028 Survey of ~15 low-redshift isolated (spiral galaxies), pushing 10% thermodynamic (gas density) 
measurements to 0.5 r500 for M ~312 and to r200 for M ~113

0.028 HDXI 0.850 0.700

2.2 State of diffuse baryons in galactic halos—absorption line spectroscopy* 0.028 Observe ~80 AGN sightlines (fagn ~1–11) to detect ~60 absorption line systems in the foreground  
galaxy halos, detection limits for absorption lines are EW ~3 mÅ and down to 1 mÅ for r > r200, same  
Milky Way Halo

0.028 XGS 0.700 0.500

High-z probes 2.3 State of gas and feedback measurements in high-redshift galaxy clusters and groups 0.028 Gas temperature, density, and metallicity profiles in ~30 clusters and groups at z >2, 6 Msec LXM 
observations

0.028 LXM/main array 0.850 0.700

2.4 Characterization of the first galaxy groups at z = 3–4 0.028 HDXI observations of ~10 high-z galaxy groups 0.028 HDXI 0.850 0.700

Feedback 2.5 Spectroscopic survey of AGN to determine energetics of the AGN feedback 0.011 Soft-band spectroscopy with R >1,000 down to 0.2 keV to measure density-sensitive spectral features, 3 Msec 
XGS, LSM / ultra-high resolution array

0.011 XGS, LXM/ultra-high resolution subarray 0.850 0.700

2.6 Characterize the supply side of AGN energy feedback 0.011 Measure thermodynamic state of diffuse gas near the Bondi radius of SMBHs in nearby elliptical galaxies 0.011 LXM/enhanced spatial resolution subarray 0.850 0.700

2.7 Measure the energetics and effects of AGN feedback on galactic scales* 0.011 Observe AGN-inflated bubbles in the ISM of low-redshift elliptical galaxies 0.006 LXM/enhanced spatial resolution subarray 0.850 0.700

Spectro-imaging of extended narrow emission line in nearby spiral galaxies 0.006 LXM/enhanced spatial resolution subarray 0.850 0.700

2.8 Understand the energetics and mechanics of the supernovae-driven galactic winds* 0.011 Observe galaxy winds in ~20 objects, with the ability to characterize velocities <100 km/s on arcsec scales, 
2.5 Msec LSM / ultra-high spectral resolution array

0.011 LXM/enhanced spatial resolution subarray 0.700 0.500

2.9 Galaxy cluster-scale feedback 0.011 LXM observations of nearby galaxy clusters to constrain plasma physics effects in the cluster cores 0.011 LXM/main array 0.850 0.700

The Energetic Side of 
Stellar Evolution and 
Stellar Ecosystems

0.167 3.1 Stellar coronal physics, impact of stellar activity on planet habitability, accretion on young stars 0.042 c Spectroscopic survey of 80 stars within 10 p 0.021 XGS 0.875 0.650

Transit spectroscopy of planets around dwarf stars down to super-earth regime 0.021 XGS, LXM/ultra-high resolution subarray 0.875 0.700

3.2 Young forming regions 0.042 Surveys to detect entire mass distribution of stars in active star forming regions to d = 5 kpc 0.870 0.700

3.3 Endpoints of stellar evolution: SNRs* 0.042 Targeted observations of the youngest SNRs in the Milky Way, up to ~50 objects 0.021 LXM/main array 0.800 0.750

Statistics and typing of SNRs in different environments in nearby galaxies 0.021 LXM/main array 0.700 0.500

3.4 Endpoints of stellar evolution: X-ray binary populations 0.042 Survey of X-ray binary populations and ISM in nearby galaxies 2 Msec LXM HDXI, LXM 0.850 0.700

Observatory/Discovery 
Program

0.500 0.500 50% LXM, 30% HDXI, 20% XGS 0.840 0.700
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For simplicity, the assumption was that the science capability loss associated with removing science 
instruments could not be recouped by added exposure time for the remaining instruments  Moreover, 
the team verified that even with reasonable prescriptions for a redistribution, the DRM configuration 
still clearly yields the greatest ratio of science to cost (Table 9 3) 

Table 9 3  Relative science capability and cost of different mission configurations 

Configuration description Capability Relative cost Science/$

DRM 1.00 1.00 1.00

DRM, no LXM 0.60 0.87 0.69

DRM, no XGS 0.84 0.94 0.90

DRM, imaging only 0.43 0.80 0.54

1.3 m2 effective area 0.77 0.95 0.81

1.3 m2, imaging Only 0.34 0.75 0.45

1.3 m2 - no XGS 0.63 0.88 0.71

1.3 m2 - no LXM 0.46 0.81 0.57

4.2 m mirror diameter 1.36 1.48 0.92

3.6 m mirror diameter 1.18 1.24 0.95

2 arcsec angular resolution 0.20 0.97 0.21

0.8 m2 effective area 0.50 0.92 0.55

0.8 m2, no XGS 0.41 0.85 0.48

0.8 m2, no LXM 0.29 0.78 0.37

0.8 m , imaging only 0.21 0.66 0.32

Changes in the mirror effective area for most of the Lynx programs are equivalent to changes 
in the exposure time, with decreased area equating to decreased exposure time  For relatively small 
changes, the science value of individual programs changes approximately as the inverse of statistical 
uncertainties, effectively scaling as ~ A0 5 as the mirror area decreases  This trend continues to ~50% of 
the nominal area, at which point a big loss of value occurs in the sense that the program can no longer 
address the corresponding pillar goals  The A0 5 trend is not universal, however  For deep surveys of 
high-z Supermassive Black Hole (SMBH) seeds, absorption line spectroscopy of the Circumgalactic 
Medium (CGM), measurements of galaxy wind feedback, Supernova Remnant (SNR) observations, 
and spectroscopic survey of stars, the goals are centered around covering a maximally wide param-
eter space or observing diversity of properties in a large sample of objects, resulting in a ~ A trend  The 
science value of the Observatory/Discovery portion is assumed to scale as A0 5, reflecting the predomi-
nant scaling in the pillars portion of the program  The texp scalings in the Table 9 2 for these programs 
reflect the assessment of the science value changes in these situations 
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9.2.1. Science Threshold

Throughout this trade study, it was critical to identify the crucial observational capabilities neces-
sary to accomplish the science pillars, maintain ample time for Observatory/Discovery program, and 
avoid compromising the ability to transform astrophysics in the 2030s and beyond  Because of the 
complex nature of this task, the Lynx team undertook several approaches  The Lynx team wanted to 
be as objective as possible while recognizing that assigning simple numerical scores or rankings might 
not be adequate for this task 

The science capability threshold is defined as the point at which Lynx would lose its ability to execute 
one or more of its science pillars or to carry out Observatory/Discovery science  These scenarios were 
deemed unacceptable for a Flagship-class mission for the 2030s  However, configurations both above 
and below this threshold were considered to allow for a better understanding of how the costs scaled 
with mission capability 

Reductions in the mirror effective area larger than 50% of the DRM configuration would result in 
a configuration below the science threshold  Similarly, the loss of either the LXM or XGS would place 
the mission below the science threshold  In reviewing the configurations that remove one or both 
of these instruments, the result is that the amount of science lost per dollar saved does not support 
removing either instrument  

In addition to maintaining the DRM science instruments, preserving the high-angular resolu-
tion is central for the execution of the Lynx science and is essential for a 2030s observatory-class X-ray 
mission  One of the configurations in the trade space (2-arcsecond angular resolution) formally demon-
strated the devastating impact of such angular resolution degradation on the Lynx science  For this 
configuration, the notional observing plan was reviewed and programs that could still be carried out 
with a 2-arcsecond Point Spread Function (PSF) were identified  Primarily, these programs are a subset 
of the grating spectroscopy programs that do not require high spatial resolution  The total weight of 
these programs is only 0 2  None of the science pillars can be executed at this level of spatial resolu-
tion, although there are still interesting options in the Observatory/Discovery portion of the program  
The overall assessment was that a 2-arcsecond configuration is well below the science threshold for a 
flagship mission 

Maintaining a posture that is appropriate for a Flagship mission and above an acceptable science 
threshold requires three essential Lynx capabilities: (1) large effective area, (2) high-spectral resolution 
over the entire bandpass, and (3) high-spatial resolution over a large field of view.
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9.3. Cost Changes

9.3.1. Summary of the 1.3-m2 Configuration Costs

Compared to the DRM, the 1 3-m2 configuration features a smaller diameter mirror assembly that is 
accommodated by a smaller-diameter spacecraft and Optical Bench Assembly (OBA) (§10 1 5)  With 
this configuration, the Lynx team explored the cost impact of small changes in the instrument design, 
such as reducing the LXM FOV from the DRM 5 arcminutes down to 4 arcminutes  This smaller 
diameter mirror assembly also resulted in a reduced X-ray Grating Array (XGA) effective area (and 
physical diameter) 

The cost changes associated with minimal changes in the science instrument configurations are 
small (§10 4 3)  There is a small reduction of cost in the spacecraft, mostly due to a mass reduction in 
the primary structures  The cost of the OBA is reduced due to the smaller diameter; however, the mass 
reduction is small since the thickness of the OBA had to be increased to accommodate the new obser-
vatory center of gravity (§10 2 2)  However, these savings are almost entirely offset by the introduction 
of an additional launch adaptor required to mate this reduced diameter to the standard ~5-m fairing  
The total cost of the spacecraft and the OBA for the 1 3-m2 configuration is within 1% of that for the 
DRM  The smaller mirror effective area results in a 19% reduction of the mirror assembly cost, and 
it is this component that drives a 5% reduction of the estimated mission cost compared to the DRM  

The fact that a 38% reduction in the mirror effective area only results in a 19% reduction of the 
mirror assembly cost reflects the modular design of the LMA, its highly parallelize-able assembly 
process, and the mass-production nature of manufacturing and assembling the required number of 
mirror segments (§8 5 2 1)   

9.3.2. Mirror Cost Scaling

The key point for comparing the cost estimates for the different mirror assembly configurations is that 
they have nearly-identical upfront costs associated with technology development, manufacturing readi-
ness, and in the design and engineering of the mirror structure and related subsystems (e g , thermal)  
Each configuration requires nearly identical numbers of mirror prototypes, and therefore has the same 
cost for prototype production and testing  The main difference between configurations is the number 
of mirror segments and mirror modules produced and assembled into meta-shells  These differences 
play a role only during the mass-production phase, and therefore the cost reduction is modest 

In the Lynx parametric cost models, a “learning curve” setting is used to represent the acquired 
experience and hence reduced costs of the module production as multiple modules and meta-shells 
are built (§8 5 2)  Moreover, historical data on the X-ray mirror costs are used to estimate the impact 
of the learning curve and mass production  The X-ray mirrors for the NuSTAR and SRG-ARTX-C tele-
scopes are good examples  In both cases, the mirror systems consisted of multiple modules, and a large 
number of reflecting elements within each module  In these cases, the average cost of the subsequent 
modules was 11% of that of the first module produced  For Chandra, where the mirror manufacturing 
process was not set up for mass production, the cost of the first set of mirrors was ~2× that of each of 
the three subsequent sets (§8 5 3 1)  
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The parametric model cost difference for the Lynx DRM and 1 3-m2 configurations is captured by 
a model that assumes that the cost of the first produced meta-shell is more than the cost of the subse-
quent meta-shells due to the applied learning curve (§8 5 2 1)  The percentage difference in cost for 
producing subsequent meta-shells is ~10% of the cost of the first meta-shell  This scaling is consistent 
with historical X-ray mirror manufacturing experience and is used to estimate the mirror costs for the 
larger and smaller effective area configurations  The results are summarized in Table 9 4 

Table 9 4  Summary of mirror configurations assessed for Lynx and their scaled cost compared to the DRM 

Configuration
Mirror Assembly Diameter 

(Configuration)
1.8-m 

(0.8-m2)
2.3-m  

(1.3-m2)
3.0-m 

(DRM – 2.1-m2)
3.6-m 

(3.0-m2)
4.2-m 

(4.1-m2)
Number of meta-shells 5 7 12 17 24
Relative parametric model cost — 0.81 1.0 — —
Relative cost from simple scaling 0.67 0.76 1.0 1.26 1.55

Impact of the coarser angular resolution on cost — The potential cost reductions associated with a 
coarser angular resolution (2 arcsecond) are assessed and the manufacturing process envisioned for 
the Silicon Meta-shell Optics technology has been reviewed (§7)  No steps in the fabrication, alignment, 
and mounting process were identified that could be eliminated or significantly shortened because of 
more relaxed angular resolution requirements  Potential savings might appear during the technology 
development phase, if the required TRL levels are reached faster because of more relaxed requirements  
Coarser spatial resolution allows one to use a larger pixel size in the HDXI detector, which can also 
accelerate the pace of its technology development, but will only modestly reduce the cost of the flight 
unit  XGS and LXM technology development costs would not be impacted, though there would be an 
impact to the science (i e , resolving power and spatial resolution, respectively)  To be conservative in 
the mission configuration tradeoff analysis, the cost reduction for a 2-arcsecond configuration was 
assumed to be $100M 

9.3.3. Instrument Suite Costs

The costs reductions associated with changes in the science instrument suite were estimated for the 
DRM configuration by using the parametric estimates for the costs of the instrument plus the cost of 
any components uniquely associated with that instrument, such as mechanisms  Relevant spacecraft 
systems, such as power and thermal, were also appropriately scaled  As a result, the cost reductions 
associated with removing the LXM instrument include the ISIM translation mechanism and substan-
tially reduced power and a simplified thermal system  The costs of the XGS instrument include the 
XGA insertion mechanisms and a reduced footprint of the ISIM  Table 9 5 shows the costs reductions 
associated with three possible instrument suite changes, as a percentage of the total DRM cost estimate 

Table 9 5  Potential cost savings from Lynx instrument changes 

No LXM No XGS No LXM and XGS (HDXI only)
Cost Reduction –13.3% –6.5% –19.9%

Identical absolute cost reductions for instrument removals were applied to smaller and larger 
mission configurations, which is a sufficient assumption for the purposes of this analysis 

9  Observatory Configuration Trade Space Lynx Configuration Studies
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9.3.4. Larger Mission Cost Scaling

Configurations larger than the DRM were assessed by assuming that all cost growth is associated with 
the increased diameter and focal length of the X-ray mirror modules and of the spacecraft and OBA  
The cost of the science instruments is assumed to not change, even though, in reality, these costs would 
increase because physically larger detector planes would be needed to cover the same area on the sky 
and larger grating arrays would be required to cover the same fraction of the input aperture  Higher 
costs of science instruments for configurations larger than the DRM only strengthen the conclusions 
regarding these options 

The mirror cost scaling is shown in Table 9 4  The mass of the mirror and the OBA increase as 
the diameter times the focal length or by D2  The larger configurations also require a larger diameter 
spacecraft  The spacecraft and OBA masses increase approximately in proportion to the mass of the 
mirror assembly  The associated cost growth is ~ mass1 1 as established by historical data on the costs 
of NASA science mission spacecraft (§8 5 3 5, Figure 8 8)  This simple scaling captures the increased 
demands on the spacecraft structures, power and thermal systems, larger solar pressure torque and 
moments of inertia, larger Δv for station keeping, etc  It is recognized that this scaling is approximate, 
but the largest configuration considered is only 40% larger than the DRM  Therefore, the accuracy 
should be sufficient for this high-level study 

Observatory configurations larger than the Lynx DRM cannot fit into heavy-class launch vehicles 
fairings and exceed their maximum payload mass capacity  Therefore, these configurations would 
require super-heavy class launch vehicles such as the SLS  The NASA Launch Services Program (LSP) 
guidance available at the time of this study recommends a cost delta of +$100M associated with the 
super-heavy class launchers  A higher cost difference would only strengthen the conclusions provided 
here  Note that the 0 8-m2 configuration may be launched with a medium-class launch vehicle, so the 
corresponding cost reductions were assumed  Again, if such configurations required a heavy-class 
launcher, this would only further increase the cost 

9  Observatory Configuration Trade SpaceLynx Configuration Studies
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9.4. Results

The Observatory configuration “science-per-dollar” is the primary metric for assessing the optimized 
configuration for Lynx  Figure 9 1 plots the relative science capability per unit cost (or “science-per-
dollar”) versus the relative science capability, normalized to 1 0 for the DRM on both axes and provided 
in Table 9 3  Larger circles show the two anchor points in the trade space with full mission design and 
cost analyses  Open circles show those configurations where scaling was used for the cost of the mirror 
and spacecraft to extrapolate beyond the range covered by the anchor points  

The DRM configuration is optimal and maximizes the “science-per-dollar ” Approaching the DRM 
from the less capable missions on its left, the mission cost grows slowly for increasingly more capable 
configurations  The primary reason for the relatively slow cost growth in this regime is efficient amor-
tization of upfront costs associated with the development of the 0 5-arcsecond-capable Observatory 
(telescope and spacecraft) and upfront costs related to production of the first sets of X-ray optics  The 
mass-production nature of the X-ray mirror manufacturing results in a slow increase of the mirror 
cost with assembly diameter  These two factors led to a significant increase in science capability-per-
dollar shown by the rather steep slope approaching the DRM  
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The larger configurations must endure increased spacecraft costs related to the increased mirror 
assembly diameter and focal length   There is an added cost associated with the need for a more 
capable launch vehicle; and there is a slower growth in science capabilities  To fully capitalize on the 
extra effective area for the larger configurations, Lynx would need angular resolution better than 0 5 
arcsecond, with the next natural science break point estimated by the Lynx team to be at a PSF level 
of ~0 1 arcsecond HPD  An X-ray observatory with such angular resolution would be capable, e g , of 
detecting individual X-ray binaries in the z=10 galaxies and resolving well inside the Bondi radius of 
supermassive black holes in nearby galaxies  However, achieving the 0 1-arcsecond PSF would require 
a new set of breakthroughs in both the X-ray mirror and detector technologies that go well beyond the 
expected state of the art for the next decade  The Lynx DRM, with its 0 5-arcsecond angular resolu-
tion, is already orders of magnitude more capable than any other X-ray telescope existing or planned, 
and is capable of executing the Lynx science pillars while providing significant time for an Observa-
tory/Discovery science program 

A final comment is in order regarding mission configurations with effective area somewhat smaller 
than the 2 1-m2 provided by the DRM  Lynx science can tolerate moderate reductions of this type  
However, as argued above, substantial cost savings are not projected from reducing the mirror effec-
tive area  Instead, a possibility of meeting basic science requirements with a smaller mirror assembly 
should be viewed as an option to improve cost and schedule margin for manufacturing the LMA 

The Observatory configuration trade study shows that the Lynx DRM configuration maximizes 
the science-per-dollar metric  Smaller configurations lead to only modest cost reductions and result 
in increasingly larger and eventually unacceptable science losses  Larger configurations have increased 
capability but lack the higher angular resolution to maximize their science return  Their substantially 
higher cost and likely longer schedule are inconsistent with the NASA Astrophysics budget and the 
Decadal timeframe 

9  Observatory Configuration Trade SpaceLynx Configuration Studies
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The Observatory configuration trade study described in §9 is strengthened by the detailed knowledge 
provided by the in-depth study of a reduced-capability configuration  The configuration studied has a 
mirror effective area of 1 3-m2 at 1 keV, and reduced X-ray Grating Spectrometer (XGS) and Lynx X-ray 
Microcalorimeter (LXM) capabilities   This configuration was chosen as one of two anchor points (in 
addition to the DRM) in the configuration trade space 

The 1 3-m2 configuration offers a significantly reduced mirror effective area at the expense of 
increasing the on-orbit time needed to achieve the science pillars to nearly the full 5-year mission 
lifetime  This configuration is just above the Lynx science threshold, which is defined as the point at 
which the program is no longer able to address the goals defined by the science pillars  Reductions 
in the mirror effective area larger than 50% of the DRM configuration result in a configuration that 
is below the science threshold  As mentioned in §9, the loss of any of the science instruments would 
place the mission below the science threshold 

The reduced effective area for this configuration is accomplished by reducing the number of meta-
shells from 12 to 7, thereby reducing the grating array effective area and increasing the time needed 
for the highest resolution spectroscopy (the system angular resolution is not affected because the focal 
length is not diminished in this configuration)  The High-Definition X-Ray Imager (HDXI) remains 
unchanged, as there were no credible cost savings in reducing the HDXI Field of View (FOV) or other 
HDXI science performance capabilities  Importantly, the requirements to maintain high-angular 
resolution across the 22 × 22 arcminute FOV were not relaxed, as this capability was deemed essential 
across nearly all Lynx science objectives  However, this configuration does have modest reductions 
in LXM Main Array (MA) FOV from 5 × 5 
arcminutes to 4 × 4 arcminutes  This impacts 
the spatially resolved spectroscopy of the largest 
apparent-size objects such as nearby supernova 
remnants, clusters of galaxies, and diffuse or 
extended galactic sources 

The Lynx Mirror Assembly (LMA) effective 
area for this configuration is ~2/3 that of the 
DRM configuration  This decrease allows for 
a smaller diameter spacecraft bus and Optical 
Bench Assembly (OBA), but essentially leaves 
unchanged the Integrated Science Instrument 
Module (ISIM) (Figure 10 1)  The focal length 
was not changed, resulting in a slightly larger 
depth-of-field and correspondingly relaxed 

10 Lynx 1.3-M2 Configuration

10  1.3-M2 Configuration Lynx Configuration Studies

DRM Con�guration

Fo
ca

l P
lan

e

1.3-m2 Con�guration

4.5 m 3 m

10 m

4 m 2.3 m

Figure 10 1  (Top) Lynx DRM observatory configuration and 
(Bottom) 1 3-m2 configuration with critical dimensions shown  

The 1.3-m2 configuration detailed design, schedule, cost, and assessed science return provides a 
trade-space anchoring point used to confirm that the Lynx Design Reference Mission (DRM) provides 
an optimal architecture that maximizes the science return for the cost. 
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focus and alignment tolerances  All DRM technologies (i e , Silicon Meta-shell Optics, Hybrid Comple-
mentary Metal-Oxide Semiconductor (CMOS) HDXI, Critical-Angle Gratings (CAT-XGS), LXM 
relevant technologies) are also assumed for this configuration 

The prime goal for this choice was to provide a detailed analysis for a representative configuration 
significantly smaller than the DRM and to enable approximate analyses for even smaller configura-
tions for the Observatory configuration trade study described in §9  A detailed design analysis was 
completed, and a project schedule and cost were generated for this configuration such that the science 
impact as a function of cost and risk could be assessed and compared directly to the DRM 

The primary characteristics of this configuration in comparison to the DRM are summarized 
in Table 10 1  Detailed analysis of every major subsystem for the 1 3-m2 Configuration, summarized 
in the sections below, indicates minimal savings of mass and power, and ultimately of cost (§10 4 3)  
The amount of science lost due to reduced capability for this configuration is not offset by acceptable 
savings in cost, schedule, and risk as detailed in (§9 3 1, Figure 9 1) 

10.1 Telescope Design Details Overview

The telescope elements (i e , the LMA and science instruments) for the 1 3-m2 Configuration in compari-
son to the DRM are discussed in the following sections  The impact to the science is discussed in §9 

10.1.1 Lynx Mirror Assembly — Reduced Effective Area

The reduced Lynx configuration has an effective area of 1 3-m2 at 1 keV, decreased from 2 1-m2 for the 
DRM Configuration by removing the outer three and inner two meta-shells  This roughly 1/3 reduc-
tion in the effective area of the DRM LMA is taken approximately uniformly across the full Lynx 
bandpass (Figure 10 2, Left)  The resulting outer diameter of the 1 3-m2 Configuration LMA is 2 3-m, 
compared to 3-m for the DRM (Figure 10 2, Right)  
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From an Observatory architecture 
standpoint, this reduction in LMA size 
necessitates a smaller diameter space-
craft, contamination doors, sunshade, 
and OBA  The resulting mass savings is 
minimal, resulting in a mass savings of 
less than 10% (609 kg) over the DRM 
(Table 10 1) 

10.1.2 High Definition X-ray Imager — No Reductions

A study was carried out by the Lynx team to determine a possible reduced configuration HDXI that 
fit within the context of this reduced-capability configuration  HDXI is described in detail in §6 3 2  
Capabilities that were considered for reduction included lower readout rate, the use of fewer but larger 
sensors, reduced high-energy Quantum Efficiency (QE), reduced FOV, removal of the filter wheel assem-
bly, elimination of windowing capability, and the use of larger pixels for reduced spatial resolution  
The team concluded that there were no HDXI capability reductions that would result in an appreciable 
cost, schedule, or risk savings, and still be consistent with the Lynx science goals    

10.1.3 X-Ray Grating Spectrometer — Reduced Effective Area

The XGS consists of a retractable X-ray 
Grating Array (XGA) located immediately 
behind the LMA and an X-ray Grating 
Detector (XGD) assembly located on the 
ISIM (§6 3 3)  The 1 3-m2 Configuration has a 
smaller diameter XGA that is consistent with 
the reduced LMA effective area as shown in 
Figure 10 3, but requires that the Resolving 
Power, R = 5,000, remain unchanged  By 
keeping the focal length the same as that of 
the DRM, this is easily achieved 
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Table 10 1  Requirements and Lynx Observatory total mass and power 
estimates based on detailed design and analysis of major observatory 
elements that include the payload and spacecraft systems 

Requirement 1.3-m2 Configuration DRM 

LMA Effective Area at 1 keV 1.3-m2 2.1-m2

XGA Effective Area ~3,000 cm2 ~4,400 cm2  
(4,000 cm2 Required)

LXM Main Array FOV 4 × 4 arcminutes 5 × 5 arcminutes

Characteristic 1.3-m2 Configuration DRM 

Total Mass (with Margin) 7,103 kg 7,712 kg

Power (with Margin) 
Launch 
Survival 
Science Mode 

 
720 W  

2,552 W  
7,356 W

 
743 W  

2,552 W  
7,420 W

3 m

96º

DRM 1.3-m2 Con�guration

2.3 m

96º

Figure 10 3  The XGA effective area was reduced by approximately 
the same amount as the LMA across the Lynx bandpass 



272

The XGA effective area was reduced by 
approximately the same amount as the LMA 
across the Lynx bandpass  This effective area 
is shown in Figure 10 4 and is compared to 
that of the DRM  Conservative estimates have 
been made for both cases  

As for the DRM, the 1 3-m2 Configu-
ration assumes that the HDXI technology 
will be used for the XGD  The length of the 
XGD assembly on the ISIM is driven by the 
longest wavelength photons (Figure 10 5) and 
on the required resolving power  Because 
the bandpass remains unchanged between 
configurations, the XGD 1 3-m2 Configura-
tion requires the same number of sensors as 
the DRM  

10.1.4 LXM—Reduced Field of View

The LXM DRM focal plane array consists of 
three different styles of pixels in three differ-
ent arrays and are described in §6 3 4  For the 
1 3-m2 Configuration, the Lynx LXM team 
considered multiple reduction options that 
included eliminating either the Enhanced Main 
Array (EMA) or the Ultra-High Resolution 
Array (UHRA), switching from the baseline 
readout to a slightly more complex, but higher 
TRL readout multiplexing scheme, and reduc-
ing the FOV of the Main Array  

Extensive discussions within the Lynx 
team on the loss to the Lynx science goals related to the elimination of the EMA or UHRA concluded 
that these were not viable options, especially given the relatively minimal cost savings (§10 4 3) and 
development risk mitigation  To assess the cost of using the higher TRL readout electronics, a cost 
exercise was carried out at Goddard Space Flight Center (GSFC)  The results indicated a higher cost 
for these electronics than what was baselined for the DRM, suggesting that the baselined electronics 
be selected for the 1 3-m2 Configuration as well  Reducing the FOV of the MA is a viable and accept-
able option, so the Lynx team assessed the trades associated with this reduction 

The MA for the DRM Configuration consists of 1-arcsecond pixels over a 5-arcminute FOV, with 
a 0 2 to 7–keV energy range  The 1 3-m2 Configuration MA is designed to maintain the same pixel size 
and energy resolution as the DRM LXM, but with a reduced MA FOV of 4 arcminutes  The result is 
a small cost reduction in detector fabrication and readout electronics  The impact to the DRM cryo-
cooler, one of the driving cost elements for the LXM, is small, as the reduction in heat load is minimal 
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Figure 10 5  Number of photons as a function of the distance 
from the Lynx focal plane 

Figure 10 4  The DRM effective area is the black curve and 
the blue dashed curve is the 1 3-m2 Configuration effective 
area  The analysis neglects drops at certain wavelengths due 
to XGD chip gaps  
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10.1.5 Optical Bench + Pointing Control and Aspect Determination 

The primary impact to the OBA (§6 3 6) is that the 1 3-m2 Configuration design has a smaller diameter 
that is consistent with the reduced LMA  Interfaces (use of bipods) between the LMA and the OBA, 
and between the OBA and the spacecraft, remain unchanged from the DRM  

Reducing the OBA diameter near the LMA requires the thickness of the optical bench to be 
increased over that of the DRM  Since the Observatory is launched inverted, with the ISIM at the top 
of the stack, the optical bench thickness had to be increased to meet the stiffness requirements for 
launch  This mass increase is reflected in the overall Observatory mass given in Table 10 1 

The Pointing Control and Aspect Determination (PCAD) system (also described in §6 3 6) for the 
1 3-m2 Configuration is the same as the DRM  Since the focal length did not change, the aspect system 
did not change between configurations 

10.2 Spacecraft Design Details

The 1 3-m2 Configuration spacecraft elements 
were designed to accommodate the reduced 
LMA diameter  Changes from the DRM were 
primarily in the areas of mechanical, structural, 
thermal, and power  Most elements required no 
changes from that of the DRM design  Table 
10 2 summarizes the impact to each spacecraft 
element  Detailed analyses are found in the 1.3-m2 
Configuration Supplemental Design Package 

Only those elements that changed due to the 
reduced LMA are discussed below  

10.2.1 Configuration

The large reductions in mirror assembly size and science capabilities resulted in a modest reduction 
in the spacecraft mass  The mass savings are primarily from reducing the spacecraft inner and outer 
diameters to accommodate the new LMA size  The smaller spacecraft diameter requires an additional 
adaptor to mate the Observatory to a standard fairing size (Figure 10 6)  This additional mass must be 
included with the mass of the Observatory, and is bookkept in the MEL for this configuration   
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Table 10 2  Subsystem elements that were changed from 
that of the DRM are listed 

Subsystem 1.3-m2 Configuration

Observatory 
Architecture

Smaller spacecraft diameter, OBA, LMA, 
XGA, and inclusion of payload adaptor

Structures Increased OBA thickness 

Avionics Updated heater controllers for reduced LMA

Power and Thermal Updated to include reduced heaters on the 
smaller LMA and XGA

Mechanisms No Change 

Environments No Change

GN&C No Change

Propulsion No change

Dynamics No analysis – Forward Work
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10.2.2 Structures

A detailed structural analysis was performed on the 1 3-m2 Configuration, taking into account the 
new mass and Center of Gravity  All primary structures met or exceeded requirements as defined in 
NASA-STD-5001B for strength and stability, once the thickness of the OBA was increased  The first 
lateral-constrained normal mode of 9 45 Hz satisfies the Delta IV heavy requirement of 8Hz with 
an additional 15% margin  Analysis indicates that launch locks are required on the LMA barrel to 
spacecraft (three locations), on the forward contamination door to LMA barrel (six locations), aft-
contamination door to subsystem support ring (six locations), XGA frame to OBA (six locations), and 
on the ISIM to OBA (four locations) 

10.2.3 Avionics and Thermal Control

The 1 3-m2 Configuration resulted in minimal changes to the avionics  The primary modification from 
the DRM was an update to the heater controllers  The heater controllers were updated to account for 
the reduced LMA, XGA, OBA, and spacecraft size  The number of heaters and temperature sensors 
were reduced and the heater cabling and the sensor wiring were recalculated  The result was a minimal 
reduction in heater controller and cabling mass and reduced heater control enclosures for the LMA, 
XGA, OBA, and spacecraft  Heater controller power was reduced by 32 W 
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Figure 10 6  (Left) 1 3-m2 configuration of Lynx inside of a future heavy-class launch vehicle  An adaptor plate is 
required to mate the Observatory to a standard 5-m fairing  (Top-Right) Solar panels are retracted for launch and 
(Mid-Right) partially and (Bottom-Right) fully deployed 

4394 Adapter 
Required
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10.2.4 Power

The primary reduction in power for the 1 3-m2 Configuration of the Lynx Observatory was due to 
the reduction in heaters for the smaller LMA, XGA, OBA, and spacecraft  Table 10 3 summarizes the 
power requirements for the non-science phases 

The total reduction for the launch phase is 23 W for the 1 3-m2 Configuration, with minimal 
savings across the board  Power savings up to a few hundred watts (predicted to be ~2/3 the power 
required to heat the DRM LMA) are expected for when the Observatory is on orbit and operating in 
science mode  Currently, the analysis for the 1 3-m2 Configuration assumes a conservative estimate 
for power for the LMA, which is similar to that of the DRM  These power savings are not expected to 
result in a significant cost savings for this configuration  

10.3 Mission Design Details

Given that the 1 3-m2 configuration must be able to carry out Lynx science pillar goals, no significant 
changes in the Mission Design were required  The target orbit of SE-L2, transfer trajectory, ascent 
profile, delta-V budget and timeline, and launch vehicle class (heavy-class) are identical to those for 
the Lynx DRM 
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Table 10 3  Breakdown of the power requirements for the 1 3-m2 configuration of Lynx, for all phases except for on-orbit 
science mode operation 

Source
Launch 

(0 – 156 min)

Checkout 
(156 min  – 21 

days)
Cruise 

(21 – 104 days) Safe Hold
Survival (5 min) 

Battery Power Only

Subsystems

Avionics 533 1,411 1,411 673 546

GN&C 0 283 283 283 283

Propulsion 0 510 510 510 510

Mechanisms 0 0 0 0 0

Thermal 174 174 174 178 154

Totals (Subsystems) 707 2,377 2,377 1,643 1,492

Payload

Microcalorimeter 13 14 434 434 14

HDXI 0 249 249 7 7

XGS 0 190 190 7 7

Mirror Heater 0 700 700 1339 593

Optical Bench Heaters 0 403 403 438 438

Totals (Payload) 13 1,556 1,976 2,225 1,059

Total Spacecraft - 1.3 m2 
configuration

720 3,933 4,353 3,868 2,552

Total Spacecraft - DRM 743 3,991 4,411 3,875 2,552



276

10.4 Programmatics

Like the DRM, the 1 3-m2 configuration is required to be a Category 1 project, Risk Class A, suitable 
for a Flagship mission  The project organization and leadership, and Agency Governance Model do 
not change as described in §8 1  

A risk assessment, project schedule, and cost have been established for this configuration and find-
ings are summarized in the following sections  

10.4.1 Risk Assessment

The top project risks for the 1 3-m2 Configuration, shown in Table 10 4, are the same as those discussed 
in §8 3 and listed in Table 8 1  None of these risks requires modification  

Risk 1 — X-ray mirror module assembly and alignment: Because the manufacturing schedule has 
been reconsidered to account for the reduced number of mirror segments, modules, and meta-shells, 
the same risk as for the DRM exists  If the schedule is extended due to inability to industrialize the 
process, there will be cost and schedule impacts  The reduced manufacturing schedule decreases the 
likelihood that mirror assembly will be on the project critical path 

Risk 2 — LXM technical maturation to TRL 6: The only change to the LXM is that the 1 3-m2 
Configuration has a slightly smaller MA, which has no impact on the technology maturation to TRL 6  

Risk 3 — X-ray mirror segment industrialization: The potential to increase schedule margin before 
mirror delivery with fewer mirror segments to fabricate would decrease the likelihood of this risk, but 
not significantly  The Lynx team deemed that this was not a significant enough impact to demote the 
likelihood from a 2 to a 1  

Risk 4 — LXM instrument fabrication and assembly: The only change to the LXM is that the 1 3-m2 
Configuration has a slightly smaller MA, which has little impact on the fabrication and assembly  There 
would be fewer pixels to calibrate, but not a significant enough impact to lower the current risk rating   

Risk 5 — X-ray mirror technical maturation to TRL 6: Because the angular resolution requirement 
for the 1 3-m2 Configuration is the same as that of the DRM, the technical maturation is unaffected  

Lynx Configuration Studies 10  1.3-M2 Configuration

Table 10 4  Summary of top Lynx 1 3-m2 configuration Program risks  Risks (2), (3), and (4) Likelihood and Conse-
quence have been changed from that of the DRM to reflect the reduced capability of this configuration  

Risk Title L C T S $

1 X-ray Mirror Module Assembly and Alignment 3 4 X X

2 LXM Technical Maturation to TRL 6 3 3 X X X

3 X-ray Mirror Segment Industrialization 2 3 X X

4 LXM Fabrication and Assembly 2 3 X X

5 X-ray Mirror Technical Maturation to TRL 6 3 2 X X X

6 HDXI/XGD Detector Technology Maturation to TRL 6 2 2 X X X

7 Calibration Facility Availability 1 3 X X

L = likelihood of risk occurrence;  C = consequence of risk occurrence;  T = technical risk;  S = schedule risk;  $ = cost risk
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Risk 6 — HDXI/X-ray Grating Detector technology maturation to TRL 6: The XGS resolving power 
requirement and relative effective area drives the maturation for the gratings  The resolving power for 
the 1 3-m2 Configuration is the same as that of the DRM  The effective area coverage is a reduction 
that is equivalent to the percentage reduction of the LMA, and so is effectively unchanged 

Risk 7 — Calibration facility availability: Because the mirror production schedule has been reduced 
by nine months, there is a slight increased risk that the calibration for Lynx would overlap that of 
Athena, if Athena were to be calibrated in the MSFC X-ray and Cryogenic Facility (XRCF)  The Lynx 
team did not feel that this risk increase was significant enough to warrant changing the risk score 

10.4.2 Lifecycle Schedule and the Critical Path

The life-cycle schedule for the 1 3-m2 Configuration is shown in Figure 10 7  The primary difference 
between this schedule and that of the DRM is a reduction in fabrication time for the mirror modules 
and the XGS gratings  The reduction in the number of required X-ray mirror modules in this configu-
ration results in a ~9-month reduction in the mirror module schedule, allowing for an earlier start to 
calibration efforts  Final calibration still requires the availability of the flight model HDXI and XGD, 
whose development schedules are unchanged in this configuration  Therefore, the total duration for 
flight calibration efforts increases by ~6 months  As with the DRM, the calibrated HDXI and XGD are 
needed for ISIM I&T following calibration  With the DRM, the ISIM I&T begins with the availability 
of the LXM, followed ~2 months later with the availability of the HDXI and XGD following calibra-
tion  In the 1 3m2 Configuration, the HDXI and XGD are available ~1 month before the LXM  The 
ISIM I&T effort is unchanged in the 1 3m2 Configuration, therefore, the 1 month earlier start in this 
critical path activity results in only a ~1 month earlier LRD of September 1, 2036  The XGA fabrica-
tion reduction is ~4 months, with has no impact to the critical path 

10.4.3 Cost

The total Lynx 1 3-m2 Configuration Phase A–E (first 5 years of operation) cost with fee is around 
~$0 3B less than the cost of the DRM 

As with the DRM estimate, the parametric estimate for the 1 3-m2 Configuration includes project 
level reserves of 30% on the Phase B–D costs less fee and Launch Services Program (LSP)-provided 
launch vehicle pass-through cost for a heavy-class vehicle  The estimate range is considered credible for 
the pre-formulation stage of the study given high Chandra architecture heritage, robust and high TRL 
spacecraft components and design, a detailed and credible path forward for all of the DRM technolo-
gies, and detailed and thorough parametric estimates for the mirror assembly, LXM, and XGA, which 
were developed in the same manner as for the DRM and updated to reflect the design changes for this 
configuration  The parametric estimate for this configuration serves as the primary estimate  The lower 
estimate (at a 40% Confidence Level (CL)) compares favorably to the Chandra mission actual cost of 
$4 3B, escalated to $FY20, and is in line with an independent cost estimate and high CLs  Detailed 
cost information is included in the 1.3-m2 Supplemental Design Package 

The parametric cost estimate for the 1 3-m2 Configuration utilized the same cost models and 
methodologies as for the DRM that are described in §8 5 2 
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Figure 10 7  Lynx 1 3-m2 configuration project life-cycle schedule
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Key:

 Critical path activity Critical path reserve

 Margin Schedule milestone

 Start/intermediate activity End activity

Notes:
1. Alignment of Prime, ISIM, OBA and SCE reviews based on assumption that 

all fall under Prime contract scope of work.  Actual sequencing of 
contractor-level activities will take place early in Phase A after Prime Phase 
A contract award.

2. Optics and science instrument schedules include additional margin (Phase 
A – D):

  •  X-ray mirrors: 9 months
  •  XGA: 6 months 
  •  XGD: 10 months
  •  HDXI: 10 months
  •  LXM: 10 months+ 5 months critical path reserve
3. Pre-Phase A margins for technology development included in technology 

roadmaps (§7)
4. 19 months of critical path schedule reserves included per MSFC guidelines
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10.4.4 Work Breakdown Structure

As with the DRM Configuration, the 1 3 m2 Configuration estimate was based on the project Work 
Breakdown Structure (WBS) structure as described in §8 5 1  There were no changes in the WBS for 
the 1 3-m2 Configuration 

10.4.5 Cost Estimation Methodology

The cost estimation methodology for the 1 3-m2 Configuration followed that of the DRM Configuration 
estimate methodology, as described in §8 5 2  Specific parametric model inputs for the LMA and XGA 
were different for the 1 3-m2 Configuration in order to account for the reduced number of meta-shells 
for the LMA  An updated cost model for the LXM was developed by GSFC and used as throughput 
into the overall Lynx mission cost model for this configuration  The LXM cost model accounted for 
the reduced LXM focal plane array  These changes are summarized below  All other costing Ground 
Rules and Assumptions (GR&A) and methodologies are unchanged from the DRM estimate 
LMA parametric model input changes:
• Removed five meta-shells (three outer and two inner) from the LMA cost model 
• Changed mass of thermal pre-collimator, spider, post-collimator, forward and aft contamination 

doors, and mirror barrel structure per the MEL for the 1 3-m2 Configuration  The MEL is provided 
in the 1.3-m2 Supplemental Design Package 

• The LMA EM unit assumes the use of different meta-shells from those for the DRM  
• LMA new first meta-shell (innermost) acquisition category changed from “Average Modification” 

(15% new design) to “Make” (80% new design) 
• LMA new second meta-shell acquisition category changed from “Average Modification” to “Major 

Modification” (65% new design)  “Average Modification” was used for the remaining meta-shells 
(15% new design) 

• XGA parametric model input changes:
• XGA reduced in size consistent with the reduced LMA 
• LXM parametric model input changes:
• The number of thermal readouts (§6 3 4 1) reduced in proportion to MA (~factor of 2) 
• Reduction in electronics assemblies scaled roughly by number of electronic readouts (§6 3 4 1) 

and reduction of MA 

10  1.3-M2 Configuration Lynx Configuration Studies
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10.4.6 Cost Validation

The Lynx 1 3-m2 Configuration cost estimate was validated with a side-by-side comparison by WBS of 
the analogous Chandra costs as described in §8 5 3 1 for the DRM Configuration  A grassroots estimate 
was not developed for the 1 3-m2 Configuration  The Chandra analogous estimate agreed to within 
a few percent of the parametric estimate and provides a high confidence in the reasonableness of the 
estimate  In addition, as with the DRM, the Lynx parametric estimates for the 1 3-m2 Configuration 
LMA, science instruments, and spacecraft element were compared to historical observatory missions  
The parametric estimates for these assemblies are within family  This historical comparison further 
reinforced the reasonableness of the Lynx estimate 

10.4.7 Independent Cost Assessment

Per request of NASA Headquarters, the MSFC Engineering Cost Office developed a non-advocate 
Independent Cost Estimate (ICE) and performed an uncertainty analysis to validate and determine the 
CL in the 1 3-m2 Configuration parametric cost estimate  As with the DRM independent assessment, 
the ICE addressed the uncertainty in the estimating methods, input parameters, design complexity, 
and fee  The analysis was performed in $FY20 and $RY, using NASA escalation factors, for Phases B–E, 
exclusive of launch vehicle costs and reserves, to derive the cost basis for the assessment  All assump-
tions used in the DRM assessment described in §8 5 2 remained the same for the 1 3-m2 Configuration, 
and all other details for the analysis methodology remain unchanged as described in §8 5 2 

A Monte Carlo simulation on the input models provided a cost curve with CLs ranging from 10% 
to 90% as shown in Figure 10 8   Reserve amounts to achieve corresponding CLs were calculated based 
on the delta between the derived cost basis (parametric estimate for Phases B–E exclusive of launch 
vehicle and reserves) and the cost at the 50% and 70% CLs on the resulting cost curve  Based on this 
analysis, the Lynx parametric estimate 
with 30% reserves on B–D costs (exclusive 
of launch vehicle and fee) has a 39% CL 
on the independent cost curve  As with 
the DRM, and as described in §8 5 3 3, 
the parametric estimate for the 1 3-m2 
Configuration with reserves represents a 
substantially better reserve posture than 
historical NASA projects  

The resulting analysis yielded a cost 
range of $4 6B at a CL of 40% to $5 8B at 
a CL of 70% in $FY20, and $6 3B at a CL 
of 40% to $7 9B at a CL of 70% in $RY  The 
40% CL in $FY20 on the non-advocate cost 
curve is within 1% of the Lynx parametric 
estimate for the 1 3-m2 Configuration  
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Figure 10 8  The Lynx parametric cost estimate with 30% reserves 
represents a 39% CL  To achieve a 50% CL, 36% reserves need to 
be applied to the cost basis  For 70% CL, 62% reserves need to 
be added to the cost basis 
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